

CONTRACT CHANGE ORDER
FISCAL YEAR 2024/25 ANNUAL ROAD PAVING PROJECT

Project No.: 25-13-00ITB

Change Order No.: 2

Date September 9, 2025

Location: DeSoto County

Contract No.: _____

Type: Construction

Company Name: Excavation Point, Inc.

Description of change: Addition to the Scope of Work.

Reason for change: Addition of paving work at West Farms Road and NW Wuthrich Avenue to the Annual Paving Project, including mobilization, maintenance of traffic, asphalt placement and sodding.

Breakdown of Proposed Changes and Basis for Payment

(Includes pertinent drawings and specifications, where necessary)

Item	Item No. and Description	Change in Contract Cost +(-)
1	West Farms Road from CR763 to Far Point Drive	\$239,164.00
2	NW Wuthrich Avenue 1st 5,000 foot section	\$153,901.95
3	NW Wuthrich Avenue last 5,200 foot section	\$139,093.68
Deduct:	50% unneeded sod quantity from current contract 4,354 SY @ \$6.30 per SY	(\$27,430.20)
	GRAND TOTAL	\$504,729.43

(1) Total Proposed Change in Contract Cost + (-)	<u>\$504,729.43</u>
(2) Original Contract Price	<u>\$1,070,644.36</u>
(3) Total All Previous Change Orders (Change Order No. 0 through No. 1)	<u>\$18,786.60</u>
(4) Current Contract Price (Total of Item 2 & Item 3, above)	<u>\$1,089,430.96</u>
(5) New Contract Price (Total of Item 1 & Item 4, above)	<u>\$1,594,160.39</u>

(6) Original Construction Contract Time	<u>130 Days</u>
(7) Additional Days Approved (Change Order No. 0 through No. 1)	<u>14 Days</u>
(8) Current Contract Time (Total of Item 6 & Item 7)	<u>144 Days</u>
(9) Additional Days Proposed	<u>30 Days</u>
(10) New Contract Time (Total of Item 8 & Item 9)	<u>174 Days</u>
(11) New Construction Completion Date:	<u>December. 23, 2025</u>

Approved by: _____
Michael Giardullo
County Engineer

Date: _____

Approved by: _____
Valerie Vicente
County Attorney

Date: _____

Approved by: _____
Mandy J. Hines
County Administrator

Date: _____

Approved by: _____
J.C. Deriso
Chairman

Date: _____

Accepted by: _____

Date: _____

Title: _____
EXCAVATION POINT, INC.