

CONTRACT CHANGE ORDER
CR 769 Bridge over Horse Creek – Scour Countermeasures, Pile Jacketing, & Miscellaneous Improvements Project

Project No.: 26-02-00ITB

Change Order No.: 1

Date: June 29, 2026

Location: CR 769 Bridge Over Horse Creek

Contract No.: _____

Type: Construction

Company Name: Viking Diving Services, Inc.

Description of change: Add: 120 LF of pile jacketing to the contract scope for Bents 12, 13, and 14, totaling 12 pile jackets. This change also includes the associated Mobilization and Maintenance of Traffic required to perform the additional jacketing work.

Reason for change: After exposing the piles at Bents 12, 13, and 14, it was observed that additional concrete scaling was present at these piles. The non-structural jackets will provide protection of the piles from further environmental exposure and degradation, extending their service life.

Breakdown of Proposed Changes and Basis for Payment

(Includes pertinent drawings and specifications, where necessary)

Item	Item No. and Description	Change in Contract Cost +(-)
1	Item No. 101-1 Mobilization	\$6,200.00
2	Item No. 102-1 Maintenance of Traffic	\$5,700.00
3	Item No. 457-1-22 Standard Integral Pile Jacketing, Non-Structural (120LF @ \$805/LF)	\$96,600.00

(1) Total Proposed Change in Contract Cost +(-) \$ 108,500.00

(2) Original Contract Price \$1,722,259.28

(3) Total All Previous Change Orders \$ 0.00

(4) Current Contract Price \$1,722,259.28
(Total of Item 2 & Item 3, above)

(5) New Contract Price \$1,830,759.28
(Total of Item 1 & Item 4, above)

- (6) Original Construction Contract Time 255 Days
- (7) Additional Days Approved 0 Day
- (8) Current Contract Time (Total of Item 6 & Item 7) 255 Days
- (9) Additional Days Proposed 31 Days
- (30 days for change order work and 1 day for prior recognized weather day on April 7, 2026)*
- (10) New Contract Time (Total of Item 8 & Item 9) 286 Days
- (11) New Construction Completion Date: November 17, 2026

Approved by: _____ Date: _____
Dennis Johnson
County Grants Coordinator

Approved by: _____ Date: _____
Valerie Vicente
County Attorney

Approved by: _____ Date: _____
Mandy J. Hines
County Administrator

Approved by: _____ Date: _____
Steve Hickox
Chairman

Approved by: _____ Date: _____
Michael J. Giardullo, P.E.
Engineer of Record

Approved by: _____ Date: _____
Fred Fox
Consultant

Accepted by: _____ Date: _____

Title: _____
Viking Diving Services, Inc