
DeSoto County
Board of County Commissioners

Meeting Agenda

3:00 PMTuesday, November 18, 2025

CALL TO ORDER

ROLL CALL

TURN OFF OR SILENCE ALL CELL PHONES

PRAYER/PLEDGE OF ALLEGIANCE

INTRODUCTION OF ELECTED OFFICIALS

SET/AMEND

PUBLIC FORUM FOR NON-AGENDA ITEMS

CONSENT AGENDA-MOTION TO APPROVE

1. Agreement Amendment/Tiny Town Administrative Services

23-21-00RFP Agreement Amendment # 3Attachments:

2. MOU / Senior Friendship Centers

Desoto LIHEAP 10.1.25 to 9.30.26 UPDATED.pdfAttachments:

3. Agreement Amendment/Middle School I0167-Time Extension, Scope Revision, 
and Additional Funds Request

10167-A3-Ready for SignatureAttachments:

4. Purchase of Western Star Dump Truck

Western Star Dump Truck Quote.pdfAttachments:

5. Agreement Amendment/ CDBG MT040 County Road 769 Bridge Repair time 
extension.

MT040_-_A2_Attachments:

6. Agreement Amendment / CDBG MT041 King and Baker Drainage Project time 
extension.

MT041-A2Attachments:
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https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6422
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=9454a5aa-b56d-4d01-a7a1-8e599a4bcd69.docx
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6431
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=91f2d935-7f39-44c1-8933-bc9f2862534b.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6458
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=dc2c37ba-a826-42ac-8cab-b296b3cb7256.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6462
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=591ea731-9244-4966-8fac-ae35730a3d41.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6463
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=432c121c-d0ef-4752-9e3c-df67bb18e7fc.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6471
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=b2da6536-9865-4280-a85b-69a95ace1b69.pdf
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7. Emergency Management Performance Grant (EMPG)

FY25 EMPG Desoto County Agreement G0630Attachments:

8. Minutes/BOCC Public Meeting 10-28-2025

10-28-2025 BOCC MeetingAttachments:

9. Revised Classification and Pay Plan.

Probation and Pretrial Services Supervisor
Probation and Pretrial Officer
Fire & Life Safety Inspector PT
Classification & Pay Plan 11-18-25

Attachments:

PRESENTATION

10. Presentation/OSH Teacher & Staff Housing Development “The Reserve at 
Nocatee”

Desoto School Dist - Community Meeting SlidesAttachments:

11. Law Enforcement Assessment Program Recalculation for the Methodology of the 
Municipal Services Taxing Unit Study presentation.

desoto_county_law_enforcement_mstu_memo_20251015
desoto_law_enforcement_mstu_presentation_final

Attachments:

EMERGENCY ITEM

11a. Resolution/Burn Ban

Burn Ban Resolution 11-2025
Ordinance 2017-07 - Emergency Drought Fire Hazard

Attachments:

REGULAR BUSINESS

12. Proclamation/Farm-City Week

Farm City Week 2025Attachments:

13. Contract/Parks & Recreation Director.

Sean Campbell Resume & Letter of Interest
Employment Contract - Sean Campbell

Attachments:

14. Womack Sanitation / Audit Determination

15. Election of Chair and Vice-Chair to take effect at the end of the Board meeting 
today.

16. Accounts and Warrants Drawn Per Schedule of Bills Payable.

AP Check Report - Warrants 10-28-25 to 11-06-25Attachments:
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https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6485
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=5007ea17-a161-41c0-a303-c1bb24069a58.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6489
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=d8ede5cb-cb95-4298-a215-141964607be1.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6490
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=a8ae2f59-c19f-4b3f-95c5-4c21eccfba06.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=065b4838-faaa-44ce-879a-38d49b590fb5.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=16e11374-6dff-4e47-b28d-f8410a4ebd05.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=f89def61-8980-42a5-938a-377429801388.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6495
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=cfb087ce-b29d-4728-add3-9107ca19b1d9.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6210
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=c5fd0553-eac8-4db9-bf76-45c238d8973f.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=f396f6b8-0db0-4aa1-857b-19696794568b.pptx
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6506
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=497c4e79-003b-416f-a779-f21ffb34d614.docx
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=0ab65d8a-f92f-4a2d-a739-0b1e4f0df9bf.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6486
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=b61ed227-724a-4e44-99d9-69b2d352d8d2.docx
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6493
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=377d1064-676b-4200-9ffa-4d663d975b7e.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=a76fc847-bac1-405a-ab09-1e4fede69676.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6349
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6461
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6492
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=e493e216-3073-4079-a078-e15851fefa3f.pdf
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17. Proposal/The Grey Rock Group

Proposal, The Grey Rock Group.pdfAttachments:

18. Ordinance/Amending Chapter 2 "Administration," of the DeSoto County Code 
of Ordinances related to member terms, qualifications, and attendance for the 
Economic Development Advisory Committee.

Ordinance Amending Economic Development Advisory Committee 
(updated 10.28)

Attachments:

19. Purchase of a 60kw Caterpillar Generator and Automatic Transfer Equipment 
through Sourcewell from Ring Power a CAT Dealer

Ring Power - Sourcewell piggyback
RPC Quote - DeSoto County FS2, JM25
PSQ_149700_20251021181725

Attachments:

20. Change Order #3 Annual Paving

CO#3 ANNUAL PAVINGAttachments:

21. Resolution/Budget Amendment Fiscal Year 2024/2025

Resolution
Summary and Narrative
2025-163 Budget Carryovers-11-18-2025
2025-164 Law Enforcement Trust (Q4)
2025-165 EOY

Attachments:

22. Resolution/Budget Amendment Fiscal Year 2025/2026

Resolution
Summary and Narrative
2026-9 General Fund Elected Officials
2026-13 Budget Carryovers-11-18-2025
2026-14 Opioid Fund
2026-15 Capital Road Projects
2026-16 Special Projects CDBG Generator
2026-18 Public Safety
2026-19 E911 11-18-2025
2026-20 Sheriff

Attachments:

23. Osceola/VCH Mediated Settlement Agreement (FLUEDRA)         

FLUEDRA Mediated Agreement (11.10.25) cleanAttachments:

24. Amended Resolution 2025-031, Approving Special Exception Use for 
Osceola/VCH pursuant to Mediated Settlement Agreement
    

Amended and Restated Resolution 2025-031(A) (draft 11.11)Attachments:
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https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6481
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=044c77e9-a1ca-43ba-838b-97db2f188a83.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6484
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=2ac758cd-e967-4154-8dc7-6569b84485f4.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6487
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=b1a0490b-4cd4-4809-b8ed-2a38c978cfe1.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=22798fff-f30d-45d5-a92e-2b4d740a6c83.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=c41cfaee-4709-4232-a6fc-e598882f568a.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6488
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=0afc774f-13c6-4d20-8d69-a77ac2739220.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6464
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=f2779096-aa55-47ab-950c-748ca8e80e0a.doc
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=f9d87334-c0c9-4ff1-9e0a-ba45e9fda160.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=609e985e-211e-4690-9993-d8aa2cd9ffb6.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=1a42d7e7-e0cf-4f92-b687-e6d0bc6ca75f.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=7cdb567b-4fa5-42ec-acaf-8566f9b94d3e.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6465
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=7f1eac59-a2d6-4281-9a30-4e418138870c.doc
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=46d2abf2-d2f9-4e8c-a4fd-90e2016e6783.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=d7100882-8b4d-4e5a-974d-67fadf8f7501.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=566312e2-d024-4ec1-ad9d-a39014681447.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=91a7594d-0654-4454-9221-686e11250e1c.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=a46a7e73-8ffe-49c7-bc3c-7af578ec7b68.xlsx
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=dba9fcf6-83a0-4ee7-bfcc-0e9d28a0c7b7.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=353fb3e1-cda7-4ecc-a20c-c18c8c76984d.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=b0af34a3-e216-4f58-834e-2cd4c207a08b.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=04440734-0177-4cf2-bf67-963d2561fe29.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6499
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=41ed6b0e-f822-4461-813c-21ab207dcb97.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6500
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=85ad4de7-46a6-44c9-b906-6987d83489b9.docx
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ADMINISTRATOR'S REPORT

COUNTY ATTORNEY'S REPORT

BOARD MEMBER COMMENTS

RECESS UNTIL 6:30 PM PUBLIC HEARING

QUASI-JUDICIAL PUBLIC HEARING

25. Resolution / Mt. Ephraim Baptist Church, Inc. / Special Exception 
(USE-0193-2024)

2025-10-14 Mt Ephraim Baptist Church USE 0193 2024 DRAFT SR 
with mms edits (cao)
Location Map-Mt. Ephraim

FLUM
ZONING MAP
02 Revised Site Plan
2025-10-14 Resolution Mt Ephraim Baptist Church USE-0193-2024 
with mms edits (cao)

Attachments:

26. Ordinance / JBCC Veterans Blvd. LLC (Veterans Storage) Rezone - 
RZNE-0067-2025

2025-10-14 RZNE-0067-2025 Veteran Storage Ord for PC
Location Map
FLUM
Zoning
Site Plan - Signed 05.13.25 5
2025-10-14 RZNE-0067-2025 Veterans Storage SR for PC

Attachments:

27. Resolution / JBCC Veterans Blvd. LLC (Veterans Storage) SITE-0125-2023

2025-11-07  SITE-0125-2023 Veteran's Storage IP for BOCC
Location Map
FLUM
Zoning
Plan Dated 10-13-25 - BOCC
2025-11-07 Resolution SITE 0125-2023 Veterans Storage IP for 
BOCC

Attachments:

ADJOURNMENT

SUPPLEMENTAL BOARD DOCUMENTS
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https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6496
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=671a0149-f895-4bc0-b265-9df1d7085903.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=68bf1094-0c9b-478b-95ca-5fab4b1212a8.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=d898ba7f-c766-4e8f-9f46-89cf0a39bdb1.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=7210e5c3-57f9-43d5-a03b-9839e66c3496.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=85becc54-7755-4c08-b8d9-4f6f601ae5d4.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=dd8adacf-5f55-4069-84ab-e7cfc7f97e08.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6497
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=0d7ff45d-4742-4ae9-b1ff-45e0a56adc0d.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=4cd41d01-b1f6-4ed2-88cb-0af8cdeced2f.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=f99f7f2e-e2e5-4648-9a4e-25fb13f97e7e.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=bdbb32f4-ece7-42be-8461-778239c767b6.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=997af3cb-67d3-4b24-8abd-8a986175e583.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=eaa1ff36-10bf-4014-b733-73ce93903140.pdf
https://desotobocc.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=6498
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=f151b4d0-e164-4aa6-8bd4-39d3b2aa4dba.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=5e215a06-deeb-4026-8061-34e44810ce7d.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=7a6d8cb5-59c5-4d17-a120-9b2df57618d2.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=fe829498-32e4-445f-8a7f-b2e667a3e623.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=a6255e77-2b9d-4c81-9601-90c97a184358.pdf
https://desotobocc.legistar.com/gateway.aspx?M=F&ID=fa9d9c81-15c2-45cc-b922-aa49cf7e2198.pdf
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NOTE:  For quasi-judicial matters, any party desiring a verbatim record of the proceeding 
of this hearing for the purpose of an appeal is advised to make private arrangements for 
the production of a record and anyone wishing to present documents or other written 
evidence to the Board must provide eight (8) copies of the written material .  If special 
accommodations are required in accordance with the Americans with Disabilities Act, 
individuals should contact the County Administrator's Office by calling 863-993-4800 at 
least 48 hours prior to the hearing.
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DeSoto County

11/18/2025

Item #: 1.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Amendment

DEPARTMENT:  Administration
SUBMITTED BY: Peggy Waters
PRESENTED BY: Peggy Waters

TITLE & DESCRIPTION:

Agreement Amendment/Tiny Town Administrative Services

REQUESTED MOTION:
To approve the Agreement Amendment with Fred Fox Enterprises, Inc., extending the 
Agreement as presented. 

SUMMARY:
DeSoto County entered into an agreement with Fred Fox Enterprises, Inc. to provide 
administrative services for the Community Development Block Grant (CDBG) for Tiny 
Town.  The agreement allows for three additional one-year terms.  This will serve as the 
second one-year term extension. 

BACKGROUND: 
DeSoto County has been awarded CDBG funding to create tiny homes in partnership 
with DeSoto Cares to house homeless individuals. The project has had a few delays and is 
requiring an extension for the Administrative Services contract. 

FUNDS: 
Budget Amount: n/a 
Actual Agenda Item Cost: n/a
Account Number: n/a
Explanation: n/a 

Page 1  DeSoto County Printed on 11/17/2025
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1 

 

DESOTO COUNTY 
COMMUNITY DEVELOPMENT BLOCK GRANT CARES (CDBG-CV) 

ADMINISTRATIVE SERVICES CONTRACT # 22CV-S02 
AGREEMENT AMENDMENT NO. THREE 

23-21-00RFP 
 

 

 THIS AGREEMENT AMENDMENT is made this _____ day of _____________, 

2025, between the BOARD OF COUNTY COMMISSIONERS, DESOTO COUNTY, 

FLORIDA, a Political Subdivision of the State of Florida hereinafter referred to as 

("COUNTY") whose address is 201 E. Oak Street, Suite 201, Arcadia, Florida 34266, and 

FRED FOX ENTERPRISES, INCORPORATED, a Corporation, authorized to do business 

in the State of Florida, hereinafter referred to as ("CONSULTANT”), whose address is 

4425 U.S. Highway 1 South (P.O. Box 840338) St. Augustine, Florida 32086. 

WHEREAS, upon issuance of a Notice of Commencement, an Agreement was 

entered into on the 21st day of December, 2023, between the COUNTY and the 

CONSULTANT for DeSoto County’s Community Development Block Grant CARES 

(CDBG-CV) Administrative Services Contract #22CV-S02; and 

WHEREAS, the original Agreement provided for an initial term of ONE (1) year, 

with the option to renew for up to THREE (3) additional ONE (1) year terms, to be 

exercised individually on an annual basis; and 

WHEREAS, the original Agreement was amended on April 9, 2024, as required by 

Florida Commerce, to include previously omitted language, which is hereby incorporated 

by reference; and 

 WHEREAS, the COUNTY and CONSULTANT desired to further amend the 

Agreement, on November 19, 2024, utilizing the first ONE (1) year renewal, extending the 

Agreement to December 21, 2025; and 

 WHEREAS, the COUNTY and CONSULTANT desire to further amend the original 

Agreement, utilizing the second ONE (1) year renewal, extending this Agreement to 

December 21, 2026, while maintaining all other provisions of the original Agreement, as 

amended, in full effect; and 
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2 

 

NOW THEREFORE, in consideration of the mutual covenants and agreements 

hereinafter contained, the parties hereto agree to enter into this third amendment to the 

Agreement for Community Development Block Grant CARES (CDBG-CV) Administrative 

Services Contract #22CV-S02 and extend it for an additional one-year term. 

 SECTION 1.  INCORPORATION BY REFERENCE.  The foregoing “Whereas” 

clauses are hereby incorporated by reference and affirmed and ratified by the parties as 

true; and 

 SECTION 2.  TIME OF PERFORMANCE. 

 By the signing of this Amendment, the CONSULTANT hereby agrees to perform 

and complete the Scope of Services by December 21, 2026. 

 SECTION 3.  The CONSULTANT shall comply with all specific completion dates 

and sequences indicated in the Scope of Work.  In the event the Work is entirely or partly 

suspended, delayed, or otherwise hindered by any cause whatsoever, the CONSULTANT 

shall make no claims for additional compensation or damages owing to such 

suspensions, delays or hindrances.  Such suspensions, delays or hindrances may only 

be compensated for by an extension of time as the COUNTY may decide.  However, such 

extension shall not operate as a waiver of any rights of the COUNTY. 

 SECTION 4.  All other provisions of the December 21, 2023 Agreement, as 

amended, shall remain in full force and effect. 

 

[REMAINDER OF THIS PAGE LEFT INTENTIONALLY BLANK] 
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3 

 

 

 

 

 

IN WITNESS WHEREOF, the parties have executed this Amendment to the Agreement 

as of the ________ of _______________ 2025. 

 
 
 
 
ATTEST:     BOARD OF COUNTY COMMISSIONERS 
      DESOTO COUNTY, FLORIDA 
 
 
 
 
 
By: ____________________  By: ________________________________ 
      Mandy J. Hines              BOCC Chairman 
      County Administrator           
   
 
  
            BoCC Approved: _________________ 
 
 
 
Approved as to form and                          
Legal sufficiency: 
 
_________________________   Date: _______________________________ 
Valerie Vicente 
County Attorney 
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WITNESSES:    FRED FOX ENTERPRISES, 
      INCORPORATED 
 
_______________________  By: ________________________________ 
       
      Printed Name: _______________________ 
_______________________   

Title: _______________________________ 
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DeSoto County

11/18/2025

Item #: 2.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Other

DEPARTMENT:  Social Services
SUBMITTED BY: Lauri Benson
PRESENTED BY: Lauri Benson

TITLE & DESCRIPTION:

MOU / Senior Friendship Centers

REQUESTED MOTION:
To allow Lauri Benson to sign the MOU with Senior Friendship Centers for EHEAP and 
LIHEAP services.

SUMMARY:
DeSoto County Social Services and Senior Friendship Centers collaborate with EHEAP 
and LIHEAP services to the aging population.      

BACKGROUND: 
The County signs a MOU with Senior Friendship on an annual basis.

FUNDS: 
Budget Amount: N/A 
Actual Agenda Item: N/A
Cost: N/A
Account Number: N/A
Explanation: N/A 

Page 1  DeSoto County Printed on 11/17/2025
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MEMORANDUM OF UNDERSTANDING 

LOW INCOME HOME ENERGY ASSISTANCE PROGRAM 

The purpose of this Agreement is to document the mutually beneficial relationship between 

Senior Friendship Centers, the Emergency Home Energy Assistance Program (EHEAP) provider, 

and _______________________________, Low Income Home Energy Assistance Program

(LIHEAP) provider for _______________ County. This Agreement is designed to encourage 

coordination efforts on behalf of consumers who are eligible for EHEAP or LI HEAP assistance. 

This Agreement starts on __________________ to _______________, or will be updated if one of 

the above contracted parties change. All parties agree to the following terms and conditions: 

I. Develop a positive relationship that encourages coordination and focuses on providing
needed services to consumers in county in which they were residing at the time the home

energy costs were incurred.
2. Coordinate services to prevent the duplication of benefits to consumers.

3. Make efforts to increase the quality of services provided to elderly participants.

4. Make referrals as necessary between agencies to ensure that crisis assistance is provided

to consumers with the highest home energy needs and the lowest household income

where there are insufficient funds. When funds are not available or are insufficient to

meet the emergency home energy needs of a consumer, each agency agrees to accept an

application for crisis benefits from consumers who may have initiated services with the

other agency. The application must be properly completed. The consumer will provide all

required eligibility documents.

5. Share information concerning training and staff development conducted on a local,

state, and national level.

6. fnvite each other to participate in planning meetings designed to enhance the delivery of

services to consumers facing home energy crisis situations.

7. Plan and coordinate advertising, or hosting of events, when possible, that will make the

community, especially low-income rural areas, aware of the availability of funds.

8. Coordinate services between programs for potential consumers living in the service area,

between the Department of Comm unity Affairs' Weatherization Assistance Program,

LIHEAP & EHEAP.

9. Implement a plan that permits an immediate response on requests for verification that a

household has not received EHEAP or LIHEAP crisis benefits.

Desoto County Social Services Department

Desoto

October 1, 2025 September 30, 2026

Privacy: Both providers agree to abide by the Health Insurance Portability and Accountability Act 

Final Privacy Rule, 45 CFR Parts 164.306(a)(4) and 164.308(a), Health Information Technology for 

Economic and Clinical Health Act, any applicable federal or state laws pertaining to confidentiality of 

client records, including but not limited to protection of social security numbers.

Mutual indemnity: Each PARTY shall hold harmless, and indemnify the other PARTY and its 

directors, officers, agents, and employees against any and all loss, liability, damage, or expense caused 

by the indemnifying PARTY. However, neither PARTY shall be indemnified hereunder for any loss, 

liability, damage, or expense resulting from its sole negligence or willful misconduct. Nothing 

contained herein shall be construed or interpreted as a waiver of the County’s sovereign immunity, or

of any rights, defenses, or limitations of liability which the County may have under Section 768.28, 

Florida Statutes, or any other applicable law.
12



I hereby agree to the terms desctibed above and will work to ensure that all involved staff 

members understand and comply with these conditions. 

I hereby agree to comply with the above regulations. 

LIHEAP Provider Signature  EHEAP Provider Signature

Title Title 

Date Date 

_____________

EHEAP Representative Name LIHEAP Representative Name

Erin McLeod

President & CEO

10/31/2025
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DeSoto County

11/18/2025

Item #: 3.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Agreement

DEPARTMENT:  Administration
SUBMITTED BY: Dennis Johnson
PRESENTED BY: Dennis Johnson

TITLE & DESCRIPTION:

Agreement Amendment/Middle School I0167-Time Extension, Scope Revision, and 
Additional Funds Request

REQUESTED MOTION:
To approve Amendment 3 with FLCOMMERCE for the Community Development Block 
Grant - Mitigation Program I0167 and authorize the County Administrator to execute the 
Amendment.

SUMMARY:
DeSoto County entered into an Agreement with FLCOMMERCE on September 12, 2021, 
through September 11, 2025. This Amendment extension allows for one (1) additional 
year through September 11, 2026. The proposed amendment revises the language of the 
Deliverables to ensure reimbursement, allows for a one (1) year extension, provides 
additional funding, and revises the scope of work to install a generator with an 
underground storage tank.  

BACKGROUND: 
DeSoto County was awarded $500,000.00 in Community Development Block Grant- 
Mitigation (CDBG-MIT) funding to install a generator and HVAC Chiller at the DeSoto 
Middle School gymnasium to provide power to citizens during sheltering services. 

FUNDS: 
Budget Amount: $530,000.00 
Actual Agenda Item Cost: $500,000.00
Account Number: 307-71315253100000
Explanation: Increase to cover engineering fees. 

Page 1  DeSoto County Printed on 11/17/2025
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Commerce Agreement Number: I0167

Page 1 of 10 
Date revised 7/1/2024 

AMENDMENT THREE 
TO THE FEDERALLY FUNDED 

COMMUNITY DEVELOPMENT BLOCK GRANT 
MITIGATION PROGRAM (CDBG-MIT) 

SUBRECIPIENT AGREEMENT 

On September 12, 2021, the State of Florida, Department of  and the DeSoto 
County Board of County Commissioners ( Subrecipient  I0167 ( .  
Commerce and the Subrecipient 

 

WHEREAS, Section 5, Modification of Agreement, of the Agreement provides that any amendment to the 
Agreement shall be in writing executed by the Parties thereto; 

WHEREAS the Agreement was previously amended on May 5, 2023, and July 11, 2024; and 

WHEREAS the Parties wish to amend the Agreement as set forth herein. 

NOW THEREFORE, in consideration of the mutual covenants and obligations set forth herein, the receipt 
and sufficiency of which are hereby acknowledged, the Parties agree to the following: 

This Agreement is hereby reinstated as though it had not expired.

Section 3, Period of Agreement, is hereby deleted in its entirety and replaced with the following:

Period of Agreement. This Agreement begins September 12, 2021, and ends September 11, 2026,
unless otherwise terminated as provided in this Agreement. Commerce shall not grant any
extension of this Agreement unless Subrecipient provides justification satisfactory to Commerce in

 of Community Development
approves such.

Section 21 (a), Funding/Consideration, is hereby deleted in its entirety and replaced with the
following:

The funding for this Agreement shall not exceed Five Hundred Thirty Thousand Dollars and
Zero Cents ($530,000.00) subject to the availability of funds.  The State of Florida and

annual appropriations by the Legislature and subject to any modification in accordance with
Chapter 216, F.S. or the Florida Constitution.

Attachment A  Project Description and Deliverables, is hereby deleted in its entirety and replaced
with the attached .

Exhibit 1 to Attachment I  Funding Sources, is hereby deleted in its entirety and replaced with the
attached .

All other terms and conditions of the Subrecipient Agreement not otherwise amended remain in full
force and effect.
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IN WITNESS HEREOF, by signature below, the Parties agree to abide by the terms, conditions, and 
provisions of Commerce Agreement Number I0167, as amended. This Amendment is effective on the date 
the last Party signs this Amendment. 

DESOTO COUNTY BOARD OF COUNTY 
COMMISSIONERS 

FLORIDA DEPARTMENT OF COMMERCE 

SIGNED: SIGNED: 

MANDY HINES J. ALEX KELLY
COUNTY ADMINISTRATOR SECRETARY 

DATE: DATE: 

Approved as to form and legal sufficiency, subject 
only to full and proper execution by the Parties. 

   OFFICE OF GENERAL COUNSEL 
FLORIDA DEPARTMENT OF COMMERCE 

By:   

Approved Date:  
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Attachment A  Project Description and Deliverables 

1. PROGRAM DESCRIPTION:

In April 2018, the U.S. Department of Housing and Urban Development (HUD) announced the State of 
Florida, Department of Economic Opportunity (DEO), now Florida Department of Commerce, would 
receive $633,485,000 in funding to support long-term mitigation efforts following declared disasters in 

-MIT) program. 
Awards were distributed on a competitive basis targeting HUD designated Most Impacted and Distressed 
(MID) Areas, primarily addressing the Benefits to Low-to-Moderate Income (LMI) National Objective. 
Additional information may be found in the Federal Register, Vol. 84, No. 169. 

Commerce has apportioned the Federal Award to include the following initiatives: Critical Facility 
Hardening Program $75,000,000; General Planning Support Program $20,000,000; General 
Infrastructure Program $475,000,000; and State Planning and Administration $63,485,000. 

2. PROJECT DESCRIPTION:

The Desoto County, Florida (Subrecipient) has been awarded $530,000.00 in CDBG-MIT funding to 
harden the DeSoto Middle School, a disaster-related shelter, by installing a diesel emergency back-up 
generator up to 500kw with sufficient capacity to operate the DeSoto Middle School 
gymnasium electrical equipment, inclusive of automated transfer switches. Currently, there is no 
backup power for this facility that can house 250-300 people pre- and post-disaster. This project will be 
completed under the Low to Moderate Income (LMI) National Objective with an area of benefit LMI 
of 50.16%. The lifeline to be fortified as a result of the project is for the safety and security of the 
community. All electrical and mechanical equipment will be provided to secure and provide 
uninterrupted critical functions in the event of power outages due to wind or storms.   

DeSoto Middle School is located in the heart of Arcadia, DeSoto County and is the only middle 
school serving all students in the County. DeSoto County and DeSoto County School District agree 
to work together on the grant project. The County Grants Coordinator will administer the grant in 
coordination with the School Board. The County Purchasing Director will ensure that all procurement 
requirements are met for all project components. The County Facilities Director will partner with the 
School District to oversee the construction and coordinate with all involved parties for project 
completion and maintenance.  

There are no leveraged or matching funds associated with this project. 

This project satisfies the Urgent Needs (UN) National Objectives requirements. 

SUBRECIPIENT RESPONSIBILITIES:

Complete and submit the below items to Commerce within thirty (30) calendar days of execution
of the agreement:

Organizational chart with contact information.
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2.
staffing changes, there must be a submittal stating the names and job descriptions on the
monthly report deadline.

3. Attachment B, Project Budget  Develop and submit to Commerce a detailed budget for
implementation of the project.

4. Attachment C, Activity Work Plan  Develop and submit to Commerce a detailed timeline for
implementation consistent with the milestones outlined in the Mitigation Program
Guidelines.

Should any changes to the organizational chart, Attachment B or Attachment C be deemed 
necessary, an updated plan must be submitted to Commerce with your monthly report for review 
and approval by the Commerce Grant Manager. 

B. Develop and submit a copy of the following policies and procedures to the Commerce Grant
Manager for review and approval within thirty (30) calendar days of Agreement execution.  The
Commerce Grant Manager will provide approval in writing prior to the policies and procedures
being implemented.

a. Procurement policies and procedures that incorporate 2 CFR 200.317-327.
b. Administrative financial management policies, which must comply with all applicable HUD

CDBG-MIT and State of Florida rules.
c. Quality assurance and quality control system policies and procedures that comply with all

applicable HUD CDGB-MIT and Commerce policies.
d. Policies and procedures to detect and prevent fraud, waste and abuse that describe how

the subrecipient will verify the accuracy of monitoring policy indicating how and why
monitoring is conducted, the frequency of monitoring policy, and which items will be
monitored, and procedures for referring instances of fraud, waste and abuse to HUD IOG
Fraud Hotline (phone: 1-800-347-3735 or email hotline@hudoig.gov).

C. Attend fraud related training offered by HUD OIG to assist in the proper management of the
CDBG-MIT grant funds when available.

D. Upload required documents into a system of record provided by Commerce.
E. Maintain organized subrecipient agreement files and make them accessible to Commerce or its

representatives, upon request.
F. Comply with all terms and conditions of the subrecipient agreement, Mitigation Program

Guidelines, Action Plans, Action Plan amendments, and Federal, State, and local laws.
G. Provide copies of all proposed procurement documents to Commerce ten (10) business days prior

to posting as detailed in Attachment D of Subrecipient Agreement.  The proposed procurement
documents will be reviewed and approved by the Commerce Grant Manager.  Should the
procurement documents require revisions based on state or federal requirements, Subrecipient
will be required to postpone procurement and submit revised documents for review and
approval.

H. Provide the following information on a quarterly basis within ten (10) calendar days after the end
of each quarter:   Monthly and Quarterly Reports as detailed in Attachment G.

I. Close out report will be due no later than sixty (60) calendar days after this Agreement ends or is
otherwise terminated.

J. Subrecipient shall provide pictures to document progress and completion of tasks and final
project.

4. ELIGIBLE TASKS AND DELIVERABLES:
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A. Deliverable 1  Project Implementation

Tasks that are eligible for reimbursement are as follows:
1. Environmental review administrative activities (Environmental Exemption, Public Notice

Publication(s), etc.).
2. Develop policies for the Subrecipient to adopt related to special conditions listed in this

subgrant agreement,
3. Prepared procurement documents,
4. Prepared list of minority and women business enterprise (MBE/WBE) firms that operate in

the Subr
5. Prepared and submitted public notices for publications,
6. Maintained financial records related to project activities on-site,
7. Conducted a Fair Housing activity,
8. Maintain project files,
9. Attended meetings of the Subr

subgrant activities,
10. Prepared documentation for and attend on-site monitoring visits by Commerce,
11. Prepared financial activity for submission to Commerce,
12. Prepared and submitted to Commerce detailed monthly and quarterly reports,
13. Prepared and submitted to Commerce Section 3 reports,
14.
15. Prepared subgrant modification document for submission to Commerce for review and

approval,
16. Prepared responses to monitoring findings and concerns for Subrecipient to submit to

Commerce or HUD,
17.

and Submitted to Commerce.

B. Deliverable 2  Engineering Services

Subrecipient shall: 

1. Create a full design package, signed and sealed by a professional engineer licensed in
Florida, including engineering drawings, specifications, construction cost estimate, surveys,
and any other reports, documents, or information relevant to the installation of diesel back-
up generator, electrical connections, fuel tank, and containment for the middle school
gymnasium which meets or exceeds industry standards for wind resistance in accordance
with local, state and federal code requirements.

Deliverable 3  Construction

Subrecipient shall hire Florida licensed contractor to:
Obtain required construction permits
Install new diesel generator of sufficient capacity to provide emergency backup power for
the DeSoto Middle School gym, mounted on concrete pads, with an automatic transfer
switch and all necessary ancillary electrical equipment related to the generator.
Install -gallon Sub-Base generator fuel tank, with secondary containment capacity as
required and all necessary piping, pumps, and appurtenances related to the generator
connection.
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4. Train appropriate DeSoto County operations staff on operation and maintenance of the
generator, transfer switch, fuel system and related equipment

5. DELIVERABLES:

Subrecipient agrees to provide the following services as specified: 

Deliverable No. 1  Program Implementation 
Tasks Minimum Level of Service Financial Consequences 
Subrecipient shall provide project 
implementation activities as 
identified in Section 4.A. of this 
Scope of Work. 

Subrecipient may request 
reimbursement upon completion of 
a minimum of one (1) Project 
Implementation task on a per 
completed task basis as detailed in 
Section 4.A, Attachment A  Project 
Description and Deliverables; 
evidenced by invoice(s) noting 
completed tasks as well as payroll 
and other supporting 
documentation, as applicable.  

Failure to complete the Minimum 
Level of Service as specified shall 
result in non-payment for this 
deliverable for each payment 
request. 

Deliverable No. 1 Cost: $10,000.00 
Deliverable No. 2  Engineering Services 
Tasks Minimum Level of Service Financial Consequences 
Subrecipient shall complete task as 
detailed in Section 4.B. of this Scope 
of Work 

Subrecipient may request 
reimbursement upon completion of 
a minimum of one (1) task in 
accordance with Section 4.B of this 
Scope of Work, evidenced by 
submittal of the following 
documentation: 
1) Engineering design, working

drawings and associated cost
estimates, if applicable;

2) Copies of all required permits,
if applicable; and

3) Invoice package in accordance
with Section 7 of this Scope of
Work.

Failure to complete the Minimum 
Level of Service as specified shall 
result in non-payment for this 
deliverable for each payment 
request. 

Deliverable No. 2 Cost: $70,000.00 
Deliverable No. 3 - Construction 
Tasks Minimum Level of Service Financial Consequences 
Subrecipient shall complete task as 
detailed in Section 4.C of this Scope 
of Work 

Subrecipient may request 
reimbursement upon completion of 
activities in accordance with Section 
4.C of this Scope of Work in the
following increments:  10%, 20%,

Failure to complete the Minimum 
Level of Service as specified shall 
result in non-payment for this 
deliverable for each payment 
request. 
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30%, 40%, 50%, 60%, 70%, 80%, 
90%, and 100%, evidenced by 
submittal of the following 
documentation: 
1) AIA forms G702 and G703, or 

similar accepted Commerce 
form, completed by a licensed 
professional certifying to the 
percentage of project 
completion; 

2) Photographs of project in 
progress and completed; and 

3) Invoice package in accordance 
with Section 7 of this Scope of 
Work.  

Total Deliverable 3 Cost: $450,000.00 
TOTAL PROJECT COST NOT TO EXCEED $530,000.00 

 
COST SHIFTING:  The deliverable amounts specified within the Eligible Tasks and Deliverables section 5 
tables above are established based on the Parties estimation of sufficient delivery of services fulfilling 
grant purposes under the Agreement in order to designate payment points during the Agreement Period; 

Manager is required for changes to the above Deliverable amounts that do not exceed 10% of each 
deliverable total funding amount.  Changes that exceed 10% of each deliverable total funding amount will 
require a formal written amendment request from Subrecipient, as described in Modification section of 
the Agreement.  Regardless, in no event shall Commerce reimburse costs of more than the total amount 
of this Agreement. 
 
6. COMMERCE RESPONSIBILITIES: Monitor the ongoing activities of Subrecipient to ensure all activities 

are being performed in accordance with the Agreement to the extent required by law or deemed 
necessary be Commerce in its discretion. 
A. Assign a Grant Manager as a point of contact for Subrecipient. 
B.  
C. Commerce shall monitor progress, review reports, conduct site visits, as Commerce determines 

 
  

7. INVOICE SUBMITTAL: Commerce shall reimburse the Subrecipient in accordance with Section 5, 
above.  In accordance with the Funding Requirements of s. 215.971(1), F.S. and Section (21) of this 
Agreement, the Subrecipient and its subcontractors may only expend funding under this Agreement 
for allowable costs resulting from obligations incurred during this Agreement.  To be eligible for 
reimbursement, costs must be in compliance with laws, rules and regulations applicable to 
expenditures of State funds, including, but not limited to, the Reference Guide for State 
Expenditures (https://www.myfloridacfo.com/docs-sf/accounting-and-auditing-libraries/state-
agencies/reference-guide-for-state-expenditures.pdf).  
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A. Subrecipient shall provide one invoice per month for services rendered during the applicable 
period of time as defined in the deliverable table. In any month no deliverable has been 
completed, the subrecipient will provide notice that no invoicing will be  

B.   
1.  A cover  being 

claimed in the invoice package: (1) are specifically for the project represented to the State 
in the budget appropriation; (2) are for one or more of the components as stated in Section 
5, DELIVERABLES, of this SCOPE OF WORK; (3) have been paid; and (4) were incurred during 

 
2.  

amount of reimbursement, and work completed to date; 
3. 

substantive equivalents, certifying that the project, or a quantifiable portion of the project, 
 

4.  Photographs of the project in progress and completed work; 
5.    
6.  A copy of the bank statement that includes the cancelled check or evidence of electronic 

funds transfer. The State may require any other information from Subrecipient that the 
State deems necessary to verify that the services have been rendered under this 

  
C. If the Subrecipient is a county or municipality that is a rural community or rural area of 

opportunity as those terms are defined in section 288.0656(2), F.S., the payment of submitted 
invoices may be issued for verified and eligible performance that has been completed in 
accordance with the terms and conditions set forth in this Agreement to the extent that federal 
or state law, rule, or other regulations allows such payments. Upon meeting either of the criteria 
set forth below, the subrecipient may elect  

1. A county or municipality that is a rural community or rural area of opportunity as those 
terms are defined in section 288.0656(2), F.S., that demonstrates financial hardship; or 

2. A county or municipality that is a rural community or rural area of opportunity as those 
terms are defined in section 288.0656(2), F.S., and which is located in a fiscally 
constrained county, as defined in section 218.67(1), F.S. If the Subrecipient meets the 
criteria set forth in this paragraph, then the Subrecipient is deemed to have demonstrated 
financial hardship. 

D.  to support payment requests must 
Resource Application (SERA). Further 

instruction on SERA invoicing and reporting, along with a copy of the invoice template, will be 
provided upon execution of the agreement.  

 
 
 
 
 
 

~ Remainder of this page is intentionally left blank ~ 
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Exhibit 1 to Attachment I  Funding Sources 

 

Federal Resources Awarded to the Subrecipient Pursuant to this Agreement Consist of the Following: 

Federal Awarding Agency: U.S. Department of Housing and Urban Development  

Federal Funds Obligated to Subrecipient: $530,000.00 

Assistance Listing Number Title: 
and Non-Entitlement Grants in Hawaii 

Assistance Listing Number: 14.228 

Project Description: 
 
This is not a research and development award. 

 
Funding is being provided for the critical hardening of a 
middle school that serves as an emergency shelter by 
installing a back-up generator and water-cooled A/C 
System. 

Compliance Requirements Applicable to the Federal Resources Awarded Pursuant to this Agreement 
are as Follows: 
Federal Program  

1. The Subrecipient shall perform its obligations in accordance with Sections 290.0401- 290.048, F.S. 
2. The Subrecipient shall perform its obligations in accordance with 24 CFR §§ 570.480  570.497. 
3. The Subrecipient shall perform the obligations as set forth in this Agreement, including any attachments 

or exhibits thereto. 
4. The Subrecipient shall perform the obligations in accordance with chapter 73C-23.0051(1) and (3), 

F.A.C. 
5. The Subrecipient shall be governed by all applicable laws, rules and regulations, including, but not 

necessarily limited to, those identified in Award Terms & Conditions and Other Instructions of the 
y (NFA). 

 

State Resources Awarded to the Subrecipient Pursuant to this Agreement Consist of the Following: N/A 

 

Matching Resources for Federal Programs: N/A 

 

Subject to Section 215.97, Florida Statutes: N/A 

 

Compliance Requirements Applicable to State Resources Awarded Pursuant to this Agreement are as 
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Follows: N/A 

 

NOTE:  Title 2 CFR § 200.331 and Section 215.97(5), F.S., require that the information about Federal 
Programs and State Projects included in Exhibit 1 and the Notice of Subgrant Award/Fund Availability be 
provided to the Subrecipient. 
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DeSoto County

11/18/2025

Item #: 4.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Purchase

DEPARTMENT:  Roads & Bridges
SUBMITTED BY: Jessica Young-Holder
PRESENTED BY: Troy Hughes

TITLE & DESCRIPTION:

Purchase of Western Star Dump Truck

REQUESTED MOTION:
Authorize the County Administrator to approve the purchase order for a Western Star 
Dump Truck as approved in the 2025/2026 budget.

SUMMARY:
Purchase of Western Star Dump Truck

BACKGROUND: 
This dump truck would replace 2001-30. The replacement would benefit productivity, in 
hauling materials for Road and Bridge and Landfill. In addition, time loss due to 
equipment breakdowns will no longer be an issue. This purchase is being made pursuant 
to the existing Sheriffs Association Bid contract  with Orlando Freightliner. Contract 
number FSA25-VEH23.0. “Heavy Trucks” in effect from 10/01/2025 through 09/30/2027 
The Hillsborough County Sheriff’s Office has partnered with FSA CPP to procure and 
administer select Contracts using an interlocal agreement.  The bid solicitation is 
conducted by the lead agency, Hillsborough County Sheriff’s Office.  The resulting 
contract is administered by the Florida Sheriffs Association Cooperative Purchasing 
Program.
Host Sheriff Procurement Contracts are cooperative contracts competitively procured by 
Florida Sheriffs’ Offices and administered by the Florida Sheriffs Association’s 
Cooperative Purchasing Program (FSA CPP). All Host Sheriff Procurement Contracts 
permit purchasing and piggybacking by state and local government agencies nationwide.
Hillsborough County Sheriff’s Office intends to make Host Sheriff Procurement 
Contracts available to all eligible purchasers identified by Rule 60A-1.001, Florida 
Administrative Code <https://www.flrules.org/gateway/RuleNo.asp?
title=GENERAL%20REGULATIONS&ID=60A-1.001> and state and local government 

Page 1  DeSoto County Printed on 11/17/2025
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ITEM #: 4.

agencies nationwide. It is up to each agency to assess whether the agency may make 
purchases from Host Sheriff Procurement Contracts. Pursuant to the County’s 
Procurement policy, the County may purchase under cooperative purchase contracts 
when they are obtained using competitive bidding procedures equivalent to those 
contained in the County’s policy.
Staff are requesting the authorization for the County Administrator to approve the 
purchase of a Western Star Dump Truck as approved in the 2025/2026 budget. 

FUNDS: 
Budget Amount: $207,884.00 
Actual Agenda Item cost: $198,272.00
Account Number: 60505416400000
Explanation: 2025/2026 New Equipment Purchase  

Page 2  DeSoto County Printed on 11/17/2025
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DeSoto County

11/18/2025

Item #: 5.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Amendment

DEPARTMENT:  Administration
SUBMITTED BY: Peggy Waters
PRESENTED BY: Dennis Johnson

TITLE & DESCRIPTION:

Agreement Amendment/ CDBG MT040 County Road 769 Bridge Repair time extension.

REQUESTED MOTION:
To approve the Community Development Block Grant (CDBG) Agreement MT040 
Amendment Two with Florida, Department of Commerce as presented and authorize the 
County Administrator to execute the Amendment.

SUMMARY:
The County has requested an extension of the grant completion date to February 27, 
2027, to more accurately reflect the project schedule. In addition, the County has 
requested that the Deliverables and Tasks be revised to better align with the actual pace 
of the project. 

BACKGROUND: 
DeSoto County has been awarded $3,273,575 in CDBG-MIT funding for mitigation 
efforts to repair and harden the C.R. 769 Bridge. 

FUNDS: 
Budget Amount: N/A 
Actual Agenda Item: N/A
Cost: N/A
Account Number: N/A
Explanation: N/A 

Page 1  DeSoto County Printed on 11/17/2025
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AMENDMENT TWO 
TO THE FEDERALLY FUNDED 

COMMUNITY DEVELOPMENT BLOCK GRANT  
MITIGATION PROGRAM (CDBG-MIT) 

SUBRECIPIENT AGREEMENT 
 
On February 28, 2022, the State of Florida, Department of Commerce (“Commerce”), formerly known as 
the “Florida Department of Economic Opportunity,” and the Desoto County Board of County 
Commissioners (“Grantee”) entered into agreement MT040 (“Agreement”).  Commerce and the 
Subrecipient may individually be referred to herein as a “Party” or collectively as the “Parties.”  
 
WHEREAS, Section 5, Modification of Agreement, of the Agreement provides that any amendment to the 
Agreement shall be in writing executed by the Parties thereto; and  
 
WHEREAS the Agreement was amended on April 4, 2023; and  
 
WHEREAS the Parties wish to amend the Agreement as set forth herein. 
 
NOW THEREFORE, in consideration of the mutual covenants and obligations set forth herein, the receipt 
and sufficiency of which are hereby acknowledged, the Parties agree to the following: 
 
1. On July 1, 2023, the Florida Department of Economic Opportunity will be renamed to the Florida 

Department of Commerce. Effective July 1, 2023, all references throughout the Agreement to 
“Department of Economic Opportunity” or “DEO” are replaced with “Department of Commerce” or 
“Commerce.”  
 

2. Section 3, Period of Agreement, is hereby deleted in its entirety and replaced with the following: 
 
(3) Period of Agreement. This Agreement begins February 28, 2022, and ends February 27, 2027, 

unless otherwise terminated as provided in this Agreement. Commerce shall not grant any 

extension of this Agreement unless Subrecipient provides justification satisfactory to Commerce 

in its sole discretion and Commerce’s Deputy Secretary of the Division of Community 

Development approves such.  

 
3. Section 28, Employment Eligibility Verification, is hereby deleted in its entirety and replaced with the 

following: 
 

A. E-Verify is an Internet-based system that allows an employer, using information reported on an 
employee’s Form I-9, Employment Eligibility Verification, to determine the eligibility of all new 
employees hired to work in the United States. There is no charge to employers to use E-Verify. 
The Department of Homeland Security’s E-Verify system can be found at: https://www.e-
verify.gov/.  

 
B. In accordance with section 448.095, F.S., the State of Florida expressly requires the following: 

 

(1) Every public agency and its contractors and subcontractors shall register with and use the 

E-Verify system to verify the work authorization status of all newly hired employees. A 

Docusign Envelope ID: B0419F6C-8F11-406E-B236-206E2FC5E9E2
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public agency or a contractor or subcontractor thereof may not enter into a contract 

unless each party to the contract registers with and uses the E-Verify system. 

(2) An employer shall verify each new employee’s employment eligibility within three (3) 

business days after the first day that the new employee begins working for pay as required 

under 8 C.F.R. 274a. Beginning July 1, 2023, a private employer with 25 or more 

employees shall use the E-Verify system to verify a new employee’s employment 

eligibility. 

 

C. If an entity does not use E-Verify, the entity shall enroll in the E-Verify system prior to hiring any 
new employee or retaining any contract employee after the effective date of this Agreement.  

 
4. Attachment A, Project Description and Deliverables, is hereby deleted in its entirety and replaced 

with the attached: 
 

5. Attachment G, Reports, Section 3, is hereby deleted in its entirety and replaced with the following: 
 
3. The Subrecipient shall closeout its use of the CDBG-MIT funds and its obligations under this 
Agreement by complying with the closeout procedures in 2 CFR § 200.344. Activities during this close-
out period may include, but are not limited to making final payments, disposing of program assets 
(including the return of all unused materials, equipment, unspent cash advances, program income 
balances and accounts receivable to the Subrecipient) and determining the custodianship of records. 
 
Notwithstanding the terms of 2 CFR 200.344, upon the expiration of this Agreement, the Subrecipient 
shall transfer to the recipient any CDBG-MIT funds on hand at the time of expiration and any accounts 
receivable attributable to the use of CDBG-MIT funds. Further, any real property under the 
Subrecipient's control that was acquired or improved in whole or in part with CDBG-MIT funds 
(including CDBG-MIT funds provided to the Subrecipient in the form of a loan) shall be treated in 
accordance with 24 CFR 570.503(b)(7). 
 

6. Attachment G, Reports, Section 6, is hereby deleted in its entirety and replaced with the following: 
 

6. Section 3 Quarterly Reporting Requirements. Reporting of labor hours for Section 3 projects must 
comply with 24 CFR §75.25(a). Subrecipients must report the following: (i) the total number of 
labor hours worked; (ii) the total number of labor hours worked by Section 3 workers; and (iii) the 
total number of labor hours worked by Targeted Section 3 workers. If Section 3 benchmarks are 
not met, the subrecipient’s qualitative efforts must be reported in a manner required by 24 CFR 
§75.25(b). 
 
Subrecipients shall provide Section 3 Reporting quarterly to Commerce by the 10th of each quarter 
(January 10, April 10, July 10, and October 10). For Section 3 Reporting, Subrecipients should 
complete and return the Project Implementation Plan template to Commerce. 
 

7. All other terms and conditions of the Subrecipient Agreement not otherwise amended remain in full 
force and effect. 
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IN WITNESS HEREOF, by signature below, the Parties agree to abide by the terms, conditions, and 
provisions of Commerce Agreement Number MT040, as amended. This Amendment is effective on the 
date the last Party signs this Amendment. 
 
 

FLORIDA DEPARTMENT OF COMMERCE DESOTO COUNTY BOARD OF COUNTY 
COMMISSIONERS 

SIGNED: 
 

SIGNED: 
 
 

J. ALEX KELLY MANDY HINES 

SECRETARY COUNTY ADMINISTRATOR 

DATE: DATE: 
 

 
Approved as to form and legal sufficiency, subject 
only to full and proper execution by the Parties. 
 

 
OFFICE OF GENERAL COUNSEL 
FLORIDA DEPARTMENT OF COMMERCE 
 

 
By:        _______  

 
Approved Date:      ___ 
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Attachment A – Project Description and Deliverables  

1. PROGRAM DESCRIPTION:   
 
In April 2018, the U.S. Department of Housing and Urban Development (HUD) announced the State of 
Florida, Department of Commerce (Commerce) would receive $633,485,000 in funding to support long-
term mitigation efforts following declared disasters in 2016 and 2017 through HUD’s Community 
Development Block Grant Mitigation (CDBG-MIT) program. Awards were distributed on a competitive 
basis targeting HUD designated Most Impacted and Distressed (MID) Areas, primarily addressing the 
Benefits to Low-to-Moderate Income (LMI) National Objective. Additional information may be found in 
the Federal Register, Vol. 84, No. 169. 
  
In February 2021, HUD announced an additional $46,900,000 in federal mitigation funding for Florida 
communities that experienced a major disaster in 2018, raising the total CDBG-MIT allocation to 
$680,385,000. (86 FR 561).  
  
This award has been granted under the General Infrastructure Program. Projects eligible for funding 
under this program must be from units of general local government (UGLG) including towns, cities, 
counties, and villages. Eligible activities include projects that demonstrably increase community resilience.  
 
The following types of infrastructure projects are encouraged:  
 

1. Restoration of critical infrastructure 
2. Renourishment of protective costal dune systems and state beaches 
3. Building or fortifying buildings that are essential to the health, safety, and welfare of a 

community 
4. Rehabilitation or construction of stormwater management systems 
5. Improvements to drainage facilities 
6. Reconstruction of lift stations and sewage treatment plants 
7. Road repair and improvement and bridge strengthening   

 
 
2. PROJECT DESCRIPTION:  
 
The DeSoto County Board of County Commissioners (Subrecipient) has been awarded $3,273,575.00 in 
CDBG-MIT funding to for mitigation efforts to repair and harden the C.R. 769 Bridge. Repair and structural 
hardening of the CR 769 bridge. 
 
This project satisfies the Urgent Needs (UN) National Objectives requirements. 
 
There are no leveraged or matching funds included in this project. 
 
3. SUBRECIPIENT RESPONSIBILITIES:  

A. Complete and submit the below items to Commerce within thirty (30) calendar days of execution 
of the agreement: 
1. Organizational chart with contact information. 
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2. Job descriptions for Subrecipient’s employees, contracted staff, vendors, and contractors. If 

staffing changes, there must be a submittal stating the names and job descriptions on the 

monthly report deadline. 

3. Attachment B, Project Budget – Develop and submit to Commerce a detailed budget for 

implementation of the project. 

4. Attachment C, Activity Work Plan – Develop and submit to Commerce a detailed timeline for 

implementation consistent with the milestones outlined in the Mitigation Program 

Guidelines. 

Should any changes to the organizational chart, Attachment B or Attachment C be deemed 
necessary, an updated plan must be submitted to Commerce with your monthly report for review 
and approval by the Commerce Grant Manager. 

B. Develop and submit a copy of the following policies and procedures to the Commerce Grant 
Manager for review and approval within thirty (30) calendar days of Agreement execution.  The 
Commerce Grant Manager will provide approval in writing prior to the policies and procedures 
being implemented. 

a. Procurement policies and procedures that incorporate 2 CFR 200.317-327. 
b. Administrative financial management policies, which must comply with all applicable HUD 

CDBG-MIT and State of Florida rules. 
c. Quality assurance and quality control system policies and procedures that comply with all 

applicable HUD CDGB-MIT and Commerce policies. 
d. Policies and procedures to detect and prevent fraud, waste and abuse that describe how 

the subrecipient will verify the accuracy of monitoring policy indicating how and why 
monitoring is conducted, the frequency of monitoring policy, and which items will be 
monitored, and procedures for referring instances of fraud, waste and abuse to HUD IOG 
Fraud Hotline (phone: 1-800-347-3735 or email hotline@hudoig.gov). 

C. Attend fraud related training offered by HUD OIG to assist in the proper management of the 
CDBG-MIT grant funds when available.  

D. Upload required documents into a system of record provided by Commerce.  
E. Maintain organized subrecipient agreement files and make them accessible to Commerce or its 

representatives, upon request.  
F. Comply with all terms and conditions of the subrecipient agreement, Mitigation Program 

Guidelines, Action Plans, Action Plan amendments, and Federal, State, and local laws.  
G. Provide copies of all proposed procurement documents to Commerce ten (10) business days prior 

to posting as detailed in Attachment D of Subrecipient Agreement.  The proposed procurement 
documents will be reviewed and approved by the Commerce Grant Manager.  Should the 
procurement documents require revisions based on state or federal requirements, Subrecipient 
will be required to postpone procurement and submit revised documents for review and 
approval.  

H. Provide the following information on a quarterly basis within ten (10) calendar days after the end 
of each quarter:   Monthly and Quarterly Reports as detailed in Attachment G.  

I. Close out report will be due no later than sixty (60) calendar days after this Agreement ends or is 
otherwise terminated.  

J. Subrecipient shall provide pictures to document progress and completion of tasks and final 
project. 
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4. ELIGIBLE TASKS AND DELIVERABLES:  

A. Deliverable 1 – Project Implementation  

Tasks that are eligible for reimbursement are as follows:  
1. Environmental review administrative activities (Environmental Exemption, Public Notice 

Publication(s), etc.). 
2. Maintain project files 
3. Review of weekly Davis-Bacon payroll(s)for accuracy and compliance  
4. Manage project activities, schedules, record review, DEO monitoring visits  
5. Development of bidding documents, scoring and selection of engineer contractors  
6. Inspection and monitoring activities 

 

B. Deliverable 2 – Engineering Services  

Subrecipient shall:  

1. Submit a copy of the final design solicitation package, the awarded submittal package, award 
documentation, contract documentation for the awarded design firm and project delivery 
schedule at kickoff. 

2. Submit a full design package, signed and sealed by a professional engineer licensed in 
Florida, including, but not limited to, engineering drawings, specifications, construction 
cost estimate, surveys, and any other reports, documents, or information relevant to the 
design showing extent of project reporting at 20%, 40%, 60%, 80% design and final. 

C. Deliverable 3 – Construction  

Subrecipient shall hire Florida licensed contractor to:  

1. Contractor to repair C.R. 769 Bridge (Bridge #040022) to design specifications detailed in 
4.B.2 of this Scope of work. Work includes mobilization, demobilization, bonds and 
insurance, and restoration of work area 

2. Engineer is to inspect the construction site weekly to observe the progress of the various 
aspects of the contractor's work. 

3. Engineer is to conduct semi-final inspection(s) work at substantial completion of construction. 
4. Engineer will work with the construction contractor and the county on any necessary change 

orders, prepare and co-execute any necessary change orders, if required. 
5. Engineer will review and approve all construction pay requests 

 
 
5. DELIVERABLES:  

 
Subrecipient agrees to provide the following services as specified: 
 
 

Deliverable No. 1 – Program Implementation 

Tasks   Minimum Level of Service Financial Consequences 
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Subrecipient shall provide 

project implementation 

activities as identified in 

Section 4.A. of this Scope of 

Work. 

 

 

 

 

Subrecipient may request reimbursement upon 
completion of a minimum of one (1) Project 
Implementation task on a per completed task 
basis as detailed in Section 4.A, Attachment A – 
Project Description and Deliverables; evidenced 
by invoice(s) noting completed tasks as well as 
payroll and other supporting documentation, as 
applicable.  

Failure to complete the 

Minimum Level of Service as 

specified shall result in non-

payment for this deliverable 

for each payment request. 

Deliverable No. 1 Cost: $163,677.00 

Deliverable No. 2 – Engineering Services 

Tasks   Minimum Level of Service Financial Consequences 

Subrecipient shall complete 

task as detailed in Section 4.B. 

of this Scope of Work 

 

 

 

 

 

Subrecipient may request reimbursement upon 
completion of a minimum of one (1) task in 
accordance with Section 4.B of this Scope of 
Work, evidenced by submittal of the following 
documentation: 
1) Engineering design, working drawings and 

associated cost estimates, if applicable. 
2)  Copies of all required permits, if applicable; 

and 
3) Invoice package in accordance with Section 

7 of this Scope of Work. 

Failure to complete the 

Minimum Level of Service as 

specified shall result in non-

payment for this deliverable 

for each payment request. 

Deliverable No. 2 Cost: $312,718.00 

Deliverable No. 3 - Construction 

Tasks   Minimum Level of Service Financial Consequences 

Subrecipient shall complete 

task as detailed in Section 4.C 

of this Scope of Work 

 

 

Subrecipient may request reimbursement upon 
completion of activities in accordance with 
Section 4.C of this Scope of Work in the 
following increments:  10%, 20%, 30%, 40%, 
50%, 60%, 70%, 80%, 90%, and 100%, evidenced 
by submittal of the following documentation: 
1) AIA forms G702 and G703, or similar 

accepted Commerce form, completed by a 
licensed professional certifying to the 
percentage of project completion. 

2) Photographs of project in progress and 
completed; and 

3) Invoice package in accordance with Section 
7 of this Scope of Work.  

Failure to complete the 

Minimum Level of Service as 

specified shall result in non-

payment for this deliverable 

for each payment request. 

Total Deliverable 3 Cost: $2,797,180.00 

TOTAL PROJECT COST NOT TO EXCEED $3,273,575.00 
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COST SHIFTING:  The deliverable amounts specified within the Eligible Tasks and Deliverables section 5 
tables above are established based on the Parties estimation of sufficient delivery of services fulfilling 
grant purposes under the Agreement in order to designate payment points during the Agreement Period; 
however, this is not intended to restrict Commerce’s ability to approve and reimburse allowable costs 
Subrecipient incurred providing the deliverables herein.  Prior written approval from Commerce’s Grant 
Manager is required for changes to the above Deliverable amounts that do not exceed 10% of each 
deliverable total funding amount.  Changes that exceed 10% of each deliverable total funding amount will 
require a formal written amendment request from Subrecipient, as described in Modification section of 
the Agreement.  Regardless, in no event shall Commerce reimburse costs of more than the total amount 
of this Agreement. 
 
6. COMMERCE RESPONSIBILITIES:  

A. Monitor the ongoing activities of Subrecipient to ensure all activities are being performed in 
accordance with the Agreement to the extent required by law or deemed necessary be Commerce 
in its discretion. 

B. Assign a Grant Manager as a point of contact for Subrecipient. 
C. Review Subrecipient’s invoices described herein and process them on a timely basis. 
D. Commerce shall monitor progress, review reports, conduct site visits, as Commerce determines 

necessary at Commerce’s sole and absolute discretion, and process payments to Subrecipient.  
   
7. INVOICE SUBMITTAL:   

Commerce shall reimburse the Subrecipient in accordance with Section 5, above.  In accordance 
with the Funding Requirements of s. 215.971(1), F.S. and Section (20) of this Agreement, the 
Subrecipient and its subcontractors may only expend funding under this Agreement for allowable 
costs resulting from obligations incurred during this Agreement.  To be eligible for 
reimbursement, costs must be in compliance with laws, rules and regulations applicable to 
expenditures of State funds, including, but not limited to, the Reference Guide for State 
Expenditures (https://www.myfloridacfo.com/docs-sf/accounting-and-auditing-libraries/state-
agencies/reference-guide-for-state-expenditures.pdf).  
A. Subrecipient shall provide one invoice per month for services rendered during the applicable 

period of time as defined in the deliverable table. In any month in which deliverables have 
not been completed, the Subrecipient will provide notice that invoicing will not be submitted.  

B. The following documents shall be submitted with the itemized invoice:     
1.  A cover letter signed by Subrecipient’s Agreement Manager certifying that the costs being 

claimed in the invoice package: (1) are specifically for the project represented to the State 
in the budget appropriation; (2) are for one or more of the components as stated in Section 
5, DELIVERABLES, of this SCOPE OF WORK; (3) have been paid; and (4) were incurred during 
this Agreement.  

2.  Subrecipient’s invoices shall include the date, period in which work was performed, 
amount of reimbursement, and work completed to date. 

3.  A certification by a licensed professional using AIA forms G702 and G703, or their 
substantive equivalents, certifying that the project, or a quantifiable portion of the project, 
is complete.  Include if applicable to your program  

4.  Photographs of the project in progress and completed work. 
5.  A copy of all supporting documentation for vendor payments; and  
6.  A copy of the bank statement that includes the cancelled check or evidence of electronic 

funds transfer. The State may require any other information from Subrecipient that the 
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State deems necessary to verify that the services have been rendered under this 
Agreement.   

C. If the Subrecipient is a county or municipality that is a rural community or rural area of 
opportunity as those terms are defined in section 288.0656(2), F.S., the payment of submitted 
invoices may be issued for verified and eligible performance that has been completed in 
accordance with the terms and conditions set forth in this Agreement to the extent that federal 
or state law, rule, or other regulations allows such payments. Upon meeting either of the criteria 
set forth below, the subrecipient may elect in writing to exercise this provision.     

1. A county or municipality that is a rural community or rural area of opportunity as those 
terms are defined in section 288.0656(2), F.S., that demonstrates financial hardship; or 

2. A county or municipality that is a rural community or rural area of opportunity as those 
terms are defined in section 288.0656(2), F.S., and which is located in a fiscally 
constrained county, as defined in section 218.67(1), F.S. If the Subrecipient meets the 
criteria set forth in this paragraph, then the Subrecipient is deemed to have demonstrated 
financial hardship. 

D. The Subrecipient’s invoice and all documentation necessary to support payment requests must 
be submitted into Commerce’s Subrecipient Enterprise Reporting Application (SERA). Further 
instruction on SERA invoicing and reporting, along with a copy of the invoice template, will be 
provided upon execution of the agreement.  
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DeSoto County

11/18/2025

Item #: 6.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Amendment

DEPARTMENT:  Administration
SUBMITTED BY: Dennis Johnson
PRESENTED BY: Dennis Johnson

TITLE & DESCRIPTION:

Agreement Amendment / CDBG MT041 King and Baker Drainage Project time 
extension.

REQUESTED MOTION:
To approve the Community Development Block Grant (CDBG) Project Agreement 
MT041 Amendment Two with the Florida Department of Commerce, as presented, and 
authorize the County Administrator to execute the Amendment.

SUMMARY:
The County has requested an extension of the grant completion date to February 13, 
2027, to more accurately reflect the project schedule. In addition, the County has 
requested that the Deliverables and Tasks be revised to better align with the actual pace 
of the project.

BACKGROUND: 
DeSoto County has been awarded $3,757,012.00 in CDBG-MIT funding for mitigation 
efforts to overhaul the current decaying King and Baker drainage system.

FUNDS: 
Budget Amount: N/A 
Actual Agenda Item Cost: N/A
Account Number: N/A
Explanation: N/A 

Page 1  DeSoto County Printed on 11/17/2025
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AMENDMENT TWO 
TO THE FEDERALLY FUNDED 

COMMUNITY DEVELOPMENT BLOCK GRANT  
MITIGATION PROGRAM (CDBG-MIT) 

SUBRECIPIENT AGREEMENT 
 
On February 14, 2022, the State of Florida, Department of Commerce (“Commerce”), formerly known as 
the “Florida Department of Economic Opportunity,” and the Desoto County Board of County 
Commissioners (“Grantee”) entered into agreement MT041 (“Agreement”).  Commerce and the 
Subrecipient may individually be referred to herein as a “Party” or collectively as the “Parties.”  
 
WHEREAS, Section 5, Modification of Agreement, of the Agreement provides that any amendment to the 
Agreement shall be in writing executed by the Parties thereto; and  
 
WHEREAS the Agreement was amended on April 4, 2023; and  
 
WHEREAS the Parties wish to amend the Agreement as set forth herein. 
 
NOW THEREFORE, in consideration of the mutual covenants and obligations set forth herein, the receipt 
and sufficiency of which are hereby acknowledged, the Parties agree to the following: 
 
1. On July 1, 2023, the Florida Department of Economic Opportunity will be renamed to the Florida 

Department of Commerce. Effective July 1, 2023, all references throughout the Agreement to 
“Department of Economic Opportunity” or “DEO” are replaced with “Department of Commerce” or 
“Commerce.”  
 

2. Section 3, Period of Agreement, is hereby deleted in its entirety and replaced with the following: 
 
(3) Period of Agreement. This Agreement begins February 14, 2022, and ends February 13, 2027, 

unless otherwise terminated as provided in this Agreement. Commerce shall not grant any 

extension of this Agreement unless Subrecipient provides justification satisfactory to Commerce 

in its sole discretion and Commerce’s Deputy Secretary of the Division of Community 

Development approves such.  

 
3. Section 28, Employment Eligibility Verification, is hereby deleted in its entirety and replaced with the 

following: 
 

A. E-Verify is an Internet-based system that allows an employer, using information reported on an 
employee’s Form I-9, Employment Eligibility Verification, to determine the eligibility of all new 
employees hired to work in the United States. There is no charge to employers to use E-Verify. 
The Department of Homeland Security’s E-Verify system can be found at: https://www.e-
verify.gov/.  

 
B. In accordance with section 448.095, F.S., the State of Florida expressly requires the following: 

 

(1) Every public agency and its contractors and subcontractors shall register with and use the 

E-Verify system to verify the work authorization status of all newly hired employees. A 
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public agency or a contractor or subcontractor thereof may not enter into a contract 

unless each party to the contract registers with and uses the E-Verify system. 

(2) An employer shall verify each new employee’s employment eligibility within three (3) 

business days after the first day that the new employee begins working for pay as required 

under 8 C.F.R. 274a. Beginning July 1, 2023, a private employer with 25 or more 

employees shall use the E-Verify system to verify a new employee’s employment 

eligibility. 

 

C. If an entity does not use E-Verify, the entity shall enroll in the E-Verify system prior to hiring any 
new employee or retaining any contract employee after the effective date of this Agreement.  

 
4. Attachment A, Project Description and Deliverables, is hereby deleted in its entirety and replaced 

with the attached: 
 

5. Attachment G, Reports, Section 3, is hereby deleted in its entirety and replaced with the following: 
 
3. The Subrecipient shall closeout its use of the CDBG-MIT funds and its obligations under this 
Agreement by complying with the closeout procedures in 2 CFR § 200.344. Activities during this close-
out period may include, but are not limited to making final payments, disposing of program assets 
(including the return of all unused materials, equipment, unspent cash advances, program income 
balances and accounts receivable to the Subrecipient) and determining the custodianship of records. 
 
Notwithstanding the terms of 2 CFR 200.344, upon the expiration of this Agreement, the Subrecipient 
shall transfer to the recipient any CDBG-MIT funds on hand at the time of expiration and any accounts 
receivable attributable to the use of CDBG-MIT funds. Further, any real property under the 
Subrecipient's control that was acquired or improved in whole or in part with CDBG-MIT funds 
(including CDBG-MIT funds provided to the Subrecipient in the form of a loan) shall be treated in 
accordance with 24 CFR 570.503(b)(7). 
 

6. Attachment G, Reports, Section 6, is hereby deleted in its entirety and replaced with the following: 
 

6. Section 3 Quarterly Reporting Requirements. Reporting of labor hours for Section 3 projects must 
comply with 24 CFR §75.25(a). Subrecipients must report the following: (i) the total number of 
labor hours worked; (ii) the total number of labor hours worked by Section 3 workers; and (iii) the 
total number of labor hours worked by Targeted Section 3 workers. If Section 3 benchmarks are 
not met, the subrecipient’s qualitative efforts must be reported in a manner required by 24 CFR 
§75.25(b). 
 
Subrecipients shall provide Section 3 Reporting quarterly to Commerce by the 10th of each quarter 
(January 10, April 10, July 10, and October 10). For Section 3 Reporting, Subrecipients should 
complete and return the Project Implementation Plan template to Commerce. 

  
7. All other terms and conditions of the Subrecipient Agreement not otherwise amended remain in full 

force and effect. 
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IN WITNESS HEREOF, by signature below, the Parties agree to abide by the terms, conditions, and 
provisions of Commerce Agreement Number MT041, as amended. This Amendment is effective on the 
date the last Party signs this Amendment. 
 
 

FLORIDA DEPARTMENT OF COMMERCE DESOTO COUNTY BOARD OF COUNTY 
COMMISSIONERS 

SIGNED: 
 

SIGNED: 
 
 

J. ALEX KELLY MANDY HINES 

SECRETARY COUNTY ADMINISTRATOR 

DATE: DATE: 
 

 
Approved as to form and legal sufficiency, subject  
only to full and proper execution by the Parties. 
 

 
OFFICE OF GENERAL COUNSEL 
FLORIDA DEPARTMENT OF COMMERCE 
 

 
By:        ________  

 
Approved Date:      ____ 
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Attachment A – Project Description and Deliverables  

 
1. PROGRAM DESCRIPTION:   
 
In April 2018, the U.S. Department of Housing and Urban Development (HUD) announced the State of 
Florida, Department of Commerce (Commerce) would receive $633,485,000 in funding to support long-
term mitigation efforts following declared disasters in 2016 and 2017 through HUD’s Community 
Development Block Grant Mitigation (CDBG-MIT) program. Awards were distributed on a competitive 
basis targeting HUD designated Most Impacted and Distressed (MID) Areas, primarily addressing the 
Benefits to Low-to-Moderate Income (LMI) National Objective. Additional information may be found in 
the Federal Register, Vol. 84, No. 169. 
  
In February 2021, HUD announced an additional $46,900,000 in federal mitigation funding for Florida 
communities that experienced a major disaster in 2018, raising the total CDBG-MIT allocation to 
$680,385,000. (86 FR 561).  
  
This award has been granted under the General Infrastructure Program. Projects eligible for funding 
under this program must be from units of general local government (UGLG) including towns, cities, 
counties, and villages. Eligible activities include projects that demonstrably increase community resilience.  
 
The following types of infrastructure projects are encouraged:  
 

1. Restoration of critical infrastructure 
2. Renourishment of protective costal dune systems and state beaches 
3. Building or fortifying buildings that are essential to the health, safety, and welfare of a 

community 
4. Rehabilitation or construction of stormwater management systems 
5. Improvements to drainage facilities 
6. Reconstruction of lift stations and sewage treatment plants 
7. Road repair and improvement and bridge strengthening   

 
 
2. PROJECT DESCRIPTION:  
 
The DeSoto County Board of County Commissioners (Subrecipient) has been awarded $3,757,012.00 in 
CDBG-MIT funding for mitigation efforts to overhaul the current decaying Baker King drainage system 
and renew it with a system designed with a longer service life. The drainage system has been deemed a 
critical system as the current one has already shown evidence of failure and a newer, safer version is 
needed to reduce chances of flooding and mitigate transportation impacts in both regular and extreme 
storm conditions. The mitigation activities consist of installation of new drainage system. The project is 
expected to be completed within 48 months of date of execution at the cost of $3,757,012.00. 
 
This project satisfies the Low-to-Moderate Income (LMI) National Objectives requirements with a service 
area LMI of over 51%. 
 
There are no leveraged or matching funds included in this project. The team overseeing this project 
consists of Grant Coordinator, County Engineer, Purchasing Director, General Contractor, and selected 
contractor(s). 
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3. SUBRECIPIENT RESPONSIBILITIES:  

A. Complete and submit the below items to Commerce within thirty (30) calendar days of execution 
of the agreement: 
1. Organizational chart with contact information. 

2. Job descriptions for Subrecipient’s employees, contracted staff, vendors, and contractors. If 

staffing changes, there must be a submittal stating the names and job descriptions on the 

monthly report deadline. 

3. Attachment B, Project Budget – Develop and submit to Commerce a detailed budget for 

implementation of the project. 

4. Attachment C, Activity Work Plan – Develop and submit to Commerce a detailed timeline for 

implementation consistent with the milestones outlined in the Mitigation Program 

Guidelines. 

Should any changes to the organizational chart, Attachment B or Attachment C be deemed 
necessary, an updated plan must be submitted to Commerce with your monthly report for review 
and approval by the Commerce Grant Manager. 

B. Develop and submit a copy of the following policies and procedures to the Commerce Grant 
Manager for review and approval within thirty (30) calendar days of Agreement execution.  The 
Commerce Grant Manager will provide approval in writing prior to the policies and procedures 
being implemented. 

a. Procurement policies and procedures that incorporate 2 CFR 200.317-327. 
b. Administrative financial management policies, which must comply with all applicable HUD 

CDBG-MIT and State of Florida rules. 
c. Quality assurance and quality control system policies and procedures that comply with all 

applicable HUD CDGB-MIT and Commerce policies. 
d. Policies and procedures to detect and prevent fraud, waste and abuse that describe how 

the subrecipient will verify the accuracy of monitoring policy indicating how and why 
monitoring is conducted, the frequency of monitoring policy, and which items will be 
monitored, and procedures for referring instances of fraud, waste and abuse to HUD IOG 
Fraud Hotline (phone: 1-800-347-3735 or email hotline@hudoig.gov). 

C. Attend fraud related training offered by HUD OIG to assist in the proper management of the 
CDBG-MIT grant funds when available.  

D. Upload required documents into a system of record provided by Commerce.  
E. Maintain organized subrecipient agreement files and make them accessible to Commerce or its 

representatives, upon request.  
F. Comply with all terms and conditions of the subrecipient agreement, Mitigation Program 

Guidelines, Action Plans, Action Plan amendments, and Federal, State, and local laws.  
G. Provide copies of all proposed procurement documents to Commerce ten (10) business days prior 

to posting as detailed in Attachment D of Subrecipient Agreement.  The proposed procurement 
documents will be reviewed and approved by the Commerce Grant Manager.  Should the 
procurement documents require revisions based on state or federal requirements, Subrecipient 
will be required to postpone procurement and submit revised documents for review and 
approval.  

H. Provide the following information on a quarterly basis within ten (10) calendar days after the end 
of each quarter:   Monthly and Quarterly Reports as detailed in Attachment G.  

I. Close out report will be due no later than sixty (60) calendar days after this Agreement ends or is 
otherwise terminated.  
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J. Subrecipient shall provide pictures to document progress and completion of tasks and final 
project. 
 

 
4. ELIGIBLE TASKS AND DELIVERABLES:  

A. Deliverable 1 – Project Implementation  

Tasks that are eligible for reimbursement are as follows:  
1. Environmental review administrative activities (Environmental Exemption, Public Notice 

Publication(s), etc.). 
2. Maintain project files 
3. Review of weekly Davis-Bacon payroll(s)for accuracy and compliance  
4. Manage project activities, schedules, record review, DEO monitoring visits  
5. Development of bidding documents, scoring and selection of engineer contractors  
6. Inspection and monitoring activities 

 

B. Deliverable 2 – Engineering Services  

Subrecipient shall:  

1. Submit a copy of the final design solicitation package, the awarded submittal package, award 
documentation, contract documentation for the awarded design firm and project delivery 
schedule at kickoff. 

2. Submit a full design package, signed and sealed by a professional engineer licensed in 
Florida, including, but not limited to, engineering drawings, specifications, construction 
cost estimate, surveys, and any other reports, documents, or information relevant to the 
design showing extent of project reporting at 20%, 40%, 60%, 80% design and final. 

C. Deliverable 3 – Construction  

Subrecipient shall hire Florida licensed contractor to:  

1. Contractor to replace roughly 4,100 linear feet of main stormwater trunk line and stormwater 
laterals. Work includes mobilization, demobilization, bonds and insurance, and restoration of 
work area for: 
a)  State Road 70 to Southeast Baker Street   
b) Baker Street towards Hillsborough Avenue 
c) Double culvert crossing under Hillsborough Avenue 

2. Engineer is to inspect the construction site weekly to observe the progress of the various 
aspects of the contractor's work. 

3. Engineer is to conduct semi-final inspection(s) work at substantial completion of construction. 
4. Engineer will work with the construction contractor and the county on any necessary change 

orders, prepare and co-execute any necessary change orders, if required. 
5. Engineer will review and approve all construction pay requests 

 
 
5. DELIVERABLES:  

 
Subrecipient agrees to provide the following services as specified: 
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Deliverable No. 1 – Program Implementation 

Tasks   Minimum Level of Service Financial Consequences 

Subrecipient shall provide project 

implementation activities as 

identified in Section 4.A. of this 

Scope of Work. 

 

 

 

 

Subrecipient may request 
reimbursement upon completion of 
a minimum of one (1) Project 
Implementation task on a per 
completed task basis as detailed in 
Section 4.A, Attachment A – Project 
Description and Deliverables; 
evidenced by invoice(s) noting 
completed tasks as well as payroll 
and other supporting 
documentation, as applicable. 
  

Failure to complete the Minimum 

Level of Service as specified shall 

result in non-payment for this 

deliverable for each payment 

request. 

Deliverable No. 1 Cost: $187,851.00 

Deliverable No. 2 – Engineering Services 

Tasks   Minimum Level of Service Financial Consequences 

Subrecipient shall complete task as 

detailed in Section 4.B. of this Scope 

of Work 

 

 

 

 

 

Subrecipient may request 
reimbursement upon completion of 
a minimum of one (1) task in 
accordance with Section 4.B of this 
Scope of Work, evidenced by 
submittal of the following 
documentation: 
1) Engineering design, working 

drawings and associated cost 
estimates, if applicable. 

2)  Copies of all required permits, 
if applicable; and 

3) Invoice package in accordance 
with Section 7 of this Scope of 
Work. 

Failure to complete the Minimum 

Level of Service as specified shall 

result in non-payment for this 

deliverable for each payment 

request. 

Deliverable No. 2 Cost: $280,240.00 

Deliverable No. 3 - Construction 

Tasks   Minimum Level of Service Financial Consequences 

Subrecipient shall complete task as 

detailed in Section 4.C of this Scope 

of Work 

 

 

Subrecipient may request 
reimbursement upon completion of 
activities in accordance with Section 
4.C of this Scope of Work in the 
following increments:  10%, 20%, 
30%, 40%, 50%, 60%, 70%, 80%, 
90%, and 100%, evidenced by 
submittal of the following 
documentation: 

Failure to complete the Minimum 

Level of Service as specified shall 

result in non-payment for this 

deliverable for each payment 

request. 
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1) AIA forms G702 and G703, or 
similar accepted Commerce 
form, completed by a licensed 
professional certifying to the 
percentage of project 
completion. 

2) Photographs of project in 
progress and completed; and 

3) Invoice package in accordance 
with Section 7 of this Scope of 
Work.  
 

Total Deliverable 3 Cost: $3,288,921.00 

TOTAL PROJECT COST NOT TO EXCEED $3,757,012.00 

 

COST SHIFTING:  The deliverable amounts specified within the Eligible Tasks and Deliverables section 5 
tables above are established based on the Parties estimation of sufficient delivery of services fulfilling 
grant purposes under the Agreement in order to designate payment points during the Agreement Period; 
however, this is not intended to restrict Commerce’s ability to approve and reimburse allowable costs 
Subrecipient incurred providing the deliverables herein.  Prior written approval from Commerce’s Grant 
Manager is required for changes to the above Deliverable amounts that do not exceed 10% of each 
deliverable total funding amount.  Changes that exceed 10% of each deliverable total funding amount will 
require a formal written amendment request from Subrecipient, as described in Modification section of 
the Agreement.  Regardless, in no event shall Commerce reimburse costs of more than the total amount 
of this Agreement. 
 
6. COMMERCE RESPONSIBILITIES:  

A. Monitor the ongoing activities of Subrecipient to ensure all activities are being performed in 
accordance with the Agreement to the extent required by law or deemed necessary be Commerce 
in its discretion. 

B. Assign a Grant Manager as a point of contact for Subrecipient. 
C. Review Subrecipient’s invoices described herein and process them on a timely basis. 
D. Commerce shall monitor progress, review reports, conduct site visits, as Commerce determines 

necessary at Commerce’s sole and absolute discretion, and process payments to Subrecipient.  
   
7. INVOICE SUBMITTAL:   

Commerce shall reimburse the Subrecipient in accordance with Section 5, above.  In accordance 
with the Funding Requirements of s. 215.971(1), F.S. and Section (20) of this Agreement, the 
Subrecipient and its subcontractors may only expend funding under this Agreement for allowable 
costs resulting from obligations incurred during this Agreement.  To be eligible for 
reimbursement, costs must be in compliance with laws, rules and regulations applicable to 
expenditures of State funds, including, but not limited to, the Reference Guide for State 
Expenditures (https://www.myfloridacfo.com/docs-sf/accounting-and-auditing-libraries/state-
agencies/reference-guide-for-state-expenditures.pdf).  
A. Subrecipient shall provide one invoice per month for services rendered during the applicable 

period of time as defined in the deliverable table. In any month in which deliverables have 
not been completed, the Subrecipient will provide notice that invoicing will not be submitted.  
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B. The following documents shall be submitted with the itemized invoice:     
1.  A cover letter signed by Subrecipient’s Agreement Manager certifying that the costs being 

claimed in the invoice package: (1) are specifically for the project represented to the State 
in the budget appropriation; (2) are for one or more of the components as stated in Section 
5, DELIVERABLES, of this SCOPE OF WORK; (3) have been paid; and (4) were incurred during 
this Agreement.  

2.  Subrecipient’s invoices shall include the date, period in which work was performed, 
amount of reimbursement, and work completed to date. 

3.  A certification by a licensed professional using AIA forms G702 and G703, or their 
substantive equivalents, certifying that the project, or a quantifiable portion of the project, 
is complete.  Include if applicable to your program  

4.  Photographs of the project in progress and completed work. 
5.  A copy of all supporting documentation for vendor payments; and  
6.  A copy of the bank statement that includes the cancelled check or evidence of electronic 

funds transfer. The State may require any other information from Subrecipient that the 
State deems necessary to verify that the services have been rendered under this 
Agreement.   

C. If the Subrecipient is a county or municipality that is a rural community or rural area of 
opportunity as those terms are defined in section 288.0656(2), F.S., the payment of submitted 
invoices may be issued for verified and eligible performance that has been completed in 
accordance with the terms and conditions set forth in this Agreement to the extent that federal 
or state law, rule, or other regulations allows such payments. Upon meeting either of the criteria 
set forth below, the subrecipient may elect in writing to exercise this provision.     

1. A county or municipality that is a rural community or rural area of opportunity as those 
terms are defined in section 288.0656(2), F.S., that demonstrates financial hardship; or 

2. A county or municipality that is a rural community or rural area of opportunity as those 
terms are defined in section 288.0656(2), F.S., and which is located in a fiscally 
constrained county, as defined in section 218.67(1), F.S. If the Subrecipient meets the 
criteria set forth in this paragraph, then the Subrecipient is deemed to have demonstrated 
financial hardship. 

D. The Subrecipient’s invoice and all documentation necessary to support payment requests must 
be submitted into Commerce’s Subrecipient Enterprise Reporting Application (SERA). Further 
instruction on SERA invoicing and reporting, along with a copy of the invoice template, will be 
provided upon execution of the agreement.  
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DeSoto County

11/18/2025

Item #: 7.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing

☐ Regular Business 3:00 pm

☐ Public Hearing Agreement

DEPARTMENT:  Emergency Management
SUBMITTED BY: Marc Purvis
PRESENTED BY: Marc Purvis

TITLE & DESCRIPTION:

Emergency Management Performance Grant (EMPG)

REQUESTED MOTION:
To approve the agreement between the DeSoto County Board of County Commissioners 
and the Florida Division of Emergency Management as it relates to the Emergency 
Management Performance Grant.

SUMMARY:
This is an annual grant agreement between the DeSoto BOCC and FDEM that provides 
funding to local emergency management departments to assist with emergency 
preparedness activities.  DeSoto County has received funds from this grant source since 
1996.

BACKGROUND: 
This is a cost reimbursement grant whose purpose is to enhance the Emergency 
Management Program and ensure continued compliance with Federal regulations. Desoto 
County has received funds from this grant source since 1996. 

FUNDS: 
Budget Amount: $50,725.21 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 

Page 1  DeSoto County Printed on 11/17/2025
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Agreement Number: _________________ 

FEDERALLY FUNDED SUBAWARD AND GRANT AGREEMENT 

2 C.F.R. § 200.1 states that a “subaward may be provided through any form of legal agreement, including an 

agreement that the pass-through entity considers a contract.” 

As defined by 2 C.F.R. § 200.1, “pass-through entity” means “a non-federal entity that provides a subaward to a 

Sub-Recipient to carry out part of a federal program.” 

As defined by 2 C.F.R. § 200.1, “Sub-Recipient” means “a non-federal entity that receives a subaward from a 

pass-through entity to carry out part of a federal award.” 

As defined by 2 C.F.R. § 200.1, “Federal award” means “federal financial assistance that a non-federal entity 

receives directly from a federal awarding agency or indirectly from a pass-through entity.” 

As defined by 2 C.F.R. § 200.1, “subaward” means “an award provided by a pass-through entity to a Sub-

Recipient for the Sub-Recipient to carry out part of a federal award received by the pass-through entity.” 

The following information is provided pursuant to 2 C.F.R. § 200.332: 

Sub-Recipient’s name: _________________________ 

Sub-Recipient's unique entity identifier:  _________________________ 

Federal Award Identification Number (FAIN):  _________________________

Federal Award Date:  _________________________

Subaward Period of Performance Start and End Date:  __10/01/2025 – 09/30/2026____ 

Budget Period Start and End Date:  _________________________

Amount of Federal Funds Obligated by this Agreement:  

Total Amount of Federal Funds Obligated to the Sub-Recipient 

by the pass-through entity to include this Agreement:  

Total Amount of the Federal Award committed to the Sub-Recipient 

by the pass-through entity:  

Federal award project description (see FFATA): 

Name of Federal awarding agency:  

Name of pass-through entity:  

Contact information for the pass-through entity: 

Assistance Listings Number and Title 

Whether the award is R&D: 

Indirect cost rate for the Federal award: 

G0630

10/01/2025-9/30/2026

10/01/2025-9/30/2026

Desoto County 

_$50,725.21 

_________________________ 

__$50,725.21______________ 

See Article 1, Agreement Articles 

Dept. of Homeland Security  

FL. Division of Emergency Mgmt. 

Kevin Guthrie, Executive Director 

2555 Shumard Oak Boulevard 

Tallahassee, Florida 32399        

97.042-Emergency Management     

Performance Grant (EMPG) 

Program N/

A______________________ 

31.90%     

EMA-2025-EP-05019
GH9DBEQV5KK3
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THIS AGREEMENT is entered into by the State of Florida, Division of Emergency Management, 

with  

headquarters in Tallahassee, Florida (hereinafter referred to as the "Division"), and 

_____________________________________________, (hereinafter referred to as the "Sub-

Recipient"). 

For the purposes of this Agreement, the Division serves as the pass-through entity for a federal 

award, and the Sub-Recipient serves as the recipient of a subaward. 

THIS AGREEMENT IS ENTERED INTO BASED ON THE FOLLOWING  REPRESENTATIONS: 

A. The Sub-Recipient represents that it is fully qualified and eligible to receive these grant funds

to provide the services identified herein; 

B. The State of Florida received these grant funds from the Federal Government, and the

Division has the authority to subgrant these funds to the Sub-Recipient upon the terms and conditions 

outlined below; and, 

C. The Division has statutory authority to disburse the funds under this Agreement.

THEREFORE, the Division and the Sub-Recipient agree to the following:

(1) APPLICATION OF STATE LAW TO THIS AGREEMENT

2 C.F.R. § 200.302(a) provides: “Each state must expend and account for the Federal 

award in accordance with state laws and procedures for expending and accounting for the state's own 

funds. . .”  Therefore, section 215.971, Florida Statutes, entitled “Agreements funded with federal or state 

assistance,” applies to this Agreement. 

(2) LAWS, RULES, REGULATIONS AND POLICIES

a. The Sub-Recipient's performance under this Agreement is subject to 2 C.F.R. Part

200, entitled “Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 

Awards.” 

b. As required by Section 215.971(1), Florida Statutes, this Agreement includes:

i. A provision specifying a scope of work that clearly establishes the tasks that

the Sub-Recipient is required to perform. 

ii. A provision dividing the agreement into quantifiable units of deliverables that

must be received and accepted in writing by the Division before payment.  Each deliverable must be 

directly related to the scope of work and specify the required minimum level of service to be performed 

and the criteria for evaluating the successful completion of each deliverable. 

iii. A provision specifying the financial consequences that apply if the Sub-

Recipient fails to perform the minimum level of service required by the agreement. 

iv. A provision specifying that the Sub-Recipient may expend funds only for

allowable costs resulting from obligations incurred during the specified agreement period. 

v. A provision specifying that any balance of unobligated funds which has been

advanced or paid must be refunded to the Division. 

Desoto County
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vi. A provision specifying that any funds paid in excess of the amount to which

the Sub-Recipient is entitled under the terms and conditions of the agreement must be refunded to the 

Division. 

c. In addition to the foregoing, the Sub-Recipient and the Division shall be governed by

all applicable State of Florida and Federal laws, rules and regulations, including those identified in 

Attachment D.  Any express reference in this Agreement to a particular statute, rule, or regulation in no 

way implies that no other statute, rule, or regulation applies. 

(3) CONTACT

a. In accordance with section 215.971(2)(a)1, Florida Statutes, the Division’s Grant

Manager shall be responsible for enforcing performance of this Agreement’s terms and conditions and 

shall serve as the Division’s liaison with the Sub-Recipient.  The Grant Manager for the Division shall: 

i. Monitor and document Sub-Recipient performance; and,

ii. Review and document all deliverables for which the Sub-Recipient requests

payment. 

b. The Division's Grant Manager for this Agreement is:

Tamisha Jenkins, Grant Manager 

2555 Shumard Oak Boulevard Tallahassee, 

Florida  

Telephone: 850-815-4328 

Email: Tamisha.jenkins@em.myflorida.com
c. The name and address of the Representative of the Sub-Recipient responsible for

the administration of this Agreement is: 

_______________________ 

_______________________ 

_______________________ 

Telephone: ______________ 

Email: __________________ 

d. In the event that different representatives or addresses are designated by either party

after execution of this Agreement, notice of the name, title, and address of the new representative shall 

be provided to the other party. 

(4) TERMS AND CONDITIONS

This Agreement contains all the terms and conditions agreed upon by the parties. 

(5) EXECUTION

This Agreement may be executed in counterparts, each of which shall be an original and 

all of which shall constitute but one and the same instrument.  This Agreement shall be signed by the 

Sub-Recipient and returned to the Division for execution no later than forty-five (45) days following initial 

Marc Purvis, EM Coordinator
2200 N.E. Roan St.
Arcadia, FL 34266

863-993-4831
m.purvis@desotobocc.com
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notification of receipt. Failure to return the signed agreement by the deadline may result in termination of 

the grant award. 

(6) MODIFICATION

Either party may request modification of the provisions of this Agreement.  Changes 

which are agreed upon shall be valid only when in writing, signed by each of the parties, and attached to 

the original of this Agreement. 

Subrecipients may initiate a one-time extension of the period of performance by up to six 

(6) months unless one or more of the conditions outlined in (i) through (iii) of this section apply. For one-

time extensions, the subrecipient shall notify the Division in writing with the supporting reasons and

revised period of performance at least one hundred eighty (180) calendar days before the end of the

period of performance. This one-time extension shall not be exercised merely for the purpose of spending

down the award balance. Extensions require explicit prior Division approval when:

(i) The terms and conditions of the federal award prohibit the extension.

(ii) The extension requires additional federal funds.

(iii) The extension involves any change in the approved objectives or scope of the project.

(7) SCOPE OF WORK.

The Sub-Recipient shall perform the work in accordance with the Budget and Scope of 

Work, Attachments A and B of this Agreement.   

(8) PERIOD OF AGREEMENT.

This Agreement shall begin October 1, 2025 and shall end September 30, 2026 unless 

terminated earlier in accordance with the provisions of Paragraph (17) of this Agreement.  Consistent with 

the definition of “period of performance” contained in 2 C.F.R. § 200.1, the term “period of agreement” 

refers to the time during which the Sub-Recipient “may incur new obligations to carry out the work 

authorized under” this Agreement.  In accordance with 2 C.F.R. § 200.1, the Sub-Recipient may receive 

reimbursement under this Agreement only for “allowable costs incurred during the period of performance.”  

In accordance with section 215.971(1)(d), Florida Statutes, the Sub-Recipient may expend funds 

authorized by this Agreement “only for allowable costs resulting from obligations incurred during” the 

period of agreement. 

(9) FUNDING

a. This is a cost-reimbursement agreement, subject to the availability of funds.

b. The State of Florida's performance and obligation to pay under this Agreement is

contingent upon an annual appropriation by the Legislature, and subject to any modification in 

accordance with either Chapter 216, Florida Statutes, or the Florida Constitution. 

c. The Division shall reimburse the Sub-Recipient only for allowable costs incurred upon

the successful completion of each deliverable and the submission of all required supporting 

documentation. The maximum reimbursement amount for the entirety of this Agreement is 

_$50,725.21________. 
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d. As required by 2 C.F.R. § 200.415(a), any request for payment under this Agreement

shall include a certification, signed by an official who is authorized to legally bind the Sub-Recipient, 

which reads as follows:  “By signing this report, I certify to the best of my knowledge and belief that the 

report is true, complete, and accurate, and the expenditures, disbursements and cash receipts are for the 

purposes and objectives set forth in the terms and conditions of the Federal award.  I am aware that any 

false, fictitious, or fraudulent information, or the omission of any material fact, may subject me to criminal, 

civil or administrative penalties for fraud, false statements, false claims or otherwise. (U.S. Code Title 18, 

Section 1001 and Title 31, Sections 3729-3730 and 3801-3812).”   

e. The Division shall review any request for reimbursement by comparing the

documentation provided by the Sub-Recipient against a performance measure, outlined in Attachment B, 

that clearly delineates: 

i. The required minimum acceptable level of service to be performed; and,

ii. The criteria for evaluating the successful completion of each deliverable.

f. The performance measure required by section 215.971(1)(b), Florida Statutes,

remains consistent with the requirement for a “performance goal”, which is defined in 2 C.F.R. § 200.1 as 

“a target level of performance expressed as a tangible, measurable objective, against which actual 

achievement can be compared.”  It also remains consistent with the requirement, contained in 2 C.F.R. § 

200.329, that the Division and the Sub-Recipient “relate financial data to performance goals and 

objectives of the Federal award.” 

g. If authorized by the federal awarding agency, then the Division shall reimburse the

Sub-Recipient for overtime expenses in accordance with 2 C.F.R. § 200.430 (“Compensation—personal 

services”) and 2 C.F.R. § 200.431 (“Compensation—fringe benefits”).  If the Sub-Recipient seeks 

reimbursement for overtime expenses for periods when no work is performed due to vacation, holiday, 

illness, failure of the employer to provide sufficient work, or other similar cause (see 29 U.S.C. § 

207(e)(2)), then the Division shall treat the expense as a fringe benefit.  2 C.F.R. § 200.431(a) defines 

fringe benefits as “allowances and services provided by employers to their employees as compensation in 

addition to regular salaries and wages.”  Fringe benefits are allowable under this Agreement as long as 

the benefits are reasonable and are required by law, Sub-Recipient-employee agreement, or an 

established policy of the Sub-Recipient.  2 C.F.R. § 200.431(b) provides that the cost of fringe benefits in 

the form of regular compensation paid to employees during periods of authorized absences from the job, 

such as for annual leave, family-related leave, sick leave, holidays, court leave, military leave, 

administrative leave, and other similar benefits, are allowable if all of the following criteria are met: 

i. They are provided under established written leave policies;

ii. The costs are equitably allocated to all related activities, including federal

awards; and, 

iii. The accounting basis (cash or accrual) selected for costing each type of

leave is consistently followed by the non-federal entity or specified grouping of employees. 
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h. If authorized by the federal awarding agency, then the Division shall reimburse the

Sub-Recipient for travel expenses in accordance with 2 C.F.R. § 200.475.  Reimbursement for travel shall 

be in accordance with section 112.061, Florida Statutes, which includes submission of the claim on the 

approved state travel voucher.  If the Sub-Recipient seeks reimbursement for travel costs that exceed the 

amounts stated in section 112.061(6)(b), Florida Statutes ($6 for breakfast, $11 for lunch, and $19 for 

dinner), then the Sub-Recipient shall provide documentation that: 

i. The costs are reasonable and do not exceed charges normally allowed by

the Sub-Recipient in its regular operations as a result of the Sub-Recipient’s written travel policy; and, 

ii. Participation of the individual in the travel is necessary to the Federal award.

i. The Division’s grant manager, as required by section 215.971(2)(c), Florida Statutes,

shall reconcile and verify all funds received against all funds expended during the grant agreement period 

and produce a final reconciliation report.  The final report shall identify any funds paid in excess of the 

expenditures incurred by the Sub-Recipient. 

j. As defined by 2 C.F.R. § 200.1, the term “improper payment” means or includes:

i. Any payment that should not have been made or that was made in an

incorrect amount (including overpayments and underpayments) under statutory, contractual, 

administrative, or other legally applicable requirements; and, 

ii. Any payment to an ineligible party, any payment for an ineligible good or

service, any duplicate payment, any payment for a good or service not received (except for such 

payments where authorized by law), any payment that does not account for credit for applicable 

discounts, and any payment where insufficient or lack of documentation prevents a reviewer from 

discerning whether a payment was proper. 

k. Any advance payment under this Agreement is subject to section 216.181(16),

Florida Statutes. All advances are required to be held in an interest-bearing account and may not exceed 

fifty percent of the grant award.  If an advance payment is requested, an estimated expense table and 

justification statement shall be included with this Agreement as indicated in Attachment E, Justification of 

Advance Payment. Attachment E shall specify the amount of advance disbursement requested and 

provide an explanation of the necessity for and proposed use of the funds. 

(10) RECORDS

a. As required by 2 C.F.R. § 200.337, the federal awarding agency, Inspectors General,

the Comptroller General of the United States, and the Division, or any of their authorized representatives, 

shall enjoy the right of access to any documents, papers, or other records of the Sub-Recipient which are 

pertinent to the Federal award, in order to make audits, examinations, excerpts, and transcripts.  The right 

of access also includes timely and reasonable access to the Sub-Recipient’s personnel for the purpose of 

interview and discussion related to such documents.  Finally, the right of access is not limited to the 

required retention period but lasts as long as the records are retained. 
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b. As required by sections 20.055(6)(c) and 215.97(5)(b), Florida Statutes, the Division,

the Chief Inspector General of the State of Florida, the Florida Auditor General, or any of their authorized 

representatives, shall enjoy the right of access to any documents, financial statements, papers, or other 

records of the Sub-Recipient which are pertinent to this Agreement, in order to make audits, 

examinations, excerpts, and transcripts.  The right of access also includes timely and reasonable access 

to the Sub-Recipient’s personnel for the purpose of interview and discussion related to such documents. 

c. As required by 2 C.F.R. § 200.334, the Sub-Recipient shall retain sufficient records to

show its compliance with the terms of this Agreement, as well as the compliance of all subcontractors or 

consultants paid from funds under this Agreement for a period of three (3) years from the date of 

submission of the final expenditure report. The following are the only exceptions to the three (3) year 

requirement:  Financial records, supporting documents, statistical records, and all other non-federal entity 

records pertinent to a federal award shall be retained for a period of three (3) years from the date of 

submission of the final expenditure report or, for federal awards that are renewed quarterly or annually, 

from the date of the submission of the quarterly or annual financial report, respectively, as reported to the 

federal awarding agency or pass-through entity in the case of a Sub-Recipient. federal awarding agencies 

and pass-through entities shall not impose any other record retention requirements upon non-federal 

entities. 

i. If any litigation, claim, or audit is started before the expiration of the three (3) year period, the

records shall be retained until all litigation, claims, or audit findings involving the records have

been resolved and final action taken.

ii. When the non-federal entity is notified in writing by the federal awarding agency, cognizant

agency for audit, oversight agency for audit, cognizant agency for indirect costs, or pass-through

entity to extend the retention period.

iii. Records for real property and equipment acquired with federal funds shall be retained for three

(3) years after final disposition.

iv. When records are transferred to or maintained by the federal awarding agency or pass-through

entity, the three (3) year retention requirement is not applicable to the non-federal entity.

v. Records for program income transactions after the period of performance. In some cases,

recipients shall report program income after the period of performance. Where there is such a

requirement, the retention period for the records pertaining to the earning of the program income

starts from the end of the non-federal entity's fiscal year in which the program income is earned.

vi. Indirect cost rate proposals and cost allocations plans. This paragraph applies to the following

types of documents and their supporting records: Indirect cost rate computations or proposals,

cost allocation plans, and any similar accounting computations of the rate at which a particular

group of costs is chargeable (such as computer usage chargeback rates or composite fringe

benefit rates).
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1. If submitted for negotiation.  If the proposal, plan, or other computation is required to be

submitted to the federal Government (or to the pass-through entity) to form the basis for

negotiation of the rate, then the three (3) year retention period for its supporting records

starts from the date of such submission.

2. If not submitted for negotiation.  If the proposal, plan, or other computation is not required

to be submitted to the federal Government (or to the pass-through entity) for negotiation

purposes, then the three (3) year retention period for the proposal, plan, or computation

and its supporting records starts from the end of the fiscal year (or other accounting

period) covered by the proposal, plan, or other computation.

d. In accordance with 2 C.F.R. § 200.335, the federal awarding agency shall request

transfer of certain records to its custody from the Division or the Sub-Recipient when it determines that 

the records possess long-term retention value. However, in order to avoid duplicate recordkeeping, the 

federal awarding agency may make arrangements for the non-federal entity to retain any records that are 

continuously needed for joint use. 

e. The Division utilizes the Digital Enterprise Management System (DEMES) as its primary

platform for all Agreement information. While electronic records are the standard, the Division will, in 

accordance with 2 C.F.R. § 200.336, provide or accept paper versions of this information to or from the 

Sub-Recipient upon request. When original records are created and maintained electronically in DEMES, 

they serve as the official record, and paper copies are not required for retention. If a Sub-Recipient 

submits paper copies, these paper records will be digitized and substituted with an electronic version in 

DEMES, provided the process includes periodic quality control, reasonable safeguards against alteration, 

and ensures the record remains readable. 

f. As required by 2 C.F.R. § 200.303(e), the Sub-Recipient shall take reasonable

measures to safeguard protected personally identifiable information and other information the federal 

awarding agency or the Division designates as sensitive or the Sub-Recipient considers sensitive 

consistent with applicable federal, state, local, and tribal laws regarding privacy and obligations of 

confidentiality. 

g. Section 286.011, Florida Statutes (Florida's Government in the Sunshine Law),

provides the citizens of Florida with a right of access to governmental proceedings and mandates three, 

basic requirements: (1) meetings of public boards or commissions shall be open to the public; (2) 

reasonable notice of such meetings shall be given; and (3) minutes of the meetings shall be taken and 

promptly recorded.  The mere receipt of public funds by a private entity, standing alone, is insufficient to 

bring that entity within the ambit of the open government requirements.  However, Section 286.011, 

Florida Statutes (Florida's Government in the Sunshine Law), also applies to private entities that provide 

services to governmental agencies and that act on behalf of those agencies in the agencies' performance 

of their public duties.  If a public agency delegates the performance of its public purpose to a private 

entity, then, to the extent that private entity is performing that public purpose, Section 286.011, Florida 
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Statutes, the Government in the Sunshine Law applies.  For example, if a volunteer fire department 

provides firefighting services to a governmental entity and uses facilities and equipment purchased with 

public funds, then Section 286.011, Florida Statutes, (Government in the Sunshine Law) applies to board 

of directors for that volunteer fire department.  Thus, to the extent that the Government in the Sunshine 

Law applies to the Sub-Recipient based upon the funds provided under this Agreement, the meetings of 

the Sub-Recipient's governing board or the meetings of any subcommittee making recommendations to 

the governing board may be subject to open government requirements.  These meetings shall be publicly 

noticed, open to the public, and the minutes of all the meetings shall be public records, available to the 

public in accordance with chapter 119, Florida Statutes. 

h. Chapter 119, Florida Statutes (Florida's Public Records Law), provides a right of 

access to the records of the state and local governments as well as to private entities acting on their 

behalf.  Unless specifically exempted from disclosure by the Legislature, all materials made or received 

by a governmental agency (or a private entity acting on behalf of such an agency) in conjunction with 

official business which are used to perpetuate, communicate, or formalize knowledge qualify as public 

records subject to public inspection.  The mere receipt of public funds by a private entity, standing alone, 

is insufficient to bring that entity within the ambit of the public record requirements.  However, when a 

public entity delegates a public function to a private entity, the records generated by the private entity's 

performance of that duty become public records.  Thus, the nature and scope of the services provided by 

a private entity determine whether that entity is acting on behalf of a public agency and is therefore 

subject to the requirements of chapter 119, Florida Statutes. 

i. The Sub-Recipient shall maintain all records for the Sub-Recipient and for all 

subcontractors or consultants to be paid from funds provided under this Agreement, including 

documentation of all program costs, in a form sufficient to determine compliance with the requirements 

and objectives of the Program Budget and Scope of Work - Attachment A and B - and all other applicable 

laws and regulations. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO 
THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT: (850) 815-7671, Records@em.myflorida.com, or 2555 Shumard Oak 
Boulevard, Tallahassee, FL 32399. 

(11) AUDITS 

a. The Sub-Recipient shall comply with the audit requirements contained in 2 C.F.R. 

Part 200, Subpart F. 

b. In accounting for the receipt and expenditure of funds under this Agreement, the 

Sub-Recipient shall follow Generally Accepted Accounting Principles (“GAAP”).  As defined by 2 C.F.R. § 

200.1, GAAP “has the meaning specified in accounting standards issued by the Government Accounting 

Standards Board (GASB) and the Financial Accounting Standards Board (FASB).” 
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c. When conducting an audit of the Sub-Recipient’s performance under this Agreement, 

the Division shall use Generally Accepted Government Auditing Standards (“GAGAS”).  As defined by 2 

C.F.R. § 200.1, GAGAS, “also known as the Yellow Book, means generally accepted government 

auditing standards issued by the Comptroller General of the United States, which are applicable to 

financial audits.”   

d. If an audit shows that all or any portion of the funds disbursed were not spent in 

accordance with the conditions of this Agreement, the Sub-Recipient shall be held liable for 

reimbursement to the Division of all funds not spent in accordance with these applicable regulations and 

Agreement provisions within thirty (30) days after the Division has notified the Sub-Recipient of such non-

compliance. 

e. The Sub-Recipient shall have all audits completed by an independent auditor, which 

is defined in section 215.97(2)(i), Florida Statutes, as “an independent certified public accountant licensed 

under chapter 473.”  The independent auditor shall state that the audit complied with the applicable 

provisions noted above.  The audit shall be received by the Division no later than nine (9) months from 

the end of the Sub-Recipient’s fiscal year. 

f. The Sub-Recipient shall send copies of reporting packages for audits conducted in 

accordance with 2 C.F.R. Part 200, by or on behalf of the Sub-Recipient, to the Division at the following 

address: 

DEMSingleAudit@em.myflorida.com 

OR 

Office of the Inspector General 

2555 Shumard Oak Boulevard 

Tallahassee, Florida 32399-2100 

g. The Sub-Recipient shall send the Single Audit reporting package and Form SF-SAC 

to the Federal Audit Clearinghouse by submission online at:   

 https://facides.census.gov 

h. The Sub-Recipient shall send any management letter issued by the auditor to the 

Division at the following address:  

DEMSingleAudit@em.myflorida.com 

OR 

Office of the Inspector General 

2555 Shumard Oak Boulevard 

Tallahassee, Florida 32399-2100 

 

(12) REPORTS 

a. Consistent with 2 C.F.R. § 200.328, the Sub-Recipient shall provide the Division with 

quarterly reports and a close-out report.  These reports shall include the current status and progress by 
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the Sub-Recipient and all subcontractors in completing the work described in Attachment B-Scope of 

Work and the expenditure of funds under this Agreement, in addition to any other information requested 

by the Division. 

b. Quarterly reports are due to the Division no later than thirty (30) days after the end of 

each quarter of the program year and shall be sent each quarter until submission of the close-out report.  

The ending dates for each quarter of the program year are March 31, June 30, September 30, and 

December 31. 

c. The close-out report is due sixty (60) days after termination of this Agreement or 

thirty (30) days after completion of the activities contained in this Agreement, whichever first occurs. 

d. If all required reports and copies are not sent to the Division or are not completed in a 

manner acceptable to the Division, then the Division may withhold further payments until they are 

completed or may take other action as stated in Paragraph (16) REMEDIES.  "Acceptable to the Division" 

means that the work product was completed in accordance with Attachments A and B of this Agreement. 

e. The Sub-Recipient shall provide additional program updates or information that may 

be required by the Division. 

f. The Sub-Recipient shall provide additional reports and information identified in 

Attachment B. 

(13) MONITORING. 

a. Consistent with 2 C.F.R. § 200.328 the Sub-Recipient shall monitor its performance 

under this Agreement, as well as that of its subcontractors and/or consultants who are paid from funds 

provided under this Agreement, to ensure that time schedules are being met, the Schedule of 

Deliverables and Scope of Work are being accomplished within the specified time periods, and other 

performance goals are being achieved.  A review shall be done for each function or activity in Attachment 

B to this Agreement and reported in the quarterly report.  

b. In addition to reviews of audits, monitoring procedures may include, but not be limited 

to, On-site visits by Division staff, limited scope audits, and/or other procedures.  The Sub-Recipient 

agrees to comply and cooperate with any monitoring procedures/processes deemed appropriate by the 

Division.  In the event that the Division determines that a limited scope audit of the Sub-Recipient is 

appropriate, the Sub-Recipient agrees to comply with any additional instructions provided by the Division 

to the Sub-Recipient regarding such audit.  The Sub-Recipient further agrees to comply and cooperate 

with any inspections, reviews, investigations or audits deemed necessary by the Florida Chief Financial 

Officer or Auditor General.  In addition, the Division shall monitor the performance and financial 

management by the Sub-Recipient throughout the contract term to ensure timely completion of all tasks. 

(14) LIABILITY 

a. Unless Sub-Recipient is a State agency or subdivision, as defined in section 

768.28(2), Florida Statutes, the Sub-Recipient is solely responsible to parties it deals with in carrying out 

the terms of this Agreement; as authorized by section 768.28(19), Florida Statutes, Sub-Recipient shall 
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hold the Division harmless against all claims of whatever nature by third parties arising from the work 

performance under this Agreement.  For purposes of this Agreement, Sub-Recipient agrees that it is not 

an employee or agent of the Division but is an independent contractor.   

b. As required by section 768.28(19), Florida Statutes, any Sub-Recipient which is a 

state agency or subdivision, as defined in section 768.28(2), Florida Statutes, agrees to be fully 

responsible for its negligent or tortious acts or omissions which result in claims or suits against the 

Division, and agrees to be liable for any damages proximately caused by the acts or omissions to the 

extent set forth in Section 768.28, Florida Statutes.  Nothing herein is intended to serve as a waiver of 

sovereign immunity by any Sub-Recipient to which sovereign immunity applies.  Nothing herein shall be 

construed as consent by a state agency or subdivision of the State of Florida to be sued by third parties in 

any matter arising out of any contract.   

c. As defined in section 200.310 Insurance Coverage: The non-federal entity 

shall, at a minimum, provide the equivalent insurance coverage for real property and equipment 

acquired or improved with federal funds as provided to property owned by the non-federal entity. 

Federally-owned property need not be insured unless required by the terms and conditions of 

the federal award. 

(15) DEFAULT 

If any of the following events occur ("Events of Default"), all obligations on the part of the 

Division to make further payment of funds shall terminate and the Division has the option to exercise any 

of its remedies set forth in Paragraph (16); however, the Division may make payments or partial payments 

after any events of default without waiving the right to exercise such remedies, and without becoming 

liable to make any further payment if: 

a. Any warranty or representation made by the Sub-Recipient in this Agreement or any 

previous agreement with the Division is or becomes false or misleading in any respect, or if the Sub-

Recipient fails to keep or perform any of the obligations, terms or covenants in this Agreement or any 

previous agreement with the Division and has not cured them in timely fashion, or is unable or unwilling to 

meet its obligations under this Agreement; 

b. Material adverse changes occur in the financial condition of the Sub-Recipient at any 

time during the term of this Agreement, and the Sub-Recipient fails to cure this adverse change within 

thirty (30) days from the date written notice is sent by the Division; 

c. Any reports required by this Agreement have not been submitted to the Division or 

have been submitted with incorrect, incomplete, or insufficient information; or, 

d. The Sub-Recipient has failed to perform and complete on time any of its obligations 

under this Agreement. 

(16) REMEDIES 
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If an Event of Default occurs, then the Division shall, after thirty (30) calendar days 

written notice to the Sub-Recipient and upon the Sub-Recipient's failure to cure within those thirty (30) 

days, exercise any one or more of the following remedies, either concurrently or consecutively:  

a. Terminate this Agreement, provided that the Sub-Recipient is given at least thirty (30) 

days prior written notice of the termination.  The notice shall be effective when placed in the United 

States, first class mail, postage prepaid, by registered or certified mail-return receipt requested, to the 

address in paragraph (3) herein; 

b. Begin an appropriate legal or equitable action to enforce performance of this 

Agreement; 

c. Withhold or suspend payment of all or any part of a request for payment; 

d. Require that the Sub-Recipient refund to the Division any monies used for ineligible 

purposes under the laws, rules and regulations governing the use of these funds.   

e. Exercise any corrective or remedial actions, to include but not be limited to: 

i. Request additional information from the Sub-Recipient to determine the 

reasons for or the extent of non-compliance or lack of performance,  

ii. Issue a written warning to advise that more serious measures may be taken 

if the situation is not corrected,  

iii. Advise the Sub-Recipient to suspend, discontinue or refrain from incurring 

costs for any activities in question or  

iv. Require the Sub-Recipient to reimburse the Division for the amount of costs 

incurred for any items determined to be ineligible;  

f. The Division may Administratively close an Agreement. The Division may use the 

administrative close-out process when a Sub-Recipient is not responsive to 

reasonable efforts to collect required reports needed to complete the standard close-

out process. The Division shall make three (3) written attempts to collect required 

reports before initiating administrative close-out. In addition, if an agreement is 

administratively closed, the Division may decide to impose remedies for 

noncompliance per 2 C.F.R. § 200.339, consider this information in reviewing future 

award applications, or apply special conditions to existing or future awards. If the 

Division needs to administratively close an agreement, this may negatively impact a 

Sub-Recipient’s ability to obtain future funding; and 

g. Exercise any other rights or remedies which may be available under law. 

Pursuing any of the above remedies shall not stop the Division from pursuing any 

other remedies in this Agreement or provided at law or in equity.  If the Division waives 

any right or remedy in this Agreement or fails to insist on strict performance by the 

Sub-Recipient, it shall not affect, extend or waive any other right or remedy of the 
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Division, or affect the later exercise of the same right or remedy by the Division for any 

other default by the Sub-Recipient.   

(17) TERMINATION

a. The Division may terminate this Agreement for cause after thirty days (30) written

notice.  Cause can include misuse of funds, fraud, lack of compliance with applicable rules, laws and 

regulations, failure to perform on time, and refusal by the Sub-Recipient to permit public access to any 

document, paper, letter, or other material subject to disclosure under chapter 119, Florida Statutes, as 

amended. 

b. The Division may terminate this Agreement for cause after rejecting an appeal

submitted due to noncompliance, nonactivity, and/or a lack of expenditures for four (4) consecutive 

quarterly reporting periods.  

c. The Division may terminate this Agreement for convenience or when it determines, in

its sole discretion, that continuing the Agreement would not produce beneficial results in line with the 

further expenditure of funds, by providing the Sub-Recipient with thirty (30) calendar days prior written 

notice. 

d. The parties may agree to terminate this Agreement for their mutual convenience

through a written amendment of this Agreement.  The amendment shall state the effective date of the 

termination and the procedures for proper closeout of the Agreement. 

e. In the event that this Agreement is terminated, the Sub-Recipient shall not incur new

obligations for the terminated portion of the Agreement after the Sub-Recipient has received the 

notification of termination.  The Sub-Recipient shall cancel as many outstanding obligations as possible.  

Costs incurred after receipt of the termination notice shall be disallowed.   The Sub-Recipient shall not be 

relieved of liability to the Division because of any breach of Agreement by the Sub-Recipient.  The 

Division may, to the extent authorized by law, withhold payments to the Sub-Recipient for the purpose of 

set-off until the exact amount of damages due the Division from the Sub-Recipient is determined.  

(18) PROCUREMENT

a. The Sub-Recipient shall ensure that any procurement involving funds authorized by

the Agreement complies with all applicable federal and state laws and regulations, to include 2 C.F.R. §§

200.318 through 200.327 as well as Appendix II to 2 C.F.R. Part 200 (entitled “Contract Provisions for 

Non-Federal Entity Contracts Under Federal Awards”). 

b. As required by 2 C.F.R. § 200.318(i), the Sub-Recipient shall “maintain records

sufficient to detail the history of procurement.  These records shall include but are not necessarily limited 

to the following:  rationale for the method of procurement, selection of contract type, contractor selection 

or rejection, and the basis for the contract price.” 

c. As required by 2 C.F.R. § 200.318(b), the Sub-Recipient shall “maintain oversight to

ensure that contractors perform in accordance with the terms, conditions, and specifications of their 

contracts or purchase orders.”  In order to demonstrate compliance with this requirement, the Sub-
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Recipient shall document, in its quarterly report to the Division, the progress of any and all subcontractors 

performing work under this Agreement. 

d. Except for procurements by micro-purchases pursuant to 2 C.F.R. § 200.320(a)(1) or 

procurements by small purchase procedures pursuant to 2 C.F.R. § 200.320(a)(2), if the Sub-Recipient 

chooses to subcontract any of the work required under this Agreement, then the Sub-Recipient shall 

forward to the Division a copy of any solicitation (whether competitive or non-competitive) at least ten (10) 

days prior to the publication or communication of the solicitation.  The Division shall review the solicitation 

and provide comments, if any, to the Sub-Recipient within seven (7) business days.  Consistent with 2 

C.F.R. § 200.325, the Division shall review the solicitation for compliance with the procurement standards 

outlined in 2 C.F.R. § 200.318 through 200.327 as well as Appendix II to 2 C.F.R. Part 200.  Consistent 

with 2 C.F.R. § 200.318(k), the Division shall not substitute its judgment for that of the Sub-Recipient.  

While the Sub-Recipient does not need the approval of the Division in order to publish a competitive 

solicitation, this review may allow the Division to identify deficiencies in the vendor requirements or in the 

commodity or service specifications.  The Division’s review and comments shall not constitute an 

approval of the solicitation.  Regardless of the Division’s review, the Sub-Recipient remains bound by all 

applicable laws, regulations, and agreement terms.  If during its review the Division identifies any 

deficiencies, then the Division shall communicate those deficiencies to the Sub-Recipient as quickly as 

possible within the seven (7) business day window outlined above.  If the Sub-Recipient publishes a 

competitive solicitation after receiving comments from the Division that the solicitation is deficient, then 

the Division may: 

i. Terminate this Agreement in accordance with the provisions outlined in 

paragraph (17) above; and,  

ii. Refuse to reimburse the Sub-Recipient for any costs associated with that 

solicitation. 

e. Except for procurements by micro-purchases pursuant to 2 C.F.R. § 200.320(a)(1) or 

procurements by small purchase procedures pursuant to 2 C.F.R. § 200.320(a)(2), if the Sub-Recipient 

chooses to subcontract any of the work required under this Agreement, then the Sub-Recipient shall 

forward to the Division a copy of any contemplated contract prior to contract execution.  The Division shall 

review the unexecuted contract and provide comments, if any, to the Sub-Recipient within seven (7) 

business days.  Consistent with 2 C.F.R. § 200.325, the Division shall review the unexecuted contract for 

compliance with the procurement standards outlined in 2 C.F.R. § 200.318 through 200.327 as well as 

Appendix II to 2 C.F.R. Part 200.  Consistent with 2 C.F.R. § 200.318(k), the Division shall not substitute 

its judgment for that of the Sub-Recipient.  While the Sub-Recipient does not need the approval of the 

Division in order to execute a subcontract, this review may allow the Division to identify deficiencies in the 

terms and conditions of the subcontract as well as deficiencies in the procurement process that led to the 

subcontract.  The Division’s review and comments shall not constitute approval of the subcontract.  

Regardless of the Division’s review, the Sub-Recipient remains bound by all applicable laws, regulations, 
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and agreement terms.  If during its review the Division identifies any deficiencies, then the Division shall 

communicate those deficiencies to the Sub-Recipient as quickly as possible within the seven (7) business 

day window outlined above.  If the Sub-Recipient executes a subcontract after receiving a communication 

from the Division that the subcontract is non-compliant, then the Division may: 

i. Terminate this Agreement in accordance with the provisions outlined in

paragraph (17) above; and, 

ii. Refuse to reimburse the Sub-Recipient for any costs associated with that

subcontract. 

f. The Sub-Recipient agrees to include in the subcontract that (i) the subcontractor is

bound by the terms of this Agreement, (ii) the subcontractor is bound by all applicable state and federal 

laws and regulations, and (iii) the subcontractor shall hold the Division and Sub-Recipient harmless 

against all claims of whatever nature arising out of the subcontractor's performance of work under this 

Agreement, to the extent allowed and required by law. effected  

g. As required by 2 C.F.R. § 200.318(c)(1), the Sub-Recipient shall “maintain written

standards of conduct covering conflicts of interest and governing the actions of its employees engaged in 

the selection, award and administration of contracts.” 

h. As required by 2 C.F.R. § 200.319(b) contractors that develop or draft specifications,

requirements, statements of work, or invitations for bids or requests for proposals shall be excluded from 

competing for such procurements. The Sub-Recipient or pass-thru entity shall disclose to the Division, in 

writing, any real or potential conflict of interest that may arise during the administration of the Federal 

award, as defined by federal statutes or regulations, or their own existing policies, within five (5) days of 

learning of the conflict of interest. “Conflict of interest” is considered as any situation where an employee, 

officer, or agent, any members of his or her immediate family, or his or her partner has a close personal 

relationship, business relationship, or professional relationship, with a recipient or Sub-Recipient. 

i. As required by 2 C.F.R. § 200.319(a), the Sub-Recipient shall conduct any

procurement under this agreement “in a manner providing full and open competition.”  Accordingly, the 

Sub-Recipient shall not: 

i. Place unreasonable requirements on firms in order for them to qualify to do

business;

ii. Require unnecessary experience or excessive bonding;

iii. Use non-competitive pricing practices between firms or between affiliated

companies;

iv. Execute non-competitive contracts to consultants that are on retainer

contracts;

v. Authorize, condone, or ignore organizational conflicts of interest;

vi. Specify only a brand name product without allowing vendors to offer an

equivalent;
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vii. Specify a brand name product instead of describing the performance,

specifications, or other relevant requirements that pertain to the commodity

or service solicited by the procurement;

viii. Engage in any arbitrary action during the procurement process; or,

ix. Allow a vendor to bid on a contract if that bidder was involved with

developing or drafting the specifications, requirements, statement of work,

invitation to bid, or request for proposals.

j. “Except in those cases where applicable Federal statutes expressly mandate or

encourage” otherwise, the Sub-Recipient, as required by 2 C.F.R. § 200.319(c), shall not use a 

geographic preference when procuring commodities or services under this Agreement. 

k. The Sub-Recipient shall conduct any procurement involving invitations to bid (i.e.

sealed bids) in accordance with 2 C.F.R. § 200.320(b)(1) as well as section 287.057(1)(a), Florida 

Statutes. 

l. The Sub-Recipient shall conduct any procurement involving requests for proposals

(i.e. competitive proposals) in accordance with 2 C.F.R. § 200.320(b)(2) as well as section 287.057(1)(b), 

Florida Statutes. 

m. The Federal Emergency Management Agency (FEMA) has developed helpful

resources for Sub-Recipients using federal grant funds for procurements. These resources are generally 

available at https://www.fema.gov/grants/procurement.  FEMA periodically updates this resource page so 

please check back for the latest information.  While not all the provisions discussed in the resources are 

applicable to this subgrant agreement, the Sub-Recipient may find these resources helpful when drafting 

its solicitation and contract for compliance with the Federal procurement standards outlined in 2 C.F.R. §§

200.318 through 200.327 as well as Appendix II to 2 C.F.R. Part 200.   

(19) ATTACHMENTS AND EXHIBITS

a. All attachments to this Agreement are incorporated as if set out fully.

b. In the event of any inconsistencies or conflict between the language of this

Agreement and the attachments, the language of the attachments shall control, but only to the extent of 

the conflict or inconsistency. 

c. This Agreement has the following attachments:

i. Exhibit 1 - Funding Sources

ii. Exhibit 2 – Certification Regarding Telecommunications and Video

     Restrictions 

iii. Exhibit 3 – Certification Regarding Lobbying

iv. Attachment A – Program Budget

v. Attachment B – Scope of Work

vi. Attachment C – Deliverables and Performance

vii. Attachment D – Program Statutes and Regulations
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viii. Attachment E – Justification of Advance Payment

ix. Attachment F – Warranties and Representations

x. Attachment G – Certification Regarding Debarment, Suspension, Ineligibility

and Voluntary Exclusion  

xi. Attachment H – Statement of Assurances

xii. Attachment I – Mandatory Contract Provisions

xiii. Attachment J – Financial and Program Monitoring Guidelines

xiv. Attachment K – EHP Guidelines

xv. Attachment L– Foreign Country of Concern Affidavit – Personal Identifying

   Information Contract 

(20) PAYMENTS

a. If the necessary funds are not available to fund this Agreement as a result of action

by the United States Congress, the Federal Office of Management and Budgeting, the State Chief 

Financial Officer or under subparagraph (9)b. of this Agreement, all obligations on the part of the Division 

to make any further payment of funds shall terminate, and the Sub-Recipient shall submit its closeout 

report within thirty (30) days of receiving notice from the Division.  

b. Invoices shall be submitted at least quarterly and shall include the supporting

documentation for all costs of the project or services.  The final invoice shall be submitted within thirty (30) 

days after the expiration date of the agreement.  An explanation of any circumstances prohibiting the 

submittal of quarterly invoices shall be submitted to the Division grant manager as part of the Sub-

Recipient’s quarterly reporting as referenced in Paragraph (12) of this Agreement. 

c. Any advance payment under this Agreement is subject to 2 C.F.R. § 200.305 and, as

applicable, section 216.181(16), Florida Statutes. All requests for advance payments shall be reviewed 

and considered on a case-by-case basis. All advances are required to be held in an interest-bearing 

account and shall not exceed fifty percent of the grant award.  If an advance payment is requested, an 

estimated expense table and justification statement shall be included in this Agreement. All advance 

requests shall be submitted at the time of execution of the original agreement, unless an Environmental 

Historical Preservation (EHP) review is required. If an EHP is required advance payments shall not be 

processed until approval from FEMA has been received.  Advance requests can only be made by 

completing Attachment E and shall specify the amount of advance payment needed and provide an 

explanation of the necessity for and proposed use of these funds. No advance shall be accepted for 

processing if a reimbursement has been paid prior to the submittal of a request for advanced payment.  

After the initial advance, if any, payment shall be made on a reimbursement basis as needed. 

(21) REPAYMENTS

a. All refunds or repayments due to the Division under this Agreement are to be made

payable to the order of “Division of Emergency Management”, and mailed directly to the following 

address: 
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Division of Emergency Management 

Cashier 

2555 Shumard Oak Boulevard 

Tallahassee FL 32399-2100 

b. In accordance with section 215.34(2), Florida Statutes, if a check or other draft is

returned to the Division for collection, Sub-Recipient shall pay the Division a service fee of $15.00 or 5% 

of the face amount of the returned check or draft, whichever is greater. 

(22) MANDATED CONDITIONS

a. The validity of this Agreement is subject to the truth and accuracy of all the

information, representations, and materials submitted or provided by the Sub-Recipient in this Agreement, 

in any later submission or response to a Division request, or in any submission or response to fulfill the 

requirements of this Agreement.  All of said information, representations, and materials are incorporated 

by reference.  The inaccuracy of the submissions or any material changes shall, at the option of the 

Division and with thirty (30) days written notice to the Sub-Recipient, cause the termination of this 

Agreement and the release of the Division from all its obligations to the Sub-Recipient.  
b. The laws of the State of Florida shall govern this Agreement.  The Division and the

Sub-Recipient submit to the jurisdiction of the courts of the State of Florida exclusively for any legal action 

related to this Agreement.  Further, the Sub-Recipient hereby waives any and all privileges and rights 

relating to venue it may have under chapter 47, Florida Statutes, and any and all such venue privileges 

and rights it may have under any other statute, rule, or case law, including, but not limited to those 

grounded on convenience.  The Sub-Recipient hereby submits to venue in the county chosen by the 

Division, to wit: Leon County, Florida. 

c. Any power of approval or disapproval granted to the Division under the terms of this

Agreement shall survive the term of this Agreement. 

d. The Sub-Recipient agrees to comply with the Americans With Disabilities Act (Public

Law 101-336, 42 U.S.C. Section 12101 et seq.), which prohibits discrimination by public and private 

entities on the basis of disability in employment, public accommodations, transportation, State and local 

government services, and telecommunications. 

e. Those who have been placed on the convicted vendor list following a conviction for a

public entity crime or on the discriminatory vendor list shall not submit a bid on a contract to provide any 

goods or services to a public entity, shall not submit a bid on a contract with a public entity for the 

construction or repair of a public building or public work, shall not submit bids on leases of real property to 

a public entity, shall not be awarded or perform work as a contractor, supplier, subcontractor, or 

consultant under a contract with a public entity, and shall not transact business with any public entity in 

excess of $25,000.00 for a period of thirty-six (36) months from the date of being placed on the convicted 

vendor list  or on the discriminatory vendor list.  
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f. Any Sub-Recipient which is not a local government or state agency, and which

receives funds under this Agreement from the Federal Government, certifies, to the best of its knowledge 

and belief, that it and its principals: 

i. Are presently not debarred, suspended, proposed for debarment, declared

ineligible, or voluntarily excluded from covered transactions by a federal department or agency; 

ii. Have not, within a five (5) year period preceding this proposal been convicted

of or had a civil judgment rendered against them for  fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a public (federal, state or local) transaction or contract 

under public transaction; violation of federal or state antitrust statutes or commission of embezzlement, 

theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen 

property; 

iii. Are not presently indicted or otherwise criminally or civilly charged by a

governmental entity (federal, state or local) with commission of any offenses enumerated in paragraph 

(22) f. ii. of this certification; and,

iv. Have not within a five (5) year period preceding this Agreement had one or

more public transactions (federal, state or local) terminated for cause or default. 

g. If the Sub-Recipient is unable to certify to any of the statements in this certification,

then the Sub-Recipient shall attach an explanation to this Agreement. 

h. In addition, the Sub-Recipient shall send to the Division (through Division of
Emergency Management Enterprise Solution (DEMES) platform or by email) the completed 
“Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion” 
(Attachment G) for each intended subcontractor which Sub-Recipient plans to fund under this 
Agreement.  The form shall be received by the Division before the Sub-Recipient enters into a 
contract with any subcontractor. 

i. The Division reserves the right to unilaterally cancel this Agreement if the Sub-

Recipient refuses to allow public access to all documents, papers, letters or other material subject to the 

provisions of chapter 119, Florida Statutes, which the Sub-Recipient created or received under this 

Agreement. 

j. If the Sub-Recipient is allowed to temporarily invest any advances of funds under this

Agreement, any interest income shall either be returned to the Division or be applied against the 

Division’s obligation to pay the contract amount. 

k. The State of Florida shall not intentionally award publicly funded contracts to any

contractor who knowingly employs unauthorized alien workers, constituting a violation of the employment 

provisions contained in 8 U.S.C. Section 1324a(e) [Section 274A(e) of the Immigration and Nationality Act 

(“INA”)].  The Division shall consider the employment by any contractor of unauthorized aliens a violation 

of Section 274A(e) of the INA.  Such violation by the Sub-Recipient of the employment provisions 
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contained in Section 274A(e) of the INA shall be grounds for unilateral cancellation of this Agreement by 

the Division.   

l. Section 287.05805, Florida Statutes, requires that any state funds provided for the

purchase of or improvements to real property are contingent upon the contractor or political subdivision 

granting to the state a security interest in the property at least to the amount of state funds provided for at 

least five (5) years from the date of purchase or the completion of the improvements or as further required 

by law.  

m. Unless preempted by federal law, the Division may, at its option, terminate the

Contract if the Contractor is found to have submitted a false certification as provided under section 

287.135(5), F.S., or been placed on the Scrutinized Companies with Activities in Sudan List or the 

Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or been engaged in 

business operations in Cuba or Syria, or to have been placed on the Scrutinized Companies that Boycott 

Israel List or is engaged in a boycott of Israel. 

n. If applicable, pursuant to Section 255.0993, Florida Statutes, the Sub-Recipient shall

ensure that any iron or steel product, as defined in Section 255.0993(1)(b), Florida Statutes, that is 

permanently incorporated in the deliverable(s) resulting from this project, must be produced in the United 

States. 

(23) LOBBYING PROHIBITION

a. 2 C.F.R. § 200.450 prohibits reimbursement for costs associated with certain

lobbying activities. 

b. Section 216.347, Florida Statutes, prohibits “any disbursement of grants and aids

appropriations pursuant to a contract or grant to any person or organization unless the terms of the grant 

or contract prohibit the expenditure of funds for the purpose of lobbying the Legislature, the judicial 

branch, or a state agency.” 

c. No funds or other resources received from the Division under this Agreement may be

used directly or indirectly to influence legislation or any other official action by the Florida Legislature or 

any state agency. 

d. The Sub-Recipient certifies, by its signature to this Agreement, that to the best of his

or her knowledge and belief: 

i. No federal appropriated funds have been paid or shall be paid, by or on

behalf of the Sub-Recipient, to any person for influencing or attempting to influence an officer or 

employee of any agency, a member of Congress, an officer or employee of Congress, or an employee of 

a member of Congress in connection with the awarding of any federal contract, the making of any federal 

grant, the making of any federal loan, the entering into of any cooperative agreement, and the extension, 

continuation, renewal, amendment or modification of any federal contract, grant, loan or cooperative 

agreement.  
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ii. If any funds other than federal appropriated funds have been paid or shall be

paid to any person for influencing or attempting to influence an officer or employee of any agency, a 

member of Congress, an officer or employee of Congress, or an employee of a member of Congress in 

connection with this federal contract, grant, loan or cooperative agreement, the Sub-Recipient shall 

complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities."  

iii. The Sub-Recipient shall require that this certification be included in the

award documents for all subawards (including subcontracts, subgrants, and contracts under grants, 

loans, and cooperative agreements) and that all Sub-Recipients shall certify and disclose. 

iv. This certification is a material representation of fact upon which reliance was

placed when this transaction was made or entered into.  Submission of this certification is a prerequisite 

for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person 

who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not 

more than $100,000 for each such failure. 

v. If this subgrant agreement amount is $100,000 or more, the Sub-Recipient,

and subcontractors, as applicable, shall sign Attachment M – Certification Regarding Lobbying. 

(24) COPYRIGHT, PATENT AND TRADEMARK

EXCEPT AS PROVIDED BELOW, ANY AND ALL PATENT RIGHTS ACCRUING 
UNDER OR IN CONNECTION WITH THE PERFORMANCE OF THIS AGREEMENT ARE HEREBY 
RESERVED TO THE STATE OF FLORIDA; AND, ANY AND ALL COPYRIGHTS ACCRUING UNDER 
OR IN CONNECTION WITH THE PERFORMANCE OF THIS AGREEMENT ARE HEREBY 
TRANSFERRED BY THE SUB-RECIPIENT TO THE STATE OF FLORIDA.  

a. If the Sub-Recipient has a pre-existing patent or copyright, the Sub-Recipient shall

retain all rights and entitlements to that pre-existing patent or copyright unless the Agreement provides 

otherwise. 

b. If any discovery or invention is developed in the course of or as a result of work or

services performed under this Agreement, or in any way connected with it, the Sub-Recipient shall refer 

the discovery or invention to the Division for a determination whether the State of Florida shall seek 

patent protection in its name.  Any patent rights accruing under or in connection with the performance of 

this Agreement are reserved to the State of Florida.  If any books, manuals, films, or other copyrightable 

material are produced, the Sub-Recipient shall notify the Division.  Any copyrights accruing under or in 

connection with the performance under this Agreement are transferred by the Sub-Recipient to the State 

of Florida. 

c. Within thirty (30) days of execution of this Agreement, the Sub-Recipient shall

disclose all intellectual properties relating to the performance of this Agreement which he or she knows or 

should know could give rise to a patent or copyright.  The Sub-Recipient shall retain all rights and 

entitlements to any pre-existing intellectual property which is disclosed.  Failure to disclose shall indicate 
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that no such property exists.  The Division shall then, under Paragraph (24) b., have the right to all 

patents and copyrights which accrue during performance of the Agreement. 

d. If the Sub-Recipient qualifies as a state university under Florida law, then, pursuant

to section 1004.23, Florida Statutes, any invention conceived exclusively by the employees of the Sub-

Recipient shall become the sole property of the Sub-Recipient.  In the case of joint inventions, that is 

inventions made jointly by one or more employees of both parties hereto, each party shall have an equal, 

undivided interest in and to such joint inventions.  The Division shall retain a perpetual, irrevocable, fully-

paid, nonexclusive license, for its use and the use of its contractors of any resulting patented, copyrighted 

or trademarked work products, developed solely by the Sub-Recipient, under this Agreement, for Florida 

government purposes. 

(25) LEGAL AUTHORIZATION

The Sub-Recipient certifies that it has the legal authority to receive the funds under this Agreement 

and that its governing body has authorized the execution and acceptance of this Agreement.  The Sub-

Recipient also certifies that the undersigned person has the authority to legally execute and bind Sub-

Recipient to the terms of this Agreement. 

(26) EQUAL OPPORTUNITY EMPLOYMENT

a. In accordance with 41 C.F.R. § 60-1.4(b), the Sub-Recipient hereby agrees that it

shall incorporate or cause to be incorporated into any contract for construction work, or modification 

thereof, as defined in the regulations of the Secretary of Labor at 41 CFR Chapter 60, which is paid for in 

whole or in part with funds obtained from the federal government or borrowed on the credit of the federal 

government pursuant to a grant, contract, loan, insurance, or guarantee, or undertaken pursuant to any 

federal program involving such grant, contract, loan, insurance, or guarantee, the following equal 

opportunity clause: 

During the performance of this contract, the contractor agrees as follows: 

i. The contractor shall not discriminate against any employee or
applicant for employment because of race, color, religion, sex, sexual 
orientation, gender identity, or national origin.  The contractor shall take 
affirmative action to ensure that applicants are employed, and that 
employees are treated during employment without regard to their race, 
color, religion, sex, sexual orientation, gender identity, or national origin.  
Such action shall include, but not be limited to the following: 

Employment, upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The 
contractor agrees to post in conspicuous places, available to employees 
and applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause. 

ii. The contractor shall, in all solicitations or advertisements for
employees placed by or on behalf of the contractor, state that all 
qualified applicants shall receive considerations for employment without 
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regard to race, color, religion, sex, sexual orientation, gender identity, or 
national origin. 

iii. The contractor shall not discharge or in any other manner
discriminate against any employee or applicant for employment because 
such employee or applicant has inquired about, discussed, or disclosed 
the compensation of the employee or applicant or another employee or 
applicant.  This provision shall not apply to instances in which an 
employee who has access to the compensation information of other 
employees or applicants as a part of such employee’s essential job 
functions discloses the compensation of such other employees or 
applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint 
or charge, in furtherance of an investigation, proceeding, hearing, or 
action, including an investigation conducted by the employer, or is 
consistent with the contractor’s legal duty to furnish information.  

iv. The contractor shall send to each labor union or representative
of workers with which he has a collective bargaining agreement or other 
contract or understanding, a notice to be provided advising the said labor 
union or workers’ representatives of the contractor’s commitments under 
this section and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

v. The contractor shall comply with all provisions of Executive
Order 11246 of September 24, 1965, and of the rules, regulations, and 
relevant orders of the Secretary of Labor. 

vi. The contractor shall furnish all information and reports required
by Executive Order 11246 of September 24, 1965, and by rules, 
regulations, and orders of the Secretary of Labor, or pursuant thereto, 
and shall permit access to his books, records, and accounts by the 
administering agency and the Secretary of Labor for purposes of 
investigation to ascertain compliance with such rules, regulations, and 
orders. 

vii. In the event of the contractor’s noncompliance with the
nondiscrimination clauses of this contract or with any of the said rules, 
regulations, or orders, this contract may be canceled, terminated, or 
suspended in whole or in part and the contractor may be declared 
ineligible for further Government contracts or federally assisted 
construction contracts in accordance with procedures authorized in 
Executive Order 11246 of September 24, 1965, and such other sanctions 
may be imposed and remedies invoked as provided in Executive Order 
11246 of September 24, 1965, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 

viii. The contractor shall include the portion of the sentence
immediately preceding paragraph (1) and the provisions of paragraphs
(1) through (8) in every subcontract or purchase order unless exempted
by rules, regulations, or orders of the Secretary of Labor issued pursuant
to section 204 of Executive Order 11246 of September 24, 1965, so that
such provisions shall be binding upon each subcontractor or vendor.
The contractor shall take such action with respect to any subcontract or
purchase order as the administering agency may direct as a means of
enforcing such provisions, including sanctions for noncompliance:

72



25 

Provided, however, that in the event a contractor becomes involved in, or 
is threatened with, litigation with a subcontractor or vendor as a result of 
such direction by the administering agency the contractor may request 
the United States to enter into such litigation to protect the interests of 
the United States. 

b. The Sub-Recipient further agrees that it shall be bound by the above equal

opportunity clause with respect to its own employment practices when it participates in federally assisted 

construction work:  Provided, that if the applicant so participating is a State or local government, the 

above equal opportunity clause is not applicable to any agency, instrumentality or subdivision of such 

government which does not participate in work on or under the contract. 

c. The Sub-Recipient agrees that it shall assist and cooperate actively with the

administering agency and the Secretary of Labor in obtaining the compliance of contractors and 

subcontractors with the equal opportunity clause and the rules, regulations, and relevant orders of the 

Secretary of Labor, that it shall furnish the administering agency and the Secretary of Labor such 

information as they may require for the supervision of such compliance, and that it shall otherwise assist 

the administering agency in the discharge of the agency’s primary responsibility for securing compliance. 

d. The Sub-Recipient further agrees that it shall refrain from entering into any contract

or contract modification subject to Executive Order 11246 of September 24, 1965, with a contractor 

debarred from, or who has not demonstrated eligibility for, Government contracts and federally assisted 

construction contracts pursuant to the Executive order and shall carry out such sanctions and penalties 

for violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by 

the administering agency or the Secretary of Labor pursuant to Part II, Subpart D of the Executive order.  

In addition, the Sub-Recipient agrees that if it fails or refuses to comply with these undertakings, the 

administering agency may take any or all of the following actions:  cancel, terminate, or suspend in whole 

or in part this grant (contract, loan, insurance, guarantee); refrain from extending any further assistance to 

the Sub-Recipient under the program with respect to which the failure or refund occurred until satisfactory 

assurance of future compliance has been received from such Sub-Recipient; and refer the case to the 

Department of Justice for appropriate legal proceedings. 

(27) COPELAND ANTI-KICKBACK ACT

The Sub-Recipient hereby agrees that, unless exempt under federal law, it shall 

incorporate or cause to be incorporated into any contract for construction work, or modification thereof, 

the following clause: 

i. Contractor.  The contractor shall comply with 18 U.S.C. § 874,
40 U.S.C. § 3145, and the requirements of 29 C.F.R. pt. 3 as may be 
applicable, which are incorporated by reference into this contract. 

ii. Subcontracts.  The contractor or subcontractor shall insert in any
subcontracts the clause above and such other clauses as the FEMA may 
by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts.  

49,225.21.21
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The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all of these contract 
clauses. 

iii. Breach.  A breach of the contract clauses above may be grounds
for termination of the contract, and for debarment as a contractor and 
subcontractor as provided in 29 C.F.R. § 5.12. 

(28) CONTRACT WORK HOURS AND SAFETY STANDARDS

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract 

that exceeds $100,000 and involves the employment of mechanics or laborers, then any such contract 

shall include a provision for compliance with 40 U.S.C. 3702 and 3704, as supplemented by Department 

of Labor regulations (29 CFR Part 5).  Under 40 U.S.C. 3702 of the Act, each contractor shall be required 

to compute the wages of every mechanic and laborer on the basis of a standard work week of forty (40) 

hours.  Work in excess of the standard work week is permissible provided that the worker is compensated 

at a rate of not less than one and a half times the basic rate of pay for all hours worked in excess of forty 

(40) hours in the work week.  The requirements of 40 U.S.C. 3704 are applicable to construction work

and provide that no laborer or mechanic shall be required to work in surroundings or under working

conditions which are unsanitary, hazardous or dangerous.  These requirements do not apply to the

purchases of supplies or materials or articles ordinarily available on the open market, or contracts for

transportation.

(29) CLEAN AIR ACT AND THE FEDERAL WATER POLLUTION CONTROL ACT

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract 

that exceeds $150,000, then any such contract shall include the following provision: 

Contractor agrees to comply with all applicable standards, orders or 

regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) 

and the Federal Water Pollution Control Act as amended (33 U.S.C. 

1251-1387) and shall report violations to FEMA and the Regional Office 

of the Environmental Protection Agency (EPA). 

(30) SUSPENSION AND DEBARMENT

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract, 

then any such contract shall include the following provisions: 

i. This contract is a covered transaction for purposes of 2 C.F.R.
pt. 180 and 2 C.F.R. pt. 3000.  As such the contractor is required to 
verify that none of the contractor, its principals (defined at 2 C.F.R. § 
180.995), or its affiliates (defined at 2 C.F.R. § 180.905) are excluded 
(defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 C.F.R. § 
180.935). 

ii. The contractor shall comply with 2 C.F.R. pt. 180, subpart C and
2 C.F.R. pt. 3000, subpart C and shall include a requirement to comply 
with these regulations in any lower tier covered transaction it enters into. 
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iii. This certification is a material representation of fact relied upon
by the Division.  If it is later determined that the contractor did not comply 
with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C, in 
addition to remedies available to the Division, the Federal Government 
may pursue available remedies, including but not limited to suspension 
and/or debarment. 

iv. The bidder or proposer agrees to comply with the requirements
of 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, subpart C while this 
offer is valid and throughout the period of any contract that may arise 
from this offer.  The bidder or proposer further agrees to include a 
provision requiring such compliance in its lower tier covered transactions. 

(31) BYRD ANTI-LOBBYING AMENDMENT

If the Sub-Recipient, with the funds authorized by this Agreement, enters into a contract, 

then any such contract shall include the following clause: 

Byrd Anti-Lobbying Amendment, 31 U.S.C. § 1352 (as amended).  
Contractors who apply or bid for an award of $100,000 or more shall file 
the required certification.  Each tier certifies to the tier above that it shall 
not and has not used federal appropriated funds to pay any person or 
organization for influencing or attempting to influence an officer or 
employee of any agency, a member of Congress, officer or employee of 
Congress, or an employee of a member of Congress in connection with 
obtaining any federal contract, grant, or any other award covered by 31 
U.S.C. § 1352.  Each tier shall also disclose any lobbying with non-
federal funds that takes place in connection with obtaining any federal 
award. Such disclosures are forwarded from tier to tier up to the 
recipient.  

If the Sub-Recipient enters into a contract with a subcontractor for an award of $100,000 

or more, the subcontractor shall sign Exhibit 3 – Certification Regarding Lobbying. 

(32) ASSURANCES

The Sub-Recipient shall comply with any Statement of Assurances incorporated as 

Attachment H. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement. 

SUB-RECIPIENT: Desoto County

By:___________________________________________________________ 

Name and Title: _________________________________________________ 

Date:__________________________________________________________ 

FID# _________________________________________________________ 

If signing electronically:  By providing this electronic signature, I am attesting that I understand that 

electronic signatures are legally binding and have the same meaning as handwritten signatures. I am also 

confirming that internal controls have been maintained, and that policies and procedures were properly 

followed to ensure the authenticity of the electronic signature.   

I acknowledge that typewritten and/or script fonts are not acceptable as a digital signature. All electronic 

signatures shall be certified digital signatures and include: the signee’s name, time and date stamp.  

This statement is to certify that I confirm that this electronic signature is to be the legally binding 

equivalent of my handwritten signature and that the data on this form is accurate to the best of my 

knowledge. 

STATE OF FLORIDA 
DIVISION OF EMERGENCY MANAGEMENT 

By: ___________________________________________________________ 

Name and Title: Kevin Guthrie, Executive Director 

Date: _________________________________________________________ 

J.C. Deriso, DeSoto County BOCC Chairman

59-6000579

1,500

49,225.
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EXHIBIT – 1 

Federal Programs and Resources Awarded 

THE FOLLOWING FEDERAL RESOURCES ARE AWARDED TO THE SUB-RECIPIENT UNDER THIS 
AGREEMENT: 

Federal Program: EMERGENCY MANAGEMENT PERFORMANCE GRANT (EMPG) PROGRAM 

Federal Agency: U.S. Department of Homeland Security, Federal Emergency Management 

Catalog of Federal Domestic Assistance title and number: 97.042 

1. Sub-Recipient is to use funding to perform eligible activities as identified FY 2025 Department of Homeland

Security Notice of Funding Opportunity.

2. Sub-Recipient is subject to all administrative and financial requirements as set forth in this Agreement or

shall not be in compliance with the terms of the Agreement.

3. Sub-Recipient shall comply with specific laws, rules, or regulations that pertain to how the awarded

resources shall be used or how eligibility determinations are to be made.

NOTE: 2 C.F.R. Part 200, and section 215.97(5)(a), Florida Statutes, require that the information about Federal 

Programs and State Projects included in Exhibit 1 be provided to the Sub-Recipient. 

Sub-Recipient: Desoto County

By:________________________________________________ Date: _________________ 

__________________________________________________ 
Printed Name and Title 

If signing electronically: By providing this electronic signature, I am attesting that I understand that 

electronic signatures are legally binding and have the same meaning as handwritten signatures. I am also 

confirming that internal controls have been maintained, and that policies and procedures were properly 

followed to ensure the authenticity of the electronic signature.   

I acknowledge that typewritten and\or script fonts are not acceptable as a digital signature. All electronic 

signatures shall be certified digital signatures and include: the signee’s name, time and date stamp.  

This statement is to certify that I confirm that this electronic signature is to be the legally binding 

equivalent of my handwritten signature and that the data on this form is accurate to the best of my 

knowledge. 

29 

Award amount:  $ _50,725.21_____________________________ 

THE FOLLOWING COMPLIANCE REQUIREMENTS APPLY TO THE FEDERAL RESOURCES 

AWARDED UNDER THIS AGREEMENT: 

Federal Program: Emergency Management Performance Grant (EMPG) Program 

List applicable compliance requirements as follows: 

J.C. Deriso, DeSoto County BOCC Chairman

49
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EXHIBIT – 2 
Certification Regarding Telecommunications and Video Restrictions 

Effective August 13, 2020, DHS/FEMA Sub-Recipients, as well as their contractors and subcontractors, 
shall not use grant funds under the Emergency Management Performance Grant (EMPG) Program 
covered by this Agreement and provided in FY 2025 or previous years to: 

1. Procure or obtain, extend or renew a contract to procure or obtain, or enter into a contract to
procure or obtain any equipment, system, or service that uses “covered telecommunications
equipment or services” as a substantial or essential component of any system, or as critical
technology of any system; or

2. Enter into, extend or renew contracts with entities that use or provide, as part of its performance
of this agreement or any other contractual instrument, any equipment, system, or service that
uses “covered telecommunications equipment or services” as a substantial or essential
component of any system, or as critical technology as part of any system.

This prohibition regarding certain telecommunications and video surveillance services or equipment is 
mandated by section 889 of the John S. McCain National Defense Authorization Act for Fiscal Year 2019 
(FY 2019 NDAA), Pub. L. No. 115-232 (2018), and 2 C.F.R. § 200.216, 200.327, 200.471, AND Appendix 
II to 2 C.F.R. Part 200. Sub-Recipients may use DHS/FEMA grant funding to procure replacement 
equipment and services impacted by this prohibition, provided the costs are otherwise consistent with the 
requirements of the FY 2023 Preparedness Grants Manual, applicable appendix to the Manual, and 
applicable NOFO. DHS/FEMA shall publish additional guidance in a subsequent Information Bulletin or 
similar notice. Per section 889(f)(2)-(3) of the FY 2019 NDAA, covered telecommunications equipment or 
services means: 

1. Telecommunications equipment produced by Huawei Technologies Company or ZTE
Corporation, (or any subsidiary or affiliate of such entities);

2. For the purpose of public safety, security of Government facilities, physical security surveillance
of critical infrastructure, and other national security purposes, video surveillance and
telecommunications equipment produced by Hytera Communications Corporation, Hangzhou
Hikvision Digital Technology Company, or Dahua Technology Company (or any subsidiary or
affiliate of such entities);

3. Telecommunications or video surveillance services provided by such entities or using such
equipment; or

4. Telecommunications or video surveillance equipment or services produced or provided by an
entity that the Secretary of Defense, in consultation with the Director of National Intelligence or
the Director of the Federal Bureau of Investigation, reasonably believes to be an entity owned or
controlled by, or otherwise connected to, the People’s Republic of China.

In the event the Sub-Recipient identifies covered telecommunications equipment or services used as a 
substantial or essential component of any system, or as critical technology as part of any system, during 
contract performance or at any time or by any other source, the Sub-Recipient shall report the information 
to the Division: 

1. Within one (1) business day from the date of such identification or notification: The contract
number; the order number(s), if applicable; supplier name; supplier unique entity identifier (if
known); supplier Commercial and Government Entity (CAGE) code (if known); brand; model
number (original equipment manufacturer number, manufacturer part number, or wholesaler
number); item description; and any readily available information about mitigation actions
undertaken or recommended.
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2. Within ten (10) business days of submitting the aforementioned information: Any further available
information about mitigation actions undertaken or recommended. In addition, the Sub-Recipient

shall describe the efforts it undertook to prevent use or submission of covered telecommunications 
equipment or services, and any additional efforts that shall be incorporated to prevent future use or 
submission of covered telecommunications equipment or services. 

Sub-Recipient: Desoto County

By:________________________________________________ Date: _________________ 

__________________________________________________ 
Printed Name and Title 

If signing electronically:  By providing this electronic signature, I am attesting that I understand that 

electronic signatures are legally binding and have the same meaning as handwritten signatures. I am also 

confirming that internal controls have been maintained, and that policies and procedures were properly 

followed to ensure the authenticity of the electronic signature.   

I acknowledge that typewritten and\or script fonts are not acceptable as a digital signature. All electronic 

signatures shall be certified digital signatures and include: the signee’s name, time and date stamp.  

This statement is to certify that I confirm that this electronic signature is to be the legally binding 

equivalent of my handwritten signature and that the data on this form is accurate to the best of my 

knowledge. 

31 

J.C. Deriso, DeSoto County BOCC Chairman

       421

49,225..2149,225.21.21
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EXHIBIT – 3 

CERTIFICATION REGARDING LOBBYING 

Check the appropriate box: 
☐ This Certification Regarding Lobbying is required because the Contract, Grant, Loan, or

Cooperative Agreement shall exceed $100,000 pursuant to 2 C.F.R. Part 200, Appendix II(I); 31
U.S.C. § 1352; and 44 C.F.R. Part 18.  
☐ This Certification is not required because the Contract, Grant, Loan, or Cooperative Agreement
shall be equal to or less than $100,000.

APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements  

The undersigned certifies, to the best of his or her knowledge and belief, that:  

1. No federal appropriated funds have been paid or shall be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of an
agency, a member of Congress, an officer or employee of Congress, or an employee of a
member of Congress in connection with the awarding of any federal contract, the making of any
federal grant, the making of any federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment, or modification of any federal contract, grant,
loan, or cooperative agreement.

2. If any funds other than federal appropriated funds have been paid or shall be paid to any person
for influencing or attempting to influence an officer or employee of any agency, a member of
Congress, an officer or employee of Congress, or an employee of a member of Congress in
connection with this federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance
with its instructions.

3. The undersigned shall require that the language of this certification be included in the award
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all Sub-Recipients shall certify and disclose
accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure.  

The Sub-Recipient or subcontractor, ______________________________, certifies or affirms the 
truthfulness and accuracy of each statement of its certification and disclosure, if any. In addition, the 
Contractor understands and agrees that the provisions of 31 U.S.C. Ch. 38, Administrative Remedies for 
False Claims and Statements, apply to this certification and disclosure, if any.  

______________________________________________________ 
Signature of Sub-Recipient/subcontractor’s Authorized Official  

_________________________                                      __________ 
Name and Title of Sub-Recipient/subcontractor’s Authorized Official 

___________________________________ 
Date 

1

1
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FY 2025 EMPG 
AGREEMENT 

ATTACHMENT A 
PROPOSED PROGRAM BUDGET 

DETAIL WORKSHEET 

Funding from the Emergency Management Performance Grant (EMPG”) is intended for 
use by the Sub- Recipient to perform eligible activities as identified in the Fiscal Year 
2025 Notice of Funding Opportunity (NOFO) and must be consistent with 2 C.F.R. Part 
200 and Chapter 252, Florida Statutes. 

The “Proposed Program Budget Detail Worksheet” serves as a guide for both the Sub-
Recipient and the Division during the performance of the tasks outlined in the Scope of 
Work (Attachment A). 

Prior to execution of this Agreement, the Sub-Recipient shall complete the “Proposed 
Program Budget Detail Worksheet” listed below. If the Sub-Recipient fails to complete 
the “Proposed Program Budget Detail Worksheet”, then the Division shall not execute 
this Agreement. 

After execution of this Agreement, the Sub-Recipient may change the allocation 
amounts in the “Proposed Program Budget Detail Worksheet.” If the Sub-Recipient 
changes the “Proposed Program Budget Detail Worksheet”, then the Sub-Recipient ’s 
quarterly report must include an updated “Proposed   Program Budget Detail Worksheet” 
to reflect current expenditures. 

BUDGET SUMMARY AND 
EXPENDITURES 

SUB-RECIPIENT: Desoto COUNTY    

AGREEMENT:  G0630

1. PLANNING $ 
2. ORGANIZATION $ 
3. EQUIPMENT $ 
4. TRAINING $ 
5. EXERCISE $ 
6. MANAGEMENT AND ADMINISTRATION $ 
7. TOTAL AWARD $50,725.21

FY 2025 PROPOSED PROGRAM BUDGET DETAIL WORKSHEET - ELIGIBLE ACTIVITIES 
(Not limited to activities below) 

Allowable Planning Costs Quantity Unit Cost Total Cost 

Emergency Operations Plan 

Salaries and Fringe Benefits 

1,500.00

49,225.21
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Supplies 

Travel/per diem related to planning activities 

TOTAL PLANNING EXPENDITURES $ 

Allowable Organization Costs Quantity Unit Cost Total Cost 

Salaries and Fringe Benefits 

Utilities (electric, water and sewage) 

Service/Maintenance agreements 

Supplies/Materials 

Memberships 

Publications 

Postage 

Storage 

TOTAL ORGANIZATION EXPENDITURES $ 

Allowable Equipment Acquisition Costs Quantity Unit Cost Total Cost 

Personal protective equipment 

Information technology 

Cybersecurity enhancement equipment 

Interoperable communications equipment 

Detection Equipment 

Power equipment 

CBRNE Reference Materials 

CBRNE Incident Response Vehicles 

Physical Security Enhancement Equipment 

Logistics 

Other authorized equipment costs 

        1 49,225.2149,225.21

49,225.21
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21GN-00-OCEQ - EOC Equipment & Supplies (provide 
description of EOC equipment & supplies) 

TOTAL EQUIPMENT EXPENDITURES $ 

Allowable Training Costs Quantity Unit Cost Total Cost 

Salaries and Fringe Benefits 

Develop, Deliver Training 

Workshops and Conferences 

Certification/Recertification of Instructors 

Travel 

Supplies 

Overtime and Backfill 

TOTAL TRAINING EXPENDITURES $ 

Allowable Exercise Costs Quantity Unit Cost Total Cost 
Salaries and Fringe Benefits 

Design, Develop, Conduct and Evaluate an Exercise in 
accordance with HSEEP standards 
Exercise Planning Workshop 

Travel 

Supplies 

Overtime and Backfill 

TOTAL EXERCISE EXPENDITURES 

Allowable Management and Administration Costs 
(Up to 5% of total award) Quantity Unit Cost Total Cost 

Salaries and Fringe Benefits 

TOTAL MANAGEMENT AND ADMINISTRATION EXPENDITURES 

TOTAL EXPENDITURES $50,725.21

REVISION DATE: _________ 

[Remainder of page intentionally left blank]

       1 1,500.00 1,500.00

1,500.00
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FY 2025 EMPG AGREEMENT 
ATTACHMENT B – SCOPE OF WORK 

I. GENERAL POLICY
The EMPG Program contributes to the implementation of the National Preparedness System by 
supporting the building, sustainment, and delivery of core capabilities. Core capabilities are essential for 
the execution of critical tasks for each of the five mission areas outlined in the National Preparedness 
Goal. The EMPG Program’s allowable costs support efforts to build and sustain core capabilities across 
the Prevention, Protection, Mitigation, Response, and Recovery mission areas described in the Goal 

FEMA requires recipients to prioritize grant funding to demonstrate how EMPG Program-funded 
investments support building or sustaining capabilities identified as high priority through the 
THIRA/SPR process and closing capability gaps that are identified in the state or territory’s most 
recent SPR.  

Based on Florida's FY2023 Stakeholders Preparedness Review (SPR) and other relevant sources, 
the FEMA Administrator and Executive Director identified the below core capabilities as priorities to 
address gaps across the State: 

• Planning
• Public Information and Warning
• Operational Coordination
• Economic Recovery
• Cybersecurity

Grant funds under this program may be charged to one of the below listed categories: 

• Planning
• Organization
• Equipment
• Training
• Exercise
• Management and Administration

II. TASK(S) AND DELIVERABLE(S):

The Subrecipient must successfully complete the following tasks and deliverables throughout the period 
of performance.   

TASK 1: GRANT REQUIREMENTS 

A. QUARTERLY MATCH

The FY 2025 EMPG Program has a cost-share requirement. Federal funds provided under the EMPG 
agreement shall be matched by the Subrecipient dollar-for-dollar totaling the award amount. The recipient 
contribution can be cash (hard match) or third-party in-kind (soft match). DHS/FEMA administers cost-
matching requirements in accordance with 2 C.F.R. § 200.306. To meet matching requirements, the 
recipient contributions must be verifiable, reasonable, allowable, allocable, necessary under the grant 
program, and in compliance with all applicable federal requirements and regulations. 
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Emergency Management and Preparedness Assistance (EMPA) grant funds may be used by the Sub-
Recipient as match for EMPG funding.  

To demonstrate successful completion of task 1A for Quarters 1-4, the Subrecipient must submit the 
following items in the Division of Emergency Management Enterprise System (DEMES). 

DELIVERABLES 
• Provide Quarterly Match Form to identify the non-federal match amount.
• If using EMPA as match, no additional supporting documentation is required.
• Supporting documentation is required if the federal obligation exceeds the EMPA

award amount or you are using other non-Federal funds (such as local general
revenue) to satisfy the match requirement.

Reporting Requirements. 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Deliverables Due Deliverables Due Deliverables Due Deliverables Due 

Supporting Documentation: For non-EMPA funds used as match, the following documents are required 
to satisfy the deliverable:  invoices, receipts, paystubs, certified timesheets, earning statements, cancelled 
checks, credit card statements, bank statements for proof of payment at least equal to the amount of 
reimbursement requested for that quarter.  

TASK 2: IMPLEMENTATION OF THE NATIONAL PREPAREDNESS SYSTEM 

A. NATIONAL INCIDENT MANAGEMENT SYSTEM (NIMS) IMPLEMENTATION

EMPG Program Subrecipients are required to implement NIMS. NIMS provides a common approach to 
state and national response that enables responders at all levels to work together more effectively to 
manage domestic incidents through a core set of guidelines, standards, and protocols for command and 
management, preparedness, and communications in emergency situations.  

All Subrecipients must certify that they have achieved or are working towards achieving NIMS 
implementation objectives. All Subrecipients must complete and submit the NIMS Data Collection 
Worksheet_ Local annually. 

To demonstrate successful completion of task 2A for Quarter 1, the Sub-Recipient must submit the 
following item in DEMES: 

DELIVERABLES 

• The Sub-Recipient shall complete the annual NIMS Data Collection Worksheet _Local,
provided by the Preparedness Bureau during the month of September and uploaded
into DEMES not later than December 1, 2025.

Reporting Requirements: 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Deliverables Due N/A N/A N/A 
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Supporting Documentation: The NIMS Data Collection Worksheet_ Local. 

 
 
B. OPERATIONAL COORDINATION 
 
The EMPG grant program supports the building or sustainment of core capabilities across the five mission 
areas that are necessary to prepare for incidents that pose the greatest risk to the State of Florida. Effective 
operational coordination results from the establishment and maintenance a unified and coordinated 
operational structure and process that appropriately integrates all critical stakeholders and supports the 
execution of Core Capabilities. 
 
Sub-Recipients must engage with whole community stakeholders, on a quarterly basis; either by 
participating in regional meetings of existing multi-agency organizations (i.e., Regional Domestic Security 
Task Forces, Local Emergency Planning Committees, Regional Health Care Coalitions, Local 
Voluntary/Community Organizations Active in Disaster) or by hosting/conducting meetings with whole 
community stakeholders. 
 
To demonstrate successful completion of task 2B for Quarters 1-4, the Sub-Recipient must submit the 
following items in DEMES: 

 
DELIVERABLES   

• Provide proof of participation by a representative of the Subrecipient in quarterly 
meetings with whole community stakeholders (i.e., fire, law enforcement, health and 
health care coalitions, public works, public and private sector, and Volunteer 
Organizations). EMPG funded personnel are encouraged to participate in these 
meetings. 

 
Reporting Requirements 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Deliverables Due Deliverables Due Deliverables Due Deliverables Due 

 

Supporting Documentation: Provide proof of participation by a representative of the Sub-Recipient in 
quarterly meetings with whole community stakeholders to include sign-in sheets, agendas, and meeting 
minutes (for meetings hosted/conducted by the Subrecipient). 
 
 
C. PUBLIC INFORMATION AND WARNING  
 
The Integrated Public Alert & Warning System (IPAWS) is FEMA's national system for local alerting that 
provides authenticated emergency and life-saving information to the public through mobile phones using 
Wireless Emergency Alerts, to radio and television via the Emergency Alert System, and on the National 
Oceanic and Atmospheric Administration's Weather Radio. 

 
The Subrecipient must provide proof of current executed IPAWS Memorandum of Agreement (MOA) and 
a copy of the signed IPAWS Rules of Behavior forms for each authorized user given access to send 
IPAWS messages for the county. 
 
To demonstrate successful completion of task 2C for Quarter 4, the Sub-Recipient must submit the 
following items in DEMES: 
 

4.21

Type text here
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DELIVERABLES  
 

• The Sub-recipient shall upload their updated FEMA IPAWS County executed MOA and, 
• Signed IPAWS Rules of Behavior forms for each authorized user given access to send IPAWS 

messages for the county into DEMES no later than August 30, 2026. 
 

Reporting Requirements 
 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

N/A N/A NA Deliverables Due 

 
Supporting Documentation: Submission of executed IPAWS County MOA and Signed IPAWS Rules of 
Behavior forms for each authorized user given access to send IPAWS messages for the county.  
 
 

 

 TASK 3: TRAINING AND EXERCISE 
 
A. INTEGRATED PREPAREDNESS PLAN (IPP)  

 
 Subrecipients are required to engage senior leaders and other whole community stakeholders to identify 

preparedness priorities specific to training and exercise needs, which will guide development of the 
county’s multi-year IPP. The IPP should identify a combination of planning, training and exercise activities 
that address preparedness priorities and capability gaps based on planning efforts, hazard and risk 
assessments, and exercise/incident after-action reviews (AARs).  
 
The State of Florida uses the Integrated Preparedness Plan Workshop (IPPW) process to synchronize 
local IPP’s into a statewide IPP. Sub-Recipients shall have a representative participate in their Regional 
IPPW, and EMPG funded personnel are encouraged to attend.  

 
To demonstrate successful completion of task 3A for Quarter 2, the Sub-Recipient must submit the 
following items into DEMES: 

 
DELIVERABLES 

• Submit the County 2028-2029 IPP Data Sheets by January 12, 2026, in DEMES 
• Proof of participation by a representative of the Subrecipient in the appropriate    

Regional IPP Workshop (IPPW) 
Reporting Requirements: 
 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

NA Deliverables Due NA NA 

 
Supporting Documentation: Submission of IPP Data Sheets Only in DEMES not later than January 12, 
2026. Proof of Participation (provided by the Training and Exercise Unit.) by a representative of the 
Subrecipient at the appropriate Regional IPP Workshop (IPPW).  
 
B. TRAINING  
 
All EMPG Program-funded personnel are expected to be trained emergency managers. All EMPG funded 
personnel must complete either the NIMS Independent Study courses and the Professional Development 
Series, or the FEMA National Emergency Management Basic Academy delivered either by EMI or at a 
sponsored state, local or other designated location.  
 

Type text here
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•   NIMS Training, Independent Study (IS)-100 (any version), IS-200 (any version), IS-
700 (any version), and IS-800 (any version)4, and, and 

•    Professional Development Series (PDS) or the Emergency Management 
Professionals Program (EMPP) Basic Academy courses listed in the chart below. 

 
PDS 

Professional Development Series OR 
Basic Academy 

Basic Academy Pre-requisites and Courses 
IS-120.a:  An Introduction to Exercises  IS-100 (any version):  Introduction to 

the Incident Command System 
IS-230.d:  Fundamentals of 
Emergency Management 

 IS-700 (any version):  National Incident 
Management System (NIMS)-An 

 IS-235.b:  Emergency Planning  IS-800 (any version):  National 
Response Framework, An 

 IS-240.b:  Leadership and Influence  IS-230.d:  Fundamentals of 
Emergency Management 

IS-241.b:  Decision Making 
and Problem Solving 

 E/L101:  Foundations of 
Emergency Management 

IS-242.b:  Effective Communication  E/L102:  Science of Disasters 
IS-244.b:  Developing and 
Managing Volunteers 

 E/L103:  Planning Emergency Operations 

IS-244.b:  Developing and 
Managing Volunteers 

 E/L104:  Exercise Design 

IS-244.b:  Developing and 
Managing Volunteers 

 E/L105:  Public Information & Warning 

 
   

To demonstrate successful completion of task 3B for Quarters 1-4, the Sub-Recipient must submit the 
following items to DEMES: 
 

DELIVERABLES  
• The Staffing Detail for all EMPG funded personnel. 
• Training verifications for EMPG funded personnel listed on Staffing Detail –will be 

provided by the FDEM Training and Exercise (T&E) Unit to the FDEM Grant 
Management Staff. 

 
Reporting Requirements 
 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Deliverables Due Deliverables Due Deliverables Due Deliverables Due 

 
NOTE: Additional course completion documentation is required only if new personnel are listed 
on the Staffing Detail Form. 
 
C. VALIDATING CAPABILITIES THROUGH EXERCISE 
 
Exercises play a vital role in preparedness by testing capabilities, familiarizing emergency management 
personnel with role and responsibilities, fostering meaningful interaction and communicating across 
organizations. Exercises bring together and strengthen the whole community in its efforts to prevent, protect 
against, mitigate, respond to, and recover from all hazards. 
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To demonstrate successful completion of task 3C for Quarter 2-4. All EMPG funded personnel are 
encouraged to participate in a minimum of three (3) exercises during the agreement period.  
 Submit the following item in DEMES: 
 

DELIVERABLES  
• Sub-Recipient must provide sign-in sheets for exercise in which EMPG funded 

personnel participated. 
• If a local jurisdiction has experienced a major disaster and they would like to request 

exemptions for a scheduled exercise, the recipient should send this request to its 
assigned Grants Manager utilizing the quarterly report. Exemptions will be 
reviewed/approved by the State on a case-by-case basis. 

 
Reporting Requirements 
 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Deliverable Accepted 

Deliverables Due Deliverables Due Deliverables Due (Not 
required if completed 

in Q 1-3) 

 
Supporting Documentation: Submission of sign-in sheets for exercises in which EMPG funded 
personnel participated. 
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ATTACHMENT C 
DELIVERABLES AND PERFORMANCE 

 
Sub-Recipients shall comply with all the requirements in 2 C.F.R. Part 200 (Uniform Administrative 
Requirements, Cost Principles, and Audit Requirements for Federal Awards). 

 
Funding is provided to perform eligible activities as identified in the FY 2025 Emergency Management 
Performance Grant (EMPG) Program Notice of Funding Opportunity (NOFO), consistent with the 
Department of Homeland Security (DHS) State Strategy.  Eligible activities are outlined in the Allowable 
Cost and Eligible Activity for each category below:  
 

 

I. Categories and Eligible Activities 
FY 2025 EMPG allowable costs are divided into the following categories: Planning, 
Organization, Equipment, Training, Exercise, and Management and Administration in this 
Agreement.  Each category’s allowable costs have been listed in the “Budget Detail Worksheet” 
above. 
 

A. Allowable Planning Related Costs 
Funding may be used for security or emergency planning expenses and the materials required to 
conduct planning activities. Planning shall be related to the protection of the facility and the 
people within the facility and should include with access and functional needs as well as those 
with limited English proficiency. Examples of planning activities allowable under this program 
include: 
 

• Development and enhancement of security plans and protocols; 
• Development or further strengthening of security assessments; 
• Emergency contingency plans; 
• Evacuation/Shelter-in-place plans;  
• Coordination and information sharing with fusion centers, and 
• Other project planning activities with prior approval from DHS/FEMA. 

Planning Costs Supporting Documentation: 
• Copies of completed plan, contracts, Memorandum of Understanding or agreements 

with consultants or sub-contractors providing services and documenting hours 
worked and proof employee was paid (paystubs, earning statements, payroll 
expenditure reports). 

• Copies of invoices, receipts and cancelled checks, or credit card statements, or bank 
statements for proof of payment. 
 

B. Allowable Organization Related Costs 
 
EMPG Program funds may be used for all-hazards emergency management operations, staffing, 
and other day-to-day activities in support of emergency management. Personnel costs, including 
salary, overtime and backfill, compensatory time off, and associated fringe benefits are allowable 
costs with EMPG Program funds. These costs must comply with 2 C.F.R. Part 200, Subpart E – 
Cost Principles. 
 
Eligible “Organization Cost” items include, but are not limited to: 
 

• Salaries and Fringe Benefits 
• Copies of timesheets and proof employee was paid (paystubs, earning statements, 

payroll expenditure reports). 
• Position descriptions for funded EMPG personnel and any position being used as match; 
• Utilities (electric, water and sewage) 

21
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• Service/Maintenance agreements (provide vendor debarment and service agreement for 
contractual services) 

• Office Supplies/Materials 
• IT Software Upgrades 
• Memberships 
• Publications 
• Postage 
• Storage 
• Other Personnel/Contractual Services 
• Reimbursement for services by a person(s) who is not a regular or full-time employee 

filling established positions. This includes but is not limited to temporary employees, 
student or graduate assistants, fellowships, part time academic employment, board 
members, consultants, and other services. 

• Consultant Services require a pre-approved Contract or purchase order by the Division. 
Copies of additional quotes should also be supplied when requesting pre-approval. 
These requests should be sent to the grant manager for the Division for review. 

• Maintenance and Enhancement 
• Major repairs to the County Emergency Operations Center (Need prior EHP approval) 
• Central Heat/Air (Need prior EHP approval) 
• Out buildings for storage of Emergency Management Equipment (Need prior EHP 

approval) 
• Security Improvements (i.e. Cameras and equipment to operate) 
• Generators and Installation (Need prior EHP approval) 

 
Additional Organizational Costs 
 
There may be a need for emergency management personnel to wear clothing that clearly 
identifies their agency, organizational function, and responsibilities when carrying out their official 
emergency-related duties. EMPG funding may be used to purchase organizational clothing for 
full-time emergency management personnel who may be deployed for emergency operations, 
including when: 
 

1. The Emergency Operations Center (EOC) is activated;  
2. Emergency management personnel are deployed in the field to conduct damage 

assessments and response and recovery operations;  
3. Assisting in and delivering official emergency management training and exercises, and;  
4. Providing public information briefs and interviews on behalf of their emergency 

management agency. 
  
The emergency management agency should maintain an inventory of such clothing and uniforms 
to allow for issuance to other personnel who may be deployed for emergency operations. 
 
In addition:  
 

1. EMPG funding may not be used to purchase clothing that would be used for everyday 
wear by emergency management employees or other personnel; and 

 
2. Clothing, uniforms, undergarments, jackets, vests, etc. are also allowable for CERT 

members as listed on the Authorized Equipment List (AEL): 21GN-00-CCEQ | FEMA.gov. 
 

 
For a complete list of other eligible clothing and protective gear allowable for purchase with 
EMPG funding, recipients are encouraged to refer to the AEL website for the most up to-date 
information: Authorized Equipment List | FEMA.gov. 
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Organization Costs Supporting Documentation 
If the recipient seeks reimbursement for operational activities, then the following shall be 
submitted: 
 
• For salaries, provide copies of timesheets and proof employee was paid (paystubs, earning 

statements, payroll expenditure reports). 
• Expense items need to have copies of invoices, receipts and cancelled checks, or credit card 

statements, or bank statements for proof of payment. All documentation for reimbursement 
amounts must be clearly visible and defined (i.e., highlighted, underlined, circled on the 
required supporting documentation). 
• Annual inventory of clothing and uniforms, if applicable. 

 
 

C. Allowable Equipment Related Costs 
Allowable equipment categories for the EMPG Program are listed on the web-based version of 
the Authorized Equipment List (AEL) at https://www.fema.gov/authorized-equipment-list. Unless 
otherwise stated, equipment must meet all mandatory regulatory and/or FEMA-adopted 
standards to be eligible for purchase using these funds. In addition, agencies will be responsible 
for obtaining and maintaining all necessary certifications and licenses for the requested 
equipment. 

 Allowable equipment includes equipment from the following AEL categories: 

• Personal Protective Equipment (PPE) (Category 1) 
• Information Technology (Category 4) 
• Cybersecurity Enhancement Equipment (Category 5) 
• Interoperable Communications Equipment (Category 6) 
• Detection Equipment (Category 7) 
• Power Equipment (Category 10) 
• Chemical, Biological, Radiological, Nuclear, and Explosive (CBRNE) 

Reference Materials (Category 11) 
• CBRNE Incident Response Vehicles (Category 12) 
• Physical Security Enhancement Equipment (Category 14) 
• CBRNE Logistical Support Equipment (Category 19) 
• Other Authorized Equipment (Category 21) 

 
In addition to the above, general-purpose vehicles can be procured in order to carry out the 
responsibilities of the EMPG Program. If Sub-Recipients have questions concerning the eligibility of 
equipment not specifically addressed in the AEL, they should contact their Grant Manager for clarification. 
 
Sub-Recipients should analyze the cost benefits of purchasing versus leasing equipment, especially high-
cost items and those subject to rapid technical advances. Large equipment purchases must be identified 
and explained. For more information regarding property management standards for equipment, please 
reference 2 C.F.R. Part 200, including 2 C.F.R. §§ 200.310, 200.313, and 200.316. 
 
Requirements for the Purchase of Lights for Emergency Management Vehicles 
In accordance with 316.2397(3)(c), Florida Statutes, only authorized emergency vehicles may operate 
emergency lights and/or sirens in response to an emergency.  Such vehicles may show or display amber 
lights when actively responding to an emergency, provided they are not used going to-and-fro from the 
scene of operation or hazard without specific authorization of a law enforcement officer or law 
enforcement agency.  To utilize EMPG funding to purchase emergency lights, the agency must make a 
written request to the Executive Director, Division of Emergency Management, and the Federal 
Emergency Management Agency (FEMA), requesting the authority to purchase since this equipment 
currently has no Authorized Equipment List (AEL) number. This request should address the statute that 
authorizes equipment usage, purchase cost of the emergency light package, and must include installation 
costs and vehicle year/make/model. 
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Requirements for Small Unmanned Aircraft System 
All requests to purchase a Small Unmanned Aircraft System (SUAS) must be preapproved by FEMA, 
must comply with Information Bulletin (IB) 426, and must include the policies and procedures in place to 
safeguard individuals’ privacy, civil rights, and civil liberties in the jurisdiction that will purchase, take title 
to, or otherwise use the SUAS equipment. 
 
Funding for Critical Emergency Supplies 
Critical emergency supplies—such as shelf stable products, water, and basic medical supplies—are an 
allowable expense under EMPG. DHS/FEMA must approve a state’s five-year viable inventory 
management plan prior to allocating grant funds for stockpiling purposes. The five-year plan should 
include a distribution strategy and related sustainment costs if the grant expenditure is over $100,000. 
 
Equipment Acquisition Costs Supporting Documentation 
• Provide copies of invoices, receipts and cancelled checks, credit card statements, bank statements 

for proof of payment. 
• Provide the Authorized Equipment List (AEL) # for each equipment purchase. 
 
 
Unauthorized Equipment - Related Costs 
• Unallowable Equipment: Grant funds must comply with IB 426 and may not be used for the purchase 

of the following equipment: firearms, ammunition, grenade launchers, bayonets, or weaponized 
aircraft, vessels, or vehicles of any kind with weapons installed. 

• Expenditures for weapons systems and ammunition. 
• Costs associated with hiring, equipping, training, etc. sworn public safety officers whose primary job 

responsibilities include fulfilling traditional public safety duties such as law enforcement, firefighting, 
emergency medical services, or other first responder duties. 

•     Costs that supplant traditional public safety positions and responsibilities. 
• Activities and projects unrelated to the completion and implementation of the EMPG Program. 
• Clothing used for everyday wear by emergency management employees or other personnel. 
 
As defined in section 200.310 Insurance Coverage: The non-federal entity must, at a minimum, provide 
the equivalent insurance coverage for real property and equipment acquired or improved with Federal 
funds as provided to property owned by the non-federal entity. Federally owned property need not be 
insured unless required by the terms and conditions of the Federal award. 
 

 
D. Allowable Training Related Costs 

EMPG Training funds may be used for a range of emergency management-related training 
activities to enhance the capabilities of local emergency management personnel through the 
establishment, support, conduct, and attendance of training. Training activities should align to a 
current IPP developed through an annual Integrated Preparedness Program Workshop (IPPW). 
Training should foster the development of a community-oriented approach to emergency 
management that emphasizes engagement at the community level, strengthens best practices, 
and provides a path toward building sustainable resilience. 
 
All EMPG-funded personnel are expected to be trained emergency managers. In addition to 
training activities aligned to and addressed in the IPP, all EMPG -funded personnel (including full- 
and part-time state, local, tribal, and territorial (SLTT) recipients and Sub-Recipients) shall 
complete the following training requirements and record proof of completion: 
 
(1) NIMS Training, Independent Study (IS)-100 (any version), IS-200 (any version), IS-700 (any 
version), and IS-800 (any version) and; 
 
(2) Professional Development Series (PDS) OR the Emergency Management Professionals 
Program (EMPP) Basic Academy listed in the chart below. 
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Professional Development Series or Basic 
Academy 

PDS 
Professional Development 

Series 

 
 
 
 
 
 
 
 

OR 

Basic Academy 
Basic Academy Pre-requisites 

and Courses 
IS0120.c An Introduction to Exercises IS0240.c Leadership and Influence 

IS0230.e Fundamentals of 
Emergency Management 

IS0241.c Decision Making and 
Problem Solving 

IS0235.c Emergency Planning IS0242.c: Effective Communication 

IS0240.c Leadership and Influence IS0244.b: Developing and Managing 
Volunteers 

IS0241.c Decision Making 
and Problem Solving 

IS0100.c: An Introduction to the 
Incident Command System, ICS 
100 

IS0242.c Effective Communication IS0120.c: An Introduction to Exercises 

 
IS0244.b Developing and 
Managing Volunteers 

IS0200.c: Basic Incident Command 
System for Initial Response 
IS0230.e: Fundamentals of Emergency 
Management 
IS0700.b: An Introduction to the National 
Incident Management System 

  

IS0800.d: National Response Framework, 
An Introduction 

  

IS0235.c: Emergency Planning 
  

L0101 Foundations of Emergency 
Management 

  

L0102 Science for Disasters 
  

L0103 Planning: Emergency Operations 
  

L0105 Public Information Basics 

 
 
 
 
Additional types of training or training related activities include, but are not limited to, the following: 

 Developing/enhancing systems to monitor training programs 
 Conducting all hazards emergency management training 
  Attending National Disaster & Emergency Management University (NDEMU) 

training or delivering NDEMU train-the-trainer courses 
 Attending other Department of Homeland Security (DHS) approved emergency 

management training 
 State-approved, locally sponsored CERT training 
 Mass evacuation training at local, state, and tribal levels 
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For training, the number of participants must be a minimum of 15 in order to justify the cost of 
holding a course. For questions regarding adequate number of participants, please contact the 
Program Manager for course specific guidance. Unless the recipient receives advance written 
approval from the State Training Officer for the number of participants, then the Division must 
reduce the amount authorized for reimbursement on a pro-rata basis for any training with less 
than 15 participants. 
 
When conducting a training that shall include meals for the attendees, the recipient shall submit a 
request for approval to the Division no later than 25 days prior to the event to allow for both the 
Division and the Department of Financial Services to review. The request for meals must be 
submitted on letterhead and must include the date of exercise, agenda, number of attendees, and 
costs of meals. 
 
Allowable training-related costs include the following: 
 

• Develop, Deliver, and Evaluate Training. This includes costs related to administering the 
training: planning, scheduling, facilities, materials and supplies, reproduction of materials, 
and equipment. Training should provide the opportunity to demonstrate and validate skills 
learned, as well as to identify any gaps in these skills. Any training or training gaps, 
including those for children and individuals with disabilities or access and functional 
needs, should be identified in the Integrated Preparedness Program (IPP) and addressed 
in the training cycle. States are encouraged to use existing training rather than 
developing new courses. When developing new courses states are encouraged to apply 
the Analyze, Design, Develop, Implement and Evaluate (ADDIE) model for instruction 
design. 

• Overtime and Backfill. The entire amount of overtime costs, including payments related to 
backfilling personnel, which are the direct result of attendance at FEMA and/or approved 
training courses and programs are allowable. These costs are allowed only to the extent 
the payment for such services is in accordance with the policies of the state or unit(s) of 
local government and has the approval of the state or FEMA, whichever is applicable. In 
no case is dual compensation allowable. That is, an employee of a unit of government 
may not receive compensation from their unit or agency of government AND from an 
award for a single period of time (e.g., 1:00 p.m. to 5:00 p.m.), even though such work 
may benefit both activities. 

• Travel. Travel costs (e.g., airfare, mileage, per diem, and hotel) are allowable as 
expenses by employees who are on travel status for official business related to approved 
training. 

• Hiring of Full or Part-Time Staff or Contractors/Consultants. Full or part-time staff or 
contractors/consultants may be hired to support direct training-related activities. Payment 
of salaries and fringe benefits must be in accordance with the policies of the state or 
unit(s) of local government and have the approval of the state or FEMA, whichever is 
applicable. 

• Certification/Recertification of Instructors. Costs associated with the certification and re- 
certification of instructors are allowed. States are encouraged to follow the FEMA 
Instructor Quality Assurance Program to ensure a minimum level of competency and 
corresponding levels of evaluation of student learning. This is particularly important for 
those courses which involve training of trainers. 

 
Conferences 
The Division recognizes the important role that conferences can play in the professional 
development of emergency managers. 

 
2 C.F.R. §200.432 defines the term conference as "a meeting, retreat, seminar, 
symposium, workshop or event whose primary purpose is the dissemination of technical 
information beyond the non-Federal entity and is necessary and reasonable for successful 
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performance under the Federal award." 
 

Rule 69I-42.002(3), Florida Administrative Code, defines the term conference as: 
 

The coming together of persons with a common interest or interests for the 
purpose of deliberation, interchange of views, or for the removal of differences or 
disputes and for discussion of their common problems and interests. The term 
also includes similar meetings such as seminars and workshops which are large 
formal group meetings that are programmed and supervised to accomplish 
intensive research, study, discussion, and work in some specific field or on a 
governmental problem or problems. A conference does not mean the coming 
together of agency or interagency personnel. 

 
For travel to a conference or convention to qualify for reimbursement, the cost must be 
reasonable and attendance at the conference must be necessary for the successful 
completion of a task required by this Agreement. 

 
Provided the cost qualifies as reasonable and necessary for the successful completion of 
a task required by this Agreement, travel to a conference that complies with the 
requirements of Rule 69I-42.004, Florida  Administrative Code, satisfies the minimum level 
of service for conference travel under this Agreement. 

 
In pertinent part, Rule 69I-42.004(1), Florida Administrative Code, states "No 
public funds shall be    expended for attendance at conferences or conventions 
unless: 

 
• The main purpose of the conference or convention is in connection with the 

official business of the state and directly related to the performance of the 
statutory duties and responsibilities of the  agency participating; 

• The activity provides a direct educational or other benefit supporting the work 
and public purpose                   of the person attending; 

• The duties and responsibilities of the traveler attending such meetings are 
compatible with the  objectives of the conference or convention; and 

• The request for payment of travel expenses is otherwise in compliance with these rules. 
 

Provided the cost qualifies as reasonable and necessary for the successful completion of 
a task required by this Agreement, and provided any related travel complies with the 
requirements of Rule 69I-42.004, Florida Administrative Code, conferences may qualify 
for reimbursement under this Agreement: 

 
Requests for reimbursement for payment of the registration fee or for a conference or 
convention must include: 

 
• A statement explaining how the expense directly relates to the 

Recipient’s successful performance of a task outlined in this 
Agreement; 

• A copy of those pages of the agenda that itemizes the registration fee; 
• A copy of local travel policy; and, 
• A copy of the travel voucher or a statement that no travel costs were incurred, if 

applicable. 
 

When a meal is included in a registration fee, the meal allowance must be deducted 
from the reimbursement claim, even if the traveler decides for personal reasons not to 
eat the meal. See section 112.061(6)(c), Florida Statutes (“No one, whether traveling 
out of or in state, shall be reimbursed for any meal or lodging included in a convention or 
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conference registration fee paid by the state”). A continental                   breakfast is considered a 
meal and must be deducted if included in a registration fee for a convention or 
conference. However, in the case where a meal is provided by a hotel or airline, the 
traveler shall be allowed to claim the meal allowance provided by law. 
 
 
 

Class A, Class B, and Class C Travel: 
 

• Class A travel is continuous travel of 24 hours or more away from official 
headquarters. The travel  day for Class A is based on a calendar day (midnight to 
midnight). 

• Class B travel is continuous travel of less than 24 hours which involves 
overnight absence away from official headquarters. The travel day for Class B 
travel begins at the same time as the travel  period. 

• Class C travel is short or day trips in which the traveler is not away from 
his/her official headquarters overnight. Class C allowances are currently not 
authorized for reimbursement. 

•  
Meal Allowance and Per Diem: 
Section 112.061(6)(b), Florida Statutes, establishes the meal allowance for each meal 
during a travel period as follows: 
$6 for breakfast (when travel begins before 6 a.m. and extends beyond 8 a.m.); 

$11 for lunch (when travel begins before 12 noon and extends beyond 2 p.m.); 

$19 for dinner (When travel begins before 6 p.m. and extends beyond 8 p.m. or when travel 
occurs during nighttime hours due to special assignment.). 

Section 112.061(a), Florida Statutes, establishes the per diem amounts. 
All travelers are allowed: The authorized per diem for each day of travel; or, 
If actual expenses exceed the allowable per diem, the amount allowed for meals as provided in 
s. 112.061(6) (b), F.S., plus actual expenses for lodging at a single occupancy rate. 

 

Per diem shall be calculated using four six-hour periods (quarters) beginning at midnight 
for Class A or when travel begins for Class B travel. Travelers may only switch from 
actual to per diem while on Class A travel on a midnight-to-midnight basis. A traveler on 
Class A or B travel who elects to be reimbursed on a                         per diem basis is allowed $20.00 
for each quarter from the time of departure until the time of return. 
 

Reimbursement for Meal Allowances That Exceed the State Rates 
The Division shall not reimburse for any meal allowance that exceeds $6 for breakfast, $11 for 
lunch, or 
$19 for dinner unless: 

 
• For counties – the requirements of section 112.061(14), Florida Statutes, are satisfied; 
• The costs do not exceed charges normally allowed by the Recipient in its regular 

operations as                       the result of the Recipient’s written travel policy (in other words, 
the reimbursement rates apply  uniformly to all travel by the Recipient); and, 

• The costs do not exceed the reimbursement rates established by the United 
States General Services Administration (“GSA”) for that locale (see 
https://www.gsa.gov/portal/content/104877). 

 

Hotel Accommodations 
• A traveler may not claim per diem or lodging reimbursement for overnight 
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travel within 50 miles (one-way) of his or her headquarters or residence unless 
the circumstances necessitating the overnight stay are fully explained by the 
traveler and approved by the Division. 

• Absent prior approval from the Division, the cost of any hotel accommodation shall not 
exceed $225 per night. 

 
 

Training Costs Supporting Documentation 
• Copies of contracts or agreements with consultants providing services; 
• Copies of invoices, receipts and cancelled checks, credit card statements and 

bank statements  for proof of payment. 
• Copies of the agenda, certificates and/or sign in sheets (if using prepopulated 

sign in sheets they       must be certified by the Emergency Management Director or 
Lead Instructor verifying attendance). 

 
For travel and conferences related to EMPG activities: 

• Copies of all receipts must be submitted (i.e., airfare, proof of mileage, toll 
receipts, hotel receipts, car rental receipts, etc.) Receipts must be itemized and 
match the dates of travel/conference; 

• Copies of Conferences must be providing an agenda. Proof of payment is also 
required for all travel and conferences. If the Sub-Recipient seeks 
reimbursement for travel costs that exceed the amounts stated in section 
112.061(6)(b), Florida Statutes ($6 for breakfast, $11 for lunch, and 
$19 for dinner), then the Sub-Recipient must provide documentation that: 
The costs are reasonable and do not exceed charges normally allowed by 
the Sub-Recipient in its regular                   operations as a result of the Sub-Recipient ’s 
written travel policy; and participation of the individual in the travel is 
necessary to the Federal award. 

 
Certain trainings may trigger Environmental Planning and Historic Preservation (EHP) 
requirements. Please reference the EHP sections in the NOFO and this Agreement for 
more information. 

 
E. Allowable Exercise Related Costs 

Exercises conducted with grant funds should test and evaluate performance towards 
meeting capability targets established in a jurisdiction’s THIRA for the core capabilities 
needed to address its greatest risks. Exercise priorities should align to a current 
Integrated Preparedness Program (IPP) developed through an  annual Integrated 
Preparedness Program Workshop (IPPW). 

 
Allowable Exercise-Related Costs 

 Design, Develop, Conduct and Evaluate an Exercise. This includes costs 
related to planning, meeting space and other meeting costs, facilitation costs, 
materials and supplies, travel, and documentation. Sub-Recipients are 
encouraged to use free public space/locations/facilities, whenever available, 
prior to the rental of space/locations/facilities. Exercises should provide the 
opportunity to demonstrate and validate skills learned, as well as to identify any 
gaps in these skills. Gaps identified during an exercise including those for 
children and individuals with disabilities or access and functional needs, should 
be identified in the AAR/IP and addressed in the exercise cycle. 

 Hiring of Full or Part-Time Staff or Contractors/Consultants. Full or part–
time staff may be hired to support direct exercise activities. Payment of salaries 
and fringe benefits must be in accordance with the policies of the state or unit(s) 
of local government and have the approval of the state or FEMA, whichever is 
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applicable. The services of contractors/consultants may also be  procured to 
support the design, development, conduct and evaluation of exercises. 

 Overtime and Backfill. The entire amount of overtime costs, including 
payments related to backfilling personnel, which are the direct result of time 
spent on the design, development and conduct of exercises are allowable 
expenses. These costs are allowed only to the extent the payment for such 
services is in accordance with the policies of the state or unit(s) of local 
government and has the approval of the state or FEMA, whichever is 
applicable. In no case is dual compensation allowable. That is, an employee of 
a unit of government may not receive compensation from their unit or agency of 
government AND from an award for a single period of time (e.g., 1:00 p.m. to 
5:00 p.m.), even though such work may benefit both activities. 

 Travel. Travel costs (e.g., airfare, mileage, per diem, hotel) are allowable as 
expenses by employees who are on travel status for official business related to 
the planning and conduct of the              exercise activities. 

 Supplies. Supplies are items that are expended or consumed during the course 
of the planning                      and conduct of the exercise activities (e.g., gloves, non-sterile 
masks, and disposable protective                                      equipment). 

 Other Items. These costs are limited to items consumed in direct support of 
exercise activities                       such as the rental of space/locations for planning and 
conducting an exercise, rental of equipment, and the procurement of other 
essential nondurable goods. Sub-Recipients are encouraged to use free 
public space/locations, whenever available, prior to the rental of 
space/locations. Costs associated with inclusive practices and the provision of 
reasonable accommodations and modifications that facilitate full access for 
children and adults with disabilities are allowable. 

 
When conducting an exercise that shall include meals for the attendees, the Sub-recipient 
shall submit a request for approval to the Division no later than twenty-five (25) days prior 
to the event to allow for both the Division and the Department of Financial Services to 
review. The request for meals must be submitted on letterhead and must include the date 
of exercise, agenda, number of attendees, and costs of meals. 

 
Unauthorized Exercise - Related Costs 

 Reimbursement for the maintenance and/or wear and tear costs of general 
use vehicles (e.g., construction vehicles) and emergency response apparatus 
(e.g., fire trucks, ambulances). The                                               only vehicle costs that are reimbursable 
are fuel/gasoline or mileage; 

 Equipment that is purchased for permanent installation and/or use, beyond the 
scope of exercise                                 conduct (e.g., electronic messaging signs); 

 Durable and non-durable goods purchased for installation and/or use 
beyond the scope of                       exercise conduct. 

 
Exercise Costs Supporting Documentation 

• Copies of contracts, MOUs or agreements with consultants or sub-contractors providing 
services; 

• Copies of invoices, receipts and cancelled checks, credit card statements and 
bank statements for proof of payment; 

• Copies of Exercise Plan (EXPLAN), After-Action Report/Improvement Plan 
(AAR/IP) and sign in sheets for conducted exercises (if using prepopulated sign 
in sheets they must be certified by the                                  Emergency Management Director or Lead 
Exercise Planner verifying attendance). 
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Certain exercises may trigger Environmental Planning and Historic Preservation (EHP) 
requirements. Please reference the EHP sections in the NOFO and this Agreement for 
more information. 

 
F. Management and Administration 

No more than 5% of each Sub-Recipient’s total award shall be expended on Management and 
Administration costs. 

 

• Hiring of full-time or part-time staff or contractors/consultants responsible for activities  
 relating to the management and administration of EMPG funds. Hiring of      
 contractors/consultants shall follow applicable federal procurement requirements at 2 
 C.F.R. §§ 200.318-200.327. 
• Meeting-related expenses directly related to M&A of EMPG funds. 

 
G. Maintenance and Sustainment 

The use of DHS/FEMA preparedness grant funds for maintenance contracts, warranties, repair or 
replacement costs, upgrades, and user fees are allowable, as described in DHS/FEMA Policy FP 
205-402-125-1 (Additional guidance is provided in DHS/FEMA Policy FP 205-402-125-1, 
Maintenance Contracts and Warranty Coverage Funded by Preparedness Grants, located at: 
http://www.fema.gov/medialibrary/assets/documents/32474, under all active and future grant 
awards, unless otherwise noted. 
 
Preparedness grant funds may be used to purchase maintenance contracts or agreements, 
warranty coverage, licenses and user fees. These contracts may exceed the period of 
performance if they are purchased incidental to the original purchase of the system or equipment 
as long as the original purchase of the system or equipment is consistent with that which is 
typically provided for, or available through, these types of agreements, warranties, or contracts. 
When purchasing a stand-alone warranty or extending an existing maintenance contract on an 
already-owned piece of equipment system, coverage purchased shall not exceed the period of 
performance of the award used to purchase the maintenance agreement or warranty. As with 
warranties and maintenance agreements, this extends to licenses and user fees as well. 
 

H. Construction and Renovation  
EMPG funding shall not be used for construction and renovation projects without prior written 
approval from the Division and DHS/FEMA. In some cases, the installation of equipment may 
constitute construction and/or renovation. All Sub-Recipients of EMPG funds shall request and 
receive approval from the Division and DHS/FEMA before any EMPG funds are used for any 
construction or renovation. 
 

I. Indirect Facilities & Administrative (F&A) Costs  
Indirect costs are allowable under this program as described in 2 C.F.R. Part 200, including 2  

 C.F.R. § 200.414. Sub-Recipients with a current negotiated indirect cost rate      
 agreement that desire to charge indirect costs to an award shall provide a copy of their    
 negotiated  indirect cost rate agreement at the time of application. Sub-Recipients that are not 
 required by 2 C.F.R. Part 200 to have a negotiated indirect cost rate agreement but are required 
 by 2 C.F.R. Part 200 to develop an indirect cost rate proposal shall provide a copy of their 
 proposal at the time of application. Post-award requests to charge indirect costs shall be 
 considered on a case-by-case basis and based upon the submission of an agreement or proposal 
 as discussed above. 

  
J. Disposition 

When original or replacement equipment, including excepted and controlled items, acquired 
under a federal award is no longer needed for the original project or program or for other activities 
currently or previously supported by a federal awarding agency, except as otherwise provided in 
federal statutes, regulations, or  federal awarding agency disposition instructions, the Sub-
Recipient shall request disposition instructions from their Grant Manager and the State 
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Administrative Agency (SAA) shall request disposition instructions from federal awarding agency 
as required by the terms and conditions of the federal award. Excepted or controlled 
equipment shall not be transferred and shall remain in the possession of the original 
FEMA grant recipient.  

 
The Sub-Recipient shall notify their Grant Manager via email one (1) year in advance of the 
expiration of the equipment's posted shelf-life or normal life expectancy or when it has been 
expended.  The Sub-Recipient shall notify their Grant Manager immediately if the equipment is 
destroyed, lost, or stolen. 
 
 

K. Ensuring the Protection of Civil Rights 
As the Nation works towards achieving the National Preparedness Goal, it is important to 
continue to protect the civil rights of individuals. Sub-Recipients shall carry out their programs and 
activities, including those related to the building, sustainment, and delivery of core capabilities, in 
a manner that respects and ensures the protection of civil rights for protected populations. 

 
Federal civil rights statutes, such as Section 308 of the Stafford Act, Section 504 of the 
Rehabilitation Act of 1973, and Title VI of the Civil Rights Act of 1964, Age Discrimination Act, 
along with DHS and FEMA regulations, prohibit discrimination on the basis of race, color, national 
origin, sex, religion, age, disability, limited English proficiency, or economic status in connection 
with programs and activities receiving federal financial assistance from FEMA. 
 
Monitoring and oversight requirements in connection with Sub-Recipient compliance with federal 
civil rights laws are also authorized pursuant to 44 C.F.R Part 7. 
 
In accordance with civil rights laws and regulations, Sub-Recipients shall ensure the consistent 
and systematic fair, just, and impartial treatment of all individuals, including individuals who 
belong to underserved communities that have been denied such treatment. 
 

L. SAFECOM 
Emergency communications systems and equipment shall meet applicable SAFECOM 
Guidance. Sub-Recipients shall coordinate with the Statewide Interoperability Coordinator 
(SWIC) and the State Interoperability Governing Body (SIGB) to ensure interoperability and 
long-term compatibility. 

 
M. Procurement 

The purpose of the procurement process is to ensure a fair and reasonable price is paid for the 
services provided. All procurement transactions shall be conducted in a manner providing full and 
open competition and shall comply with the standards articulated in:  

 
• 2 C.F.R. Part 200; 
• Chapter 287, Florida Statues; and, 
• Sub-Recipient’s local procurement policy. 

 
To the extent that one standard is more stringent than another, the Sub-Recipient shall follow the 
more stringent standard.  For example, if a state statute imposes a stricter requirement than a 
federal regulation, then the Sub-Recipient shall adhere to the requirements of the state statute. 

 
The State of Florida procurement policy and procedure is as follows: 

  
 

 Amount Documentation Required     

 Up to $2,499 
Shall be carried out using good purchasing practices which may include 
certification of written or telephone quotes    
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$2,500 but less 

than 35,000 
Submit summary of 2 (minimum) written quotes, signed by the vendor 
representative.    

 

 > $35,000 
For vendors not on STC; submit documentation of Invitation to Bid 
Process (ITB), Request for Proposal (RFP) or Intent to Negotiate (ITN)    

 

 All Sole Source  FDEM pre-approval is required    
 

 

Alternative 
Contract Source 

Commodities or Services available to the State via outside contract 
vehicle. A copy of the executed contract shall be submitted along with 
additional quotes if GSA 70 or GSA 84.    

 

 
 
Formal Competitive Solicitations: $35,000 and above and not available on STC include 
Invitation to Bid (ITB), Request for Proposal (RFP), or Invitation to Negotiate (ITN). Each 
requires a Scope of Work that meets all statutory requirements and formal posting or publication 
processes. Subrecipients shall submit their formal solicitation documentation and 
subsequent vendor selection documentation for approval prior to initiating any work.  
 
The Division shall review the solicitation and provide comments, if any, to the Sub-Recipient.  
Consistent with 2 C.F.R. § 200.325, the Division shall review the solicitation for compliance with 
the procurement standards outlined in 2 C.F.R. § 200.318 through 200.327 as well as Appendix II 
to 2 C.F.R. Part 200.  Consistent with 2 C.F.R. § 200.318(k), the Division shall not substitute its 
judgment for that of the Sub-Recipient.  While the Sub-Recipient does not need the approval of 
the Division in order to publish a competitive solicitation, this review may allow the Division to 
identify deficiencies in the vendor requirements or in the commodity or service specifications.   
 
The Division’s review and comments shall not constitute an approval of the solicitation.  
Regardless of the Division’s review, the Sub-Recipient remains bound by all applicable laws, 
regulations, and agreement terms.  If during its review the Division identifies any deficiencies, 
then the Division shall communicate those deficiencies to the Sub-Recipient as quickly as 
possible.  
 
If the Sub-Recipient publishes a competitive solicitation after receiving comments from the 
Division that the solicitation is deficient, then the Division may: 

• Terminate this Agreement in accordance with the provisions outlined in paragraph 
(17) above; and,  

• Refuse to reimburse the Sub-Recipient for any costs associated with that 
solicitation. 

 
Examples of when to use each method: 

 
Invitation to Bid:  Procurement by sealed bidding is a method where bids are publicly solicited 
through formal advertising. It is when a Sub-Recipient can establish precise specifications for a 
commodity or service defining, with specificity, as further outlined in the scope of work.   

 
Under this procurement method, the solicitation document used is known as the ITB. Sealed 
bidding is often utilized when the Sub-Recipient’s requirements are known and specific in detail.  

 
The sealed bid method is the preferred method for procuring construction services and is 
appropriate when the following conditions are present:  

 
• Complete, adequate, and realistic specifications or purchase descriptions are                           

available; 
• Two or more responsible bidders are willing and able to compete effectively for the 

business;  
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The Sub-Recipient primarily selects the successful bidder based on price. This includes the price-
related factors included within the solicitation. Other than the responsibility determination, the 
Sub-Recipient shall not select a contractor on the basis of non-price-related factors.  

 
Sub-Recipients shall publicly advertise the ITB. The precise manner of advertising depends upon 
the facts and circumstances of the procurement, subject to any applicable state, local, and/or 
tribal requirements. 

  
Sub-Recipients shall solicit bids from an adequate number of known suppliers. The regulation 
does not provide specific guidance regarding the method for soliciting additional bids or what 
constitutes an adequate number of qualified sources. These determinations shall be dependent 
upon the facts and circumstances of the procurement, subject to any relevant state, local, and/or 
federal requirements. The general requirements for an ITB are as follows: 

• The ITB shall define the items or services including any specifications and pertinent 
attachments so potential bidders can properly respond. 

• The subrecipient shall provide potential bidders sufficient time to prepare and submit 
bids prior to the date set for bid opening.  

• All bids shall be opened at the date, time, and location established in the ITB.  
• After the official bid opening procedures are completed, the subrecipient shall award 

a contract to the lowest price bid provided by a responsive and responsible bidder. If 
specified in the bidding documents, the subrecipient may consider discounts, 
transportation costs, and life cycle costs to determine which bid is the lowest.  

 
If using the Sealed Bidding method of procurement, the subrecipient shall document the 
procurement history. Examples of circumstances under which a subrecipient may reject an 
individual bid include but are not limited to:  
 

• The bid fails to conform to the essential requirements or applicable specifications as 
outlined in the ITB;  

• The bid fails to conform to the delivery schedule as outlined in the ITB;  
• The bid imposes conditions that would modify the requirements as outlined in   the 

ITB;  
• The Sub-Recipient determines that the bid price is unreasonable;  
• The bid is submitted by a suspended or debarred vendor; and/or  
• A bidder fails to furnish a bid guarantee when such a guarantee is required. 

 
The contract should then be awarded to the responsible and responsive vendor who submits the 
lowest responsive bid. The Subrecipient shall also provide a justification letter to the Division 
supporting their selection. 
 
Request for Proposal:  Under this procurement method, the solicitation document used is also 
known as the RFP. Proposals are an acceptable method of procurement when the nature of the 
procurement does not lend itself to sealed bidding and when a cost-reimbursement contract is 
appropriate. Through this process, vendors can compete on a cost basis for like items or 
services. The request for proposals method of procurement is an acceptable method of 
procurement, where non-state entities cannot base the contract award exclusively on price or 
price-related factors due to the nature of the service or property to be acquired. Simply put, the 
Sub-Recipient can describe what it wants to accomplish but the methods or means to accomplish 
the desired outcome cannot be easily defined. An RFP is appropriate when the following 
conditions are present:  

 

• The Sub-Recipient cannot base the contract award exclusively on price or price-
related factors due to the nature or the service or property to be acquired;  
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• The requirements are less definitive, more development work is required, or there is 
a greater risk of performance;  

• Technical capability, past performance, and prior experience considerations play a 
dominant role in source selection; and/or  

• Separate discussions with individual offerors are expected to be necessary after 
they have submitted proposals. This is a key distinction from the sealed bidding 
method of procurement where discussions with individual bidders are prohibited and 
the contract shall be awarded based on price and price-related factors alone. 

 
The Sub-Recipient shall publicize their RFP. The manner of the advertising depends upon the 
facts and circumstances of the procurement, subject to state, local, and/or tribal requirements. 
Within the advertisement, the Sub-Recipient shall identify all evaluation factors and their relative 
importance. The following provides several considerations for developing evaluation factors:  

• The evaluation factors for a specific procurement should reflect the subject matter 
and elements that are most important to the Sub-Recipient.  

• The evaluation factors may include such things as technical design, technical 
approach, length of delivery schedules, past performance, and quality of proposed 
personnel.  

• The Sub-Recipient may use any one or a combination of source selection 
approaches as permitted under state, local, and/or tribal laws, regulations, and 
procedures, and these approaches will often differ based on the relative importance 
of price or cost for the procurement.  

• If permitted by the Sub-Recipient, written procurement procedures, and applicable 
state, local, and/or tribal law, the Sub-Recipient may award a contract to the offeror 
whose proposal offers the “best value” to the Sub-Recipient. The solicitation shall 
also inform potential offerors that the award shall be made on a “best value” basis, 
which should include a statement that the Sub-Recipient reserves the right to award 
the contract to other than the lowest-priced offeror.  

• The RFP shall identify evaluation factors and their relative importance; however, 
they need not disclose numerical or percentage ratings or weights.  

• FEMA does not require any specific evaluation factors or analytic process, but the 
evaluation factors shall support the purposes of the grant or cooperative agreement. 

 
The Sub-Recipient shall consider any response to a publicized request for proposals to the 
maximum extent practical. In addition to publicizing the request for proposals, non-state entities 
shall solicit proposals from an adequate number of offerors, providing them with sufficient 
response time before the date set for the receipt of proposals. Determining an adequate number 
of sources shall depend upon the facts and circumstances of the procurement, subject to relevant 
state, local, and/or tribal requirements.  

 
The Sub-Recipient shall have a written method for conducting their technical evaluations of the 
proposals received and for selecting offerors. When evaluating proposals, FEMA expects the 
Sub-Recipient to consider all evaluation factors specified in its solicitation documents and 
evaluate offers only on the evaluation factors included in the solicitation documents. A Sub-
Recipient shall not modify its evaluation factors after proposals have been submitted without re-
opening the solicitation. In awarding a contract that will include options, FEMA expects the Sub-
Recipient to evaluate proposals for any option quantities or periods contained in the solicitation if 
it intends to exercise those options after the contract is awarded. 
 
The contract shall be awarded to the responsible offeror whose proposal is most advantageous to 
the program with price and other factors considered. 
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Invitation to Negotiate: If the Sub-Recipient has determined that an ITB or an RFP will not result 
in the best value, the Sub-Recipient may procure commodities and contractual services using the 
ITN process. The procurement file shall be documented to support why an ITB and a RFP will not 
result in best value (287.057(1)(c), Florida Statutes). Contracts that exceed $1 million require a 
Florida Certified Contract Negotiator. Contracts more than $10 million in any fiscal year, requires 
a Project Management Professional on the team. 

 
Formal competitive solicitation postings or publication on an organization’s website shall 
not be accepted as it discourages true competition. Effective FY2023 such postings shall 
be via a public forum for example the Florida Administrative Registry, local newspaper, 
etc.  
The Division shall pre-approve all scopes of work for projects funded under this agreement. Also, 
to receive reimbursement from the Division, the Sub-Recipient shall provide the Division with a 
suspension and debarment form for each vendor that performed work under the 
agreement.  Furthermore, if requested by the Division, the Sub-Recipient shall provide copies of 
solicitation documents including responses and justification of vendor selection.  
 
Contracts may include: 

 
State Term Contract: A State Term Contract is a contract that is competitively procured by the 
Division of State Purchasing for selected products and services for use by agencies and eligible 
users. Florida agencies and eligible users may use a request for quote to obtain written pricing or 
services information from a state term contact vendor for commodities or contractual services 
available on a state term contract from that vendor. Use of state term contracts is mandatory for 
Florida agencies in accordance with section 287.056, Florida Statutes.  

 
Alternate Contract Source: An Alternate Contract Source is a contract let by a federal, state, 
or local government that has been approved by the Department of Management Services, based 
on a determination that the contract is cost-effective and in the best interest of the state, for use 
by one or all Florida agencies for purchases, without the requirement of competitive procurement. 
Alternate contract sources are authorized by subsection 287.042(16), Florida Statutes, as 
implemented by Rule 60A-1.045, Florida Administrative Code. 

 
General Services Administration Schedules: The General Services Administration (GSA) is an 
independent agency of the United States Government. States, tribes, and local governments, and 
any instrumentality thereof (such as local education agencies or institutions of higher education) 
may participate in the GSA Cooperative Purchasing Program). Refer to the appropriate GSA 
Schedule for additional requirements. 

 
N. Piggybacking 

The practice of procurement by one agency using the agreement of another agency is called 
piggybacking. The ability to piggyback onto an existing contract is not unlimited.  The Sub-
Recipient’s written procurement policy shall be submitted to the Division and shall allow for 
piggybacking. The existing contract shall contain language or other legal authority authorizing 
third parties to make purchases from the contract with the vendor’s consent. The terms and 
conditions of the new contract, including the Scope of Work, shall be substantially the same as 
those of the existing contract and approved by the Division. The piggyback contract shall not 
exceed the existing contract in scope or volume of goods or services.  A Sub-Recipient shall not 
use the preexisting contract merely as a “basis to begin  negotiations” for a broader or materially 
different contract.  

 
  Section 215.971, Florida Statutes 
 

Statutory changes enacted by the Legislature impose additional requirements on grant and Sub-
Recipient agreements funded with federal or state financial assistance. Section 215.971(1) 
states: 
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An agency agreement that provides state financial assistance to a Recipient or Sub-Recipient, as 
those terms are defined in section 215.97, Florida Statutes, or that provides federal financial 
assistance to a Sub-Recipient, as defined by applicable United States Office of Management and 
Budget circulars, shall include all of the following: 
 

●  A provision specifying a Scope of Work that clearly establishes the tasks that the 
Recipient or Sub-Recipient is required to perform. 

● A provision dividing the agreement into quantifiable units of deliverables that shall be 
received and accepted in writing by the agency before payment. Each deliverable shall 
be directly related to the Scope of Work and specify the required minimum level of 
service to be performed and the criteria for evaluating the successful completion of each 
deliverable. 

● A provision specifying the financial consequences that apply if the Recipient or Sub-
Recipient fails to perform the minimum level of service required by the agreement. The 
provision can be excluded from the agreement only if financial consequences are 
prohibited by the federal agency awarding the grant. Funds refunded to a state agency 
from a Recipient or Sub-Recipient for failure to perform as required under the agreement 
may be expended only in direct support of the program from which the agreement 
originated. 

● A provision specifying that a Recipient or Sub-Recipient of federal or state financial 
assistance may expend funds only for allowable costs resulting from obligations incurred 
during the specified agreement period. 

● A provision specifying that any balance of unobligated funds which has been advanced or 
paid shall be refunded to the state agency. 

● A provision specifying that any funds paid in excess of the amount to which the Recipient 
or Sub-Recipient is entitled under the terms and conditions of the agreement shall be 
refunded to the state agency. 

● Any additional information required pursuant to s. 215.97. 

O. Unallowable Procurement Practices 
Noncompetitive Pricing Practices: Noncompetitive pricing practices between firms or between 
affiliated companies are prohibited. Subrecipients shall undertake reasonable efforts to ensure 
that prospective vendors have not engaged in noncompetitive pricing practices when responding 
to a solicitation, and that they themselves have not when soliciting vendors. If noncompetitive 
pricing practices are identified, the activity shall be reported to the Division.  Below are common 
noncompetitive pricing practices:  

 
• Bid rigging: Occurs when conspiring competitors raise prices under a process where a 

purchaser acquires goods or services by soliciting competing bids. Competitors agree in 
advance who will submit the lowest priced or winning bid on a contract. Bid rigging takes 
many forms, but conspiracies usually fall into one or more of the following categories: bid 
suppression, complementary bidding, and bid rotation.  

 
• Bid suppression: Where one or more competitor(s), who otherwise would be expected 

to bid or who have previously bid, agree to refrain from bidding or withdraw a previously 
submitted bid so that the designated winning competitor’s bid will be accepted.  

 
• Complementary bidding: Also known as “cover” or “courtesy” bidding, occurs when 

some competitors agree to submit bids that are either too high to be accepted or contain 
special terms that will not be acceptable to the buyer. Such bids are not intended to 
secure the buyer’s acceptance but are merely designed to give the appearance of 
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genuine competitive bidding while making the designated winning competitor’s bid 
appear most attractive. Complementary bidding schemes are a frequent form of bid 
rigging. They defraud purchasers by creating the appearance of competition to conceal 
secretly inflated prices.  

 
• Bid rotation: A scheme where all conspirators submit bids but take turns being the 

lowest bidder. The terms of the rotation may vary. For example, competitors may take 
turns on contracts according to the size of the contract, allocating equal amounts to each 
conspirator, or allocating volumes that correspond to the size of each conspirator 
company.  

 
P. Unique Entity Identifier (UEI) and System for Award Management (SAM)    
 Sub-Recipients for this award shall:  
 

 ● Be registered in SAM;   
 ● Provide a valid DUNS number; and 

● Continue to maintain an active UEI with current information at all times during which it 
has an active federal award.   

 
Q. Reporting Requirements  
 

 1. Quarterly Programmatic Reporting: 
 The Quarterly Programmatic Report is due within thirty (30) days after the end of the 
 reporting periods (March 31, June 30, September 30, and December 31) for the life of this 
 contract.   
 

• If a report(s) is delinquent, future financial reimbursements shall be withheld until the 
Sub-Recipient’s reporting is current. 

• If a report goes three (3) consecutive quarters from date of execution without the Sub-
Recipient reflecting any activity and/or expenditures it shall result in the issuance of a 
noncompliance letter, and a written justification shall then be provided. 

o Based on the Division’s determination, the Sub-Recipient shall have thirty (30) 
days to submit a letter of appeal to the Division.  

o Sub-Recipients shall only be allowed one opportunity to appeal. 
o If the appeal is denied, or if there is no response to the notification of 

noncompliance, the Sub-Recipient’s funds shall be terminated.  
• If a report goes four (4) consecutive quarters from date of execution without the Sub-

Recipient reflecting any  activity and/or expenditures, it shall result in termination of the 
agreement. 
 

Programmatic Reporting Schedule 
 

 
Reporting Period 

 
Report due to FDEM no later than 

 
January 1 through March 31 

 
April 30 

 
April 1 through June 30 

 
July 31 

 
July 1 through September 30 

 
October 31 

 
October 1 through December 31 

 
January 31 
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2. Programmatic Reporting- Biannual Strategic Implementation Report (BSIR): 
After the end of each reporting period, for the life of the contract unless directed otherwise, 
the Division, shall complete the Biannual Strategic Implementation Report in the Grants 
Reporting Tool (GRT) https://www.reporting.odp.dhs.gov.  The reporting periods are January 
1-June, July 1-December 31.  Data entry is scheduled for December 1 and June 1 
respectively. Future awards and reimbursement may be withheld if these reports are 
delinquent. 

 
3. Reimbursement Requests:  

A request for reimbursement must be uploaded in DEMES for review and approval by your 
grant manager at any time during the contract period. Reimbursements shall be requested 
within ninety (90) calendar days of expenditure of funds, and quarterly at a minimum.  Failure 
to submit request for reimbursement within ninety (90) calendar days of expenditure shall 
result in denial of reimbursement. The Sub-Recipient should include the category’s 
corresponding line-item number in the “Detail of Claims” form.  This number can be found in 
the “Proposed Program Budget”.  A line-item number is to be included for every dollar 
amount listed in the “Detail of Claims” form.    

 
 4. Close-out Programmatic Reporting: 

 The Close-out Report is due to the Florida Division of Emergency Management no later than 
 sixty (60) calendar days after the agreement is either completed or the agreement has 
 expired. 
 

 5.  Administrative Closeout 
An administrative closeout may be conducted when a recipient is not responsive to the 
Division’s reasonable efforts to collect required reports, forms, or other documentation 
needed to complete the standard award and/or closeout process. The Division shall make 
three (3) written attempts to collect required information before initiating an administrative 
closeout. If an award is administratively  closed, the Division may decide to impose remedies 
for noncompliance per 2 C.F.R. § 200.339, consider this information in reviewing future 
award applications, or apply special conditions to existing or future awards. 

 
R. Period of Performance (POP) Extensions    

An extension to the period of performance identified in the agreement is allowable under limited 
circumstances and shall only be considered through formal, written requests to the Division. All 
extension requests shall contain specific and compelling justifications as to why an extension is 
required, and shall address the following:  

 
   1.  The grant program, fiscal year, and agreement number;  
   2.  Reason for the delay–including details of the legal, policy, or operational challenges that  
        prevent the final expenditure of awarded funds by the deadline;  
   3.  Current status of project activity;  
   4.  Requested POP termination date and new project completion date;  
   5.  Amount of funds reimbursed to date;  
   6.  Remaining available funds; 
   7.  Budget outlining how the remaining funds shall be expended;  
   8.  Plan for completion, including milestones and timeframes for achieving each milestone  
        and the position or person responsible for implementing the plan for completion; and 

9.  Certification that the activity(ies) shall be completed within the extended POP without any 
modification to the original statement of work, as described in the investment justification 
and as approved by FEMA. 

   
Extension requests are typically granted for no more than a six (6) month period, and shall be 
granted only due to compelling legal, policy, or operational challenges. Extension requests shall 
only be considered  for the following reasons:  
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• Contractual commitments by the recipient or Sub-Recipient with vendors prevent
completion of the project within the existing POP;

● The project shall undergo a complex environmental review that cannot be completed
within the existing POP;

• Projects are long-term by design, and therefore acceleration would compromise core
programmatic goals; or

• Where other special or extenuating circumstances exist.

Subrecipient’s shall be limited to one (1) extension over the grant period of performance. 
Extension requests shall not be considered within the last one hundred eighty (180) days 
of the grant period of performance.  

S. Programmatic Point of Contact

T. Contractual Responsibilities
● The Division shall determine eligibility of projects and approve changes in Scope of Work.
● The Division shall administer the financial processes.

U. Failure to Comply
● Failure to comply with any of the provisions outlined above shall result in disallowance of

reimbursement for expenditures.

Contractual Point of Contact Programmatic Point of Contact 

Tamisha Jenkins
FDEM 
2555 Shumard Oak Blvd. Tallahassee, 
FL 32399-2100 (850) 815-4328
Tamisha.Jenkins@em.myflorida.com

Clesha Pennywell 
FDEM 
2555 Shumard Oak Blvd. 
Tallahassee, FL 32399-2100 
(850) 815-4310
Clesha.pennywell@em.myflorida.com
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ATTACHMENT D 

 
Program Statutes and Regulations 

 

1)  Age Discrimination Act of 1975 42 U.S.C. § 6101 et seq. 
2) Americans with Disabilities Act of 1990 42 U.S.C. § 12101-12213 
3) Chapter 473, Florida Statutes 
4) Chapter 215, Florida Statutes 
5) Chapter 252, Florida Statutes 
6) Title VI of the Civil Rights Act of 1964 42 U.S.C. § 2000 et seq. 
7) Title VIII of the Civil Rights Acts of 1968 42 U.S.C. § 3601 et seq. 
8) Copyright notice 17 U.S.C. §§ 401 or 402 
9) Assurances, Administrative Requirements, Cost Principles, Representations and Certifications  

2 C.F.R. Part 200 
10) Debarment and Suspension Executive Orders 12549 and 12689 
11) Drug Free Workplace Act of 1988 41 U.S.C. § 701 et seq. 
12) Duplication of Benefits 2 C.F.R. Part 200, Subpart E 
13) Energy Policy and Conservation Act 42 U.S.C. § 6201 et seq. 
14) False Claims Act and Program Fraud Civil Remedies 31 U.S.C. § 3729-3733 also 31 U.S.C.  § 

3801-3812 
15) Fly America Act of 1974 49 U.S.C. § 41102 also 49 U.S.C. § 40118 
16) Hotel and Motel Fire Safety Act of 1990 15 U.S.C. § 2225a 
17) Lobbying Prohibitions 31 U.S.C. § 1352 
18) Patents and Intellectual Property Rights 35 U.S.C. § 200 et seq. 
19) Procurement of Recovered Materials section 6002 of Solid Waste Disposal Act 
20) Terrorist Financing Executive Order 13224 
21) Title IX of the Education Amendments of 1972 (Equal Opportunity in Education Act) 20 U.S.C. § 

1681 et seq. 
22) Trafficking Victims Protection Act of 2000 22 U.S.C. § 7104 
23) Rehabilitation Act of 1973 Section 504, 29 U.S.C. § 794 
24) USA Patriot Act of 2001 18 U.S.C. § 175-172c 
25) Whistleblower Protection Act 10 U.S.C. § 2409, 41 US.C. § 4712, and 10 U.S.C. § 2324, 41 

U.S.C. § 4304 and § 4310 
26) 53 Federal Register 8034 
27) Rule Chapters 27P-6, 27P-11, and 27P-19, Florida Administrative Code 
28) Section 287.138, Florida Statutes 
29) Information Bulletin (IB) 426 
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ATTACHMENT E 
 

JUSTIFICATION OF ADVANCE PAYMENT 
  

   SUB-RECIPIENT: ___________________________________________________ 
Requests for an advance shall be submitted at the time of agreement execution or approval of the EHP, 
if required. If you are requesting an advance, indicate same by checking the box below and completing 
the Estimated Expenses table. 

 
  

    

 
 

ESTIMATED EXPENSES 

Project Days to complete Funding amount requested 
   
   
   
   
   

 
LINE-ITEM JUSTIFICATION (For each line item, provide a detailed justification explaining the need for the 
cash advance.  The justification shall include supporting documentation that clearly shows the advance shall 
be expended within the first ninety (90) days of the contract term or approval of the EHP, if required.  Support 
documentation should include but is not limited to the following: quotes for purchases, delivery timelines, 
salary and expense projections, etc. to provide the Division reasonable and necessary justification.  Any 
advance funds not expended within the specified timeframe shall be returned to the Division Cashier, 2555 
Shumard Oak Boulevard, Tallahassee, Florida 32399, within thirty (30) days, along with any interest earned on 
the advance) 
 ____________________________________________________________________________________ 
 ____________________________________________________________________________________

____________________________________________________________________________________ 
 ____________________________________________________________________________________ 

*REQUESTS FOR ADVANCE PAYMENTS SHALL BE CONSIDERED ON A CASE-BY-CASE BASIS* 
**EHP SHALL BE COMPLETED AND APPROVED BY FEMA PRIOR TO ADVANCE** 

 
Signature of Sub-Recipient                                       
 
______________________________________________________           Date: _________________ 
Name and Title of Sub-Recipient 
 
______________________________________________________  

 

[    ] ADVANCE REQUESTED (Maximum request amount may not exceed fifty percent.) 
 
Advance payment of $ _____________ is requested.  Balance of payments will be made on a reimbursement 
basis.  This advance will be used on equipment specific projects within the budget of the agreement. We would 
not be able to operate the program without this advance.  
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ATTACHMENT F 
 

WARRANTIES AND REPRESENTATIONS 
 

Financial Management 

The Sub-Recipient’s financial management system shall comply with 2 C.F.R. § 200.302. 

 

Procurements 

Any procurement undertaken with funds authorized by this Agreement shall comply with the 

requirements of 2 C.F.R. § 200, Part D—Post Federal Award Requirements—Procurement Standards (2 

C.F.R. §§ 200.318 through 200.327). 

 

Business Hours 

The Sub-Recipient shall have its offices open for business, with the entrance door open to the 

public, and at least one employee on site, from: 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

 

Licensing and Permitting 

All subcontractors or employees hired by the Sub-Recipient shall have all current licenses and 

permits required for the particular work for which they are hired by the Sub-Recipient. 

  

 

Monday - Friday; 8:00am - 5:00pm

112



65 
 

ATTACHMENT G 
 

CERTIFICATION REGARDING 
DEBARMENT, SUSPENSION, INELIGIBILITY 

AND VOLUNTARY EXCLUSION 
 

Subcontractor Covered Transactions 
 

The prospective subcontractor, ____________________________________________________, of the 

Sub-Recipient certifies, by submission of this document, that neither it, its principals, nor its affiliates are 

presently debarred, suspended, proposed for debarment, declared ineligible, voluntarily excluded, or 

disqualified from participation in this transaction by any federal department or agency. 

 

SUB-CONTRACTOR: 

 

______________________________     

 

 

By: ____________________________     __________________________________ 

     Signature         Sub-Recipient’s Name 

 

________________________________  __________________________________ 

Name and Title        FDEM Agreement Number 

 

________________________________   

Street Address         

 

________________________________ 

City, State, Zip 

 

________________________________ 

Date  
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ATTACHMENT H 
STATEMENT OF ASSURANCES 

All of the instructions, guidance, limitations, and other conditions set forth in the Notice of Funding 
Opportunity (NOFO) for this program are incorporated here by reference in the terms and conditions of 
your award.  All Sub-Recipients shall comply with any such requirements set forth in the program NOFO. 
 
All Sub-Recipients who receive awards made under programs that prohibit supplanting by law shall 
ensure that federal funds do not replace (supplant) funds that have been budgeted for the same purpose 
through non-federal sources. 
 
All Sub-Recipients shall acknowledge their use of federal funding when issuing statements, press 
releases, requests for proposals, bid invitations, and other documents describing projects or programs 
funded in whole or in part with federal funds. 
 
Any cost allocable to a particular federal award provided for in 2 C.F.R. Part 200, Subpart E shall not be 
charged to other federal awards to overcome fund deficiencies, to avoid restrictions imposed by federal 
statutes, regulations, or terms and conditions of the federal awards, or for other reasons.  However, this 
prohibition would not preclude a Sub-Recipient from shifting costs that are allowable under two or more 
federal awards in accordance with existing federal statutes, regulations, or the terms and conditions of the 
federal award. 
 
Sub-Recipients are required to comply with the requirements set forth in the government-wide Award 
Term regarding the System for Award Management and Universal Identifier Requirements located at 2 
C.F.R. Part 25, Appendix A, the full text of which incorporated here by reference in the terms and 
conditions of your award. 
 
All Sub-Recipients shall acknowledge and agree to comply with applicable provisions governing DHS 
access to records, accounts, documents, information, facilities, and staff. 
  
 1. Sub-Recipient shall cooperate with any compliance review or compliant investigation conducted  
  by the State Administrative Agency or DHS. 
 

2. Sub-Recipient shall give the State Administrative Agency, DHS or through any authorized 
representative, access to and the right to examine and copy, records, accounts, and other 
documents  and sources of information related to the federal financial assistance award and 
permit access to facilities, personnel, and other individuals and information as may be necessary, 
as required by DHS regulations and other applicable laws or program guidance. 

 
3. Sub-Recipient shall submit timely, complete, and accurate reports to the Division and maintain 

appropriate backup documentation to support the reports.  Sub-Recipients shall also comply with 
all other special reporting, data collection and evaluation requirements, as prescribed by law or 
detailed in program guidance. 

 
 4. Sub-Recipient shall acknowledge their use of federal funding when issuing statements, press   
  releases, requests for proposals, bid invitations, and other documents describing projects or   
  programs funded in whole or in part with federal funds. 
 

5. Sub-Recipient who receives awards made under programs that provide emergency 
communications equipment and its related activities shall comply with SAFECOM Guidance for 
Emergency Communications Grants, including provisions on technical standards that ensure and 
enhance interoperable communications. 

 
6. When original or replacement equipment acquired under this award by the Sub-Recipient is no 

longer needed for the original project or program or for other activities currently or previously 
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supported by DHS/FEMA, you shall request instructions from the Division to make proper 
disposition  of the equipment pursuant to 2 C.F.R. § 200.313. 

 
7.   DHS/FEMA funded activities that may require an EHP review are subject to FEMA's 

Environmental Planning and Historic Preservation (EHP) review process. This review does not 
address all federal, state, and local requirements. Acceptance of federal funding requires 
recipient to comply with all federal, state, and local laws. Failure to obtain all appropriate 
federal, state, and local  environmental permits and clearances may jeopardize federal funding. 
If ground disturbing  activities occur during construction, applicant shall monitor ground 
disturbance, and if any potential archeological resources are discovered, applicant shall 
immediately cease work in that area and notify the pass-through entity, if applicable, and 
DHS/FEMA. 

 
8. Sub-Recipients are required to comply with the Build America, Buy America Act (BABAA), 

which was enacted as part of the Infrastructure Investment and Jobs Act Sections 70901-
70927, Pub. L. No. 117-58 (2021); and Executive Order 14005, Ensuring the Future is Made in 
All of America by All of America's Workers. 

 
 9.   Sub-Recipient shall comply with the applicable provisions of the following laws and policies  
  prohibiting discrimination: 
 

 a. Title VI of the Civil Rights Act of 1964, as amended, which prohibits discrimination based  
  on race, color, or national origin (including limited English proficiency).  
 b. Section 504 of the Rehabilitation Act of 1973, as amended, which prohibits discrimination 
  based on disability.  
 c. Title IX of the Education Amendments Act of 1972, as amended, which prohibits    
  discrimination based on sex in education programs or activities.  
 d. Age Discrimination Act of 1975, which prohibits discrimination based on age.  
 e. U.S. Department of Homeland Security regulation 6 C.F.R. Part 19, which prohibits   
  discrimination based on religion in social service programs. 
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ATTACHMENT I 
MANDATORY CONTRACT PROVISIONS 

Provisions: 

Any contract or subcontract funded by this Agreement shall contain the applicable provisions outlined in 
Appendix II to 2 C.F.R. Part 200.  It is the responsibility of the Sub-Recipient to include the required 
provisions.  The following is a list of sample provisions from Appendix II to 2 C.F.R. Part 200 that may be 
required:1 

Appendix II to Part 200—Contract Provisions for Non-Federal Entity  
Contracts Under Federal Awards 

 
In addition to other provisions required by the federal agency or non-federal entity, all contracts 

made by the non-federal entity under the federal award shall contain provisions covering the following, as 
applicable. 

(A) Contracts for more than the simplified acquisition threshold, which is the inflation adjusted 
amount determined by the Civilian Agency Acquisition Council and the Defense Acquisition Regulations 
Council (Councils) as authorized by 41 U.S.C. 1908, shall address administrative, contractual, or legal 
remedies in instances where contractors violate or breach contract terms, and provide for such sanctions 
and penalties as appropriate. 

(B) All contracts in excess of $10,000 shall address termination for cause and for convenience by 
the non-federal entity including the manner by which it will be affected and the basis for settlement. 

(C) Equal Employment Opportunity. Except as otherwise provided under 41 CFR Part 60, all 
contracts that meet the definition of “federally assisted construction contract” in 41 CFR Part 60-1.3 shall 
include the equal opportunity clause provided under 41 CFR 60-1.4(b), in accordance with Executive 
Order 11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 
339), as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal 
Employment Opportunity,” and implementing regulations at 41 CFR part 60, “Office of Federal Contract 
Compliance Programs, Equal Employment Opportunity, Department of Labor.” 

(D) Davis-Bacon Act, as amended (40 U.S.C. 3141-3148). When required by federal program 
legislation, all prime construction contracts in excess of $2,000 awarded by non-federal entities shall 
include a provision for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as 
supplemented by Department of Labor regulations (29 CFR Part 5, “Labor Standards Provisions 
Applicable to Contracts Covering Federally Financed and Assisted Construction”). In accordance with the 
statute, contractors shall be required to pay wages to laborers and mechanics at a rate not less than the 
prevailing wages specified in a wage determination made by the Secretary of Labor. In addition, 
contractors shall be required to pay wages not less than once a week. The non-federal entity shall place a 
copy of the current prevailing wage determination issued by the Department of Labor in each solicitation. 
The decision to award a contract or subcontract shall be conditioned upon the acceptance of the wage 
determination. The non-federal entity shall report all suspected or reported violations to the federal 
awarding agency. The contracts shall also include a provision for compliance with the Copeland “Anti-
Kickback” Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 CFR Part 3, 
“Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part by Loans 
or Grants from the United States”). The Act provides that each contractor or Sub-Recipient shall be 
prohibited from inducing, by any means, any person employed in the construction, completion, or repair of 
public work, to give up any part of the compensation to which he or she is otherwise entitled. The non-
federal entity shall report all suspected or reported violations to the federal awarding agency. 

(E) Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708). Where applicable, all 
contracts awarded by the non-federal entity in excess of $100,000 that involve the employment of 
mechanics or laborers shall include a provision for compliance with 40 U.S.C. §§ 3702 and 3704, as 
supplemented by Department of Labor regulations (29 CFR Part 5). Under 40 U.S.C. § 3702 of the Act, 

 
1 For example, the Davis-Bacon Act is not applicable to other FEMA grant and cooperative agreement 
programs, including the Public Assistance Program or Hazard Mitigation Grant Program; however, Sub-
Recipient may include the provision in its subcontracts. 
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each contractor shall be required to compute the wages of every mechanic and laborer on the basis of a 
standard work week of forty (40) hours. Work in excess of the standard work week is permissible provided 
that the worker is compensated at a rate of not less than one and a half times the basic rate of pay for all 
hours worked in excess of forty (40) hours in the work week. The requirements of 40 U.S.C. § 3704 are 
applicable to construction work and provide that no laborer or mechanic shall be required to work in 
surroundings or under working conditions which are unsanitary, hazardous or dangerous. These 
requirements do not apply to the purchases of supplies or materials or articles ordinarily available on the 
open market, or contracts for transportation or transmission of intelligence. 

(F) Rights to Inventions Made Under a Contract or Agreement. If the federal award meets the 
definition of “funding agreement” under 37 CFR § 401.2(a) and the recipient or Sub-Recipient wishes to 
enter into a contract with a small business firm or nonprofit organization regarding the substitution of 
parties, assignment or performance of experimental, developmental, or research work under that “funding 
agreement,” the recipient or Sub-Recipient shall comply with the requirements of 37 CFR Part 401, 
“Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under Government 
Grants, Contracts and Cooperative Agreements,” and any implementing regulations issued by the 
awarding agency. 

(G) Clean Air Act (42 U.S.C. §§ 7401-7671q.) and the Federal Water Pollution Control Act (33 
U.S.C. 1251-1387), as amended—Contracts and subgrants of amounts in excess of $150,000 shall 
contain a provision that requires the non-federal award to agree to comply with all applicable standards, 
orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. §§ 7401-7671q) and the Federal 
Water Pollution Control Act as amended (33 U.S.C. §§ 1251-1387). Violations shall be reported to the 
federal awarding agency and the Regional Office of the Environmental Protection Agency (EPA). 

(H) Debarment and Suspension (Executive Orders 12549 and 12689)—A contract award (see 2 
CFR § 180.220) shall not be made to parties listed on the governmentwide Excluded Parties List System 
in the System for Award Management (SAM), in accordance with the OMB guidelines at 2 CFR 180 that 
implement Executive Orders 12549 (3 CFR Part 1986 Comp., p. 189) and 12689 (3 CFR Part 1989 
Comp., p. 235), “Debarment and Suspension.” The Excluded Parties List System in SAM contains the 
names of parties debarred, suspended, or otherwise excluded by agencies, as well as parties declared 
ineligible under statutory or regulatory authority other than Executive Order 12549. 

(I) Byrd Anti-Lobbying Amendment (31 U.S.C. § 1352)—Contractors that apply or bid for an 
award of $100,000 or more shall file the required certification. Each tier certifies to the tier above that it 
shall not and has not used federal appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, officer or employee 
of Congress, or an employee of a member of Congress in connection with obtaining any federal contract, 
grant or any other award covered by 31 U.S.C. § 1352. Each tier shall also disclose any lobbying with 
non-federal funds that takes place in connection with obtaining any federal award. Such disclosures are 
forwarded from tier to tier up to the non-federal award. 

(J) See 2 C.F.R. § 200.323 Procurement of recovered materials. 
(K) See 2 C.F.R. § 200.216 Prohibition on certain telecommunication and video surveillance 

services or equipment. 
(L) See 2 C.F.R. § 200.322 Domestic preferences for procurements 

(Appendix II to Part 200, Revised Eff. 11/12/2020).   

 
Please note that the Sub-Recipient alone is responsible for ensuring that all 
language included in its contracts meets the requirements of 2 C.F.R. § 200.327 
and 2 C.F.R. Part 200, Appendix II. 
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ATTACHMENT J 
FINANCIAL AND PROGRAM MONITORING GUIDELINES 

Florida has enhanced state and local capability and capacity to prevent, prepare and respond to terrorist 
threats since 1999 through various funding sources including federal grant funds. The Division has a 
responsibility to track and monitor the status of grant activity and items purchased to ensure compliance 
with applicable Emergency Management Performance Grant (EMPG) Program grant guidance and 
statutory regulations.  The monitoring process is designed to assess a Sub-Recipient agency’s 
compliance with applicable state and federal guidelines.   

 
Monitoring is accomplished utilizing various methods including desk monitoring and on-site visits.  There 
are two primary areas reviewed during monitoring activities - financial and programmatic 
monitoring.  Financial monitoring primarily focuses on statutory and regulatory compliance with 
administrative grant requirements. It involves the review of records associated with the purchase and 
disposition of property, projects and contracts.  Programmatic monitoring seeks to validate and assist in 
the grant progress, targeting issues that may be hindering project goals and ensuring compliance with the 
purpose of the grant and overall grant program. Programmatic monitoring involves the observation of 
equipment purchased, protocols and other associated records.  Various levels of financial and 
programmatic review may be accomplished during the monitoring process.   
 
Pursuant to 2 C.F.R. § 200.337, the Division has the right, at all reasonable times, to make site visits or 
conduct desk reviews to review project accomplishments and management control systems to review 
award progress and to provide any required technical assistance. During site visits or desk reviews, The 
Division shall review recipients’ files related to the award. As part of any monitoring and program 
evaluation activities, recipients shall permit the Division, upon reasonable notice, to review grant-related 
records and to interview the organization’s staff and contractors regarding the program. Recipients shall 
respond in a timely and accurate manner to the Division’s requests for information relating to the award. 
 
Monitoring Selection and Scheduling: 
Each year the Division shall conduct monitoring based on a “Risk Assessment”.  The risk assessment tool 
is used to help in determining the priority of Sub-Recipients that should be reviewed and the level of 
monitoring that should be performed.  Note that although a given grant may be closed, it is still subject to 
either desk or on-site monitoring for a five (5) year period following closure. 

 
Areas that shall be examined include: 

●  Management and administrative procedures; 
●  Grant folder maintenance; 
●  Equipment accountability and sub-hand receipt procedures; 
●  Program for obsolescence; 
●  Status of equipment purchases; 
●  Status of training for purchased equipment; 
●  Status and number of response trainings conducted to include number trained; 
●  Status and number of exercises; 
●  Status of planning activity; 
●  Anticipated projected completion; 
●  Difficulties encountered in completing projects; 
●  Agency NIMS/ICS compliance documentation; 
●  Equal Employment Opportunity (EEO Status); 
●  Procurement Policy  
 

The Division may request additional monitoring/information of the activity, or lack thereof, generates 
questions from the region, the sponsoring agency or the Division’s leadership.  The method of gathering 
this information shall be determined on a case-by-case basis.  
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Monitoring Activities:  
Desk reviews and site visits are two forms of monitoring. Desk monitoring is the review of projects, 
financial activity and technical assistance between the Division and the applicant via e-mail and 
telephone.  On-site monitoring are actual visits to the Sub-Recipient agencies by Division representatives 
who examines records, procedures and equipment. 

 
Desk monitoring is an on-going process.  Sub-Recipients shall be required to participate in desk top 
monitoring as determined by the Division.  This contact shall provide an opportunity to identify the need 
for technical assistance (TA) and/or a site visit if the Division determines that a Sub-Recipient is having 
difficulty completing their project.   

 
As difficulties/deficiencies are identified, the respective region or sponsoring agency shall be notified by 
the program office via email.  Information shall include the grant Sub-Recipient agency name, year and 
project description and the nature of the issue in question.  Many of the issues that arise may be resolved 
at the regional or sponsoring agency level.  Issues that require further TA shall be referred to the division 
for assistance.  Examples of TA include but are not limited to: 

 
• Equipment selection or available vendors 
• Eligibility of items or services 
• Coordination and partnership with other agencies within or outside the region or discipline 
• Record Keeping 
• Reporting Requirements 
• Documentation in support of a Request for Reimbursement   
 

On-site monitoring shall be conducted by the Division or designated personnel.  On-site monitoring visits 
shall be scheduled in advance with the Sub-Recipient agency POC designated in the grant agreement.   

 
The Division shall also conduct coordinated financial and grant file monitoring.  Subject matter experts 
from other agencies within the region or state may be called upon to assist in the form of a peer review as 
needed.  

 
On-Site Monitoring Protocol 
On-site monitoring visits shall begin with those grantees that are currently spending or have completed 
spending for that federal fiscal year (FFY).  Site visits may be combined when geographically 
convenient.  There is a financial/ programmatic On-site monitoring checklist to assist in the completion of 
all required tasks. 

 
Site Visit Preparation 
A letter shall be sent to the Sub-Recipient agency Point of Contact (POC) outlining the date, time and 
purpose of the site visit before the planned arrival date. The appointment shall be confirmed with the 
grantee in writing (email is acceptable) and documented in the grantee folder.  

 
The physical location of any equipment located at an alternate site should be confirmed with a 
representative from that location and the address should be documented in the grantee folder before the 
site visit. 

 
On-Site Monitoring Visit 
Once Division personnel have arrived at the site, an orientation conference shall be conducted.  
During this time, the purpose of the site visit and the items the Division intends to examine shall be 
identified. All objectives of the site visit shall be explained during this time.   

 
Division personnel shall review all files and supporting documentation.  Once the supporting 
documentation has been reviewed, a tour/visual/spot inspection of equipment shall be conducted. 
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Each item selected for review shall be visually inspected whenever possible.  Larger items (computers, 
response vehicles, etc.) shall have an asset decal (information/serial number) placed in a prominent 
location on each piece of equipment as per Sub-Recipient agency requirements.  The serial number shall 
correspond with the appropriate receipt to confirm purchase. Photographs shall be taken of the 
equipment (large capital expenditures in excess of $1,000. per item). 

 
If an item is not available (being used during time of the site visit), the appropriate documentation shall be 
provided to account for that particular piece of equipment.  Other programmatic issues can be discussed 
at this time, such as missing quarterly reports, payment voucher/reimbursement, equipment, questions, 
etc. 
 
Post Monitoring Visit 
Division personnel shall review the On-site monitoring worksheets and backup documentation as a team 
and discuss the events of the On-site monitoring.  

 
Within forty-five (45) calendar days of the site visit, a post monitoring letter shall be generated and sent to 
the grantee explaining any issues and corrective actions required or commendations. Should issues or 
findings be identified, a noncompliance letter to that effect shall be generated and sent to the Sub-
Recipient.  The Sub-Recipient shall submit a Corrective Action Plan (CAP) within a timeframe as 
determined by the Division.  Noncompliance on behalf of sub-grantees is resolved by management under 
the terms of the Sub-Grant Agreement.  The On-site monitoring report and all back up documentation shall 
then be included in the Sub-Recipient’s file.   

 
Monitoring Responsibilities of Pass-thru Entities 
Sub-Recipients who are pass-through entities are responsible for monitoring their Sub-Recipients in a 
manner consistent with the terms of the Federal award at 2 C.F.R. Part 200, including 2 C.F.R. § 
200.332. This includes the pass-through entity’s responsibility to monitor the activities of the Sub-
Recipient as necessary to ensure that the subaward is used for authorized purposes, in compliance with 
federal statutes, regulations, and the terms and conditions of the subaward; and that subaward 
performance goals are achieved.  

 
Sub-Recipient responsibilities also include but are not limited to: accounting of receipts and expenditures, 
cash management, maintaining adequate financial records, reporting and refunding expenditures 
disallowed by audits, monitoring if acting as a pass-through entity, other assessments and reviews, and 
ensuring overall compliance with the terms and conditions of the award or subaward, as applicable, 
including the terms of 2 C.F.R. Part 200.   

   
 

[Remainder of page intentionally left blank] 
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ATTACHMENT K 
EHP GUIDELINES 

ENVIRONMENTAL PLANNING & HISTORIC PRESERVATION (EHP) COMPLIANCE GUIDELINES 
As a federal agency, FEMA is required to consider the effects of its actions on the environment and/or 
historic properties to ensure that all activities and programs funded by the agency, including grants- 
funded projects, comply with federal EHP regulations, laws and Executive Orders as applicable. Sub- 
Recipient’s proposing projects that have the potential to impact the environment, including but not limited 
to construction of communication towers, modification or renovation of existing buildings, structures and 
facilities, or new construction including replacement of facilities, must participate in the FEMA EHP review 
process. The EHP review process involves the submission of a detailed project description that explains 
the goals and objectives of the proposed project along with supporting documentation so that FEMA may 
determine whether the proposed project has the potential to impact environmental resources and/or 
historic properties. In some cases, FEMA also is required to consult with other regulatory agencies and 
the public in order to complete the review process. The EHP review process must be completed and 
approved before funds are released to carry out the proposed project. FEMA will not fund projects that 
are initiated without the required EHP review.  
 
Additionally, all Sub-Recipients are required to comply with DHS/FEMA EHP Policy Guidance, FEMA 
Policy #108-023-1.  
 
Some training and exercise activities require Environmental and Historic Preservation (EHP) Review, 
including exercises, drills or trainings that require any type of land, water, or vegetation disturbance or 
building of temporary structures or that are not located at facilities designed to conduct training and 
exercises. A thorough, detailed description of projects listed under these categories shall be required in 
order to determine allowability. Additional information on training requirements and EHP review can be 
found online at Environmental & Historic Preservation Guidance for FEMA Grant Applications | 
FEMA.gov. Once the grant agreement has been executed by both parties the EHP Screening Form 
shall be submitted to the Division within forty-five (45) days. 

 
EHP SCREENING FORM SUBMISSION  

 

I. For projects requiring EHP review, the Sub-Recipient shall submit the EHP Screening Form to the 
State Administrative Agency (SAA) for review prior to funds being expended. The SAA Point of 
Contact for EHP review is: 

Mr. Terence Blakely 
Bureau of Preparedness Grants – EMPG Programmatic Manager 

2555 Shumard Oak Boulevard 
Tallahassee, Florida 32399-2100 

Telephone: 850-815-4367 
Terence.Blakely@em.myflorida.com  

 

II. The SAA POC shall forward EHP Screening Forms to DHS/FEMA for review and approval.     

III. Sub-Recipient’s shall receive written approval from the SAA prior to the use of grant funds for 
project implementation.  THE PROJECT SHALL NOT BEGIN UNTIL FINAL FEMA APPROVAL 
IS RECEIVED.  
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ATTACHMENT L 
FOREIGN COUNTRY OF CONCERN AFFIDAVIT –  

PERSONAL IDENTIFYING INFORMATION CONTRACT 

Section 287.138, Florida Statutes, prohibits a Florida “Governmental entity”2 from entering 
into or extending contracts with any other entity whereby such a contract, or extension thereof, 
could grant the other entity access to an individual’s personal identifying information if that 
entity is associated with a “Foreign Country of Concern.”3  Specifically, section 287.138(2), 
Florida Statutes, prohibits such contracts with any entity that is owned by the government of 
a Foreign Country of Concern, any entity in which the government of a Foreign Country of 
Concern has a “controlling interest,”4 and any entity organized under the laws of or which has 
its principal place of business in a Foreign Country of Concern. 

As the person authorized to sign on behalf of Sub-Recipient, I hereby attest that the 
company identified above in the section entitled “Sub-Recipient Vendor Name” is not an 
entity owned by the government of a Foreign Country of Concern, no government of a Foreign 
Country of Concern has a controlling interest in the entity, and the entity has not been 
organized under the laws of or has its principal place of business in a Foreign Country of 
Concern. 

I understand that pursuant to section 287.138, Florida Statutes, I am submitting this affidavit 
under penalty of perjury. 

2 As defined in Section 287.138 (1)(d), Florida Statutes. 
3 As defined in Section 287.138 (1)(c), Florida Statutes. 
4 As defined in Section 287.138 (1)(a), Florida Statutes. 

Sub-Recipient Vendor Name:   

Vendor FEIN:    

Vendor’s Authorized Representative Name and Title: 

Address:    

City: State: Zip:  

Phone Number:   

Email Address: _ 

Certified By:   
AUTHORIZED SIGNATURE 

Print Name and Title: 

Date:   
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DeSoto County
Board of County Commissioners

Meeting Minutes - Final

3:00 PMTuesday, October 28, 2025

CALL TO ORDER

ROLL CALL

Commissioner JC Deriso
Commissioner Judy Schaefer
Commissioner Elton Langford
Commissioner Jerod Gross

Present:

Commissioner Steven HickoxAbsent:

TURN OFF OR SILENCE ALL CELL PHONES

PRAYER/PLEDGE OF ALLEGIANCE

Father Luis Pacheco with Saint Paul Catholic Church gave the invocation. 

INTRODUCTION OF ELECTED OFFICIALS

SET/AMEND

A motion was made by Commissioner Gross, seconded by Commissioner Schaefer, to set the 
agenda . The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

PUBLIC FORUM FOR NON-AGENDA ITEMS

CONSENT AGENDA-MOTION TO APPROVE

Approval of the Consent Agenda

A motion was made by Commissioner Schaefer, seconded by Commissioner Langford, to 
approve the Consent Agenda. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

1. Appointment of Marc Purvis as Mosquito Control Director

Attachments: MC Director Appointment (Purvis)

2. Declaration of Surplus Property

Attachments: Surplus Declared 10-28-25
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3. Purchase approval of budgeted Bypass Pumps for Utilities Wastewater 
operations

Attachments: 25-26 ByPass Pump(s) CIP
BBA Supporting Paperwork

4. Minutes/BOCC Public Meeting/Final Budget Hearing, 09-23-2025 BOCC Public 
Hearing and 10-14-2025 BOCC Public Hearing

Attachments: 09-23-2025 BOCC Meeting Final Budget Hearing
09-23-2025 BOCC Metting
10-14-2025 BOCC Meeting

5. Resolution- COPCN Provider Name Change POSITIVE MOBILITY, LLC 
D/B/A AS ELITE MEDICAL RESPONSE  

Attachments: 2025 Resolution COPCN - Corrective Name Change - Positive-Elite 
Medical Response
Enactment No: 2025-097

6. Purchase of a F250 with 8’bed as budgeted for Animal Control

Attachments: QUOTE DESOTO F250 AN CONTROL

7. Agreement Amendment/LIHEAP

Attachments: E2235-A1-Amendment
E2235-DESO-Executed

8. Agreement Extension/FLCOMMERCE-Community Development Block Grant 
Coronavirus (CDBG-CV)

Attachments: Agreement_H2473_-_A3_DeSoto_County_BOCC

9. Pollution Liability Renewal for Plan Year 25-26.

Attachments: DeSoto Pollution Proposal 25-26

10. Land Lease Renewal  / Shelfer Farms, LLC

Attachments: 21-04-00ITB Agreement Amendment #1

PRESENTATION

11. Presentation of the 2025 Final Landfill Master plan

Attachments: DeSoto Master Plan 2025-10-08f
DeSotoMasterPlanReport_Final_2025-09-02 - Reduced

George A. Reinhart, III,PhD,PE of Jones Edmunds gave a powerpoint 
presentation on the Desoto County Landfill Master Plan Report. The DeSoto 
County Landfill Master Plan outlines the site's history, current operations, and 
future expansion strategy. As the only Class I landfill in the county, since 1981, 
with waste intake rising from 25,000 tons in 2015 to a projected 52,000 tons in 
2024. Historical data shows fluctuations due to hurricanes, but overall tonnage 
has steadily increased. Future projections estimate a long-term growth rate of 1% 
and a short-term rate of 8.4% from 2025 to 2030. The landfill’s current capacity 
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is expected to be exhausted by September 2028, prompting development plans 
focused on the southern parcel, while the northern parcel is being prepared for 
leachate treatment. Immediate expansion is recommended in Zones 6 and 7, 
offering 6.3 years of capacity at a cost of $15 million. Zone 8 is planned for 
development around 2032, adding 9.2 years of capacity for $10 million, followed 
by Zones 9A and 9B with 5.8 years of capacity for $17 million. The expansion 
timeline includes issuing an RFP by January 2026, submitting permits by 
September 2026, and completing construction with certification by May 2028.

A motion was made by Commissioner Gross, seconded by Commissioner Langford, 
that this Presentation be approved. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

REGULAR BUSINESS

12. Proclamation/Red Ribbon Week

Attachments: Red Ribbon Week 2025

Mandy Hines read the proclamation into the record to proclaim October 23-31, 
2025 as Red Ribbon Week. 

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
approve this Proclamation.  The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

13. Accounts and Warrants Drawn Per Schedule of Bills Payable.

Attachments: AP Check Report - Warrants 09-23-25 to 10-10-25

Peter Danao, Finance Director presented a request to approve accounts and 
warrants drawn according to Schedule(s) of Bills Payable September 23,2025 - 
October 10,2025.

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
approve the accounts and warrants. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

14. Resolution/Budget Amendment Fiscal Year 2024/2025

Attachments: Resolution
Summary and Narrative
2025-162 Budget Carryovers 10-28-2025

Brian Wagner presented a request to adopt a Resolution relating to budget 
amendments 2025-162 affecting the 2024/2025 adopted budget.

A motion was made by Commissioner Langford, seconded by Commissioner 
Schaefer, to adopt this Resolution. The motion carried by the following vote:
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Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-098

15. Resolution/Budget Amendment Fiscal Year 2025/2026

Attachments: Resolution
Summary and Narrative
2026-8 General Fund Final Values
2026-10 Budget Carryovers 10-28-2025
2026-11 Special Projects

Brian Wagner presented a request To adopt a Resolution relating to budget 
amendments 2026-8, 2026-10 and 2026-11 affecting the 2025/2026 adopted 
budget.

A motion was made by Commissioner Langford, seconded by Commissioner Gross, to 
adopt this Resolution  The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-099

16. Weiler Work Authorization 25/26-05 NE Bishop Street SCOP Design Services
FPID 448768-1-54-01

Attachments: WORK AUTHORIZATION FORM weiler 25-26-05 NE Bishop
WA_BishopStreetSCOP448768-1 (002)

Cindy Talamantez, Purchasing Director presented a request to approve the work 
Authorization  25/26-05 for design and permitting services for NE Bishop Street 
with Weiler Engineering

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
approve this agreement.  The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

17. Weiler Work Authorization 25/26-06 NW Lily Avenue SCRAP Design Services 
FPID 448765-1-54-01

Attachments: WORK AUTHORIZATION FORM weiler 25-26-06
WA_LilyAvenueSCRAP448764-1

Cindy Talamantez, Purchasing Director presented a request to approve the work 
Authorization  25/26-05 for design and permitting services for NW Lily Avenue 
with Weiler Engineering

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
approve this Agreement. The motion carried by the following vote:
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Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

18. Approval of Funding Agreement with CSWR-Florida Utility Operating 
Company, LLC to cover the County’s costs related to a potential bulk potable 
water program for the County to serve certain real property in Charlotte County 
with bulk potable water. 

Attachments: Exhibit A - Map
Exhibit B - Development Schedule
Funding Agreement - DeSoto County-CSWRFL Oct 2025

Greg Harris presented a request to approve a Funding Agreement with 
CSWR-Florida Utility Operating Company, LLC to cover the County’s costs 
related to a potential bulk potable water program for the County to serve certain 
real property in Charlotte County with bulk potable water. 

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
approve this agreement. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

19. Contract Amendment / Sanders Laboratories, Incorporated / Water and 
Wastewater Quality Sampling and Laboratory Testing Services

Attachments: 23-26-00ITB Contract Amendment #1

Greg Harris presented a request to approve the Contract Amendment No. 1 with 
Sanders Laboratories, Incorporated, for Water and Wastewater Quality Sampling 
and Laboratory Testing Services.

A motion was made by Commissioner Gross, seconded by Commissioner Schaefer, to 
approve the contract  Amendment.  The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

20. Appointment of new member to the Planning Commission and Board of 
Adjustment

Attachments: 2025-10-15 Resolution for Appointment of Theresa Collins Hill 
FINAL

Misty Servia presented  a request to approve the appointment of Theresa 
Collins-Hill as a member of the DeSoto County Planning Commission and Board 
of Adjustment.

A motion was made by Commissioner Langford, seconded by Commissioner 
Schaefer, to adopt this Resolution.  The motion carried by the following vote:

Deriso, Schaefer, Hickox, Langford, and GrossAye:

Enactment No: 2025-100
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ADMINISTRATOR'S REPORT

Mandy Hines extended an invitation to the Commissioner to participate in the Trick or Treat 
event at the Turner Center on Friday, October 31st, from 6:00 to 8:00 PM, where candy will be 
distributed to children. She also shared a public flyer from the DeSoto County Library outlining 
the upcoming calendar of events. Additionally, Ms. Hines informed the Board of a scheduled 
public hearing on November 10, 2025, at 10:00 AM, during which the three RFP finalists will 
present their proposals to the Desoto Memorial Hospital  Board of Directors. She further 
reported that Fire House 1 has been fully reoccupied following the completion of all 
construction activities.

COUNTY ATTORNEY'S REPORT

Valerie Vicente, County Attorney reported the a proposed settlement in the VCH Osceola 
Organics matter is expected to the ready for the Boards consideration at the November 18th 
meeting, as it was not finalized in time for the current meeting and should be reviewed by the 
full Board. She also noted that correspondence has been provided to the Board regarding 
unauthorized Giuseppe's Restaurant signage placed in the County's right of way and requested 
authorization for either herself or Mandy Hines to send a letter requiring the signs to be 
removed. Lastly, she shared that a new order was issued in the Reardon matter just before 
today's meeting, with the outcome favoring the petitioner, Mr. and Mrs. Reardon. After a full 
review of the order, she will schedule one on one discussions with the Board members to 
evaluate potential options including a possible appeal that must be filed within 30 days if 
pursued.

BOARD MEMBER COMMENTS

The Board of County Commissioners expressed their appreciation to staff for their continued 
dedication and hard work. Commissioners Langford and Deriso addressed concerns regarding 
the rising cost of beef in the United States. They discussed the President’s proposed strategy to 
reduce prices through increased imports from other countries-a practice already in place 
domestically. However, they noted that recent changes to labeling regulations have removed the 
requirement to disclose the country of origin, making it difficult for consumers to identify the 
source of their beef. Additionally, they highlighted that, contrary to common perception, cattle 
ranchers operate on a narrow profit margin, averaging just 2.6%. Commissioner Schaefer 
expressed her enthusiasm for the upcoming Trick or Treat event at the Turner Center, 
emphasizing its value as a fun and engaging community tradition. In the spirit of Halloween, she 
also shared a lighthearted fact: the difference between a graveyard and a cemetery lies in their 
association with a church-cemeteries typically include a church on the grounds, while graveyards 
do not.

RECESS UNTIL 6:30 PM PUBLIC HEARING

PUBLIC HEARING

21. Ordinance / Easy Mini Storage / Small Scale Comprehensive Plan Map 
Amendment (COMP-0013-2025)
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Attachments: 2025-08-22  Quave COMP-0013-2025 SR  for PC
Location Map
FLUM
Proposed Future Land Use Map - Easy Mini Storage
Zoning Map
2025-08-22 Ordinance - Quave small scale map amendment for PC

Misty Servia presented a legislative request for a small-scale comprehensive plan 
amendment concerning the Easy Mini Storage facility. The proposal aims to 
change the future land use designation of a 3.48-acre parcel located on SW 
Highway 17 from Rural Agriculture to Commercial. Ms. Servia noted that 
small-scale amendments are streamlined and exempt from state-coordinated 
review, provided the property is under 50 acres. Although the parcel is already 
zoned Commercial General, its current designation as Rural Agriculture creates 
an inconsistency. Planning staff reviewed the request and found it to be in 
alignment with the comprehensive plan.

A motion was made by Commissioner Gross, seconded by Commissioner Schaefer, to 
adopt this Ordinance. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-013

22. Ordinance / Amending Section 20-1581 of Article XI "Administration and 
Enforcement" Chapter 20 of The DeSoto County Land Development Regulation

Attachments: Ordinance re Notice for Code Enforcement

County Attorney Valerie Vicente presented a proposed amendment to Section 
20-1581 of the County’s Land Development Regulations, specifically addressing 
affidavits of violation in code enforcement actions. Under the current code, 
compliance is required with both Chapter 162 and Chapter 48 of the Florida 
Statutes. However, Chapter 48 mandates personal service by a process server-an 
approach the county does not typically employ. Instead, the county relies on 
standard methods permitted under Chapter 162, such as certified mail with return 
receipt and property posting. The proposed amendment would allow the county to 
proceed under either Chapter 162 or Chapter 48, aligning the code with current 
practices. This change aims to reduce administrative burdens and avoid the 
additional costs associated with requiring a process server in every case.

A motion was made by Commissioner Langford, seconded by Commissioner Gross, to 
adopt this Ordinance. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-014

QUASI-JUDICIAL PUBLIC HEARING

Valerie Vicente County Attorney explained county procedures for Quasi-Judicial and Ex Parte 
Communication. Commissioners all then gave a brief list of constituents they have had 
correspondence with via phone, e-mail or in person as well and time and dates of any site visits. 
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The Clerk administered the Oath to all who wished to speak at the hearing.

23. Ordinance / McAlpine PUD / Rezone (RZNE-0062-2025)

Attachments: 2025-09-22 RZNE 0062 2025 McAlpine SR FINAL
Location Map
FLUM
Zoning Map
24006511 PUD PLAN 2025-04-10
2025-09-22 Ord for McAlpine FINAL

Misty Servia presented a request to adopt an ordinance to rezone six contiguous 
parcels, totaling approximately 29.61 acres, from Commercial Neighborhood 
(CN) and Residential Multifamily Mixed District (RMF-M) to Planned Unit 
Development (PUD). The proposal includes a Concept Development Plan for 49 
dwelling units-both single-family attached and detached-and designates roughly 
10.14 acres as open space. The requested residential density is 1.65 units per acre. 
Ms. Servia reviewed the PUD rezoning criteria and relevant conditions outlined 
in the comprehensive plan. Key points included the provision of usable open 
space, results of a traffic study, connection to county utilities, sidewalk 
connectivity, and a proposed deviation for a cul-de-sac. She noted that while a 
general plan has been submitted, more rigorous reviews will occur during the 
improvement plan phase. Because of wetland and stormwater constraints, the 
applicant requested a deviation from the required 25% usable open space, 
agreeing instead to provide a minimum of 5% usable space including a walking 
trail connecting the surrounding area. 
Tom Sacharski, AICP, of RVi Planning + Landscape  Architecture and Project 
Engineer Todd Rebol  representing the property owners TMV Properties Inc. and 
McAlpine (Briarwood) Inc., stated they agree with staff analysis and conditions. 
The Board engaged in further discussion regarding proposed deviations from 
staff-recommended conditions. Commissioner Gross made a motion to close the 
public hearing seconded be Commissioner Langford. The motion carried 
unanimously. 

A motion was made by Commissioner Langford, seconded by Commissioner Gross, to 
adopt this Ordinance. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-015

24. Ordinance / Maria G. Mendieta Olvera / Rezone (RZNE-0070-2025)

Attachments: 2025-09-05 Staff Report  - RZNE-0070-2025 for PC
Location Map
FLUM
Zoning Map
2025-09-05 Ordinance - RZNE-0070-2025 for PC

Misty Servia presented a request to adopt an ordinance to rezone approximately 
1.11 acres of land from Agricultural-5 (A-5) to Residential Single Family-1 
(RSF-1). The subject property, located at 2563 SW Hillsborough Avenue in 
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central DeSoto County-east of SW Highway 17-is currently occupied by a 
single-wide mobile home. According to the application narrative, the intent is to 
construct a single-family residence on the parcel. Ms. Servia reviewed the 
applicable land use category and the DeSoto County Comprehensive Plan. It was 
noted that the property is not considered a lot of record, as it had previously been 
subdivided without formal subdivision approval. The original lot was 
non-conforming to the A-5 district’s minimum lot area requirements, and the
non-conformity was further exacerbated when the parcel was split. Approval of 
the proposed rezoning would bring the parcel into compliance with the RSF-1 
district’s minimum zoning standards, thereby eliminating the existing 
non-conformity.The applicant, Maria G. Mendieta Olvera, stated that she was 
unaware of the A-5 zoning designation and its associated setback requirements at
the time of purchase six years ago. Her intention from the outset was to build a 
home on the property. It was only upon applying for a building permit that she 
was informed a rezoning would be necessary to proceed. Commissioner Goss 
made a motion to close the public hearing seconded by Commissioner Schaefer. 
The motion carried unanimously. 

A motion was made by Commissioner Gross, seconded by Commissioner Langford,to 
adopt this Ordinance. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-016

25. Resolution / Bernardo Hernandez-Villanueva / Special Exception 
(USE-0188-2024)

Attachments: 2025-09-08 USE-0188-2024 Villanueva SR for PC
Location Map
FLUM
Zoning Map
Special Exception Concept Plan for hearings
2025-09-08 USE-0188-2024 Villanueva Resolution for PC

Misty Servia presented a request for the adoption of a resolution approving a 
special exception use to permit the installation of a 200-foot telecommunications 
tower, along with associated ancillary equipment, on a 17.026-acre parcel located 
on SW Martha Street. The property is zoned Agricultural-5 (A-5) and designated 
under the Neighborhood Mixed Use Future Land Use category.Ms. Servia 
conducted a comprehensive review of the applicable criteria and recommended 
conditions for approval. Staff findings concluded that the application is consistent 
with the Comprehensive Plan, complies with all Land Development Regulations, 
and meets all other applicable requirements. Wilfredo Martinez, the applicant’s 
representative, provided additional details regarding the proposed tower’s 
location , confirmed compliance with all setback requirements and safety 
requirements.Commissioner Gross made a request to close the public hearing 
seconded by Commissioner Schaefer. The motion carried unanimously. 

A motion was made by Commissioner Langford, seconded by Commissioner 
Schaefer, to adopt this Resolution.  The motion carried by the following vote:
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Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-101

26. Resolution / Spanish Trail Land and Cattle Co. / request for time extension for a 
special exception (USE-0042-2020)

Attachments: 2025-10-01 Memo to BOCC
EXHIBIT A Resolution #2020-83
EXHIBIT B Renewal Statement Letter 9-22-25
EXHIBIT C Warranty Deed of Sale
EXHIBIT D Boran Ranch Agenda Item for Resolution No. 2020-83 
(USE 0042-2020)
Resolution with Exhibits

Misty Servia presented a request to adopt the resolution for a time extension for a 
previously approved special exception for a Type 4 excavation permit. The 
property has since been sold to Spanish Trail Land and Cattle Company, and 
excavation has not yet begun. Because the approval is nearing expiration, the 
applicant is requesting the extension which is allowed by code when material 
changes have occurred in the surrounding area. Staff confirmed the applicants 
findings the area remains unchanged and notes that final plans have been 
submitted and are under review, with reclamation bond prior to work 
beginning.The applicant explained the project  includes the removal of 
approximately 3.7 million cubic yards of material over four to five years, with 
access via Southwest B & R Ranch Road. Commissioner Gross made a motion to 
close the public hearing seconded by Commissioner Langford. The motion 
carried unanimously.

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
adopt this Resolution.  The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-102

27. Resolution / C & F Movers (Lake Suzy Storage LLC) / Development Plan 
Modification SITE-0156-2025

Attachments: 2025-09-29 Staff Report SITE-0156-2025 C&F Movers mms edits
ZONING MAP
FLUM
Location Map
2025-09-29 Resolution C&F SITE 0156 2025 with mms edits (cao)

Misty Servia presented a quest to adopt a resolution to amend the development 
plan for a commercial property at 11503 SW County Road 769 in Arcadia, 
DeSoto County. The proposal aims to expand the parking area by adding asphalt 
spaces on the 5-acre site, which currently houses an 11,395-square-foot 
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office/warehouse used by a moving company. Although the site was originally 
approved in 2018, it is now subject to a Special Master Code Enforcement Case 
due to unpermitted development. This modification seeks to bring the property 
into compliance. Designated as Commercial in the Future Land Use Map and 
zoned Commercial General (CG), the property supports the proposed use. No 
new structures will be built, but parking capacity will increase from 19 to 42 
spaces-well above the required minimum of 17. Situated within a Conservation 
Overlay District, the site will preserve wetland buffers in line with environmental 
regulations. Access and utilities remain unchanged, and stormwater management 
will meet local standards with all necessary permits obtained. Staff recommended 
approval with conditions, including a ban on outdoor storage, guaranteed fire 
vehicle access, and a three-year expiration on the development plan unless 
extended. Commissioner Gross moved to close the public hearing, seconded by 
Commissioner Langford. The motion passed unanimously.

A motion was made by Commissioner Gross, seconded by Commissioner Langford, to 
adopt this Resolution. The motion carried by the following vote:

Deriso, Schaefer, Langford, and GrossAye:

HickoxAbsent:

Enactment No: 2025-103

ADJOURNMENT

Being no further business before the Board, Chairman Deriso adjourned the meeting at 7:33pm.

ATTEST:                                                               BOARD OF COUNTY COMMISSIONERS
                                                                              DESOTO COUNTY, FLORIDA

_______________________________                 ________________________________
MANDY HINES                                                    J.C. DERISO
COUNTY ADMINISTRATOR                              CHAIRMAN

BOARD DOCUMENTS 10-28-25 BOCC PUBLIC MEETING

Attachments: 10-28-25 Supplemental Documents Public Meeting
DeSoto Master Plan Update 2025-10-24

NOTE:  For quasi-judicial matters, any party desiring a verbatim record of the proceeding 
of this hearing for the purpose of an appeal is advised to make private arrangements for 
the production of a record and anyone wishing to present documents or other written 
evidence to the Board must provide eight (8) copies of the written material .  If special 
accommodations are required in accordance with the Americans with Disabilities Act, 
individuals should contact the County Administrator's Office by calling 863-993-4800 at 
least 48 hours prior to the hearing.
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DeSoto County

11/18/2025

Item #: 9.

☒ Consent Agenda ☐Quasi-Judicial Public Hearing
☐ Regular Business 3:00 pm

☐ Public Hearing Agreement

DEPARTMENT:  Human Resources
SUBMITTED BY: Latrinda Jones, Human Resources Director
PRESENTED BY: Latrinda Jones, Human Resources Director

TITLE & DESCRIPTION:

Revised Classification and Pay Plan.

REQUESTED MOTION:
To approve the revised Classification & Pay Plan as presented.

SUMMARY:
The Classification and Pay Plan has been revised to reflect the changes within the 
Probation, Social Services, and Public Safety department. The Probation department is 
reclassifying the position title of Probation and Pretrial Services Manager to Probation 
and Pretrial Services Supervisor. The job description for this position along with the job 
description for the Probation and Pretrial Officer has been revised to align more with the 
current duties within the Court Administration. The Social Services department is 
requesting to reclassify the position title of Administrative Assistant to Social Services 
Specialist to better align with the needs of the department. The Public Safety department 
is requesting a part-time, as needed, Fire & Life Safety Inspector to assist in the 
inspection of buildings and hazards to meet State and Local Fire Safety Laws, Codes, and 
Ordinances.  

Page 1  DeSoto County Printed on 11/17/2025
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DESOTO COUNTY   

JOB DESCRIPTION 

 
JOB DESCRIPTION                                                          

 

To perform this job successfully, an individual must be able to perform the essential job functions satisfactorily.  
Reasonable accommodations may be made to enable individuals with disabilities to perform the primary job functions 
herein described.  Since every duty associated with this position may not be described herein, employees may be 
required to perform duties not specifically spelled out in the job description, but which may be reasonably considered 
to be incidental in the performing of their duties just as though they were actually written out in this job description.  

Probation and Pretrial Services Supervisor 

Department: Probation    

Pay Grade:  110  ($51,711.74 - $81,703.20)    

FLSA Status:  Exempt  

GENERAL DESCRIPTION:  

Responsible for work supervising the operations of the Pretrial Services and Misdemeanor Probation 
programs for the County. Work is performed under the general direction of the Twelfth Judicial Circuit’s 
Pretrial Services Director. 

ESSENTIAL JOB FUNCTIONS:  
 

1. Supervises two full time staff, including the selection, training, review and discipline of staff.  
2. Develops and implements probation and pretrial services policies and procedures, and ensures they 

operate efficiently, fairly, and in accordance with applicable Florida law and Rules of Court.  
3. Responsible for oversight of misdemeanor probationers and defendants released from jail pending 

trial. 
4. Conducts pre-sentence, post-sentence, and other investigations related to misdemeanor 

probationers. 
5. Counsels clients and refers them to specialized treatment and services at guidance clinics, health 

clinics, and related organizations. 
6. Ensures compliance with orders and special conditions of release for pretrial and probation clients, 

including drug testing. Reviews violation reports, warrants and program completions for accuracy 
and consistency.  

7. Responds to questions from the court, state attorneys, and defense attorneys regarding 
investigations and compliance with court orders.  

8. Responsible for overseeing the Offender Work Program for clients. 
9. Maintains a Pretrial Intervention Program.  
10. Liaisons with the judges of DeSoto County, State Attorney’s Office, defense attorneys, local law 

enforcement agencies, and the public. Attends court hearings as necessary. Serves as the Court 
Administration representative on DeSoto County’s Public Safety Coordinating Council.  

11. Makes purchasing requests on behalf of the department. 
12. Performs other job-related duties as required by supervisor or Trial Court Administrator. In 

emergency situations, the Chief Judge or Trial Court Administrator may assign the employee duties 
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and responsibilities that are not associated with their primary function but are deemed to be 
mission essential.  

 
MINIMUM QUALIFICATIONS 

KNOWLEDGE, SKILLS, AND ABILITIES: 
• Knowledge of the applicable laws, statues, regulations, and practices involving pretrial services and 

probation, including but not limited to interviewing and screening techniques; investigative and fact-
gathering techniques; courtroom procedures, practices and demeanor; report preparation; and case 
management. 

• Ability to communicate effectively, both orally and in writing, with the general public, attorneys, 
court staff, law enforcement, and judges. 

• Strong computer skills required, including knowledge of using Microsoft products, online 
databases, and similar computer programs 

• Ability to counsel persons who are having physical, financial, alcohol, drug, personal and related 
problems. 

• Ability to supervise others effectively. 

• Ability to organize and carry out job assignments unsupervised.  

EDUCATION AND EXPERIENCE: 
 

Graduation from an accredited four (4) year college or university with a bachelor’s degree in social 
science, Criminology, Psychology, or related field and three (3) years of professional experience in pretrial, 
probation, or a related field.  A comparable amount of training, education, or experience can be 
substituted for the minimum qualifications on a year-for-year basis. Supervisory experience is preferred.  

Special Qualifications: 

Possession of a valid Florida Driver’s License. Must obtain certification by the Florida Department of Law 
Enforcement (FDLE) as a Florida Crime Information Center/National Crime Information Center (FCIC/NCIC) 
operator within six (6) months of appointment; and must keep CJIS Certification current. 

ESSENTIAL PHYSICAL SKILLS:  
 
The work is sedentary work which requires exerting up to 10 pounds of force occasionally and/or negligible 

amount of force frequently or constantly to lift, carry, push, pull or otherwise move objects, including the 

human body. Employee must have visual acuity, acceptable hearing and the ability to communicate both 

orally and in writing. 

ENVIRONMENTAL CONDITIONS: 

 
Work is performed primarily in an office environment. Reasonable accommodations will be made for 
otherwise qualified individuals with a disability.  

 
EMPLOYEE ACKNOWLEDGMENT: 
 
The information above is an accurate description of the duties of my position. I have had the opportunity 
to read and discuss my position description with my supervisor. I fully understand that my performance 
evaluations will be based on its contents. 
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Employee name:          
 
Employee signature:          Date:    
 
Supervisor Acknowledgment 
The above job description accurately represents this employee’s assigned duties and responsibilities.   
 
Supervisor name:          
 
Supervisor signature:          Date:    
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DESOTO COUNTY   

JOB DESCRIPTION 

 
JOB DESCRIPTION                                                          

 

To perform this job successfully, an individual must be able to perform the essential job functions satisfactorily.  
Reasonable accommodations may be made to enable individuals with disabilities to perform the primary job functions 
herein described.  Since every duty associated with this position may not be described herein, employees may be 
required to perform duties not specifically spelled out in the job description, but which may be reasonably considered 
to be incidental in the performing of their duties just as though they were actually written out in this job description.  

Probation and Pretrial Officer 

Department: Probation    

Pay Grade:  103  ($35,056.32 - $54,337.30)    

FLSA Status:  Non- Exempt  

GENERAL DESCRIPTION:  

 
This position is responsible for the intake and supervision of Probation and Pretrial Services clients through 
the day-to-day supervision of a population of offenders (clients) ordered to Probation or Supervised Pretrial 
Release (SPR) by the DeSoto County Court.  The position monitors progress and ensures compliance with 
court-ordered conditions, including the Offender Work Program (OWP).  

ESSENTIAL JOB FUNCTIONS:  
 

1. Provides instructions regarding court-ordered conditions of Probation and SPR and monitors 
compliance with court-ordered conditions.  

2. Refers clients to court-ordered agencies and monitors progress. 
3. Conducts statistical comparisons of data.  Assists in the preparation and maintenance of department 

records. 
4. Searches databases and notes for pertinent information on court dockets for use in court. 
5. Attends court hearings. 
6. Prepares orders, violation reports, affidavits, and warrants pertaining to compliance and non-

compliance of Probation and/or SPR conditions. Updates client information for apprehension as data is 
received.  

7. Monitors all community service work programs. Provides guidance and prioritizes work assignments.  
Accounts for all participants and monitors that court-ordered payments are made.  Provides statistics 
from community service and compliance.  

8. Inputs and updates cases in court database for Probation and SPR clients. 
9. Creates SPR packets for court review. 
10. Tracks Probation clients throughout supervision.  
11. Tracks clients placed on SPR on weekly-basis, and monitors clients who have not been released from 

jail throughout the term of the case. 
12. Conducts and monitors drug screens.  
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13. Regularly communicates with the DeSoto County Sheriff’s Office, judicial offices, State Probation, and 
the Clerk of Court to obtain necessary information (i.e., SPR conditions, first appearance records, 
dispositions, arrest reports) for each Probation and SPR client. 

14. Inputs cases into Citizens Right to Know database. 
15. Terminates Probation and SPR cases from court database when supervision is terminated or 

complete. 
16. Assists with problem solving court clients and personnel as may be needed. 
17. Other duties as may be assigned by the Probation and Pretrial Services Supervisor or Trial Court 

Administrator. 

 
MINIMUM QUALIFICATIONS 

KNOWLEDGE, SKILLS, AND ABILITIES: 
• Knowledge of basic interviewing and screening techniques 

• Knowledge of investigative and fact-gathering techniques 

• Knowledge of courtroom procedures, practices, and demeanor 

• Strong computer skills required, including knowledge of using Microsoft products, online 
databases, and similar computer programs 

• Skills in preparing clear and concise reports, correspondence, and other written materials.  

• Skills in using online databases and programs to search records. 

• Ability to maintain accurate case records 

• Ability to maintain effective working relationships with others and foster teamwork 

• Ability to communicate effectively, verbally and in writing 

• Ability to interact successfully with individuals from various socio-economic, ethnic, and cultural 
backgrounds in person and over the telephone, often where relations may be confrontational 
or strained 

• Ability to uphold high professional standards  

EDUCATION AND EXPERIENCE: 
 

A bachelor’s degree from an accredited college or university with a major in criminal justice, counseling, 
social or behavioral science or a related field is preferred.  Progressively responsible related experience may 
be substituted on a year-for-year basis for the required college degree.   
 

Special Qualifications: 

Possess a valid Florida Driver’s License. Must obtain certification by the Florida Department of Law 
Enforcement (FDLE) as a Florida Crime Information Center/National Crime Information Center (FCIC/NCIC) 
operator within six (6) months of appointment; and must keep CJIS Certification current. 

ESSENTIAL PHYSICAL SKILLS:  
 
The work is sedentary work which requires exerting up to 10 pounds of force occasionally and/or negligible 

amount of force frequently or constantly to lift, carry, push, pull or otherwise move objects, including the 

human body. Employee must have visual acuity, acceptable hearing and the ability to communicate both 

orally and in writing. 
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ENVIRONMENTAL CONDITIONS: 

 
Work is performed primarily in an office environment. Reasonable accommodations will be made for 
otherwise qualified individuals with a disability.  
 

EMPLOYEE ACKNOWLEDGMENT: 
 
The information above is an accurate description of the duties of my position. I have had the opportunity 
to read and discuss my position description with my supervisor. I fully understand that my performance 
evaluations will be based on its contents. 
 
Employee name:          
 
Employee signature:          Date:    
 
Supervisor Acknowledgment 
The above job description accurately represents this employee’s assigned duties and responsibilities.   
 
Supervisor name:          
 
Supervisor signature:          Date:    

 
 
. 
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JOB DESCRIPTION 

 
JOB DESCRIPTION                                                          

 

To perform this job successfully, an individual must be able to perform the essential job functions satisfactorily.  
Reasonable accommodations may be made to enable individuals with disabilities to perform the primary job functions 
herein described.  Since every duty associated with this position may not be described herein, employees may be 
required to perform duties not specifically spelled out in the job description, but which may be reasonably considered 
to be incidental in the performing of their duties just as though they were actually written out in this job description.  

Fire & Life Safety Inspector P/T 

Department: Public Safety    

Pay Grade:  109  ($49,728.06 - $77,078.49)    

FLSA Status:  Non-Exempt  

GENERAL DESCRIPTION:  

This is a part-time, as needed position which has the primary responsibility of administrative and field 
work in the inspection of buildings and hazards to meet State and Local Fire and Safety Laws, Codes, and 
Ordinances.  Reports directly to the Fire Inspector. 

ESSENTIAL JOB FUNCTIONS:  
 

1. Inspects or causes to be inspected existing occupancies to ensure compliance with Fire and Safety 
Codes, observes any violations of the fire and safety codes, or with respect to storage and use of 
hazardous materials. 

2. Informs owners of inspection findings and issues notices for corrections when necessary, confers 
with owner or contractors regarding changes needed to bring the permitted project or existing 
occupancies deficiencies into compliance.  

3. Schedules and ensures annual inspections are completed, prepares detailed discrepancy re-ports, 
maintains records of inspections and building conditions, follow-up inspections and actions taken 
in regards to complaints. 

4. Receives inspection request from citizens and Local/State agencies, assures these inspections are 
completed in a timely manner. 

5. Reviews plans for new construction and existing buildings for compliance of State and Local laws 
or ordinances. 

6. Schedules and oversees annual inspection of existing occupancies. 
7. Assists an emergency situation as needed, within scope of licensure as deemed necessary per the 

Officer in Charge. 
8. Responsible for the maintaining and reporting of Hazards Analysis and/or 303 Facilities to the 

Department of Community Affairs. Ensures all records are accurate and up to date as required. 
9. Responsible for the maintaining and reporting of Small Quantity Generators of Hazards to the 

Department of Environmental Protection. Ensures all records are accurate and up to date as 
required. 

10. Shall be responsible for departmental records, activity reports and coordination of shift inspections 
that apply. 
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11. Assist Building Officials on specified case-by-case issues, with the ability to prepare and present 
violations to Code Enforcement when necessary. 

 
(These essential job functions are not to be construed as a complete statement of all duties performed.  Employees will 
be required to perform other job-related duties as required.) 

 
MINIMUM QUALIFICATIONS 

KNOWLEDGE, SKILLS, AND ABILITIES: 
• Knowledge of fire safety laws, ordinances, rules and regulations relative to fire prevention. 

• Knowledge of modern firefighting, fire prevention techniques and of typical sources of fire 
hazards in building and equipment. 

• Ability to read and interpret construction plans, specifications, blueprints, and recognize existing 
and potential deviations of the Fire Safety Codes. 

• Ability to recognize existing and potential Fire and Casualty Hazards in a wide variety of structures 
and installations. 

• Ability to express ideas through clear and concise written reports. 

• Ability to enforce Fire and Life Safety Codes firmly, tactfully and impartially. 

• Ability to discuss problems concerning inspections and/or corrections of hazards without losing 
composure. 

• Ability to establish and maintain effective working relationships with others. 

EDUCATION AND EXPERIENCE: 
 
- High school diploma or equivalent 
- Firefighter/EMT or Paramedic with 3-years experience 
- 3-years Fire Inspection experience   

 
(A comparable amount of training, education or experience may be substituted for the minimum qualifications required.) 
 

LICENSES, CERTIFICATIONS, OR REGISTRATIONS: 
 
- Must possess State Fire Inspector Certification 
- Must possess Valid Florida Driver’s License 

 
ESSENTIAL PHYSICAL SKILLS:  
 
- Acceptable eyesight (with or without corrections) 
- Acceptable hearing (with or without aid) 
- Ability to communicate both orally and in writing 
- Reaching, pulling, pushing, balancing, smelling 
- Walking, standing, crawling, kneeling, bending, stooping 
- Climbing (including ladders) 
- Driving 
- Meet physical requirements as indicated for Florida State Certification. 
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ENVIRONMENTAL CONDITIONS: 

 
The work environment characteristics described here are representative of those an employee 
encounters while performing the essential job functions, with or without reasonable 
accommodations while performing the duties of this job. The employee occasionally works in 
outdoors weather conditions and is occasionally exposed to risk of fumes, airborne particles, toxic 
or caustic chemicals, extreme heat, risk of electrical shock and vibration. Most of the essential job 
functions will involve indoors or external exposure in a controlled setting.  

 
THIS IS A DISASTER ESSENTIAL POSITION. 
 
DeSoto County is an Equal Opportunity Employer. It is the policy of the County to administer its employment practices 
without regard to race, color, creed, religion, national origin, ethnicity, age, gender, pregnancy, marital status, veteran 
status or disability. This policy applies to all employment practices and personnel actions including, but not limited to, 
recruitment, screening, selection, hiring, training and development, determinations of pay and benefits, evaluation, 
scheduling, job assignments, promotion, transfer, demotion, layoff, discipline and dismissal.  
 
The County complies with all applicable federal, state and local laws mandating equal employment opportunity 
practices and prohibiting impermissible discrimination. The County will not tolerate any discrimination based upon an 
individual’s race, color, creed, religion, national origin, ethnicity, age, gender, pregnancy, marital status, veteran status 
or disability. 
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DESOTO COUNTY BOCC CLASSIFICATION AND PAY PLAN - REVISED 11/18/2025

Department Position Title Grade Minimum Maximum Position Number
Administration COUNTY ADMINISTRATOR 120 105,602.30$      163,683.56$     90101
Administration ASSISTANT COUNTY ADMINISTRATOR 115 71,871.15$        111,400.28$     90124
Administration COUNTY COORDINATOR 113 62,780.53$        97,309.82$       90123

Administration BUDGET COORDINATOR 109 49,728.06$        77,078.49$       90218

Administration GRANTS COORDINATOR 108 46,913.26$        72,715.56$       90221

Administration OFFICE MANAGER III 105 39,389.28$        61,053.39$       90112

Administration PUBLIC INFORMATION OFFICER / COMMUNICATIONS 105 39,389.28$        61,053.39$       90113

Administration ADMINISTRATIVE ASSISTANT II 102 33,072.00$        51,261.60$       90114

Administration CONSTRUCTION PROJECT MANAGER NEG - - 90130

Administrative Services FINANCE DIRECTOR 113 62,780.53$        97,309.82$       90201

Administrative Services PURCHASING DIRECTOR 111 55,874.45$        86,605.39$       90216

Administrative Services ACCOUNTING SPECIALIST III 105 39,389.28$        61,053.39$       90208, 90219, 90222

Administrative Services PURCHASING AGENT II 104 37,159.70$        57,597.53$       90209

Administrative Services ACCOUNTING SPECIALIST II 103 35,056.32$        54,337.30$       90220

Administrative Services ACCOUNTING SPECIALIST II  (P/T) 103 35,056.32$        54,337.30$       90223

Administrative Services PURCHASING AGENT I 102 33,072.00$        51,261.60$       90213

Administrative Services ACCOUNTING SPECIALIST I 101 31,200.00$        48,360.00$       90211

Administrative Services ACCOUNTS PAYABLE TECHNICIAN 101 31,200.00$        48,360.00$       90203

Animal Control Services ANIMAL CONTROL SUPERVISOR 104 37,159.70$        57,597.53$       91701

Animal Control Services ANIMAL CONTROL OFFICER 102 33,072.00$        51,261.60$       91703, 91705, 90522

Animal Control Services KENNEL TECHNICIAN 101 31,200.00$        48,360.00$       91706, 91711, 91712

Animal Control Services ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       90506

Building BUILDING OFFICIAL 115 71,871.15$        111,400.28$     90515

Building BUILDING INSPECTOR II 108 46,913.26$        72,715.56$       90524, 90535

Building BUILDING INSPECTOR I 106 41,752.64$        64,716.59$       90528, 90536

Building PERMIT TECHNICIAN SUPERVISOR 106 41,752.64$        64,716.59$       92103

Building LEAD PERMIT TECHNICIAN 104 37,159.70$        57,597.53$       90538

Building PERMIT TECHNICIAN 102 33,072.00$        51,261.60$       90502, 90525, 90518

Building ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       90527, 90537

Code Enforcement CODE ENFORCEMENT DIRECTOR 111 55,874.45$        86,605.39$       90531

Code Enforcement CODE ENFORCEMENT OFFICER 102 33,072.00$        51,261.60$       90507, 90509, 90510

Code Enforcement ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       90503

Development PLANNING DIRECTOR 115 71,871.15$        111,400.28$     90136

Development SENIOR PLANNER 108 46,913.26$        72,715.56$       91901, 91902

Development PLANNER I 105 39,389.28$        61,053.39$       91907

Development ASSOCIATE PLANNER 103 35,056.32$        54,337.30$       91909

Development DEVELOPMENT SERVICES SPECIALIST 103 35,056.32$        54,337.30$       90215

Development PLANNING TECHNICIAN 102 33,072.00$        51,261.60$       91906

Development ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       91903

Economic Development ECONOMIC DEVELOPMENT DIRECTOR 114 66,547.36$        103,148.41$     90119

Economic Development BROADBAND COORDINATOR 106 41,752.64$        64,716.59$       90149

Economic Development ECONOMIC DEVELOPMENT AND TOURISM SPECIALIST 103 35,056.32$        54,337.30$       90150
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Department Position Title Grade Minimum Maximum Position Number
Emergency Management EMERGENCY MANAGEMENT DIRECTOR 114 66,547.36$        103,148.41$     90108

Emergency Management EMERGENCY MANAGEMENT COORDINATOR 105 39,389.28$        61,053.39$       90110

Emergency Management EMERGENCY MANAGEMENT SPECIALIST 102 33,072.00$        51,261.60$       90109

Engineering COUNTY SURVEYOR 108 46,913.26$        72,715.56$       92006
Engineering PUBLIC WORKS INSPECTOR I 102 33,072.00$        51,261.60$       92003

Environmental Services ENVIRONMENTAL SERVICES DIRECTOR 114 66,547.36$        103,148.41$     90601

Environmental Services ENVIRONMENTAL SERVICES SUPERVISOR 106 41,752.64$        64,716.59$       90606

Environmental Services ENVIRONMENTAL SERVICES EQUIPMENT OPERATOR III 103 35,056.32$        54,337.30$       90605, 90607

Environmental Services ENVIRONMENTAL SERVICES EQUIPMENT OPERATOR II 102 33,072.00$        51,261.60$       90611, 90612

Environmental Services ENVIRONMENTAL SERVICES SENIOR SCALE CLERK 102 33,072.00$        51,261.60$       90614

Environmental Services OFFICE MANAGER II 102 33,072.00$        51,261.60$       90617

Environmental Services ENVIRONMENTAL SERVICES EQUIPMENT OPERATOR I 101 31,200.00$        48,360.00$       94009

Environmental Services ENVIRONMENTAL SERVICES SCALE OPERATOR 101 31,200.00$        48,360.00$       90608, 90610

Facilities Maintenance FACILITIES MAINTENANCE DIRECTOR 111 55,874.45$        86,605.39$       90901

Facilities Maintenance FACILITIES MAINTENANCE SUPERVISOR 106 41,752.64$        64,716.59$       90902

Facilities Maintenance FACILITIES MAINTENANCE SPECIALIST III 105 39,389.28$        61,053.39$       90915

Facilities Maintenance FACILITIES MAINTENANCE SPECIALIST II 103 35,056.32$        54,337.30$       90134

Facilities Maintenance FACILITIES MAINTENANCE SPECIALIST I 101 31,200.00$        48,360.00$       90133

Human Resources HR DIRECTOR 113 62,780.53$        97,309.82$       90424

Human Resources HR SPECIALIST 102 33,072.00$        51,261.60$       92105

Human Resources ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       92102

Information Systems IT SYSTEMS COORDINATOR 111 55,874.45$        86,605.39$       90126

Legal ADMINISTRATIVE LEGAL SECRETARY 101 31,200.00$        48,360.00$       90802

Library LIBRARY DIRECTOR 110 52,711.74$        81,703.20$       90425

Library LIBRARY MANAGER 105 39,389.28$        61,053.39$       90410

Library LIBRARY PROGRAM MANAGER 104 37,159.70$        57,597.53$       90403

Library CHILDREN'S LIBRARY MANAGER 103 35,056.32$        54,337.30$       90416

Library CHILDREN'S LIBRARY MANAGER P/T 103 35,056.32$        54,337.30$       90428

Library COMMUNITY ENGAGEMENT SPECIALIST 103 35,056.32$        54,337.30$       90429

Library LIBRARY TECHNICIAN II P/T 102 33,072.00$        51,261.60$       90426, 90427

Parks & Recreation PARKS AND RECREATION DIRECTOR 110 52,711.74$        81,703.20$       91401

Parks & Recreation PARKS MAINTENANCE TECHNICIAN IV 104 37,159.70$        57,597.53$       91409, 91440, 91441

Parks & Recreation PARKS MAINTENANCE TECHNICIAN III 103 35,056.32$        54,337.30$       91438

Parks & Recreation PARKS MAINTENANCE TECHNICIAN II 102 33,072.00$        51,261.60$       91338, 91407, 91437

Parks & Recreation OFFICE MANAGER II 102 33,072.00$        51,261.60$       91412

Parks & Recreation PARKS MAINTENANCE CARETAKER 101 31,200.00$        48,360.00$       91402, 91430

Parks & Recreation PARKS MAINTENANCE TECHNICIAN I 101 31,200.00$        48,360.00$       91414, 91415
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Department Position Title Grade Minimum Maximum Position Number
Probation PROBATION & PRETRIAL SERVICES SUPERVISOR 110 52,711.74$        81,703.20$       90413

Probation PROBATION & PRETRIAL OFFICER 103 35,056.32$        54,337.30$       90405, 90411

Probation PROBATION COURT LIASON 101 31,200.00$        48,360.00$       90417

Public Safety PUBLIC SAFETY DIRECTOR 117 83,830.51$        129,937.29$     91001

Public Safety BATTALION CHIEF FF9 73,577.50$        117,724.01$     91027, 91028, 91029

Public Safety DEPUTY FIRE CHIEF 113 62,780.53$        97,309.82$       91060

Public Safety SPECIAL PROJECT LIEUTENANT FF6 60,296.43$        96,474.29$       91080

Public Safety EMS TRAINING LIEUTENANT/PART TIME FF6 60,296.43$        96,474.29$       91078

Public Safety FIRE TRAINING LIEUTENANT (P/T) FF6 60,296.43$        96,474.29$       91079

Public Safety TRAINING CAPTAIN 112 59,226.92$        91,801.72$       91054

Public Safety LIEUTENANT FF5

65,889.82$        105,423.71$     91032, 91033, 91055, 91068, 

91069, 91067, 91071, 91072, 

91073

Public Safety FIRE & LIFE SAFETY INSPECTOR 109 49,728.06$        77,078.49$       91006, 91070

Public Safety FIREFIGHTER PARAMEDIC FF3 56,224.90$        89,959.84$       

91008, 91009, 91010, 91011, 

91013, 91015, 91019, 91020, 

91023, 91034, 91035, 91036, 

91038, 91039, 91041, 91042, 

91045, 91047, 91048, 91049, 

91051, 91053, 91058, 91061, 

91062, 91064, 91074, 91075, 

91076

Public Safety ENGINEER /PARAMEDIC FF3 56,224.90$        89,959.84$       
91016, 91017, 91037, 91043, 

91044, 91046, 91050

Public Safety ENGINEER / EMT FF2 51,757.89$        82,812.62$       91014

Public Safety FIREFIGHTER EMT FF1 43,680.00$        65,520.00$       91026, 91046, 91065

Public Safety PUBLIC SAFETY COORDINATOR 105 39,389.28$        61,053.39$       91066

Public Safety PUBLIC SAFETY FLEET MECHANIC / MANAGER 104 37,159.70$        57,597.53$       91077
Public Safety ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       91059

Road & Bridge PUBLIC WORKS DIRECTOR 115 71,871.15$        111,400.28$     91200

Road & Bridge OFFICE MANAGER III 105 39,389.28$        61,053.39$       91274

Road & Bridge CREW LEADER 104 37,159.70$        57,597.53$       91215, 91226, 91255

Road & Bridge MECHANIC CREW LEADER 104 37,159.70$        57,597.53$       91256

Road & Bridge PUBLIC WORKER IV 103 35,056.32$        54,337.30$       
91220, 91221, 91222, 91238, 

91268

Road & Bridge MECHANIC 102 33,072.00$        51,261.60$       91241, 91263, 91264 

Road & Bridge PUBLIC WORKER III - BOOM MOWER SUPERVISOR 102 33,072.00$        51,261.60$       

91204, 91217, 91225, 91227, 

91237, 91254, 91257, 91265, 

91266, 91270, 91275, 91276, 

91277, 91278

Road & Bridge PUBLIC WORKER II 101 31,200.00$        48,360.00$       
91206, 91207, 91212, 91214, 

91267, 91272 
Road & Bridge SURVEY TECHNICIAN 101 31,200.00$        48,360.00$       91269

Road & Bridge ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       91252
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Department Position Title Grade Minimum Maximum Position Number

Social Services SOCIAL SERVICES DIRECTOR 111 55,874.45$        86,605.39$       91607

Social Services SOCIAL SERVICES SPECIALIST 102 33,072.00$        51,261.60$       92104, 91608

Turner Center TURNER CENTER DIRECTOR 110 52,711.74$        81,703.20$       90390

Turner Center EVENT MANAGER 106 41,752.64$        64,716.59$       90305

Turner Center FACILITIES MAINTENANCE/OPERATIONS SPECIALIST II 102 33,072.00$        51,261.60$       90392

Turner Center FACILITIES MAINTENANCE/OPERATIONS SPECIALIST I 101 31,200.00$        48,360.00$       95001, 95002

Turner Center EVENT SUPPORT STAFF 101 31,200.00$        48,360.00$       903 - -

Utilities UTILITIES DIRECTOR 115 71,871.15$        111,400.28$     91301

Utilities FACILITIES SUPERINTENDENT 111 55,874.45$        86,605.39$       91324

Utilities TREATMENT PLANT OPERATOR II 110 52,711.74$        81,703.20$       91309

Utilities WATER SYSTEMS OPERATIONS SUPERVISOR 110 52,711.74$        81,703.20$       91325

Utilities TREATMENT PLANT OPERATOR I 109 49,728.06$        77,078.49$       91322

Utilities OFFICE MANAGER III 105 39,389.28$        61,053.39$       91303

Utilities UTILITIES ADMINISTRATIVE COORDINATOR 105 39,389.28$        61,053.39$       91323

Utilities UTILITIES MAINTENANCE MECHANIC 103 35,056.32$        54,337.30$       91332

Utilities UTILITIES MAINTENANCE TECHNICIAN II 102 33,072.00$        51,261.60$       91308

Utilities UTILITIES SYSTEM TECHNICIAN 102 33,072.00$        51,261.60$       91328

Utilities UTILITIES FIELD SERVICE TECHNICIAN 101 31,200.00$        48,360.00$       91342

Utilities UTILITIES MAINTENANCE TECHNICIAN I 101 31,200.00$        48,360.00$       91333

Utilities ADMINISTRATIVE ASSISTANT 101 31,200.00$        48,360.00$       91340

Utilities DUAL TREATMENT PLANT OPERATOR (P/T) 101 31,200.00$        48,360.00$       91343

Utilities WW TREATMENT PLANT OPERATOR (P/T) 101 31,200.00$        48,360.00$       913 - -

Veteran Services VETERANS SERVICE OFFICER 101 31,200.00$        48,360.00$       92201

AMENDED CLASSIFICATION AND PAY PLAN APPROVED BY THE BOARD 

OF COUNTY COMMISSIONERS OF DESOTO COUNTY, FLORIDA ON THE 18TH DAY OF NOVEMBER 2025.

__________________________________

Chairman

ATTEST:  

_________________________________

Mandy Hines, County Administrator
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DeSoto County

11/18/2025

Item #: 10.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Presentation

DEPARTMENT:  Administration
SUBMITTED BY: Mandy Hines, County Administrator
PRESENTED BY: Dr. Bobby Bennett, School Superintendent /Mark Vengroff, CEO of 
One Stop Housing (OSH)

TITLE & DESCRIPTION:

Presentation/OSH Teacher & Staff Housing Development “The Reserve at Nocatee”

SUMMARY:
 One Stop Housing (OSH) is looking to lease 6 acres in Nocatee Florida to build a Teacher 
and Staff Housing Community.  It will be a mixed-use multifamily development of two 
three-story buildings with 72 units: a mix of studio, one-bedroom, and two-bedroom 
apartments.      

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 
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PRESENTED BY:

October 28 2025

The School District of 

Desoto County

Workforce Housing Community

Workshop
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CURRENT RENTAL 
MARKET IN 

ARCADIA, FL:
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Workforce Housing Communities
General Discuss/Overview

*Source Zillow Rental Data

Availability of Economical Rental 
Options:

• Majority of Apartments are Income 
Restricted 

• Limited Availability: Non-Restricted 
Units:  
Only 23 Available Rentals in Arcadia
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Challenges Created by Lack of Affordable / Local Rental 
Housing Options:

• Long Commutes:  Approximately 126 educators in the DeSoto 
County School District reside outside the county.

• Increased Transportation Costs

• Employee Fatigue and Burnout

• Recruitment and Retention Challenges.  
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BUILD – MANAGE – INSPIRE

“Complete Turn-Key One Stop Solutions to 
Housing & Mix Community Development”

39 Year in Business
4,000+ Units Managed
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https://youtu.be/sX6FRljAzgg

COMPANY VIDEO
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• Custom Sized Mixed Use Multifamily 
Development

• Complete Turn-Key Solution from Development to 
Management

• Rents with utilities set at or below 30% of 
Educators average salaries.

• Apartment Mix, Unit Size & Amenities all selected 
based on survey results of employee surveys from 
the School District

• Improve Employee Retention and Recruitment

TEACHER & STAFF HOUSING COMMUMITY
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2590 SW County 
Rd 760A

Arcadia, FL

Maximum density: 12 
dwelling units per acre

Maximum impervious lot 
coverage: 70%

Lot: 6 acres= 72 Units

Desoto School District 

Workforce Apartments
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2590 SW County Rd 760A

Arcadia, FL

Desoto School District 

Workforce Apartments

Required County Processes:

• Comprehensive Plan Amendment for 
increased density

• Rezone to Planned Unit 
Development/Concept Plan

• Improvement Plan
• Building Permit

Misty Servia, AICP
DeSoto County Planning Director

159



Located at:  2590 SW County Rd 760A, Arcadia FL

TEACHER & STAFF HOUSING COMMUNITY
• Workforce housing dedicated for Teachers/Staff 

and hometown heroes of our community

• Complete Turn-Key Solution from Development to 
Management by One Stop Housing 

• Rents including utilities set at or below 30% of 
Educators average salaries.

• Two (3) story buildings featuring 72 Apartments with 
a mix of Studio, 1 bedroom & 2 bedroom units. 

• 800 sq ft retail space for small café or retail store

• Club house (700 sq ft) , bbq area, dog park, & more

• Improve Employee Retention and Recruitment
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Studio Unit 350 SF

Studio Unit w Den 400 SF 

1 Bedroom Unit 532 SF 

1 Bedroom Unit w Den 632 SF W

2 Bedroom Unit 715 SF

2 Bedroom Unit w Den 815 SF W
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Workforce Housing Communities

One Stop Housing
Mark Vengroff

MarkV@OneStopHousing.com
(941) 993-9563 Direct #

CONTACT INFORMATION

“Complete Turn-Key One Stop Solutions to 
Housing & Mix Community Development”

166

mailto:MarkV@OneStopHousing.com


DeSoto County

11/18/2025

Item #: 11.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Presentation

DEPARTMENT:  Administration
SUBMITTED BY: Peggy Waters
PRESENTED BY: Mandy Hines

TITLE & DESCRIPTION:

Law Enforcement Assessment Program Recalculation for the Methodology of the 
Municipal Services Taxing Unit Study presentation.

REQUESTED MOTION:
To approve the Law Enforcement Assessment Program Recalculation for the 
Methodology of the Municipal Services Taxing Unit Study as presented.  

SUMMARY:
Stantec Consulting Services, Inc. was selected to conduct a study of the Law Enforcement 
Assessment Program recalculation and methodology of DeSoto County’s Municipal 
Services Taxing Unit (MSTU). 

BACKGROUND: 
The County currently funds a small portion of the Sheriff’s Office General Law 
Enforcement Services by a MSTU within the unincorporated area of the County.  Stantec 
was procured to conduct a study to set appropriate and defensible rates and to determine 
a maximum defensible rate for the law enforcement MSTU. 

FUNDS: 
Budget Amount: n/a 
Actual Agenda Item Cost: n/a
Account Number: n/a
Explanation: n/a 
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Technical Memorandum 

To: Mandy Hines 

County Administrator 

DeSoto County, FL 

From: Stantec Consulting Services 

Tampa, FL 

Project/File: Law Enforcement MSTU Date: October 15, 2025 

 

Reference: DeSoto County Law Enforcement MSTU Calculation 

1 Executive Summary 

DeSoto County (the County) has a Law Enforcement Municipal Services Taxing Unit (MSTU) that is levied 

on unincorporated parcels through ad valorem taxes. The revenue generated from the MSTU partially funds 

the County Sheriff’s department. The MSTU is levied through a set millage rate imposed on the taxable of 

unincorporated parcels. The full cost recovery millage rate was last calculated in 2018 to be 4.8791 mils. 

DeSoto county adopted an increase from 1.5000 mils to 2.3000 mils in 2019 and then increased it again in 

2020 to the current rate of 2.4399. The millage rate has not changed since 2020 (see Figure 1-1), and it 

does not currently reflect full cost recovery. 

 

Figure 1-1 Historical Increases to DeSoto County's Law Enforcement MSTU Millage Rate1 

Stantec was retained to calculate an updated millage rate that would result in full cost recovery of the 

Sherrif’s FY 2026 budget (herein referred to as “the Study”). Due to the increases in taxable value within the 

 

 
1 Source: DeSoto County Property Appraiser’s Website 
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October 13, 2025 
Desoto County, FL 
Page 2 of 10  

Reference: DeSoto County MSTU Calculation 

County outpacing the increases to the sheriff’s budget, as can be seen in Figure 1-2, the updated full cost 

recovery millage rate is expected to be less than the previous 4.8791.  

 

Figure 1-2 Cumulative Change in DeSoto County's Unincorporated Taxable Value and the Cumulative 

Change in the Sheriff's Budget2 

The full cost recovery millage rate for FY 2026 is calculated to be 3.6396. The millage rate is calculated by 

isolating the eligible costs from the sheriff’s FY 2026 budget and dividing by the County’s unincorporated 

taxable value per $1,000 (Figure 1-3).  

 

Figure 1-3 Visual Depiction of the Calculation of the Full Cost Recovery MSTU Millage Rate 

 

 
2 Taxable value calculated as a function of the historical law enforcement MSTU millage rate and the revenue collected. 
MSTU revenue collected and the sheriff’s budget are both retrieved from DeSoto County Board of Commissioners 
Annual Budget Reports.  
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Reference: DeSoto County MSTU Calculation 

2 Law Enforcement MSTU Calculation 

The following sections discuss the methodology, calculation, and results of the updated full cost recovery 

law enforcement MSTU millage rate. To determine the full-cost recovery MSTU millage rate, there are two 

components to quantify: 

1. The total full cost recovery eligible FY 2026 law enforcement budget, and 

2. The full cost recovery millage rate.  

2.1 Calculate Full Cost Recovery Eligible Law Enforcement 
Budget 

Figure 2-1 depicts the methodology used to calculate the full cost recovery eligible law enforcement budget.  

 

Figure 2-1 Methodology for Calculating the Full Cost Recovery Eligible Law Enforcement Budget 

2.1.1 FY 2026 Law Enforcement Budgeted Expenses 

The FY 2026 Law Enforcement Budget was provided to Stantec by County Staff. The total budget for the 

current fiscal year was $10.7 million. This total budget includes expenditures for personnel services (81%), 

operating supplies (16%), capital outlay (3%), and other uses (<1%). Table 2-1 presents the breakout of the 

FY 2026 Law Enforcement Budget by component.  

FY 2026 
Budgeted 
Expenses

• Personnel Services

• Operating Expenses

• Capital Outlay

• Other uses

Add: 

Misc. Expenses
• Annualized Cost of Study

• 5% Discount

Multiply: 

% Uninc. 
Population

• 78.3%%
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Desoto County, FL 
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Reference: DeSoto County MSTU Calculation 

Table 2-1 FY 2026 Law Enforcement Budget 

Line No. Expenditure Line Item FY 2026 Budget 

1 Personnel Services $8,651,742 

2 Operating Supplies $1,717,171 

3 Capital Outlay $335,000 

4 Other Uses $5,000 

5 Total3 $10,708,913 

2.1.2 Miscellaneous Expenses 

In addition to the FY 2026 Law Enforcement Budget, there are additional expenses eligible to be included in 

the full cost recovery eligible budget. The cost of the study for the calculation of the MSTU rate and 5 

percent allowance for early payments or delinquencies.  

The payment made to Stantec for the cost of the analysis was $37,180. It is assumed that DeSoto county 

will update the MSTU calculation every five years. Thus, an annualized expenditure of $7,436 is used.  

DeSoto county property owners can receive a 4 percent discount on their property taxes for making early 

payments and there is the potential of annual delinquencies up to 1 percent. Stantec adds 5 percent of the 

total eligible costs to ensure a full cost recovery of the cost of providing law enforcement services to 

incorporated and unincorporated DeSoto County. Table 2-2 shows the calculation of the total law 

enforcement MSTU eligible costs.  

Table 2-2 Calculation of Total Eligible Law Enforcement Costs 

Line No. Expenditure Line Item FY 2026 Budget 

1 Personnel Services $8,651,742 

2 Operating Supplies $1,717,171 

3 Capital Outlay $335,000 

4 Other Uses $5,000 

5 Less: Dedicated Revenues ($0.00) 

6 Annualized Cost of Study $7,436 

7 Subtotal $10,716,349 

8 Add 5% Discount4 $535,817 

9 Total5 $11,252,166 

 

 
3 Equals the sum of lines 1, 2, 3, and 4.  
4 Equals five percent of line 7. 
5 Equals the sum of line 7 and 8. 
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Reference: DeSoto County MSTU Calculation 

2.1.3 Share of Unincorporated Population 

The MSTU is a taxing unit that is levied only on the unincorporated parcels within DeSoto County. The City 

of Arcadia has its own police department and does not contribute to the cost of the DeSoto County Law 

Enforcement. In order to calculate the portion of the total eligible law enforcement costs appropriated to the 

unincorporated population of DeSoto County, Stantec multiplied the total costs by the share of the 

population that does not reside within the City of Arcadia. Historically, the share of the County that is 

unincorporated has been about 78 percent. Stantec used 78.3 percent as the portion of the budget 

allocable to the unincorporated population. Figure 2-2 depicts the population of DeSoto County that is in the 

City of Arcadia and unincorporated.  

 

Figure 2-2 Share of DeSoto County Population, 2024 Estimates6 

Using the portion of the County that is unincorporated, the full cost recovery eligible law enforcement 

budget used in this analysis is $8.8 million. Table 2-3 shows the calculation of the full cost recovery eligible 

law enforcement budget used in the calculation of the MSTU millage rate.  

Table 2-3 Calculation of the Full Cost Recovery Eligible Budget for MSTU Calculation 

Line No. Expenditure Line Item FY 2026 Budget 

1 Total Budget $11,252,166 

2 Less: Portion Allocated to the City of Arcadia7 ($2,442,139) 

3 Total Full Cost Recovery Eligible Budget8 $8,810,027 

 

 
6 University of Florida, Bureau of Economic and Business Research (BEBR) 
7 Equals 21.7 percent of line 1.  
8 Equals the sum of lines 1 and 2.  

27,785

7,702

Unincorporated City of Arcadia
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Reference: DeSoto County MSTU Calculation 

2.2 Calculation of Full Cost Recovery MSTU Millage Rate 

The law enforcement MSTU millage rate is calculated by taking the total eligible budget divided by the 

unincorporated taxable value per $1,000. In 2025, the total taxable value for unincorporated parcels was 

$2.4 billion9, or $2.4 million per $1,000. Dividing the total eligible budget by $2.4 million per $1,000 yields a 

full cost recovery millage rate of 3.6396. 

Table 2-4 shows the calculation of the MSTU millage rate.  

Table 2-4 Calculation of Full Cost Recovery Law Enforcement MSTU Millage Rate 

Line No. Line Item FY 2026 Budget 

1 Total Full Cost Recovery Eligible Budget $8,810,027 

2 Total Unincorporated Taxable Value $2,420,628,271 

3 Taxable Value per $1,00010 $2,420,628 

4 Full Cost Recovery MSTU Millage Rate11 3.6396 

5 Current FY 25 MSTU Millage Rate 2.4399 

3 Results and Benchmarking 

The current MSTU millage rate of 2.4399 yields a 67 percent cost recovery of the sheriff’s eligible budget. 

As mentioned previously, the County’s law enforcement MSTU has never reached full cost recovery. By 

increasing the millage rate to 3.6396, the County would be able to recover the full costs to provide law 

enforcement services within the unincorporated areas of DeSoto County (as depicted by the orange line in 

Figure 3-1).  

 

 
9 Provided by the County 
10 Equals line 2 divided by $1,000  
11 Equals line 1 divided by line 3.  
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Reference: DeSoto County MSTU Calculation 

 

Figure 3-1 Cost Recovery Comparison of the Full Cost Recovery MSTU Millage Rate and the Existing 

Millage Rate12 

Increasing the law enforcement MSTU millage rate to 3.6396 would add about $112 to a typical residential 

single family household property tax bill, or about $9.33 per month13. See Figure 3-2 for a comparison of the 

full cost recovery MSTU millage rate and the current MSTU millage rate levy for a range of single family 

residential taxable values. 

 

 
12 Sources: Board of DeSoto County Commissioners Annual Budget Reports 
13 “Typical” residential single family household is calculated based on the median taxable value for a single family 
household within the county of $93.8 thousand. Source: Florida Department of Revenue.  
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Reference: DeSoto County MSTU Calculation 

 

Figure 3-2 Bill Impacts on Single Family Residential Law Enforcement MSTU Levy 

Table 3-1 compares Law Enforcement MSTU revenues per mil per person for various counties in Florida. 

The full cost recovery MSTU millage rate for DeSoto County would increase the revenue per mil per person 

by about two dollars compared to the current millage rate.  

Table 3-1 Law Enforcement MSTU Benchmarking 

County 
Adopted 

Mils 14 

MSTU 

Taxes 

Levied 15 

Revenue 

per Mil 16 
Population 17 

Revenue per 

Mil per 

Person 18 

Charlotte19 2.4232 $48,010,662 $19,812,918 210,645 $94.06 

Clay 2.1014 $40,703,391 $19,369,654 236,365 $81.95 

Glades20 3.1000 $3,005,421 $969,491 12,815 $75.65 

DeSoto County (Maximum) 3.6396 $8,810,027 $2,420,628 35,487 $68.21 

Escambia 0.6850 $15,321,842 $22,367,653 336,358 $66.50 

 

 
14 From the Florida Department of Revenue 
15 From the Florida Department of Revenue 
16 Item 15 divided by item 14.  
17 University of Florida, Bureau of Economic and Business Research (BEBR) 
18 Item 16 divided by item 17.  
19 Fiscal Year 2023 
20 Fiscal Year 2024 
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County 
Adopted 

Mils 14 

MSTU 

Taxes 

Levied 15 

Revenue 

per Mil 16 
Population 17 

Revenue per 

Mil per 

Person 18 

DeSoto County (Current) 2.4399 $5,739,465 $2,352,336 35,487 $66.29 

Marion 3.7200 $94,905,015 $25,512,101 419,510 $60.81 

Brevard 0.8699 $25,972,150 $29,856,478 653,703 $45.67 

St. Lucie 0.8403 $10,746,835 $12,789,272 385,746 $33.15 

Alachua 3.5678 $32,698,170 $9,164,799 296,313 $30.93 

The following Figure 3-3 depicts the revenue per mil per person for law enforcement MSTU’s across nine 

counties in Florida.  

 

Figure 3-3 Heat Map of the Law Enforcement MSTU Revenue per Mil per Person by County 

Stantec recommends the County Commission consider a rate up to the full cost recovery millage rate of 

3.6396 and reevaluate the Study every five years.  

DeSoto County: 

$68.21 
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Regards,  

Peter Napoli, 

Senior Manager 

Tampa, FL 

Peter.Napoli@Stantec.com  

Stantec Consulting Services Inc. 
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DeSoto
County
Law Enforcement 
MSTU Update

D E S O T O  C O U N T Y  L A W  E N F O R C E M E N T  M S T U  U P D A T E
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1. Background
2. Methodology
3. Results
4. Benchmarking
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2

179



D
E

S
O

T
O

 
C

O
U

N
T

Y
 

L
A

W
 

E
N

F
O

R
C

E
M

E
N

T
 M

S
T

U
 

U
P

D
A

T
E

3

Background

180



D
E

S
O

T
O

 
C

O
U

N
T

Y
 

L
A

W
 

E
N

F
O

R
C

E
M

E
N

T
 M

S
T

U
 

U
P

D
A

T
E

4

Background

DeSoto County has 
not increased the 
Law Enforcement 

MSTU Millage Rate 
in five years. 
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Methodology

5

Calculate total 
eligible FY 26 
budget

1 Divide total 
eligible budget 
by total 
Taxable Value

21
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FY 2026 Law 
Enforcement 

Budgeted 
Expenses

• Personnel Services
• Operating Expenses
• Capital Outlay
• Other Uses

Add: 

Miscellaneous 
Expenses

• Annualized Cost of Study
• 5% Discount

Multiply: 

Percent 
Unincorporated 

Population

• 78.3%
%

Total 
Eligible 
Budget
Calculation

1
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Total 
Eligible 
Budget
Calculation

7

FY 2026 Law 
Enforcement 

Budgeted 
Expenses

• $10.7 million

Add: 

Miscellaneous 
Expenses

• + $543 thousand

Multiply: 

Percent 
Unincorporated 

Population

• x 78.3%

$8.8 M 
total eligible 

budget for MSTU 
full cost recovery.

1
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Total 
Taxable 
Value per 
$1,000

8

$2.4B
• 2025 

Unincorporated 
Total Taxable 
Value (TV)

$1,000

$2.4M
TV/$1,000

$2.4M
Taxable Value per $1,000
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Total Eligible Budget

$8.8M

Taxable Value per 
$1,000

$2.4M

Full Cost Recovery 
Millage

3.6396

Results

$2.4M
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Full Cost Recovery vs Current 

Full Cost Recovery 
Millage

3.6396

Current Millage

67% Recovery

2.4399

$8.8M 
Revenue Generated

$5.7M 
Revenue Generated
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Historical Budget Recovery Proposed

Current

Increasing the Millage 
Rate will close the gap 
of Sheriff cost recovery
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Sample Bill Impacts – Single Family Residential

Full Cost Recovery

67% Cost Recovery

+$41

+$112

+$149

+$202
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Benchmarking

*Fiscal Year 2023
**Fiscal Year 2024
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Thank you
D E S O T O  C O U N T Y  L A W  E N F O R C E M E N T  M S T U  U P D A T E
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DeSoto County

11/18/2025

Item #: 11a.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Resolution

DEPARTMENT:  Administration
SUBMITTED BY: Sylvia Altman
PRESENTED BY: Mandy Hines

TITLE & DESCRIPTION:

Resolution/Burn Ban

REQUESTED MOTION:
To adopt a Resolution implementing a burn ban in DeSoto County.

SUMMARY:
Implements a local burn ban in accordance with Ordinance No 2017-07

BACKGROUND: 
The burn ban makes it unlawful to burn in any capacity or discharge fireworks and other 
fire-starting novelties during a declared drought/burn ban period, unless authorization is 
obtained from FDACS or Division of Forestry.  As of November 17th, 2025, DeSoto 
County is at a “Extreme” fire danger risk.

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 

Page 1  DeSoto County Printed on 11/17/2025
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DESOTO COUNTY 
BOARD OF COUNTY COMMISSIONERS 

 
RESOLUTION NO. 2025- 

 
A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF DESOTO COUNTY, 
FLORIDA, DECLARING THAT A DROUGHT EMERGENCY EXISTS IN DESOTO COUNTY AND 
IMPLEMENTING THE PROVISIONS OF “THE EMERGENCY DROUGHT CONDITIONS FIRE 
HAZARD” ORDINANCE. 
 

WHEREAS the Board of County Commissioners of DeSoto County, Florida, on May 23, 2017, 
adopted Ordinance NO 2017-07, “The Emergency Drought Conditions Fire Hazard” Ordinance, and 
 
 WHEREAS, for the past several months DeSoto County has had a significant rainfall deficit leading to 
drought like conditions in the County, and  
 
 WHEREAS, this drought like condition has greatly affected vegetation in the County by making it very 
susceptible to wildfires: and 
  

WHEREAS, the Board of County Commissioners of DeSoto County, Florida, has approved this 
Declaration of Drought Emergency pursuant to Ordinance NO 2017-07, and finds that it is necessary to protect 
the public health, safety, and welfare;  
  

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS 
OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 

 
1. Open burning is herby prohibited throughout DeSoto County, unless authorization is obtained from the 

Florida Forest Service. 
 

2. The Board hereby approves and adopts the Declaration of Drought Emergency which declares that a 
drought emergency exists in DeSoto County. 
 

3. The provision of Ordinance NO 2017-07 are hereby implemented effective immediately. 
 

4. The County Administrator is hereby directed to send a certified copy of this Resolution to the          
Department of Agriculture, Division of Forestry, the DeSoto County Public Safety Department and 
Office of Emergency Management, and to the Sheriff of DeSoto County. 

 
  PASSED AND ADOPTED by the Board of County Commissioners of DeSoto     
  County, Florida, this 18th day of November, 2025. 
 
                 BOARD OF COUNTY COMMISSIONERS 
ATTEST:                OF DESOTO COUNTY, FLORIDA 
 
_________________________             By: _____________________________ 
MANDY HINES                     JC DERISO 
COUNTY ADMINISTRATOR                  CHAIRMAN 
 
Approved as to form and legal sufficiency: 
 
_________________________ 
VALERIE VICENTE 
COUNTY ATTORNEY 
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DeSoto County

11/18/2025

Item #: 12.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Proclamation

DEPARTMENT:  Administration
SUBMITTED BY: Sylvia Altman
PRESENTED BY: Mandy Hines

TITLE & DESCRIPTION:

Proclamation/Farm-City Week

REQUESTED MOTION:
To proclaim the week of November 19-26, 2025, as Farm-City Week.

SUMMARY:
During Farm-City Week, we recognize the importance of this cooperative network.  In 
Florida, agriculture is 2nd only to the tourist industry in economic importance.  
Agriculture and related enterprises employ nearly 2.5 million workers, including farmers 
and ranchers, shippers, processors, marketers, retailers, inspectors and others who 
contribute an annual impact of $387.4 billion to Florida’s economy.

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 

Page 1  DeSoto County Printed on 11/17/2025

197



 

 

 
DESOTO COUNTY, FLORIDA 

PROCLAMATION 

Florida farmers and ranchers help feed the world by producing a bounty of nutritious foods. 

To do this, they rely on essential partnerships with urban and suburban communities to supply, sell 

and deliver finished products to consumers across Florida and around the globe. 

 

Rural and urban communities working together have built our nation’s rich agricultural 

resources so that they contribute to the health and well-being of our country and the strength of our 

economy. 

 

During National Farm-City Week, we recognize the importance of this cooperative network. 

Agriculture and related enterprises employ nearly 2.5 million workers, including farmers and 

ranchers, shippers, processors, marketers, retailers, inspectors and others who contribute an annual 

impact of $387.4 billion to Florida’s economy. 

 

As they perform their daily work, farmers and ranchers preserve freshwater recharge areas, 

wildlife habitat and greenspace. Consumers help farm families maintain their superior natural 

resource conservation practices by purchasing Florida’s agricultural products. 

 

Farm-City Week activities celebrate the mutually beneficial relationships that support the 

quality of life we all enjoy. This week, as we gather with family and friends around the Thanksgiving 

table, we count these relationships among our many blessings. 

 

We commend the many Floridians whose hard work and ingenuity provide us with food 

abundance and reflect the true spirit of our state and nation. 

 

NOW, THEREFORE, we the BOARD OF COUNTY COMMISSIONERS, DESOTO COUNTY, 

FLORIDA hereby proclaim November 19-26, 2025, as  

“FARM CITY WEEK” 

We call upon all citizens to acknowledge and celebrate the achievements of all those who, 

working together, produce and supply our community, our nation and the world with an abundance 

of agricultural products. 

 

      ATTEST:      BOARD OF COUNTY COMMISSIONERS 

       DESOTO COUNTY, FLORIDA 

 
 

       __________________________________                  __________________________________ 

      Mandy Hines       JC Deriso 

      County Administrator    Chairman 
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DeSoto County

11/18/2025

Item #: 13.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Choose an item.

DEPARTMENT:  Human Resources
SUBMITTED BY: Latrinda Jones, Human Resources Director
PRESENTED BY: Mandy Hines, County Administrator

TITLE & DESCRIPTION:

Contract/Parks & Recreation Director.

REQUESTED MOTION:
To confirm the County Administrator’s appointment of Sean Campbell to the position of 
Parks & Recreation Director and approve the employment contract as presented.

SUMMARY:
All Department and or Division Directors will be appointed by the County Administrator 
and shall be confirmed by the Board of County Commissioners. Sean Campbell has been 
selected by the County Administrator to fill the position of Parks & Recreation Director 
with the Board approval.

BACKGROUND: 
Tara Anderson will be retiring from the County as Parks & Recreation Director on 
January 2, 2026. The position was advertised, and the County Administrator interviewed 
several candidates. Sean Campbell was selected based on his 25 years of experience in 
recreational management. He has a well-rounded background in staff supervision and 
refined skills in recreation programming and event coordination.

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Salary budgeted within Parks & Recreation personnel budget 
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SEAN F. CAMPBELL 
 

  

Gulfport, MS 39507 

228-224-1172 

Gfpt27@gmail.com 

WWW: Bold Profile 

     OBJECTIVE     

Over 25 years of experience in recreational management across municipal and federal sectors, delivering high-quality 

programs and facilities for diverse age groups. Demonstrated leadership in directing complex projects from inception to 

execution, ensuring operational excellence. Proven track record in marketing, media relations, and public speaking, 

effectively promoting events and engaging community resources. Strong organizational skills and problem-solving 

abilities, with expertise in budgeting, facility management, event scheduling, asset procurement, and information 

systems technology. 

     SKILLS     

• Program and event coordination 

• Facility management (Rec & Aquatic) 

• Budget and financial oversight 

• Production & Event Logistics 

• Data analysis and reporting 

• Workshop organization and training 

• Staff recruitment and management 

• Operational efficiency 

• Vendor and contractor relations 

• Community engagement and media relations 

• Safety management strategies 

• Food & Beverage operations 

     EDUCATION     

B.S.: TOURISM & COMMERCIAL RECREATION, BUSINESS MANAGEMENT & ADMINISTRATION  

  01/1999  

University of South Alabama, Mobile, AL  

     EMPLOYMENT HISTORY     

ARMED FORCES RETIREMENT HOME 

Gulfport, MS  

Recreation Supervisor   12/2023 to 05/2025  

• Oversaw nine full-time federal recreation staff and volunteers to achieve agency goals for veterans' quality of life 

enhancements at AFRH-Gulfport. 

• Coordinated programs and events for over 500 military veteran residents, providing diverse recreational 

opportunities. 

• Completed supervisory tasks including payroll audits and timecard approvals in compliance with federal 

regulations. 

• Maintained personnel and training files ensuring adherence to all required standards (Federal, CARF, & JCO). 

• Developed and maintained the departmental budget, including the approval of all purchase requisitions, managed 

a $1.5 million resident fund for ongoing services and activities, and provided reports to all stakeholders. 

• Facilitated departmental marketing improvements through technology, enhancing overall efficiency in processes. 

• Collaborated with the Resident Advisory Board to implement actionable suggestions, using feedback to meet 

residents' needs and desires. 

• Oversaw the operation and maintenance of multiple recreation facilities, including a bowling alley, swimming 

pool, woodshop, fitness center, library, art studio, and multiple indoor and outdoor recreational spaces. 

• Recruited, interviewed, and hired personnel to fulfill departmental needs. 

• Worked tirelessly to continue to improve the quality of life for all participants. 

ARMED FORCES RETIREMENT HOME 

Gulfport, MS  

Lead Recreational Specialist   01/2011 to 12/2023  

• Developed diverse recreation programs and events, including special events, socials, dances, and trips by leading 

an effective team. 

• Created monthly calendars and weekly bulletins for program promotion to residents. 

• Compiled articles and photos for agency bulletin and social media, distributing in print and digital formats. 

• Designed and maintained in-house CCTV channels. 
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• Facilitated the setup and scheduling of all recreational areas, including room design, A/V needs, and formal 

presentation. 

• Lead and coordinate team schedules to ensure efficient staffing for special events. 

• Served as liaison for MWR committee to gather resident feedback on activities. 

• Conducted interviews and participated in hiring panels for AFRH positions. 

• Collaborated with other departments as well as outside community agencies to organize support various 

programs and special events. 

WEBS 4 INC. 

Mobile, AL  

Web Developer & Programmer   02/2010 to 01/2011  

• Contributed to development of management software tool for clients. 

• Delivered demonstrations and training to customers, enhancing product understanding. 

• Conducted testing and analysis of software upgrades to ensure functionality. 

• Provided troubleshooting support for client accounts, resolving issues effectively. 

• Communicated user needs and assessments to developers in international market. 

GULFPORT LEISURE SERVICES 

Gulfport, MS  

Center Coordinator   08/2008 to 01/2010  

• Supervised operations of the recreation facility, ensuring effective oversight of volunteer instructors and staff to 

maintain efficiency. 

• Coordinated monthly community events for seniors, in partnership with the Senior Activities Director and local 

community groups. 

• Maintained centralized reservation software for city-wide recreation facilities through diligent data entry. 

• Created, uploaded digital media, and maintained a schedule for a multi-million-dollar video marquee on 

Interstate 10 to promote events and activities. 

• Organized facility set-up schedules, cleaning, and reservations to meet facility and client requirements. 

• Served as liaison between city administration and employees, facilitating city-wide efficiency improvements. 

• Updated and improved the facility rental process to increase and optimize efficiency for staff and clients. 

OCEAN SPRINGS PARKS & LEISURE SERVICES 

Ocean Springs, MS  

Recreation Director   03/2006 to 06/2008  

• Supervised all aspects of the recreational department's programming, budgeting, maintenance, and operations. 

• Managed 15 parks, 2 recreation centers, 3 sports field complexes, and supervised 15-50 FT, PT, and seasonal 

staff members. 

• Organized a steering committee to promote the approval of a Local and Private Legislative Referendum for a 2% 

Restaurant and Lounge Tax to fund Recreation Improvements. Collaborated with local leaders to ensure 

successful passage of the referendum. 

• Participated in design and permitting processes for 120-acre sports complex with regulatory agencies. 

• Contributed to the design and construction of a multi-million-dollar tennis facility and multi-purpose center 

through community meetings to inform and educate. 

• Streamlined departmental structure, enhancing policies, procedures, and documentation. 

• Routinely communicated with the media and residents regarding city programs and updates. 

• Utilize feedback from citizens to improve facilities and programs, as well as offer clear and concise 

communications to educate and inform the public on recreational issues. 

• Participated in the recruitment and selection of recreation staff to fill vacant positions, and accomplish 

departmental objectives. 

• Coordinated with staff and community organizations to facilitate various community sports programs and facility 

usage. 

RICHIE JONES INC. 

Hurley, MS  

Marketing/Publicist/Musician   01/2004 to 12/2010  

• Designed and distributed marketing materials for DreamWorks/Universal artist Richie Jones. 

• Supervised Fan Club operations and coordinated annual special event with members, staff, and media. 

• Organized media events and interviews to enhance promotional efforts. 

• Performed as stage musician for DreamWorks/Universal recording artist Richie Jones in various venues. 

• Managed stage layout and set-up preparations at diverse facilities. 
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DIOCESE OF BILOXI 

Gulfport, MS  

Church Musician   01/1983 to Current  

• Perform liturgical selections for Catholic Masses – St. John’s in Gulfport. 

• Perform liturgical selections for Catholic Masses – St. Mary’s in Woolmarket. 

• Perform liturgical selections for Catholic Masses – St. Michael’s in Biloxi. 

SMS WEB DESIGNS 

Gulfport, MS  

Owner / Project Manager   01/2002 to 12/2010  

• Developed and maintained multiple websites for local, regional, and national clients. 

• Conducted needs assessments to identify client requirements and establish contracts. 

• Oversaw all financial aspects, including income management and expense tracking. 

• Ensured accurate publishing and maintenance of online presence for clients. 

GULFPORT LEISURE SERVICES 

Gulfport, MS  

Program Coordinator   01/1999 to 02/2006  

• Supervised daily operations of four recreational facilities, overseeing 85 seasonal and 8 FT/PT staff. 

• Evaluated recreational programming and projects, ensuring alignment with community needs. 

• Monitored monthly participation data for city facilities and events, converting findings into annual reports for 

administration purposes. 

• Operated programs within Grant funding guidelines and prepared reports for audit for annual grant renewal. 

• Planned and organized large-scale holiday events, enhancing community engagement. 

• Assisted in Master Planning for parks, facilities, and sports complexes to support future growth. 

• Conducted Turf Management seminars for recreation professionals statewide, promoting knowledge sharing. 

• Maintained department website and produced promotional materials to enhance program visibility. 

• Oversaw annual fully licensed Summer Camp Program, developing policies for budgeting, hiring, training, and 

compliance. 

KNIGHTS OF COLUMBUS #1583 

Gulfport  

Pool Facility Manager   06/1989 to 09/1996  

• Supervised lifeguard staff and managed all HR functions related to payroll. 

• Coordinated staff schedules and rental arrangements for groups. 

• Documented and verified income from associate memberships and guest admissions. 

• Executed maintenance, cleaning, and chemical balancing for pool facility. 

• Developed staff schedules aligned with facility operations and special events. 

     ACCOMPLISHMENTS     

• 5-Time Recipient of Honorable Mention for AFRH Employee of the Quarter 

• 3-Time Recipient of AFRH Employee of the Quarter 

• MRPA District Representative (2004-2006) 

     CERTIFICATIONS     

• CPR & First Aid Certified 

     REFERENCES     

Available Upon Request 
#HRJ#4112e901-7702-46f8-9d0e-9fa3f7cb3878# 
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Sean F. Campbell

September 19, 2025

Desoto Board of County Commissioners

Gfpt27@gmail.com
Gulfport, MS 39507

RE: Parks & Recreation Director

Dear Hiring Manager,

I would like to express my interest in the Parks & Recreation Director posting with Desoto Board of County Commissioners and
pursue the opportunity to apply my expertise in the industry. When reviewing the job description, I was thrilled to discover
how well my experience aligns with your needs and requirements. I am drawn to apply because, from reading your company's
website, I feel your core mission and culture suit what I offer as a professional.

As an adept Recreation Director, I have a well-rounded background in staff supervision and refined talents in recreation
programming and facility management, which make me an ideal fit for the position. Additionally, I am a proven expert in
leadership skills and a consistent collaborator. My previous roles have strengthened my abilities in planning and management,
as well as my focused attention to detail and high accuracy.

I am thrilled at the prospect of bringing my talents to Desoto Board of County Commissioners. Please contact me at your
earliest convenience to further discuss how my work history and personality fit the Parks & Recreation Director role.

Thank you for your time and consideration.

Sincerely,
Sean F. Campbell
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Attachment A

Page 1 of 6

EMPLOYMENT AGREEMENT

THIS AGREEMENT made and entered into this day of

, by and between DESOTO COUNTY , a political subdivision of the State of

Florida, acting by and through the DeSoto County Board of County Commissioners, 201 E. Oak

Street, Arcadia, Florida 34266, hereinafter referred to as (Employer), and

hereinafter referred to as (Employee).

1. EMPLOYMENT

The Employer hereby employs, engages and hires the Employee as .

Employee is an "at will" employee and as such works at the pleasure of the Count y

Administrator.

2. BEST EFFORTS OF EMPLOYEE

Employee agrees that he/she will at all times faithfully, industriously, and to the best of

his or her ability, experience and talents, perform all of the duties that may be required of and

from him/her pursuant to the express and implicit terms of the Agreement to the reasonable

satisfaction of Employer.

3. TERM OF EMPLOYMENT

a. The term of this Agreement c o m m e n c e s on .

Employee agrees to remain in the exclusive employ of DeSoto County, and to neither accept nor

to become employed by any other employer while serving DeSoto Count y, except as may

otherwise be approved by the County Administrator.

b. Employee's service shall be reviewed by the County Administrator in accordance

with the Personnel Policies of DeSoto County.
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Attachment A

Page 2 of 6

c. Nothing in this Agreement shall prevent or otherwise interfere with the right of

the Employer to evaluate the performance of the Employee at any time, and to continue or

terminate the service of the Employee at any time.

4. COMPENSATION AND BENEFITS

a. Employer agrees to pay Employee for his/her services rendered pursuant hereto an

annual salary of , payable weekly at the same time other employees of Employer are

paid.

b. Employee is entitled to the following benefits as part of his/her employment with

DeSoto County.

1) Health Care: "Employees only" coverage paid by the Count y, effective per

current Health Plan wait period.

2) Vacation:

 Ten (10) days beginning the first year through the fifth year;

 Fifteen (1 5) days beginning the sixth year through the tenth year; and

 Twenty (20) days the beginning of the eleventh year.

3) Sick Leave: Two (2) hours per week.

4) Retirement - Membership in the Florida Retirement System in the Senior

Management Service Class (SMSC) if position is designated;otherwise in the

Regular Class.

5) Pay Increases:

 Cost of living increases or any other pay increases that are approved
by the Board and apply to all County employees;

 Merit increases at the discretion of the Administrator within budgeted

amounts, not to exceed 10% per year.
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Attachment A

Page 3 of 6

6) Workers Compensation, FICA (Employer Matching), Unemployment

Compensation and Florida Retirement Plan (Employer Contribution) will

all be paid by the County.

5. PROFESSIONAL DEVELOPMENT

a. The County may pay for Employee's annual membership cost for up to two (2)

professional organizations.

b. The County will pay for the cost of out of County travel when traveling on

Count y business which includes attendance at conferences, seminars, etc., which are for

professional development.

6. SEVERANCE

a. In the event Employee voluntarily resigns his/her position, Employee shall not be

entitled to severance pay. However, Employee shall receive accumulated annual l eave and fifty

percent (50%) of his/her accumulated sick leave up to a maximum of two hundred (200) hours.

b. If Employee is asked to resign or is terminated, he/she will receive thirty(30)

working days of severance pay in addition to all accumulated annual leave and fifty percent

(50%) of unused sick leave up to a maximum of two hundred (200) hours.

c. If Employee retires, he/she will receive all accumulated annual leave and fifty

percent (50%) of accumulated sick leave up to a maximum of two hundred (200) hours.

d. If employee is convicted of a crime, he/she will be terminated, no severance

benefits will be paid and all accumulated annual and sick leave will be forfeited.
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Attachment A

Page 4 of 6

7. NOTICE OF RESIGNATION

Employee is required to provide the County Administrator with sixty (60) days written notice

of resignation. The Count y Administrator may accept less notice time if it is determined that less

notice would not adversely affect the County. However, if Employee fails to provide the required

sixty days notice and the Administrator does not accept less than the sixty days notice, the

Employee will not be entitled to receive an y severance or accumulated leave benefits, but shall

receive a final pay check.

8. BENEFITS IN CASE OF EXTENDED ILLNESS

In addition to being eligible for the County Sick Leave Sharing, the County

Administrator may propose to the Board extension of benefits for Employee for a specified

period of time. The recommendation will list the specific benefits requested and the time frame for

the request.

9. EMPLOYMENT STATUS

In addition to the fact that the Employee works at the pleasure of the County

Administrator and is an "at will" employee, the Administrator may elect to place Employee on a

leave with pay or without pay for a specified period of time. If Employee is placed on leave with pay

status, he/she will continue to receive all benefits and pay as they were prior to being placed on the

leave with pay status. If Employee is placed on a leave without pay status, he/she will continue to

receive all benefits he/she received prior to his/her status change with the exception of being paid.

10. MODIFICATION OF POLICY

If the Board modifies the Employment Policy Affecting Director Positions, Employee

agrees that this contract is subject to and shall be amended to conform to such modifications.
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Page 5 of 6

11. INDEMNIFICATION

The Employer shall defend, save harmless and indemnify the Employee against any

actions, in tort or if he/she is named in his/her capacity as

as a party defendant in any action for any injury or damage suffered as a result of any act, event

or omission of action in the scope of his/her duties or function, unless he/she acted in bad faith

or with malicious purpose or in a manner exhibiting wanton and willful disregard of human

rights, safety , or property. The Employer shall no t be liable in tort for the acts or omissions

of the Employee committed while acting outside the course and scope of his/her agreed duties or

committed in bad faith or with malicious purpose or in a manner exhibiting wanton and willful

disregard of human rights, safety or property. Employer shall have the right to settle and compromise

claims brought against Employee in his/her official capacity.

12. CONTROLLING LAW

This Agreement is to be governed by the laws of the State of Florida. The venue for any

litigation resulting out of this Agreement shall be in DeSoto County, Florida.

13. EXTENT OF AGREEMENT

This Agreement represents the entire integrated agreement between the Employer and

Employee and supersedes all prior negotiations, representations or agreements, either written or

oral. This Agreement may only be amended, supplemented, modified, changed o r cancelled by a

duly executed written instrument.

[Remainder of page intentionally left blank]
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Page 6 of 6

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the

day and year written above.

ATTEST: DESOTO COU NTY BOARD OF COUNTY
COMMISSIONERS

By: By:

County Administrator Chairman

WITNESSES: EMPLOYEE

Print Name:

Print Name:
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DeSoto County

11/18/2025

Item #: 14.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Choose an item.

DEPARTMENT:  Administration
SUBMITTED BY: Commissioner Jerod Gross
PRESENTED BY: Mandy Hines, County Administrator

TITLE & DESCRIPTION:

Womack Sanitation / Audit Determination

REQUESTED MOTION:
Motion to cease (or continue) moving forward with an Audit of Womack Sanitation’s 
books and records. 

SUMMARY:
Request for formal action of the Board to either withdraw or continue with the audit 
request and negotiation of a Scope of Work to perform an audit of Womack Sanitations 
books and records. 

BACKGROUND: 
On September 10, 2024, the Board of County Commissioners (the “Board”) directed the 
County’s administration to initiate an audit of the books and records of the County’s solid waste 
franchisee, Womack Sanitation, Inc. (“Womack”). 
On May 27, 2025, the administration provided an update to the Board, advising that the terms of 
an Agreed Upon Procedure for the requested audit had not yet been reached, and seeking 
direction as to the scope of the audit. At that time, there was a consensus of the Board to perform 
a “2024 revenue and expenses audit” for the Desoto County portions of Womack’s operations. 
Following the aforementioned meeting, the County Administrator and County Attorney 
communicated with the County’s auditors, Purvis Gray, who advised that based upon their 
professional standards and guidelines, a limited review of Womack’s books and records as 
proposed would not fall within the standard definition of an “audit” and they would not be able 
to qualify the work product as an audit.  
On July 16, 2025, Purvis Gray provided a proposed a “Compilation Agreement” which detailed a 
limited engagement where they would essentially compile Womack’s financial documents and 
information and create Womack’s financial statements as they relate to DeSoto County 
operations for 2024, covering revenues and expenses. However, as noted above, it would not be 
an audit of their books and records, as there would be no testing or verification of data. 

Page 1  DeSoto County Printed on 11/17/2025
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ITEM #: 14.

On July 22, 2025, the Board held a budget workshop, wherein Womack made a presentation and 
requested a rate increase based upon CPI. During that workshop, Womack agreed to a full single 
year audit. 
Following the aforementioned workshop, the County Attorney, County Administrator, and the 
County Auditor worked diligently to create a scope for the audit engagement, including a 
provided by client list (“PBC List”), that would provide for a single-year audit of the 
“DeSoto-Only” segment of Womack’s operations. The proposed engagement letter and PBC list 
was provided to Womack and its legal counsel on August 20, 2025.
On August 29, 2025, Womack’s legal counsel advised that Womack had engaged an auditor, who 
reviewed the proposed engagement, and recommended that the audit be on a “tax-basis” of 
accounting versus GAAP, which would facilitate a more streamlined audit process as it will 
conform to the method of accounting used by Womack. Based upon the revised auditing 
methodology, significant revisions were proposed to the audit engagement letter. 
The revised audit engagement letter was forwarded to the County auditor on the same date. On 
September 4, 2025, the County’s auditor responded with their comments to the revised audit 
engagement letter and explained the differences between the tax-basis of accounting versus 
GAAP and how that would impact the proposed audit. 
On September 12, 2025, the draft audit engagement letter was forwarded to Womack’s legal 
counsel with the auditor’s revisions and comments. 
The estimated fees for the single year tax-basis audit of the DeSoto-only segment of Womack’s 
operations is estimated to cost between $60,000 and $80,000. 

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 

Page 2  DeSoto County Printed on 11/17/2025

211



DeSoto County

11/18/2025

Item #: 15.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Other

DEPARTMENT:  Administration
SUBMITTED BY: Mandy Hines, County Administrator
PRESENTED BY: Mandy Hines

TITLE & DESCRIPTION:

Election of Chair and Vice-Chair to take effect at the end of the Board meeting today.

REQUESTED MOTION:
Motion to elect Commissioner ________ to serve as Chairman.
Motion to elect Commissioner ________ to serve as Vice-Chairman.

SUMMARY:
Annual election of Chairman and Vice-Chairman.

BACKGROUND: 
Each year in November the Board elects a new Chairman and Vice-Chairman. The 
effective term begins at the close of the meeting in which the nominations occur.

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 
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DeSoto County

11/18/2025

Item #: 16.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Choose an item.

DEPARTMENT:  Administrative Services
SUBMITTED BY: Elicia Taylor, Accounts Payable Technician
PRESENTED BY: Peter Danao, Finance Director

TITLE & DESCRIPTION:

Accounts and Warrants Drawn Per Schedule of Bills Payable.

REQUESTED MOTION:
To approve accounts and warrants drawn according to Schedule(s) of Bills Payable 
October 28, 2025-November 06, 2025.

SUMMARY:
Click or tap here to enter text.

BACKGROUND: 
Checks and Warrants as follows: Truist Banks Consolidated Fund, Wire Transfers, Bank 
Drafts, Payroll Fund, and Check #315529-315579; Payroll Clearing Fund wire drafts; 
Local Housing-SHIP Fund Check #001806-001807; Utilities Capital Fund drafts #N/A; 
Flexible Spending Account Check #004866 Indigent Health Care Check #006970; 
DCVOL #N/A.

FUNDS: 
Budget Amount: : N/A 
Actual Agenda Item: : N/A
Cost: : N/A
Account Number: : N/A
Explanation: : N/A 
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       1

VENDOR SET: 01     Desoto County

BANK:       APBK   POOLED CASH ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

1298                        FLORIDA DEPARTMENT OF

       I-2K6818             AH2-7183                         E   10/31/2025           61.79                006971

       I-2K6859             AJ7-14231                        E   10/31/2025           30.07                006971

       I-2K6860             AJ7-19694                        E   10/31/2025        4,957.87                006971

       I-2K6861             AJ7-8342                         E   10/31/2025          105.01                006971

       I-2K6862             AJ7-9570357                      E   10/31/2025          149.00                006971         5,303.74

 

1445                        STAPLES ADVANTAGE

       I-6014674453         394628                           E   10/31/2025          806.32                006972

       I-6017480834         396428                           E   10/31/2025          138.96                006972

       I-6024188919         396428                           E   10/31/2025           19.49                006972

       I-6045382727         396428                           E   10/31/2025            4.38                006972

       I-6045382728         396428                           E   10/31/2025           87.08                006972

       I-6045382729         396428                           E   10/31/2025          312.74                006972

       I-6045382730         396428                           E   10/31/2025            6.20                006972         1,375.17

 

1774                        EVERGLADES EQUIPMENT GROUP

       I-P0741600           DESOT029                         E   10/31/2025          679.46                006973           679.46

 

4630                        LAMAN FIELD MAINTENANCE, LLC

       I-1073               OCTOBER 2025                     E   10/31/2025        1,650.00                006974         1,650.00

 

5319                        AMAZON CAPITAL SERVICES INC.

       C-134D7DT9HND1       A2QZQZIX4LDSB5                   E   10/31/2025          202.80CR              006975

       C-1XMRRNJNJHY6       A2QZQZIX4LDSB5                   E   10/31/2025          456.30CR              006975

       I-19CGLFXKYQ1H       A2QZQZIX4LDSB5                   E   10/31/2025           38.70                006975

       I-1FJDT1VL43HL       A2QZQZIX4LDSB5                   E   10/31/2025          657.48                006975

       I-1G9C1JX34PHX       A2QZQZIX4LDSB5                   E   10/31/2025           39.98                006975

       I-1GYPQH67YCWQ       A2QZQZIX4LDSB5                   E   10/31/2025          178.85                006975

       I-1NK4WLRJP9QW       A2QZQZIX4LDSB5                   E   10/31/2025          101.83                006975

       I-1Q9KFF6X6NVN       A2QZQZIX4LDSB5                   E   10/31/2025        1,521.00                006975

       I-1R7PTHH1J944       A2QZQZIX4LDSB5                   E   10/31/2025          659.10                006975

       I-1RJDP1HY1MN1       A2QZQZIX4LDSB5                   E   10/31/2025           70.78                006975

       I-1VGGFM43VT7R       A2QZQZIX4LDSB5                   E   10/31/2025           87.88                006975         2,696.50

 

6164                        DEBRA WERTZ

       I-202510302127       NOVEMBER BUDGET DRAW             E   10/31/2025       43,657.62                006976        43,657.62

 

5065                        JAMES F. POTTER, SHERIFF

       I-202510302126       NOVEMBER BUDGET DRAW             E   10/31/2025    1,626,489.49                006977     1,626,489.49

 

4924                        ROGERS PETROLEUM

       I-1207014            DCTRAN-CL                        E   10/31/2025          622.14                006978

       I-1207107            DCTRAN-CL                        E   10/31/2025          462.65                006978

       I-1207217            DCTRAN-CL                        E   10/31/2025        1,651.10                006978

       I-1207344            DCTRAN-CL                        E   10/31/2025          113.04                006978

       I-1207735            DCTRAN-CL                        E   10/31/2025          562.60                006978

       I-1207857            DCTRAN-CL                        E   10/31/2025        2,146.37                006978         5,557.90
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       2

VENDOR SET: 01     Desoto County

BANK:       APBK   POOLED CASH ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

4926                        ROGERS PETROLEUM

       I-1207218            DCTURN-CL                        E   10/31/2025           49.05                006979            49.05

 

4929                        ROGERS PETROLEUM

       I-1194920            DCDEVEL-CL                       E   10/31/2025           30.95                006980

       I-1197118            DCDEVEL-CL                       E   10/31/2025          101.87                006980

       I-1197763            DCDEVEL-CL                       E   10/31/2025           54.34                006980

       I-1197909            DCDEVEL-CL                       E   10/31/2025           54.96                006980

       I-1204131            DCDEVEL-CL                       E   10/31/2025           53.43                006980

       I-1204744            DCDEVEL-CL                       E   10/31/2025           36.48                006980

       I-1205143            DCDEVEL-CL                       E   10/31/2025           48.12                006980

       I-1205988            DCDEVEL-CL                       E   10/31/2025           49.55                006980

       I-1206481            DCDEVEL-CL                       E   10/31/2025           47.46                006980

       I-1207010            DCDEVEL-CL                       E   10/31/2025           47.82                006980           524.98

 

4933                        ROGERS PETROLEUM

       I-1207102            DCENVIR-CL                       E   10/31/2025          504.83                006981

       I-1207731            DCENVIR-CL                       E   10/31/2025           35.78                006981           540.61

 

4934                        ROGERS PETROLEUM

       I-1207101            DCCODE-CL                        E   10/31/2025           40.76                006982

       I-1207211            DCCODE-CL                        E   10/31/2025           21.77                006982            62.53

 

4937                        ROGERS PETROLEUM

       I-1199257            DCITADMIN-CL                     E   10/31/2025           47.85                006983            47.85

 

4941                        ROGERS PETROLEUM

       I-1207212            DCENGIN-CL                       E   10/31/2025           47.51                006984            47.51

 

3931                        VTECH

       I-59312              NOVEMBER 25                      E   10/31/2025          450.00                006985

       I-59313              NOVEMBER 25                      E   10/31/2025          510.00                006985

       I-59314              NOVEMBER 25                      E   10/31/2025        9,527.00                006985        10,487.00

 

5067                        DAVID A. WILLIAMS, CFA

       I-202510282117       1ST QTR DRAW COUNTY              R   10/29/2025      224,121.61                315529       224,121.61

 

5067                        DAVID A. WILLIAMS, CFA

       I-202510282118       1ST QTR DRAW LAW MSTU            R   10/29/2025       46,768.51                315530        46,768.51

 

2870                        ADVANCE AUTO PARTS

       I-9127529432709      9999015935                       R   10/30/2025          146.40                315536           146.40
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       3

VENDOR SET: 01     Desoto County

BANK:       APBK   POOLED CASH ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

0408                        ALERT PLUMBING SERVICE SPECIAL

       I-199348             TURNER CENTER                    R   10/30/2025          222.00                315537           222.00

 

0233                        BARTOW FORD

       I-169582             375371                           R   10/30/2025          661.50                315538

       I-170014             375371                           R   10/30/2025           30.37                315538           691.87

 

0694                        CHENANGO SUPPLY COMPANY,INC

       I-385056             109131                           R   10/30/2025           61.43                315539            61.43

 

3635                        CINTAS CORPORATION NO.2

       C-9343748553         24049758                         R   10/30/2025          173.96CR              315540

       I-4246408239         24049758                         R   10/30/2025          233.36                315540

       I-4247763902         24030035                         R   10/30/2025           35.00                315540

       I-4247763910         24060156                         R   10/30/2025          249.18                315540           343.58

 

0084                        CITY OF ARCADIA,

       I-202510242111       0000965150-002875384             R   10/30/2025          185.72                315541

       I-202510302128       0000965326-002877144             R   10/30/2025        1,378.53                315541         1,564.25

 

4612                        COMCAST COMMUNICATIONS

       I-202510272114       8535 10 063 0102411              R   10/30/2025          156.72                315542           156.72

 

5349                        COMPUTER INFORMATION & PLANNIN

       I-5611               10/1/2025-9/30/2026              R   10/30/2025       24,803.05                315543        24,803.05

 

4745                        COPY LIFE INC.

       I-AR113802           DC06                             R   10/30/2025          113.00                315544

       I-AR114004           CF0375                           R   10/30/2025          204.40                315544

       I-AR114014           DC05                             R   10/30/2025           12.50                315544           329.90

 

4850                        DESOTO AGRICULTURE &

       I-157214             2825                             R   10/30/2025           10.22                315545            10.22

 

0701                        DESOTO MACHINE & REPAIR, LLC

       I-1255               ROAD & BRIDGE                    R   10/30/2025        1,892.50                315546         1,892.50

 

1158                        DESOTO SIGN CO

       I-7305               PLANNING                         R   10/30/2025          384.00                315547           384.00

 

5773                        EAST PENN MANUFACTURING CO

       I-251013897          310112591                        R   10/30/2025        1,872.74                315548         1,872.74
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       4

VENDOR SET: 01     Desoto County

BANK:       APBK   POOLED CASH ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

0291                        ELECTRONIC MAINTENANCE & COMMU

       I-INV107872          LIVINGSTON TOWER REPAIR          R   10/30/2025        9,949.05                315549         9,949.05

 

6127                        EVERGLADES EQUIPMENT GROUP

       I-P0739643           DESOT007                         R   10/30/2025          214.21                315550           214.21

 

0306                        FENDER AUTO PARTS INC

       I-066866             168                              R   10/30/2025          189.95                315551

       I-066903             168                              R   10/30/2025          149.95                315551

       I-067415             168                              R   10/30/2025           53.76                315551           393.66

 

5452                        GRAINGER, INC

       I-9682942678         887348975                        R   10/30/2025           94.73                315552            94.73

 

5454                        GRAINGER, INC

       I-9676924963         866230576                        R   10/30/2025        1,570.62                315553

       I-9676924963A        866230576                        R   10/30/2025          159.00                315553         1,729.62

 

2161                        GRAVELY OF BRADENTON

       I-1018911            15132                            R   10/30/2025           35.66                315554

       I-1019799            15132                            R   10/30/2025            4.61                315554            40.27

 

3423                        GRAY MANUFACTURING CO. INC

       I-1001467            20028843                         R   10/30/2025          657.36                315555           657.36

 

4900                        HAWKINS, INC

       I-7235326            292984                           R   10/30/2025        1,603.80                315556

       I-7235335            292984                           R   10/30/2025        1,648.35                315556         3,252.15

 

1                           JAYCEE COLLINS;

       I-202510272113       ; TRAVEL VOU                     R   10/30/2025          222.00                315557           222.00

 

6110                        LEVEL 3 COMMUNICATIONS, LLC

       I-756185420          5-C1KDK1RG                       R   10/30/2025          649.11                315558

       I-756185420A         5-C1KDK1RG                       R   10/30/2025        2,779.16                315558         3,428.27

 

4898                        NADIA DAUGHTREY, CLERK OF COUR

       I-202510242110       RECORDING FEES                   R   10/30/2025          451.00                315559           451.00

 

5739                        NAPA AUTO PARTS

       I-145608             831                              R   10/30/2025           84.54                315560

       I-145622             831                              R   10/30/2025           26.60                315560           111.14
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       5

VENDOR SET: 01     Desoto County

BANK:       APBK   POOLED CASH ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

5006                        O'REILLY AUTO PARTS

       I-5069183404         2192285                          R   10/30/2025          171.89                315561

       I-5069183452         2192285                          R   10/30/2025           76.06                315561

       I-5069184176         2192285                          R   10/30/2025          134.07                315561

       I-5069184220         2192285                          R   10/30/2025            5.29                315561           387.31

 

1                           OMAR GARCIA

       I-202510292124       GARCIA DEP OCT26 E               R   10/30/2025          200.00                315562           200.00

 

1182                        OTHER SIDE SOD CO.. LLC

       I-88167              ROAD & BRIDGE                    R   10/30/2025          304.00                315563

       I-88237              ROAD & BRIDGE                    R   10/30/2025          152.00                315563           456.00

 

3324                        PEACE RIVER SHOPPER

       I-227889             TURNER CENTER                    R   10/30/2025          231.00                315564           231.00

 

4026                        POLLARDWATER.COM

       I-WW076912           10983                            R   10/30/2025        6,904.24                315565         6,904.24

 

1                           PYE BARKER

       I-6977992            8069614                          R   10/30/2025        1,210.00                315566         1,210.00

 

1744                        RAY NEWBERRY DRILLING

       I-42494              LANDFILL                         R   10/30/2025        1,500.00                315567         1,500.00

 

3789                        RYAN'S CLEANING SERVICE.INC

       I-INV1174            FACILITIES                       R   10/30/2025          350.00                315568           350.00

 

2950                        SAFEGUARD SECURITY,INC

       I-078577             2626                             R   10/30/2025        2,745.00                315569         2,745.00

 

1803                        SAFETY PRODUCTS INC

       I-2025096079         DES36                            R   10/30/2025          134.23                315570

       I-2025096659         DES36                            R   10/30/2025        3,530.00                315570         3,664.23

 

4775                        SANTANDER LEASING, LLC

       I-18301104           002-0027669-000                  R   10/30/2025        9,568.92                315571         9,568.92

 

6254                        SOUTH FLORIDA LITTLE BRITCHES

       I-202510302129       TOURISM MATCHING GRANT           R   10/30/2025        1,048.00                315572         1,048.00

 

3800                        STATE CHEMICAL

       I-903975009          738187                           R   10/30/2025          239.74                315573           239.74
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       6

VENDOR SET: 01     Desoto County

BANK:       APBK   POOLED CASH ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

3175                        TOSHIBA AMERICA BUSINESS SOLUT

       I-5036307800         450-0112216-001                  R   10/30/2025          350.27                315574           350.27

 

1                           VERONICA DELACRUZ

       I-202510272115       DELACRUZ- D                      R   10/30/2025           75.00                315575            75.00

 

5025                        VISION ACE HARDWARE, LLC

       I-401233             920174                           R   10/30/2025           26.35                315576

       I-401339             920174                           R   10/30/2025           28.62                315576            54.97

 

5027                        VISION ACE HARDWARE, LLC

       I-401272             920161                           R   10/30/2025            6.79                315577

       I-401338             920161                           R   10/30/2025           53.95                315577

       I-401396             920161                           R   10/30/2025           24.33                315577

       I-401398             920161                           R   10/30/2025           29.99                315577

       I-401434             920161                           R   10/30/2025           21.98                315577

       I-401439             920161                           R   10/30/2025           54.99                315577

       I-401445             920161                           R   10/30/2025            5.00                315577

       I-401471             920161                           R   10/30/2025            8.99                315577

       I-401482             920161                           R   10/30/2025           21.38                315577

       I-401483             920161                           R   10/30/2025           10.99                315577           238.39

 

5030                        VISION ACE HARDWARE, LLC.

       I-401299             920165                           R   10/30/2025           17.99                315578

       I-401377             920165                           R   10/30/2025          343.78                315578

       I-401382             920165                           R   10/30/2025           23.98                315578

       I-401412             920165                           R   10/30/2025           89.82                315578           475.57

 

6020                        ZAMORAS LAWN & LANDSCAPE LLC

       I-CI3450-453         MOWING COURTHOUSE                R   10/30/2025          543.33                315579

       I-CI3538-454         MOWING ADMIN BUILDING, ETC       R   10/30/2025        2,762.50                315579         3,305.83

 

  * *  T O T A L S  * *                     NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

    REGULAR CHECKS:                         46                                     356,916.71             0.00          356,916.71

       HAND CHECKS:                          0                                           0.00             0.00                0.00

            DRAFTS:                          0                                           0.00             0.00                0.00

               EFT:                         15                                   1,699,169.41             0.00        1,699,169.41

        NON CHECKS:                          0                                           0.00             0.00                0.00

 

       VOID CHECKS:                          0 VOID DEBITS             0.00

                                               VOID CREDITS            0.00              0.00             0.00

TOTAL ERRORS:   0

                                            NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

  VENDOR SET: 01  BANK: APBK TOTALS:        61                                   2,056,086.12             0.00        2,056,086.12

  BANK: APBK    TOTALS:                     61                                   2,056,086.12             0.00        2,056,086.12
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       7

VENDOR SET: 01     Desoto County

BANK:       FSA    FLEXIBLE SPENDING ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

5838                        WAGEWORKS, INC

       I-202511032142       OCT25 CLAIM PYMT DISBURSEMENTS   D   10/31/2025        2,973.50                004866         2,973.50

 

  * *  T O T A L S  * *                     NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

    REGULAR CHECKS:                          0                                           0.00             0.00                0.00

       HAND CHECKS:                          0                                           0.00             0.00                0.00

            DRAFTS:                          1                                       2,973.50             0.00            2,973.50

               EFT:                          0                                           0.00             0.00                0.00

        NON CHECKS:                          0                                           0.00             0.00                0.00

 

       VOID CHECKS:                          0 VOID DEBITS             0.00

                                               VOID CREDITS            0.00              0.00             0.00

TOTAL ERRORS:   0

                                            NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

  VENDOR SET: 01  BANK: FSA  TOTALS:         1                                       2,973.50             0.00            2,973.50

  BANK: FSA     TOTALS:                      1                                       2,973.50             0.00            2,973.50

220



11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       8

VENDOR SET: 01     Desoto County

BANK:       IHC    INDIGENT HEALTH CARE TRUS

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

0702                        DESOTO MEMORIAL HOSPITAL

       I-202510282116       AUGUST2025 INDGNT HLTH CARE      E   10/28/2025      127,813.20                006970       127,813.20

 

  * *  T O T A L S  * *                     NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

    REGULAR CHECKS:                          0                                           0.00             0.00                0.00

       HAND CHECKS:                          0                                           0.00             0.00                0.00

            DRAFTS:                          0                                           0.00             0.00                0.00

               EFT:                          1                                     127,813.20             0.00          127,813.20

        NON CHECKS:                          0                                           0.00             0.00                0.00

 

       VOID CHECKS:                          0 VOID DEBITS             0.00

                                               VOID CREDITS            0.00              0.00             0.00

TOTAL ERRORS:   0

                                            NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

  VENDOR SET: 01  BANK: IHC  TOTALS:         1                                     127,813.20             0.00          127,813.20

  BANK: IHC     TOTALS:                      1                                     127,813.20             0.00          127,813.20
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:       9

VENDOR SET: 01     Desoto County

BANK:       PYBK   CONSOLIDATED ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

5419                        DESOTO COUNTY FLEXIBLE SPENDIN

       I-FSA202510022031    FLEX SPENDING ACCT DEDUCTIONS    D   10/28/2025          830.74                004862

       I-FSA202510092070    FLEX SPENDING ACCT DEDUCTIONS    D   10/28/2025          830.74                004862

       I-FSA202510162086    FLEX SPENDING ACCT DEDUCTIONS    D   10/28/2025          830.74                004862

       I-FSA202510222107    FLEX SPENDING ACCT DEDUCTIONS    D   10/28/2025          830.74                004862         3,322.96

 

6098                        BLUE CROSS AND BLUE SHIELD OF

       I-202510312134       NOV 25 COBRA HEALTH INS PREM     D   10/28/2025          961.36                004863           961.36

 

6098                        BLUE CROSS AND BLUE SHIELD OF

       I-202510312135       NOV 25 RETIREE HEALTH INS PRE    D   10/28/2025       23,913.49                004864        23,913.49

 

6098                        BLUE CROSS AND BLUE SHIELD OF

       C-UEE202510292125    COUNTY PAID EMP HEALTH INS       D   10/28/2025          961.36CR              004865

       I-202510312136       NOV 25 HEALTH INS PREM           D   10/28/2025      215,166.02                004865

       I-UCB202510022031    DEPENDENT CHILD HEALTH PRE TAX   D   10/28/2025          945.99                004865

       I-UCB202510092070    DEPENDENT CHILD HEALTH PRE TAX   D   10/28/2025          735.77                004865

       I-UCB202510162086    DEPENDENT CHILD HEALTH PRE TAX   D   10/28/2025        1,576.65                004865

       I-UCB202510222107    DEPENDENT CHILD HEALTH PRE TAX   D   10/28/2025          945.99                004865

       I-UD1202510022031    SUBSIDIZED DEP CHILD HEALTH      D   10/28/2025          945.99                004865

       I-UD1202510092070    SUBSIDIZED DEP CHILD HEALTH      D   10/28/2025          735.77                004865

       I-UD1202510162086    SUBSIDIZED DEP CHILD HEALTH      D   10/28/2025        1,576.65                004865

       I-UD1202510222107    SUBSIDIZED DEP CHILD HEALTH      D   10/28/2025          945.99                004865

       I-UD2202510022031    SUBSIDIZED SP HEALTH             D   10/28/2025        1,633.45                004865

       I-UD2202510092070    SUBSIDIZED SP HEALTH             D   10/28/2025        1,633.45                004865

       I-UD2202510162086    SUBSIDIZED SP HEALTH             D   10/28/2025        1,633.45                004865

       I-UD2202510222107    SUBSIDIZED SP HEALTH             D   10/28/2025        1,633.45                004865

       I-UD3202510022031    SUBSIDIZED FAM HEALTH            D   10/28/2025        4,303.07                004865

       I-UD3202510092070    SUBSIDIZED FAM HEALTH            D   10/28/2025        4,303.07                004865

       I-UD3202510162086    SUBSIDIZED FAM HEALTH            D   10/28/2025        2,993.44                004865

       I-UD3202510222107    SUBSIDIZED FAM HEALTH            D   10/28/2025        3,367.62                004865

       I-UDC202510022031    SUBSIDIZED DEP HEALTH INS        D   10/28/2025          251.32                004865

       I-UDC202510092070    SUBSIDIZED DEP HEALTH INS        D   10/28/2025          251.32                004865

       I-UDC202510162086    SUBSIDIZED DEP HEALTH INS        D   10/28/2025          251.32                004865

       I-UDC202510222107    SUBSIDIZED DEP HEALTH INS        D   10/28/2025          251.32                004865

       I-UEE202510022031    COUNTY PAID EMP HEALTH INS       D   10/28/2025       42,540.18                004865

       I-UEE202510092070    COUNTY PAID EMP HEALTH INS       D   10/28/2025       41,098.14                004865

       I-UEE202510162086    COUNTY PAID EMP HEALTH INS       D   10/28/2025       42,299.84                004865

       I-UEE202510222107    COUNTY PAID EMP HEALTH INS       D   10/28/2025       41,338.48                004865

       I-UFB202510022031    FAMILY HLTH PRE TAX              D   10/28/2025        4,303.07                004865

       I-UFB202510092070    FAMILY HLTH PRE TAX              D   10/28/2025        4,303.07                004865

       I-UFB202510162086    FAMILY HLTH PRE TAX              D   10/28/2025        2,993.44                004865

       I-UFB202510222107    FAMILY HLTH PRE TAX              D   10/28/2025        3,367.62                004865

       I-USB202510022031    SPOUSE HLTH PRE TAX              D   10/28/2025        1,633.58                004865

       I-USB202510092070    SPOUSE HLTH PRE TAX              D   10/28/2025        1,633.58                004865

       I-USB202510162086    SPOUSE HLTH PRE TAX              D   10/28/2025        1,633.58                004865

       I-USB202510222107    SPOUSE HLTH PRE TAX              D   10/28/2025        1,633.58                004865       433,897.90
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:      10

VENDOR SET: 01     Desoto County

BANK:       PYBK   CONSOLIDATED ACCOUNT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

0011                        COLONIAL SUPPLEMENTAL INS

       I-LF4202510022031    E9599903                         R   10/30/2025            4.38                315531

       I-LF4202510092070    E9599903                         R   10/30/2025            4.38                315531

       I-LF4202510162086    E9599903                         R   10/30/2025            4.38                315531

       I-LF4202510222107    E9599903                         R   10/30/2025            4.38                315531            17.52

 

0009                        LEGALSHIELD

       I-202510302131       OCT 25 PREPAID LEGAL SRV         R   10/30/2025          187.34                315532

       I-LEG202510022031    PREPAID LEGAL                    R   10/30/2025           23.94                315532

       I-LEG202510092070    PREPAID LEGAL                    R   10/30/2025           23.94                315532

       I-LEG202510162086    PREPAID LEGAL                    R   10/30/2025           23.94                315532

       I-LEG202510222107    PREPAID LEGAL                    R   10/30/2025           23.94                315532           283.10

 

0012                        LIBERTY NATIONAL

       I-202510302132       OCT25 LIFE INS                   R   10/30/2025          237.56                315533

       I-LF5202509041879    LIBERTY NATIONAL/BEFORE TAX      R   10/30/2025          577.31                315533

       I-LF5202509101913    LIBERTY NATIONAL/BEFORE TAX      R   10/30/2025          577.31                315533

       I-LF5202509171940    LIBERTY NATIONAL/BEFORE TAX      R   10/30/2025          577.31                315533

       I-LF5202509241979    LIBERTY NATIONAL/BEFORE TAX      R   10/30/2025          577.31                315533

       I-LF6202509041879    LIBERTY NATIONAL/AFTER TAX       R   10/30/2025          231.22                315533

       I-LF6202509101913    LIBERTY NATIONAL/AFTER TAX       R   10/30/2025          231.22                315533

       I-LF6202509171940    LIBERTY NATIONAL/AFTER TAX       R   10/30/2025          231.22                315533

       I-LF6202509241979    LIBERTY NATIONAL/AFTER TAX       R   10/30/2025          231.22                315533         3,471.68

 

5130                        PETTY CASH

       I-COK202510022031    COKE FUND DEDUCTIONS             R   10/30/2025          157.00                315534

       I-COK202510092070    COKE FUND DEDUCTIONS             R   10/30/2025          155.00                315534

       I-COK202510162086    COKE FUND DEDUCTIONS             R   10/30/2025          155.00                315534

       I-COK202510222107    COKE FUND DEDUCTIONS             R   10/30/2025          155.00                315534

       I-COK202510292125    COKE FUND DEDUCTIONS             R   10/30/2025          152.00                315534           774.00

 

5965                        RICCO WASHBURN ESQ

       I-G16202510292125    CASE #2018CC045                  R   10/30/2025          100.00                315535           100.00

 

  * *  T O T A L S  * *                     NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

    REGULAR CHECKS:                          5                                       4,646.30             0.00            4,646.30

       HAND CHECKS:                          0                                           0.00             0.00                0.00

            DRAFTS:                          4                                     462,095.71             0.00          462,095.71

               EFT:                          0                                           0.00             0.00                0.00

        NON CHECKS:                          0                                           0.00             0.00                0.00

 

       VOID CHECKS:                          0 VOID DEBITS             0.00

                                               VOID CREDITS            0.00              0.00             0.00

TOTAL ERRORS:   0

                                            NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

  VENDOR SET: 01  BANK: PYBK TOTALS:         9                                     466,742.01             0.00          466,742.01

  BANK: PYBK    TOTALS:                      9                                     466,742.01             0.00          466,742.01
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11/06/2025  9:46 AM                                     A/P HISTORY CHECK REPORT                                       PAGE:      11

VENDOR SET: 01     Desoto County

BANK:       SHIP   LOCAL HOUSING/ SHIP ACCT

DATE RANGE:10/28/2025 THRU 11/06/2025

                                                                      CHECK         INVOICE                CHECK   CHECK     CHECK

VENDOR I.D.                 NAME                           STATUS      DATE          AMOUNT     DISCOUNT      NO   STATUS   AMOUNT

 

4899                        NADIA DAUGHTREY, CLERK OF COUR

       I-202510292122       RECORDING FEES                   R   10/30/2025          105.50                001806           105.50

 

6305                        ROBERT PAUL MEAGHER

       I-202510292121       HOMELESS RENTAL                  R   10/30/2025        2,000.00                001807         2,000.00

 

4317                        JESSE SERVICES, INC

       I-202510292120       ESTHER GARCIA 1ST DRAW           E   10/31/2025       33,780.00                006986

       I-202510292123       ESTHER GARCIA 2ND DRAW           E   10/31/2025       33,780.00                006986        67,560.00

 

  * *  T O T A L S  * *                     NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

    REGULAR CHECKS:                          2                                       2,105.50             0.00            2,105.50

       HAND CHECKS:                          0                                           0.00             0.00                0.00

            DRAFTS:                          0                                           0.00             0.00                0.00

               EFT:                          1                                      67,560.00             0.00           67,560.00

        NON CHECKS:                          0                                           0.00             0.00                0.00

 

       VOID CHECKS:                          0 VOID DEBITS             0.00

                                               VOID CREDITS            0.00              0.00             0.00

TOTAL ERRORS:   0

                                            NO                                 INVOICE AMOUNT        DISCOUNTS        CHECK AMOUNT

  VENDOR SET: 01   BANK: SHIP  TOTALS:       3                                      69,665.50             0.00           69,665.50

  BANK: SHIP    TOTALS:                      3                                      69,665.50             0.00           69,665.50

  REPORT TOTALS:                            75                                   2,723,280.33             0.00        2,723,280.33
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                                                         SELECTION CRITERIA

------------------------------------------------------------------------------------------------------------------------------------

VENDOR SET:  01-DESOTO COUNTY

VENDOR:      ALL

BANK CODES:  All

FUNDS:       All

------------------------------------------------------------------------------------------------------------------------------------

CHECK SELECTION

CHECK RANGE: 000000 THRU 999999

DATE RANGE: 10/28/2025 THRU 11/06/2025

CHECK AMOUNT RANGE:           0.00 THRU 999,999,999.99

INCLUDE ALL VOIDS:  YES

------------------------------------------------------------------------------------------------------------------------------------

PRINT OPTIONS

SEQUENCE:           CHECK NUMBER

PRINT TRANSACTIONS: YES

PRINT G/L:          NO

UNPOSTED ONLY:      NO

EXCLUDE UNPOSTED:   NO

MANUAL ONLY:        NO

STUB COMMENTS:      NO

REPORT FOOTER:      NO

CHECK STATUS:       NO

PRINT STATUS:       * - All

------------------------------------------------------------------------------------------------------------------------------------
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DeSoto County

11/18/2025

Item #: 17.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Choose an item.

DEPARTMENT:  Social Services
SUBMITTED BY: Lauri Benson
PRESENTED BY: Lauri Benson

TITLE & DESCRIPTION:

Proposal/The Grey Rock Group

REQUESTED MOTION:
To approve the proposal for assumption, resubordinating, and recast of the DeSoto 
Landing Apartments HHRP Loan to The Grey Rock Group, subject to the review and 
approval of the associated legal instruments by the County Attorney for legal sufficiency, 
and further authorizing the County Administrator or Chairman to execute all related 
documents.

SUMMARY:
The Grey Rock Group is purchasing DeSoto Landing Apartments and wish to continue 
the HHRP loan for another 20 years keeping the 48-unit affordable housing.

BACKGROUND: 
DeSoto Landing entered a 20 year HHRP loan with DeSoto County for $875,000 to help 
fund the building of a 48-unit affordable housing community. The maturity date on this 
loan is 2026. The Grey Rock Group would like to purchase the DeSoto Landing 
Apartments and request a recast of the HHRP loan for another 20 years. There will be no 
changes to the current agreement, and they have submitted the attached proposal. This 
request ensures DeSoto Landing Apartments will continue to be affordable housing.

FUNDS: 
Budget Amount: N/A 
Actual Agenda Item: N/A
Cost: N/A
Account Number: N/A
Explanation: N/A 
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DeSoto County

11/18/2025

Item #: 18.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Ordinance

DEPARTMENT:  Economic Development
SUBMITTED BY: Sondra Guffey
PRESENTED BY: Sondra Guffey

TITLE & DESCRIPTION:

Ordinance/Amending Chapter 2 "Administration," of the DeSoto County Code of 
Ordinances related to member terms, qualifications, and attendance for the Economic 
Development Advisory Committee.

REQUESTED MOTION:
Motion to adopt the ordinance/ amendment for Chapter 2 of the DeSoto County Code of 
Ordinances relating to the Economic Development Advisory Committee.

SUMMARY:
Section 2-31 and Section 2-32 of Division 4, “Economic Development Advisory 
Committee” (EDAC) of Article III of Chapter 2 “Administration,” of the DeSoto County 
Code of Ordinances provides for the terms, qualifications and attendance requirements 
of committee members.

BACKGROUND: 
The Advisory Committee members recommend an update to the Code provisions related 
to EDAC membership to reflect that one member should be from the financial services 
sector and not be limited to banking, to clarify the terms of membership and provide for 
reappointment of same, and to provide that the absences of an EDAC member does not 
result in the automatic removal of the member. This was approved by EDAC on 
September 25, 2025

FUNDS: 
Budget Amount: N/A
Actual Agenda Item: N/A
Cost: N/A
Account Number: N/A
Explanation: Click or tap here to enter text. 
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DESOTO COUNTY 

ORDINANCE NO. 2025 -  

AN ORDINANCE AMENDING SECTION 2-31 AND 
SECTION 2-32, AND THE SUBSECTIONS CONTAINED 
THEREIN, OF DIVISION 4, “ECONOMIC DEVELOPMENT 
ADVISORY COMMITTEE” OF ARTICLE III, TITLED 
“BOARDS, COMMISSIONS AND COMMITTEES” OF 
CHAPTER 2 “ADMINISTRATION”, OF THE DESOTO 
COUNTY CODE OF ORDINANCES, TO PROVIDE FOR THE 
TERMS OF ECONOMIC DEVELOPMENT ADVISORY 
COMMITTEE MEMBERS, AND TO CLARIFY THE 
QUALIFICATIONS OF MEMBERS, AND MINIMUM 
ATTENDANCE REQUIREMENTS; PROVIDING FOR 
SEVERABILITY; PROVIDING FOR CODIFICATION; AND 
PROVIDING FOR EFFECTIVE DATE OF THIS 
ORDINANCE. 

 
WHEREAS, the Economic Development Advisory Committee (“EDAC”) was 

created by Resolution No. 2010-12, and amended by Resolution No. 2013-49; and 
 

WHEREAS, a partially codified version of Resolution 2013-49 appears in Division 
4, of Article III, of Chapter 2 of the DeSoto County (“County”) Code of Ordinances 
(“Code”); and  
 

WHEREAS, the Board desires to update the Code provisions related to EDAC 
membership to reflect that one member should be from the financial services sector and 
not be limited to the banking industry, to clarify the terms of membership and provide for 
reappointment of same, and to provide that the absences of an EDAC member does not 
result in the automatic removal of the member, but instead, the EDAC may vote to 
excuse a member’s absences based on the circumstances presented; and 

 
WHEREAS, on September 25, 2025, at a regularly scheduled public meeting of 

the EDAC, the EDAC met and recommended approval of the proposed ordinance as set 
forth herein. 

NOW THEREFORE, BE IT ORDAINED BY THE BOARD OF COUNTY 
COMMISSIONERS OF DESOTO COUNTY, FLORIDA, THAT:    
 

SECTION 1. AMENDMENT TO CHAPTER 2, ARTICLE III, DIVISION 4, OF THE 
DESOTO COUNTY CODE OF ORDINANCES.  Chapter 2, Article III, Division 4 of the 
County Code of Ordinances is hereby amended as set forth below: 
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DIVISION 4. ECONOMIC DEVELOPMENT ADVISORY COMMITTEE 
 
Sec. 2-31. Membership and appointment. 
 
The Advisory Committee shall be comprised of a minimum of nine members, not 

more than 13 members, recommended by staff and approved by the Board. 
 
Sec. 2-31.31. Qualifications. 
 
Each member shall be a resident of the County; shall possess an outstanding 

reputation for civic pride, integrity, responsibility and business or professional ability; and 
shall have no current financial interest, direct or indirect, in any of the County's economic 
development programs or projects. The membership of the Advisory Committee shall be 
comprised of the following: one member appointed by the County Commission, one 
member appointed by the City Council, one member representing the education sector, 
one member representing the banking industry financial services sector, one member 
representing private sector agriculture, and the remaining seats shall represent the 
private business sector and shall serve staggered two-year terms. The original members 
of the Advisory Committee shall serve the term identified herein at the time of their 
appointment and may be reappointed upon the expiration of the term. 

 
Sec. 2-31.2. Terms. 
 
Members shall serve for two-year terms and may be reappointed thereafter for  

additional terms by the Board. 
 

Sec. 2-31.63. Vacancies. 
 
The Board shall appoint or re-appoint a member when a vacancy exists. 
 
Sec. 2-32. Conflict of interest. 
 
F.S. ch. 112 shall be applicable to the members of the Advisory Committee. 
 
Sec. 2-32.31. Organization and procedure. 
 
The members of the Advisory Committee shall elect a chairman and a vice-

chairman and both shall serve a term of two years. The Advisory Committee shall hold 
regular meetings no less than four times a year and such other meeting, as it deems 
necessary. One-third (1/3rd) of the total membership of the Advisory Committee shall 
constitute a quorum. All meetings of the Advisory Committee shall be public and the 
Advisory Committee shall maintain written minutes of all proceedings that shall be 
promptly prepared and recorded. Copies of all minutes and resolutions of the Advisory 
Committee shall be forwarded to the Clerk of the Board no later than 30 days subsequent 
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to approval. Any member shall be automatically removed if, in any given calendar year: 
 
(1) He/she is absent from three consecutive meetings; or 
(2) He/she is absent from more than 50 percent of all of the committee meetings 

held during a year. 
 
However, prior to any removal, the Advisory Committee shall consider whether the 

absences should be excused and may vote to excuse the member’s absences based on 
the circumstances presented. 

 
For purposes of this section, a A member shall be deemed absent when he/she is 

not present at the meeting for at least 75 percent of its duration. 
 

Sec. 2-32.62. Compensation. 
 
Members of the Advisory Committee shall serve without compensation. 

 
 SECTION 2.  SEVERABILITY.  It is declared to be the intent of the County that, if 
any section, subsection, sentence, clause, phrase or portion of this Ordinance is held 
invalid or unconstitutional by any court of competent jurisdiction, then such determination 
shall not affect the validity of the remaining sections.  

SECTION 3. REPEALER. All ordinances, or parts of ordinances, in conflict 
herewith be, and the same, are hereby repealed. 

 
SECTION 4. CODIFICATION. It is the intention of the Board of County 

Commissioners, and it is hereby ordained that the provisions of Exhibit A to this 
Ordinance shall become and made a part of the Code of Ordinances of DeSoto County, 
Florida, that the sections may be renumbered or re-lettered to accomplish such 
intentions; and that the word "Ordinance" shall be changed to "Section" or other 
appropriate word, as required. 

 
SECTION 5.  EFFECTIVE DATE.  This ordinance shall take effect as provided by 

law.   

DULY PASSED AND ADOPTED BY THE BOARD OF COUNTY 
COMMISSIONERS OF DESOTO COUNTY, FLORIDA, this ____ day of ________, 2025. 
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ATTEST:     BOARD OF COUNTY COMMISSIONERS 
             OF DESOTO COUNTY, FLORIDA 
 
 
 
By: ____________________________  By: _______________________________ 
 Mandy Hines          J.C. Deriso, Chairman 
 County Administrator       Board of County Commissioners 
 
 
 
 
 
 
 
APPROVED AS TO LEGAL FORM 
 
 
 
By: ______________________________      
 Valerie Vicente 
 County Attorney 
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DeSoto County

11/18/2025

Item #: 19.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Contract

DEPARTMENT:  Public Safety
SUBMITTED BY: Cindy Talamantez
PRESENTED BY: Cindy Talamantez

TITLE & DESCRIPTION:

Purchase of a 60kw Caterpillar Generator and Automatic Transfer Equipment through 
Sourcewell from Ring Power a CAT Dealer

REQUESTED MOTION:
Approve the Purchase of Generator Equipment for Fire Station 2 and authorize the 
County Administrator to approve associated paperwork and Purchase orders 

SUMMARY:
Purchase of a 60kw Caterpillar Generator and Automatic Transfer Equipment through 
Sourcewell from Ring Power a CAT Dealer

BACKGROUND: 
Fire station 2 operates a generator that came with the purchase of the property in the late 
90s. Although routine maintenance has been performed the generator is currently not 
functioning and the repair quoted was over $18,000 with no guarantee this will fix the 
issues. Given the age and condition of the unit staff is requesting the purchase of a new 
unit.  This request is for the purchase of a new 60KW generator and two automatic 
transfer switches as the apparatus bay is on its own switch. This will come with a 
five-year warranty and includes disconnection, demolition and disposal of the old 
generator and ATS equipment. The equipment estimate for shipping is 18 weeks and will 
be installed prior to the 2026 hurricane season. The purchase will be a piggyback under 
the source well contract 92222.

FUNDS: 
Budget Amount: See Amendment 

Page 1  DeSoto County Printed on 11/17/2025
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ITEM #: 19.

Actual Agenda Item Cost: $74,488.20
Account Number: 106-70715296400000
Explanation: Contingent on budget Amendment approval 

Page 2  DeSoto County Printed on 11/17/2025
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COOPERATIVE (PIGGYBACK) PURCHASE 
CONTRACT BETWEEN DESOTO COUNTY, 

FLORIDA AND RING POWER CORPORATION 

DESOTO COUNTY, Florida, pursuant to Section 4.10.1 of the DeSoto County 
Purchasing Manual, now desires to enter into a Cooperative Purchase Contract (Piggyback) 
with RING POWER CORPORATION, Florida Corporation with FEI No. 59-0934246 
(“Contractor”) to provide the new GENERATOR equipment, including installation services, 
and removal/disposal of existing generator and automatic transfer switch equipment to 
DeSoto County Fire Station #2 located at 8789 SW CR761, Arcadia, FL 34266 (the 
“Services”), as more particularly set forth in the Contractor’s Quote No. JM31475834-25, 
attached hereto as Exhibit “A”, and Contractor’s Quote No. 149700-1, attached hereto as Exhibit 
“B”, both under the same terms and conditions as the Contract between Sourcewell, a 
State of Minnesota local government unit and service cooperative and the Contractor, 
Contract Number 92222 CAT, as amended, made available through Sourcewell (the 
“Contract”), which can be found at https://www.sourcewell-mn.gov/cooperative-
purchasing/092222-cat and is incorporated by reference into this contract, with a date of 
expiration of November 22, 2027, which Contract resulted from a competitive procurement, 
RFP No. 92222 

DeSoto County has reviewed the Contract and the Contractor’s Quotes, and further 
agrees that proposed pricing is fair and reasonable. Contractor hereby agrees to provide 
such Services to DeSoto County under the same price(s), terms and conditions as the 
referenced Contract above. All references in the Contract between the parties shall be 
assumed to pertain to and are binding upon Contractor and DeSoto County. All references 
in the Contract to “Sourcewell” shall be substituted with “DeSoto County, Florida”. 

Venue; Governing Law. The parties further agree that exclusive venue of any legal or 
equitable action that arises out of or relates to this Contract or the contract shall be the 
appropriate state court in DeSoto County, Florida, in any such action, Florida law shall apply. 

Conflicts; Order of Priority. This document without exhibits is referred to as the “Base 
Contract.” In the event of a conflict between the terms of this Contract and any exhibits or 
attachments hereto, or any documents incorporated herein by reference, the conflict shall be 
resolved in the following order of priorities and the more stringent criteria for performance of 
the Services shall apply: 

A. First Priority: Base Contract; 

B. Second Priority: The Sourcewell Contract; 

C. Third Priority: Exhibit “A,” Quote No. JM 31475834-25, and Exhibit “B” Quote No. 
149700-1 

Public Records. Contractor shall comply and shall require all of its subcontractors to 
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comply with the State of Florida’s Public Records Statute (Chapter 119), specifically to:  

(1) Keep and maintain public records that ordinarily and necessarily would be required by 
the County in order to perform the Services;  

(2) Upon request from the County’s custodian of public records, provide access to the 
County a copy of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost as provided in Chapter 119, Florida 
Statutes, or as otherwise provided by Applicable Law;  

(3) Ensure that public records related to this Contract that are exempt or confidential and 
exempt from public records disclosure requirements are not disclosed except as authorized by 
Applicable Law for the duration of this Contract and following expiration of this Contract, or earlier 
termination thereof, if Contractor does not transfer the records to the County; and  

(4) Upon completion of this Contract, or earlier termination thereof, transfer, at no cost, to 
the County all public records in possession of Contractor or keep and maintain for inspection 
and copying all public records required by the County to perform the Work.  

If Contractor upon expiration of this Contract or earlier termination thereof: i) transfers all 
public records to the County, Contractor shall destroy any duplicate public records that are 
exempt or confidential and exempt from public records disclosure requirements; and ii) keeps 
and maintains public records, Contractor shall meet all Applicable Law and requirements for 
retaining public records. All records stored electronically must be provided to the County, upon 
request from the County’s custodian of public records, in a format that is compatible with the 
County’s information technology systems.  

Failure by Contractor to comply with the requirements of this section shall be grounds for 
immediate, unilateral termination of this Contract by the County. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE 
PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS AT 863-993-4800, S.ALTMAN@DESOTOBOCC.COM, 201 E. OAK 
STREET, ARCADIA, FLORIDA 34266. 

Indemnification and Waiver of Liability. The Contractor  agrees, to the fullest extent 
permitted by law, to defend, indemnify and hold harmless the County, its agents, 
representatives, officers, directors, officials and employees from and against claims, damages, 
losses and expenses (including but not limited to attorney’s fees, court costs and costs of 
appellate proceedings) relating to, arising out of or resulting from the Contractor’s negligent acts, 
errors, mistakes or omissions relating performance under this Agreement.  The Contractor’s duty 
to defend, hold harmless and indemnify the County its agents, representatives, officers, 
directors, officials and employees shall arise in connection with any claim, damage, loss or 
expense that is attributable to bodily injury; sickness; disease; death; or injury to impairment, or 
destruction of tangible property including loss of use resulting therefrom, caused by any 
negligent acts, errors, mistakes or omissions related to the performance of this Agreement 
including any person for whose acts, errors, mistakes or omissions the Contractor  may be legally 
liable.  The parties agree that TEN DOLLARS ($10.00) represents specific consideration to the 
Contractor for the indemnification set forth herein. 
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The waiver by a party of any breach or default in performance shall not be deemed to 
constitute a waiver of any other or succeeding breach or default.  The failure of the County to 
enforce any of the provisions hereof shall not be construed to be a waiver of the right of the 
County thereafter to enforce such provisions.  

No Waiver of Sovereign Immunity. Nothing herein is intended to serve as a waiver of 
sovereign immunity by any agency or political subdivision to which sovereign immunity may be 
applicable or of any rights or limits to liability existing under Section 768.28, Florida Statutes. 
This section shall survive the termination of all performance and obligations under this Contract 
and shall be fully binding until such time as any proceeding brought on account of this Contract 
is barred by any applicable statute of limitations. 

Employment Eligibility and Mandatory Use of E-Verify. As a condition precedent to 
entering into this Contract, and in accordance with section 448.095, F.S., Contractor and its 
subcontractors shall register with and use the E-Verify system to verify the work authorization 
status of all employees hired on or after July 1, 2023.  

a. Contractor shall require each of its subcontractors to provide Contractor with an 
affidavit stating that the subcontractor does not employ, contract with, or subcontract with an 
unauthorized alien. Contractor shall maintain a copy of such affidavit for the duration of this 
Contract.  

b. The County, Contractor, or any subcontractor who has a good faith belief that a person 
or entity with which it is contracting has knowingly violated section 448.09(1), F.S. or these 
provisions regarding employment eligibility shall terminate the contract with the person or entity.  

c. The County, upon good faith belief that a subcontractor knowingly violated these 
provisions regarding employment eligibility, but Contractor otherwise complied, shall promptly 
notify Contractor and Contractor shall immediately terminate the contract with the subcontractor.  

d. Contractor acknowledges that, in the event that the County terminates this Contract for 
Contractor breach of these provisions regarding employment eligibility, then Contractor may not 
be awarded a public contract for at least one (1) year after such termination. Contractor further 
acknowledges that Contractor is liable for any additional costs incurred by the County as a result 
of the County’s termination of this Contract for breach of these provisions regarding employment 
eligibility. 

Convicted and Discriminatory Vendor Lists, and Scrutinized Companies. Contractor 
warrants that neither it nor any Subcontractor is currently on the convicted vendor list or the 
discriminatory vendor list maintained pursuant to Sections 287.133 and 287.134 of the Florida 
Statutes, or on any similar list maintained by any other state or the federal government. 
Contractor shall immediately notify the County in writing if its ability to perform is compromised 
in any manner during the term of the Contract.  

Section 287.135 of the Florida Statutes prohibits agencies from contracting with companies 
for goods or services that are on the Scrutinized Companies that Boycott Israel List, or with 
companies that are engaged in a boycott of Israel, and from contracting with companies for 
goods or services of $1,000,000 or more that are on the Scrutinized Companies with Activities 
in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector 
List, or are engaged in business operations in Cuba or Syria. The lists are created pursuant to 
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§215.473 and §215.4725, F.S. By execution of this Contract, Contractor certifies that it is not 
listed on the Scrutinized Companies that Boycott Israel List, the Scrutinized Companies with 
Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy 
Sector List, and is not engaged in a boycott of Israel or engaged in business operations in Cuba 
or Syria, and understands that pursuant to §287.135, F.S., the submission of a false certification 
may subject Contractor to civil penalties, attorney’s fees, and/or costs. In accordance with 
§287.135, F.S., the County may terminate this Contract if a false certification has been made, 
or Contractor is subsequently placed on any of these lists or engages in a boycott of Israel or is 
engaged in business operations in Cuba or Syria.

244



Agreed, accepted and consented to the  day of  , 2025. 
 
 

 
ON BEHALF OF 

RING POWER SYSTEMS, GENERATOR SALES CENTRAL FLORIDA 
 
 
 
       
Signature 
 
 
       
Print Name 
 
 
       
Title 
 
 
       
Date 
 
 
ATTEST: DESOTO COUNTY, FLORIDA 

 
 
 
 

              
County Administrator as the    J.C. Deriso, Chairman BOCC  
Clerk to the BOCC 
 
 
       
Date 
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Quote No. JM 31475834-25 Page 1 of 2  

  
 

Your North and Central Florida Caterpillar Dealer 
 

ST. AUGUSTINE TALLAHASSEE OCALA ORLANDO TAMPA 
500 World Commerce Prkwy 32000 Blue Star Hwy 6202 N US 301/441 9901 Ringhaver Dr. 10421 Fern Hill Dr 

St. Augustine, FL 32092 Midway, FL 32343 Ocala, FL 34475 Orlando, FL 32824 Riverview, FL 33578 
904-737-7730 850-562-1622 352-732-4600 407-855-6195 813-671-3700 

SALES SERVICE PARTS LEASING RENTALS 

QUOTATION / SALES AGREEMENT / SECURITY AGREEMENT 
 

DATE: 02.27.25 QUOTATION NO:  JM 31475834-25 
 

CUSTOMER NAME: DeSoto County  
ADDRESS: 

CITY/STATE/ZIP:  
PHONE: 

ESTIMATED SHIPPING LEAD TIME: 16-18 Weeks ADA 
SHIPPING VIA/FOB: Truck/Jobsite 

ESTIMATED SUBMITTAL LEAD TIME: 4 Weeks 
JOBSITE ADDRESS: 

CITY/STATE/ZIP:  
PROJECT NAME: Fire Station #2 

TERMS: Full payment is due from buyer within 10 days of delivery or pickup of the equipment. 

 
DESCRIPTION OF MATERIAL UNIT PRICE EXTENSION 

Please ensure quote meets your expectations. 
 

One (1) New Caterpillar Diesel Generator - Model D60-4LC, Rated 60kW standby at 1.0 
PF, 120/240 Volts, Single Phase, 3 Wire, 60 Hz at 1800 RPM, with following options: 

 
• UL 2200 Listed Genset, NFPA 110 alarms 
• Main UL circuit breaker, 3 Pole, 250 Amp, generator mounted 
• Control panel with safety shutdowns, Engine controls and gauges 
• Remote annunciator panel with enclosure (shipped loose) 
• 105 degrees C rise generator with voltage regulator 
• PMG excitation 
• Sound attenuated enclosure, steel construction, 150 mph wind rated 
• UL142 listed tank with 255-gallon capacity (48 hours of run time at 100% load) 
• Jacket water heater, 120VAC input 

  

 
Quotation Accepted By:  Date:  Tax No.:   

 
Customer:  Salesman's Signature:   James Mosley 

James Mosley, EP/Ind Sales. Central Florida 
 

TERMS 
• This quotation is valid for 30 days. Due to the fluctuating costs associated with key materials such as steel, aluminum, and copper, and other 

manufacturer delays beyond Ring Power’s control, we reserve the right to review quotation pricing at the time of order and again at time of 
equipment release. If material costs increase by greater than 2%, Ring Power will update our quotation accordingly. We appreciate your 
understanding during this volatile time and look forward to partnering with you as we work through it together. All quoted prices are subject to change 
without notice. Those in effect on the date of shipment shall prevail. 

• Subject to credit approval. 
• Used equipment is subject to prior sale. 
• A 25% restocking fee will be assessed for all canceled orders or returned materials. 
• No retainage to be withheld. Ring Power Systems is an equipment supplier and is not a sub-contractor. Our terms are Net 10 days. 
• No sales tax is included. 
• Buyer grants to seller a security interest in all equipment as described in this agreement until such time as payment is made in full 

in accordance with the terms and conditions of this agreement and in accord with the seller’s credit application. 
• Ring Power requires a purchase order to secure this sales agreement. 
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JM 31475834-25 Page 2 of 2  

DESCRIPTION OF MATERIAL UNIT PRICE EXTENSION 
• Battery charger UL 10 amp, 120VAC input 
• Generator space heater, 120VAC input 
• Prestart inspection - ½ Technician Day 
• Startup - 1 Technician Day 
• 4 hour load test conducted on site, resistive - 1 Technician Day 
• 5 Year / 2500 hour Caterpillar Extended Service Coverage  

Total NET for above 

  
 
 
 
 
 

 
$ 53,387.00 

 
Adder to include semi-annual maintenance inspection and service, for one year 

  
$1,923.71 

Budgetary adder to provide installation services, to include the following: 
-Engineering Services (if required) 
-Disconnect and remove the existing generator set 
-Offload and set new generator set 
-Required permits and inspections 

$55,000.00 

Clarifications: 
-Pricing provided without written specifications. Equipment provided as a part of this 
proposal will be limited to the BOM above. 
-Adder to include installation services is budgetary and subject to change. Installation 
scope and pricing will be defined following a site walk with the involved contracting 
teams. 
-All labor to be performed during normal working hours 8am-5pm Monday-Friday, 
afterhours labor at additional cost 

 

 
Notes: 

 
1. The above price includes start-up, testing, and customer training as defined and clarified above. 
2. No installation, labor, conduit, wire, equipment off loading, anchor bolts, pad, fuel or fuel piping is included. 
3. No sales tax included. 
4. No audio or video recording of training permitted. 
5. Ring Power Corporation does not participate in any Contractor Controlled Insurance Programs (CCIP) 
6. General exception is taken to any other specifications and drawings not available at time of quotation. Equipment supplied will be 

limited to that described in this proposal. 
7. Ring Power will be supplying equipment as described in the attached documentation. 
8. Ring Power will not release equipment for production until we have received the signed sales agreement and signed and 

approved submittal from our customer. This is done to ensure that we are providing quality equipment that fits our 
customer’s needs. If you need any assistance, please contact your sales representative. 

 
Thank you for considering Ring Power Systems for your equipment needs. 

 
James Mosley 

James Mosley 
Ring Power Systems, Generator Sales Central Florida, 
904.466.4712 Cell 
james.mosley@ringpower.com 
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Quote No: 149700 - 1

DESOTO COUNTY BOCC
201 E OAK ST SUITE 201 
ARCADIA FL 
34286-4451
   
PER YOUR REQUEST, WE HAVE ESTIMATED REPAIRS ON THE MACHINE LISTED BELOW. A REPAIR DESCRIPTION WITH 
LABOR AND/OR PARTS IS ATTACHED. UPON DISASSEMBLY OF THE COMPONENT(S) TO BE REPAIRED,ADDITIONAL 
PARTS AND LABOR MAY BE NECESSARY. IF SO, A QUOTE FOR ADDITIONAL REPAIRS WILL BE FORWARDED TO YOU 
FOR APPROVAL. NOTE: AN AUTHORIZED REPRESENTATIVE OF YOUR COMPANY SHOULD SIGN AND RETURN THIS 
REPAIR ESTIMATE. ONLY UPON RECEIPT OF THE SIGNED ESTIMATE WILL REPAIRS BE PERFORMED. A PURCHASE 
ORDER NUMBER SHOULD BE SUPPLIED IF REQUIRED BY YOUR COMPANY.

CUSTOMER NO. QUOTE NO. DATE CONTACT
011806 149700 10/21/2025 CINDY TALAMANTEZ

PHONE NO. FAX NO. EMAIL
863-444-1470 c.talamantez@desotobocc.com

MODEL MAKE SERIAL NO.
1829960100 GENERAC 2064769

UNIT NO. WO NO. P.O. NO.

NOTE

DESOTO COUNTY BOCC 149700 - 1 Page 1
248



8789 CO RD 761, ARCADIA, FL 34269
SUPPLY AND REPLACE ATS'S
CINDY TALAMANTEZ 863-444-1470
C.TALAMANTEZ@DESOTOBOCC.COM

**************************************************
 - RING POWER TO PROVIDE:
PROVIDE A QUALIFIED TECHNICIAN TO PERFORM THE
 FOLLOWING REPAIRS USING SAFETY AND LOCK OUT, TAG
 OUT PROCEDURES.
TECH AND EC TO SWAP OUT OLD ATS'S AND ISNSTALL NEW
 TO INCLUDE PERMITING AND TESTING AFTER INSTALL.

ASCO CAT: D03ATSA20200FGXF,11BE,18RX,44G
BOM: 1053635
DESCRIPTION: 2 POLE WITH SOLID NEUTRAL, 240V,
200A, TYPE 3R ENCL

PROVIDED WITH:
11BE ? ENGINE EXERCISER
18RX ? RELAY EXPANSION MODULE
44G ? STRIP HEATER
5 YEAR EXTENDED WARRANTY IS ADDEDER $455.00 PER.
ESTIMATED LEAD TIME IS 6-8 WEEKS
ESTIMATE DOES NOT INCLUDE THE START UP FROM ASCO
AS RING POWER SHOULD COMPLETE AS NEEDED.
 - EC TO REMOVE THE INCORRECT WIRING FROM THE
METER CAN AND PUT THE LOAD SIDE IN THE TRANSFER
SWITCH TO DO IT THE CORRECT WAY.
**************************************************

>   WORK IS QUOTED TO BE COMPLETED DURING NORMAL
WORKING HOURS, 7:30 TO 4 PM UNLESS OTHER TIME
ARRANGEMENTS ARE REQUIRED.

**************************************************

> ESTIMATED TOTAL DOES NOT INCLUDE APPLICABLE
TAXES.
> ENVIRONMENTAL FEES ARE INCLUDED.

**********************************************

TRAVEL TO/FROM GENERATOR SET   
Total Estimated Parts: 0.00

Item Number Description Qty Ext Price
TRV TRAVEL LABOR REV 2.00 362.00

Total Estimated Labor: 362.00

Item Number Description Qty Ext Price
MLG MILEAGE PSD 112 448.00

Total Estimated Misc: 448.00

Segment 01 Total: 810.00

REMOVE & INSTALL TRANSFER SWITCH   

DESOTO COUNTY BOCC 149700 - 1 Page 2
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Total Estimated Parts: 0.00

Item Number Description Qty Ext Price
FLD ONE TECH 8.00 1,448.00
FLD ONE TECH 8.00 1,448.00

Total Estimated Labor: 2,896.00

Item Number Description Qty Ext Price
MSC ASCO D03 ATS 1 7,885.80
MSC EC 1 9,880.00

Total Estimated Misc: 17,765.80

Segment 02 Total: 20,661.80

CREDIT TO CUSTOMER   
NOTES:
PER SOURCE WELL CONTRACT #092222-CAT

Total Estimated Parts: 0.00
Total Estimated Labor: 0.00

Item Number Description Qty Ext Price
DIF CUSTOMER LOYALTY 1 -370.60

Total Estimated Misc: -370.60

Segment 99 Total: -370.60

Total Segments: 21,101.20

SUB TOTAL (BEFORE TAXES) 21,101.20

TOTAL ESTIMATE 21,101.20

DESOTO COUNTY BOCC 149700 - 1 Page 3
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JOB SITE:    -  

-This estimate is made subject to buyer's acceptance within (10) ten days from this date 
-All prices are subject to change without notice, and those in effect on date of shipment shall prevail 
-Terms are Net 30 Days from receipt of invoice 
-Estimate excludes sales tax, incoming freight, environmental and additional charges for parts/labor not included in the above mentioned. 
-Customer will be contacted should estimate exceed 10% 

I hereby authorize the above repair work to be done along with the necessary materials. Ring Power Corporation 
and it's employees may operate above equipment for purposes of testing. Inspection or delivery at my risk. An 
expressed mechanics lien is acknowledged on equipment to secure the cost of all repairs thereto. Ring Power 
Corporation is not responsible for loss or damage to equipment in case of fire, theft, accident, or any other cause 
beyond our control. Replaced parts will be held for a period of ten days after work completion. The cost of labor and 
parts in determining any estimate shall be borne by the customer.
                                             
 
PO#: ______________    Authorized Name: ______________________________ (signature)
 
Date: ______________                                 ______________________________ (print)
 

                              Thank you for this opportunity to serve your company                    
 

CONTACT INFORMATION: 
 
Prepared by: Bryan Dempsey   Phone: +1-813-449-3914    Email: Bryan.Dempsey@RingPower.Com    Fax: 
 

THIS WORK ORDER IS SUBJECT TO THE FOLLOWING TERMS AND CONDITIONS:

1.   AUTHORITY TO PERFORM REPAIRS  It is understood that, "upon receipt" of any item of equipment for repair, maintenance or other work, Ring Power may 
examine the item of equipment as to work which Ring Power may suggest to be performed in addition to whatever work, if any, might have been requested by 
customer. All work (requested by customer or suggested by Ring Power) to be noted on a form as supplied by Ring Power.
       a.    Time and Material Work - Ring Power will proceed with the work agreed upon at current labor and parts prices.
       b.    Firm Price - If requested, a firm price in writing will be given to the customer for labor and/or parts to do specific repair. Any agreed a upon repair order not 
       covered by a firm written quotation will be billed at current time and material prices
       c.    Unforeseen Problems or Additional Repairs.  In the event that during the course of the Work, additional repair work is found to be necessary pursuant to 
       Ring Power's examination and inspection of the Equipment, then in such event Ring Power will attempt to communicate with the Customer as to the additional 
       repair work; provided, however, that in the event Ring Power is unable to communicate with the Customer, then Ring Power, at its sole discretion, shall have 
       the absolute right to cease any and all repairs on the Equipment until such time as the additional repairs are discussed with the Customer. In the event the 
       Customer consents to the additional repairs, Ring Power shall have the right to proceed with the repair of the same without further communication with the 
       Customer and any and all additional repairs will be charged to the Customer at current time and material prices.

2.   HOLD HARMLESS AGREEMENT FOR CUSTOMER PARTICIPATION IN SERVICE WORK - In the event customer or customers' personnel assists our 
mechanics in performing service work, customer agrees to hold harmless and fully indemnify Ring Power for injuries or damages to anyone arising out of customer 
assisting Ring Power personnel in servicing or repairing customer's equipment.

3.   WARRANTY INFORMATION  - Ring Power warrants the work performed to be free from defects in material and workmanship for a period of ninety days. Ring 
Power's obligation under this warranty shall be limited to the repair or replacement at Ring Power's premises of those new parts previously installed or labor 
previously performed demonstrated to be defective. SUCH REMEDY SHALL CONSTITUTE CUSTOMER'S SOLE AND EXCLUSIVE REMEDY AND CUSTOMER 
HEREBY AGREES THAT NO OTHER REMEDY (INCLUDING, BUT NOT LIMITED TO CLAIMS FOR INCIDENTAL, CONSEQUENTIAL OR SPECIAL DAMAGES, 
OR ANY CAUSE, LOSS, ACTION, CLAIM OR DAMAGE, INCLUDING LOSS OF TIME, WHATSOEVER, OR INJURY TO PERSON OR PROPERTY OR ANY 
OTHER CONSEQUENTIAL DAMAGE OR INCIDENTAL OR ECONOMIC LOSS) SHALL BE AVAILABLE TO CUSTOMER. THIS WARRANTY IS EXPRESSLY IN 
LIEU OF ALL OTHER WARRANTIES, EXPRESS OR IMPLIED, INCLUDING ANY WARRANTIES OR MERCHANTABILITY AND FITNESS FOR A PARTICULAR 
PURPOSE. SUBSTANDARD REPAIR WORK MAY BE PERFORMED UPON REQUEST OF CUSTOMER AND ACCORDING TO CUSTOMER'S INSTRUCTIONS 
BUT SUCH WORK WILL CARRY ABSOLUTELY NO WARRANTY WHATSOEVER. CUSTOMER FURTHER ACKNOWLEDGES AND AGREES THAT NO VERBAL 
CONTRACTS, AGREEMENTS OR WARRANTIES OTHER THAN WHAT IS SET FORTH HEREIN HAVE BEEN RECEIVED OR GIVEN.

4.   PAYMENT - Customer will make payment for services rendered by Ring Power pursuant to this work order at such times and in such manner as may be 
prescribed by Ring Power. In the event of nonpayment by a customer, the cost incurred by Ring Power in collecting the indebtedness, including attorney's fees and 
expenses, both in the trial court and on any and all appeals, with interest at the maximum rate allowed by law from date of expenditure, shall be added to the 
principal amount of the indebtedness owed to Ring Power. These provisions are not exclusive and Ring Power may elect other remedies at law and at equity.

5.   RISK OF LOSS - Ring Power carries an Equipment Floater Insurance Policy covering all risk (except war, wear and tear, etc.) for the current value (replacement 
cost less depreciation) on customer's equipment in Ring Power's custody or control. All risk of loss and damage not covered in above policy shall be borne solely by 
its owner.

6.   SEVERABILITY CLAUSE - Any provisions of this Agreement found to be prohibited by law shall be immediately ineffective to the extent of such prohibition 
without invalidating the rest of this Agreement.

7.   APPLICABLE LAW - This Agreement shall be deemed to be governed by the laws of the State of Florida.
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DeSoto County

11/18/2025

Item #: 20.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Change Order

DEPARTMENT:  Engineering
SUBMITTED BY: Cindy Talamantez
PRESENTED BY: Michael Giardullo

TITLE & DESCRIPTION:

Change Order #3 Annual Paving

REQUESTED MOTION:
Approve Change Order #3 to the Annual Paving Contract with Excavation Point to add 
additional roadways 

SUMMARY:
Addition of 3 Roads to the Annual Paving Contract 

BACKGROUND: 
Excavation Point Inc. has performed a vast majority of the County's annual paving 
projects in recent years and are currently under contract for the FY 24/25 Annual Paving 
Project.  The Engineering Division wishes to add the roadways include in the FY 25/26 
Annual Paving Project to this contract.  By adding these to the existing contract, the 
County will save time and expense associated with developing bid plans and other 
documents and the bid process. The FY 25/26 project includes the roadways in the 
Harlem Circle neighborhood and the Golden Melody Subdivision as well as SW 
Environmental Lab Street.  The Engineering Division also requests to include SW Tyner 
Avenue, SW Stroud Street and SW Bragdon Avenue which required paving following 
some recent tree removal work by the County's road and bridge department.  

Moreover, the solicitation (Bid No. 25-13-00ITB) specifically provided that the County 
may work with the contractor to perform additional work if mutually agreed.  The 
back-up to the change order request includes additional information about the proposed 
roadways and the associated cost. 

FUNDS: 
Budget Amount: $1,500,000
Actual Agenda Item Cost: $1,008,286.93

Page 1  DeSoto County Printed on 11/17/2025
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ITEM #: 20.

Account Number: 102-60545416304000
Explanation: Annual Paving 

Page 2  DeSoto County Printed on 11/17/2025

254



CONTRACT CHANGE ORDER 
FISCAL YEAR 2024/25 ANNUAL ROAD PAVING PROJECT 

 
 

Project No.: 25-13-00ITB   Change Order No.:  3  
 
Date November 18, 2025   Location:  DeSoto County 
 
Contract No.:       Type:  Construction   
 
Company Name: Excavation Point, Inc. 
 
Description of change:  Addition to the Scope of Work. 
 
Reason for change: Addition of the 3 areas included in the FY 25/26 Annual Paving  
Project roadways and the Tyner, Stroud and Bragdon Area into the current contract. 
 
Breakdown of Proposed Changes and Basis for Payment 

(Includes pertinent drawings and specifications, where necessary) 
 

Item Item No. and Description Change in Contract Cost +(-) 
1 Harlem Circle Area $ 411,013.08 
2 Golden Melody Subdivision $ 256,022.11 
3 SW Environment Lab Street  $ 187,100.28 
4  Tyner, Stroud and Bragdon $ 154,151.46 
   
   
 GRAND TOTAL $ 1,008,286.93 

 
(1) Total Proposed Change in  $1,008,286.96  
 Contract Cost + (-) 
 
(2) Original Contract Price   $1,070,644.36  
 
(3) Total All Previous Change Orders   $   523,516.03 
 (Change Order No. 0 through No. 1) 
 
(4) Current Contract Price   $1,594,160.39  
 (Total of Item 2 & Item 3, above) 
 
(5) New Contract Price   $2,602,447.35  
 (Total of Item 1 & Item 4, above) 
 
(6)  Original Construction Contract Time  130 Days  
 
(7)  Additional Days Approved  34 Days  
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(Change Order No. 0 through No. 1) 
 
(8) Current Contract Time   174 Days  

(Total of Item 6 & Item 7) 
 

(9) Additional Days Proposed  90 Days  
 
(10) New Contract Time   264 Days   

(Total of Item 8 & Item 9) 
 

(11) New Construction Completion Date:  March 25, 2026 
 
 
 
Approved by:              Date:   
                  Michael Giardullo 
    County Engineer 
   
 
Approved by:              Date:   
                  Valerie Vicente 
   County Attorney 
 
Approved by:              Date:   
                 Mandy J. Hines 
   County Administrator 
 
Approved by:              Date:    
                 J.C. Deriso  
  Chairman 
 
Accepted by: ____________________________           Date: ___________ 
                 
Title: ____________________________ 
  EXCAVATION POINT, INC. 
 
 

 

 

 

CCO-3 
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SCOPE OF WORK 
FY 25/26 Annual Paving Project  
DeSoto County Engineering Division 

 
 

GENERAL  
 
The DeSoto County Engineering Division wishes to add the roads including the County’s Capital 
Improvement Program (CIP) for Fiscal Year 2025/2026 to the active contract 25-13-00ITB with 
Excavation Point Inc.  The project generally includes the roads within the neighborhoods known 
as the Harlem Circle Area and the Golden Melody Subdivision and SW Environmental Lab 
Street.  An additional area including SW Stroud Street, SW Tyner Avenue and SW Bragdon 
Avenue is also included for consideration by the Board of County Commissioners. The project 
quantities include ancillary items such as sod, embankment for drop off correction and shell 
material for driveways where needed. All work shall be compliant with the standards and 
specifications included in contract 25-13-00ITB.  
 
 
DETAILED SCOPE 
 
Area 1 – Harlem Circle Area  
 
This area includes the following streets.  Contractor shall supply a 2-inch average type S-3 
asphalt overlay of the existing roadways with butt milling as needed to ensure smooth 
transitions.  There are 126 existing driveways to receive asphalt turnouts consistent with the 
details in the Contract Plan Set. Contractor shall reconstruct the existing speed tables.  Stop 
bars and speed table striping is also include.  
 

 SW Seaboard Avenue – SW MLK Jr St to SW Duke Street – 0.11 miles – 18’ to 19’ wide 
 SW Hendry Street – SW Seaboard Ave to End of Maintenance – 0.31 miles – 20’ to 21’ wide  
 SW Spring Avenue – SW MLK Jr St to SW Harlem Circle – 0.14 miles – 20’ to 21’ wide  
 SW Duke Street – SW Seaboard Ave to End of Maintenance – 0.29 miles – 12’ to 21’ wide  
 SW Pearl Avenue – SW Hendry Ave to SW Harlem Cir – 0.08 miles – 18’ to 19’ wide  
 SW Harlem Circle – Entire Circle – 0.72 miles – 18’ to 20’ wide  
 SW Deer Run Avenue – SW Harlem Cir to SW Harlem Cir – 0.05 miles – 19’ to 21’ wide 

 
 
Area 2 – Golden Melody Subdivision  
 
This area includes the following streets.  Contractor shall mill 1.5-inches over all roadways and 
supply 1.5-inch type S-3 asphalt over the existing roadways.  The paving work shall allow 
positive drainage from the existing road surface into the existing concrete gutters. This area 
does not include any reconstruction of driveway turnouts. Stop bars shall be installed. 
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 SW Golden Drive – SW MLK Jr St. to end of Cul De Sac – 0.21 miles – 21’ to 22’ wide   
 SW Prince Terrace – SW Golden Ave to end of Cul De Sac – 0.07 miles – 20’ to 22’ wide   
 SW Holiday Lane – SW Golden Ave to SW Melody Dr – 0.14 miles – 20’ to 21’ wide  
 SW Rainbow Avenue – SW Holiday Ln to end of Cul De Sac – 0.19 miles – 20’ to 21’ wide 
 SW Queen Street – SW Rainbow Ave to end of Cul De Sac – 0.04 miles – 20’ to 21’ wide  
 SW Melody Drive – End of Cul De Sac to end of Cul De Sac – 0.33 miles – 20’ to 21’ wide  

 
 
Area 3 – Environmental Lab Street  
 
This Area includes the following street.  Contractor shall supply a 1.25-inch average type S-3 
asphalt overlay of the existing roadway with butt milling as needed to ensure smooth 
transitions.  There are 30 existing driveways to receive asphalt turnouts consistent with the 
details in the Contract Plan Set.  Stop bars, centerline striping and edge line striping consistent 
with the existing striping shall be installed.   
 

 SW Environmental Lab Street – CR 769 to End of Maintenance – 1.04 miles – 19’ – 21’ wide 
 
 
Area 4 – SW Tyner Avenue, SW Stroud Street and SW Bragdon Avenue  
 
This Area includes the following streets.  Contract shall use base material to widen all streets to 
20’ and pave existing and widened areas with 2-inches average of type S-3 asphalt.  Butt milling 
shall be performed to ensure smooth transitions.  There are 15 existing driveways to receive 
asphalt turnouts consistent with the details in the Contract Plan Set.  Stop bars shall be 
installed.  
 

 SW Tyner Avenue – SW Reynolds St to SW Stroud St – 0.13 miles – 20’ wide  
 SW Stroud Street – SW Provau Ave to SW Bragdon Ave -  0.13 miles – 20’ wide  
 SW Bragdon Avenue – SW Reynolds St to SW Stroud St – 0.13 miles – 20’ wide  

 
 
CONTRACT TIME 
 
The current contract expires on December 23, 2025.  Per discussion with the Contractor, a 
ninety (90) calendar day time extension beyond the current end date is requested to complete 
this work. 
 
 
CHANGE ORDER PRICING 
 
Change order has been calculated consistent with the unit costs established in Contract 25-13-
00ITB.  A line item summary of the work included in this change order is included on the 
following page followed by a cost break down by area.  
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Breakdown by Area: 

Harlem Circle Area    $ 411,013.08 

Golden Melody Subdivision   $ 256,022.11 

Environmental Lab Street   $ 187,100.28 

Tyner/Stroud/Bragdon  $ 154,151.46 

TOTAL      $ 1,008,286.93  

 

259



DeSoto County

11/18/2025

Item #: 21.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Resolution

DEPARTMENT:  Administration
SUBMITTED BY: Brian R. Wagner
PRESENTED BY: Brian R. Wagner

TITLE & DESCRIPTION:

Resolution/Budget Amendment Fiscal Year 2024/2025

REQUESTED MOTION:
To adopt a Resolution relating to budget amendments 2025-163, 2025-164 and 2025-165 
affecting the 2024/2025 adopted budget.

SUMMARY:
The Resolution will approve the additions, corrections and redistribution of the 
2024/2025 budget.

BACKGROUND: 
Budget Amendments are an ongoing process throughout the fiscal year that more clearly 
defines the actual revenues and expenses

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 

Page 1  DeSoto County Printed on 11/17/2025
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DESOTO COUNTY, FLORIDA 
 

RESOLUTION NO. 2025- ___ 
 

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF 
DESOTO COUNTY, FLORIDA, AMENDING AND SUPPLEMENTING THE 
BUDGET FOR FISCAL YEAR 2024/2025; AND PROVIDING FOR AN 
EFFECTIVE DATE. 
 
WHEREAS, the Board of County Commissioners of Desoto County, Florida (“the 

Board”) adopted an annual budget for Fiscal Year 2024/2025 as required by Florida law; 
and 

 
WHEREAS, since its adoption, the Board has examined the adopted budget for 

Fiscal Year 2024/2025 and finds that amendments and supplements to the budget are 
necessary; and  

 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 

COMMISSIONERS OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 
 
 Section 1.  That the foregoing “WHEREAS” clauses are ratified and confirmed as 
being true and correct and are hereby incorporated as part of this Resolution. 
 
 Section 2. That the adopted budget for Fiscal Year 2024/2025 is hereby amended 
and supplemented as provided in Budget Amendment 2025-163, 2025-164 and 2025-165. 
 
 Section 3.  That this Resolution shall take effect immediately upon its adoption. 
 
  PASSED AND ADOPTED this 18th day of November 2025. 
 
 
  
 
 
            BOARD OF COUNTY COMMISSIONERS 
ATTEST:               OF DESOTO COUNTY, FLORIDA 
 
 
___________________________    By: _________________________ 
            Mandy Hines                                  Joel C. Deriso 
 County Administrator                        Chairman 
 
 
 
Approved as to form and legal sufficiency: 
 
____________________________ 
              Valerie Vicente 
              County Attorney 
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Packet 27
November 18, 2025

Attachment 1

Dep
art

men
t

Atta
ch

men
t

Amen
dm

en
t

Description

Budget Carryovers- Various 2 163 Adjust FY2024/205 budget for carryovers into FY2025/26.
Departments

Law Enforcement Trust 3 164 Sheriff request L.E.T. revenues to be placed in L.E.T. Reserves Jul. to Sep. (Q4)

Various Funds-EOY 4 165 FY 24-25 EOY budget adjustments and transfers.
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2024/2025 Budget Amendments Packet 27

 November 18, 2025

Attachment 1

     Revenue Sources      Expenses Account Description

Atta
chment

General Fund        Funds From: Fund B.A. Funds Disbursed For:
4 1,894.00              Various GL Accounts 001 165 1,894.00            Various GL Accounts
4 32,752.00            Trsf. in Courts 001 165 32,752.00          Contingency
4 300,000.00          Trsf. in Construction 001 165 300,000.00        Contingency
4 114,518.00          Trsf. in Special Projects 001 165 114,518.00        Contingency

449,164.00$        449,164.00$      

Atta
chment

Special Revenue        Funds From: Fund B.A. Funds Disbursed For:

2 129,783.00          Annual Street Paving Projects 102 163 129,783.00        Contingency
2 5,527.00              Repair & Maintenance 106 163 5,527.00            Reserve for Capital
2 19,812.00            Professional Svcs 176 163 19,812.00          Contingency
4 904.00                 Insurance Reimbursement 102 165 904.00               Contingency
4 3.60                     Interest 134 165 3.60                   Miscellaneous Expenses
4 9,936.02              Federal & Public Assistance 171 165 9,936.02            Contingency
4 9,038.00              State Public Assistance 179 165 9,038.00            Federal Public Assistance
4 96.00                   Cyber Safety Revenue 190 165 96.00                 Reserves
4 32,752.00            Courts Facilities Revenue 190 165 32,752.00          Trsf. to General 

207,851.62$        207,851.62$      

Atta
chmentCapital 

Construction 
Funds        Funds From: Fund B.A. Funds Disbursed For:

4 5,524.00              Construction Costs 302 165 5,524.00            Interest
4 300,000.00          Construction Costs 302 165 300,000.00        Trsf. to General Fund
4 380,681.00          Professional Svcs., Construction 307 165 380,681.00        Trsf. to General, FBIP Revenue

686,205.00$        686,205.00$      

Atta
chment

Enterprise Funds        Funds From: Fund B.A. Funds Disbursed For:
4 123,065.00          Various GL Accounts 410 163 123,065.00        Reserve for Contingency
4 692,179.00          Various Engineering GL Accounts 413 163 692,179.00        Contingency
4 16,673.00            Other Fees, Gain Loss Sale Assets 410 165 16,673.00          Contingency

831,917.00$        831,917.00$      

Atta
chment

Agency Funds        Funds From: Fund B.A. Funds Disbursed For:
3 8,115.61              Bulletproof Vests, Other Fines Etc. 601 164 8,115.61            Reserve for Contingency

8,115.61$            8,115.61$          

2,183,253.23$     Total Debits 2,183,253.23$   Total Credits
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BUDGET  AMENDMENT REQUEST/CORRECTION
2024/2025

Department Budget Carryovers -Various Departments Date 11/18/2025 Amendment # 2025-163

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

10243365809901000 Contingency 662,952.00                  129,783.00            792,735.00                 Adjust FY2024/25 budget for carryovers into FY2025/26

10260545416303010 Annual Street Paving Projects 2,754,515.00               129,783.00           2,624,732.00              County Annual Paving

10643365109901001 Reserve for Capital 1,045,798.00               5,527.00                1,051,325.00              Public Safety

10670715294601000 Repair & Maintenance 170,721.00                  5,527.00               165,194.00                 

17671365259900000 Contingency -                               19,812.00              19,812.00                   Hurricane Ian

17671365253100000 Professional Services 544,361.25                  10,462.00             533,899.25                 

17671365256300000 Road/Bridge/Infras/Const. 2,302,277.00               9,350.00               2,292,927.00              

41070945369908000 Reserve for Contingency 3,723,278.00               123,065.00            3,846,343.00              Utilities Operations

41070945363100000 Professional Services 120,500.00                  14,708.00             105,792.00                 

41070965333100000 Professional Services 127,000.00                  67,461.00             59,539.00                   

41070965334602000 R&R Projects (Non Capital) 186,037.00                  21,673.00             164,364.00                 

41070975354600000 Repair & Maintenance 128,500.00                  19,223.00             109,277.00                 

41370925359900000 Contingency 16,242,236.00             692,179.00            16,934,415.00            Utilities Capital Wastewater

41371085353100000 Engineering 616,327.00                  482,560.00           133,767.00                 

41371085353100002 Engineering FDEM DW 758,243.00                  142,039.00           616,204.00                 

41371105353100000 Engineering 102,837.50                  67,580.00             35,257.50                   

Column TOTALS 970,366.00            970,366.00           -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T      2
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BUDGET  AMENDMENT REQUEST/CORRECTION
2024/2025

Department Law Enforcement Trust Date 11/18/2025 Amendment # 2025-164

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

60151415219901000 Reserve for Contingency 99,784.05                    1,480.62                101,264.67                 Sheriff request L.E.T.revenues to be placed in L.E.T. Reserves

60100003312000905 Bulletproof Vest Partnership 725.00                         1,480.62               2,205.62                     Jul. to Sep. (Q4)

60151415219901000 Reserve for Contingency 101,264.67                  1,847.63                103,112.30                 

60100003590000000 Other Fines and Forfeitures 40,266.05                    1,847.63               42,113.68                   

60151415219901000 Reserve for Contingency 103,112.30                  1,332.91                104,445.21                 

60100003590000000 Other Fines and Forfeitures 42,113.68                    1,332.91               43,446.59                   

60151415219901000 Reserve for Contingency 104,445.21                  3,454.45                107,899.66                 

60100003590000000 Other Fines and Forfeitures 43,446.59                    3,454.45               46,901.04                   

Column TOTALS 8,115.61                8,115.61               -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     3

265



BUDGET  AMENDMENT REQUEST/CORRECTION
2024/2025

Department Various Funds-EOY Date 11/18/2025 Amendment # 2025-165

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

00126097121400000 Overtime -                               52.00                     52.00                          EOY FY24/25  budget adjustments and transfers.

00126097121200000 Salaries 51,477.00                    52.00                    51,425.00                   General Fund

00138265716403000 Capital Equipment-PF -                               1,061.00                1,061.00                     

00138265714903000 Miscellaneous Exps-PF 24,642.00                    1,061.00               23,581.00                   

00170745721400000 Overtime -                               249.00                   249.00                        

00170745721200000 Salaries 425,615.00                  249.00                  425,366.00                 

00199985599100000 Contingency 9,401,987.15               532.00                   9,402,519.15              

00100003419000000 Copies-Planning -                               32.00                    32.00                          

00100003479001300 Turner Ctr Orders/Tickets -                               500.00                  500.00                        

1,894.00                1,894.00               -                              

10243365809901000 Reserve for Contingency 792,735.00                  904.00                   793,639.00                 Road & Bridge

10200003699200000 Insurance Reimbursement -                               904.00                  904.00                        

904.00                   904.00                  

13471315254900000 Miscellaneous Expenses 153.00                         3.60                       156.60                        Emergency Management

13400003611000000 Interest -                               3.60                      3.60                            

3.60                       3.60                      

17171315259901000 Contingency 537,173.00                  9,936.02                547,109.02                 Hurricane IRMA

17100003316200000 Federal Public Assistance -                               8,942.42               8,942.42                     

17100003342000000 State Public Assistance -                               993.60                  993.60                        

9,936.02                9,936.02               

17900003315000000 Federal Public Assistance 1,853,950.00               9,038.00                1,844,912.00              Hurricane Milton

17900003345000000 State Public Assistance -                               9,038.00               9,038.00                     

9,038.00                9,038.00               

19024106019900000 Reserves 528,302.00                  96.00                     528,398.00                 Courts Article V

19000003490100000 Cyber Safety Revenue -                               96.00                    96.00                          

96.00                     96.00                    

19024105819100001 TRSF to Facilities Gen Fund 119,000.00                  32,752.00              151,752.00                 Courts Facilities transfer true-up

19000003489305031 Courts Facilities Revenue 119,000.00                  32,752.00             151,752.00                 

00199985599100000 Contingency 9,402,519.15               32,752.00              9,435,271.15              

00100003810000190 TRSF from Court Fees 119,000.00                  32,752.00             151,752.00                 

65,504.00              65,504.00             
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CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

30200003611000000 Interest -                               5,524.00                (5,524.00)                    Capital Construction Funds

30226005196500000 Construction Costs 4,014,758.00               305,524.00           3,709,234.00              

30226005819100001 Trsf. To General Fund -                               300,000.00            300,000.00                 

00199985599100000 Contingency 9,435,271.15               300,000.00            9,735,271.15              

00100003810000302 Trsf. From Construction -                               300,000.00           300,000.00                 

605,524.00            605,524.00           

30770765819100001 Trsf. to General Fund -                               114,518.00            114,518.00                 Special Projects

30770765723100000 Professional Svcs. 75,287.00                    1,912.00               73,375.00                   Liverpool Boat Ramp transfer closeout

30770765726301000 Construction 1,093,585.00               378,769.00           714,816.00                 

30700003347020108 FBIP Grant Liverpool 969,085.00                  266,163.00            702,922.00                 

00199985599100000 Contingency 9,735,271.15               114,518.00            9,849,789.15              

00100003810000307 Trsf. From Special Projects 293,240.00                  114,518.00           407,758.00                 

495,199.00            495,199.00           -                              

41070945369908000 Reserve for Contingency 3,846,343.00               16,673.00              3,863,016.00              Utilities Operations

41000003435006001 Other Sewer Fees/Charges -                               100.00                  100.00                        

41000003640000000 Gain/Loss on Sale of Assets -                               16,573.00             16,573.00                   

16,673.00              16,673.00             

Column TOTALS 1,204,771.62         1,204,771.62        -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     4
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DeSoto County

11/18/2025

Item #: 22.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Resolution

DEPARTMENT:  Administration
SUBMITTED BY: Brian R. Wagner
PRESENTED BY: Brian R. Wagner

TITLE & DESCRIPTION:

Resolution/Budget Amendment Fiscal Year 2025/2026

REQUESTED MOTION:
To adopt a Resolution relating to budget amendments 2026-9, 2026-13, 2026-14, 2026-15, 
2026-16, 2026-18, 2026-19 and 2026-20 affecting the 2025/2026 adopted budget.

SUMMARY:
The Resolution will approve the additions, corrections and redistribution of the 
2025/2026 budget.

BACKGROUND: 
Budget Amendments are an ongoing process throughout the fiscal year that more clearly 
defines the actual revenues and expenses

FUNDS: 
Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 

Page 1  DeSoto County Printed on 11/17/2025
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DESOTO COUNTY, FLORIDA 
 

RESOLUTION NO. 2025- ___ 
 

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF 
DESOTO COUNTY, FLORIDA, AMENDING AND SUPPLEMENTING THE 
BUDGET FOR FISCAL YEAR 2025/2026; AND PROVIDING FOR AN 
EFFECTIVE DATE. 
 
WHEREAS, the Board of County Commissioners of Desoto County, Florida (“the 

Board”) adopted an annual budget for Fiscal Year 2025/2026 as required by Florida law; 
and 

 
WHEREAS, since its adoption, the Board has examined the adopted budget for 

Fiscal Year 2025/2026 and finds that amendments and supplements to the budget are 
necessary; and  

 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 

COMMISSIONERS OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 
 
 Section 1.  That the foregoing “WHEREAS” clauses are ratified and confirmed as 
being true and correct and are hereby incorporated as part of this Resolution. 
 
 Section 2. That the adopted budget for Fiscal Year 2025/2026 is hereby amended 
and supplemented as provided in Budget Amendment 2026-09, 2026-13, 2026-14, 2026-15 
2026-16, 2026-18, 2026-19 and 2026-20. 
 
 
 Section 3.  That this Resolution shall take effect immediately upon its adoption. 
 
  PASSED AND ADOPTED this 18th day of November 2025. 
 
 
  
 
 
            BOARD OF COUNTY COMMISSIONERS 
ATTEST:               OF DESOTO COUNTY, FLORIDA 
 
 
___________________________    By: _________________________ 
            Mandy Hines                                  Joel C. Deriso 
 County Administrator                        Chairman 
 
 
 
Approved as to form and legal sufficiency: 
 
____________________________ 
              Valerie Vicente 
              County Attorney 
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Packet 3
November 18, 2025

Attachment 1

Dep
art

men
t

Atta
ch

men
t

Amen
dm

en
t

Description

General Fund 2 9 Budget adjustment for EDR salary updates for Constitutional Officers.

Budget Carryovers-Various 3 13 Adjust FY 2025/26 budget for prior years carryovers.
Departments

Opioid Fund 4 14 Budget unused County & State funds.

Capital Road Grant Projects 5 15 Adjust FY 2025/26 budget.

Special Projects 6 16 CDBG grant fund increase due to Engineering costs for the Desoto Middle School.

Public Safety 7 18 Budget station 2 replacement generator project.

E911 8 19 Transfer funds from reserves to cover costs for existing E911 service until all phone carriers 
are migrated to Next Gen 911.

Sheriff 9 20 Budget Sheriff's Office replacement fire alarm system.
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2025/2026 Budget Amendments Packet 3

 November 18, 2025

Attachment 1

     Revenue Sources      Expenses Account Description

Atta
chment

General Fund        Funds From: Fund B.A. Funds Disbursed For:
2 41,676.00            Contingency, Various GL Accounts 001 9 41,676.00          GL Expense Accounts
9 49,950.00            Contingency 001 20 49,950.00          Various Capital Outlay Accounts

91,626.00$          91,626.00$        

Atta
chment

Special Revenue        Funds From: Fund B.A. Funds Disbursed For:

3 129,783.00          Fund Balance 102 13 129,783.00        Annual Street Paving
3 5,527.00              Fund Balance 106 13 5,527.00            Professional Svcs.
3 19,812.00            Fund Balance 176 13 19,812.00          Professional Svcs.
4 200,862.37          Fund Balance 107 14 200,862.37        Various GL Expense Accounts
7 74,489.00            Reserve for Capital 106 18 74,489.00          Capital Equipment
8 15,000.00            Reserve for Capital Improvements 133 19 15,000.00          Communications

445,473.37$        445,473.37$      

Atta
chmentCapital 

Construction 
Funds        Funds From: Fund B.A. Funds Disbursed For:

5 620,775.00          Various GL revenue accounts. 307 15 620,775.00        Various GL expense acocunts
6 30,000.00            CDBG Mitigation Revenue 307 16 30,000.00          Non Major Capital Improvement

650,775.00$        650,775.00$      

Atta
chment

Enterprise Funds        Funds From: Fund B.A. Funds Disbursed For:
3 123,065.00          Fund Balance 410 13 123,065.00        Various GL Expense Acounts
3 692,179.00          Fund Balance 413 13 692,179.00        Various Engineering Expense Accts.

815,244.00$        815,244.00$      

Atta
chment

Agency Funds        Funds From: Fund B.A. Funds Disbursed For:

-$                     -$                   

2,003,118.37$     Total Debits 2,003,118.37$   Total Credits
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department General Fund Date 11/18/2025 Amendment # 2026-9

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

00126015121100000 Commissioners Salaries 216,565.00                  7,280.00                223,845.00                 Budget adjustment for EDR salary updates for Constitutional

00126015122100000 FICA 60,162.00                    560.00                   60,722.00                   Officers.

00126015122200000 Retirement 241,031.00                  3,970.00                245,001.00                 BOCC

00126015122300000 Employee Insurance 129,542.00                  20.00                     129,562.00                 

00126015122400000 Workers Compensation 15,656.00                    145.00                   15,801.00                   

00199985599100000 Contingency 10,316,394.00             11,975.00             10,304,419.00            

00122035131000000 Personnel 1,181,881.00               6,497.00                1,188,378.00              Property Appraiser

00122035139108000 Other Agency Funding (18,450.00)                   540.00                   (17,910.00)                  

00199985599100000 Contingency 10,304,419.00             7,037.00               10,297,382.00            

00123045131000000 Personnel Services 1,085,835.00               7,772.00                1,093,607.00              Tax Collector

00199985599100000 Contingency 10,297,382.00             7,772.00               10,289,610.00            

00123065131000000 Personnel Services 366,943.00                  2,000.00                368,943.00                 Clerk of Courts

00199985599100000 Contingency 10,289,610.00             2,000.00               10,287,610.00            

00125065131100000 Supervisor of Elections Salary 132,056.00                  4,005.00                136,061.00                 Supervisor of Elections

00125065131200000 Regular Salaries 97,020.00                    1,900.00               95,120.00                   

00125065131400000 Overtime 3,827.00                      1,901.00               1,926.00                     

00125065132100000 FICA 17,817.00                    16.00                     17,833.00                   

00125065132200000 Retirement 86,212.00                    1,652.00                87,864.00                   

00125065132300000 Employee Insurance 23,771.00                    80.00                     23,851.00                   

00125065132400000 Workers Compensation 5,338.00                      -                         697.00                  4,641.00                     

00199985599100000 Contingency 10,287,610.00             1,255.00               10,286,355.00            

00125085211000000 Personnel Services 8,651,742.00               7,139.00                8,658,881.00              Sheriff/Law Enforcement

00199985599100000 Contingency 10,286,355.00             7,139.00               10,279,216.00            

Column TOTALS 41,676.00              41,676.00             -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     2
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department Budget Carryovers-Various Departments Date 11/18/2025 Amendment # 2026-13

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

10260545416303010 Annual Street Paving Projects 1,500,000.00               129,783.00            1,629,783.00              Adjust FY 2025/26 budget for prior year carryovers.

10200003990000000 Fund Balance 1,476,814.00               129,783.00           1,606,597.00              County Annual Paving

-                              

10670715294601000 Repapir & Maintenance 182,350.00                  5,527.00                187,877.00                 Public Safety

10600003990000002 Fund Balance 1,974,045.00               5,527.00               1,979,572.00              

17671365253100000 Professional Services 475,431.00                  10,462.00              485,893.00                 Hurricane Ian

17671365256300000 Road/Bridge/Infras./Const. 2,000,000.00               9,350.00                2,009,350.00              

17600003990000000 Fund Balance 101,980.00                  19,812.00             121,792.00                 

41070945363100000 Professional Services 40,000.00                    14,708.00              54,708.00                   Utilities Operations

41070965333100000 Professional Services 150,000.00                  67,461.00              217,461.00                 

41070965334602000 R&R Projects (Non Capital) 187,500.00                  21,673.00              209,173.00                 

41070975354600000 Repair & Maintenance 135,000.00                  19,223.00              154,223.00                 

41000003990000000 Fund Balance 3,234,155.00               61,532.50             3,295,687.50              

41000003990100000 Fund Balance 3,234,155.00               61,532.50             3,295,687.50              

41371085353100000 Engineering -                               482,560.00            482,560.00                 Utilities Capital Wastewater

41371085353100002 Engineering FDEM DW -                               142,039.00            142,039.00                 

41371105353100000 Engineering -                               67,580.00              67,580.00                   

41300003990000000 Fund Balance 12,032,991.00             692,179.00           12,725,170.00$          

Column TOTALS 970,366.00            970,366.00           -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T      3
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department Opioid Fund Date 11/18/2025 Amendment # 2026-14

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

10721045643400000 Contracted Services 16,500.00                    66,303.57              82,803.57                   Budget unused County & State funds.

10721045644000000 Travel 5,000.00                      10,984.04              15,984.04                   

10721045645200000 Operating Supplies 5,000.00                      14,288.76              19,288.76                   

10721045645500000 Training 8,491.00                      18,381.00              26,872.00                   

10721055643000000 Operating Expenses -                               38,405.00              38,405.00                   

10721055644610000 Non Major Capital Improvement -                               52,500.00              52,500.00                   

10700003990000000 Fund Balance 400.00                         200,862.37           201,262.37                 

Column TOTALS 200,862.37            200,862.37           -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     4
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BUDGET  AMENDMENT REQUEST/CORRECTION

2025/2026
Department Capital Road Grant Projects Date 11/18/2025 Amendment # 2026-15

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

30460555416300022 LAP 442022 CR760A Shores - 486,226.00 486,226.00 Adjust FY 2025/2026 budget for project carryovers.

30400003314000022 LAP 442022 CR760A Shores - 486,226.00 486,226.00

30460555416300206 LAP 444206 CR760 17 to Astor 601,260.00 10,262.00 611,522.00

30400003314000206 LAP 444206 CR760 17 to Astor 601,260.00 10,262.00 611,522.00

30460555416300207 LAP 444207 SE West 675,307.00 21,079.00 696,386.00

30400003314000207 LAP 444207 SE West 675,307.00 21,079.00 696,386.00

30460555416300324 LAP 444324 SW Kingsway 615,811.00 23,174.00 638,985.00

30400003314000324 LAP 444324 SW Kingsway 615,811.00 23,174.00 638,985.00

30460555416300403 SRSC 453403 NE Cubitis 2,353,344.00 1,560.00 2,354,904.00

30400003349000403 SRSC 453403 NE Cubitis 2,353,344.00 1,560.00 2,354,904.00

30460555416300435 SCOP 453435 SE Hargrave 1,550,097.00 1,560.00 1,551,657.00

30400003349000435 SCOP 453435 SE Hargrave 1,550,097.00 1,560.00 1,551,657.00

30460555416300741 SCOP 448741 SW Liverpool 741,596.00 2,174.00 743,770.00

30400003349000741 SCOP 448741 SW Liverpool 741,596.00 2,174.00 743,770.00

30460555416300742 SCRAP 448742 CR661 SR72 3,829,739.00 74,740.00 3,904,479.00

30400003349000742 SCRAP 448742 CR661 SR72 3,829,739.00 74,740.00 3,904,479.00

Column TOTALS 620,775.00 620,775.00 -$                                                                                                 

APPROVALS

Board Chairman Date: 11/18/2025

County Administrator Date: 11/18/2025

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By Date: 11/18/2025
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department Special Projects Date 11/18/2025 Amendment # 2026-16

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

30771315254600000 Non Capital Major Improvement 419,000.00                  30,000.00              449,000.00                 CDBG grant fund increase due to Engineering costs for the 

30700003312000000 CDBG Mitigation Grant 500,000.00                  30,000.00             530,000.00                 Desoto Middle School Generator.

Column TOTALS 30,000.00              30,000.00             -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     6
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department Public Safety Date 11/18/2025 Amendment # 2026-18

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

10670715296400000 Capital Equipment 77,000.00                    74,489.00              151,489.00                 Budget PSD station 2 generator replacement.

10643365109901001 Reserve for Capital 281,283.00                  74,489.00             206,794.00                 

Column TOTALS 74,489.00              74,489.00             -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T    7
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department E911 Date 11/18/2025 Amendment # 2026-19

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

13371425264100000 Communications 4,100.00                      15,000.00              19,100.00                   Transfer funds from reserves to cover costs for existing

13371425269900000 Reserve for Capital Improvements 358,716.00                  15,000.00             343,716.00                 E911 service until all phone carriers are migrated to Next Gen

911

Column TOTALS 15,000.00              15,000.00             -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     8
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BUDGET  AMENDMENT REQUEST/CORRECTION
2025/2026

Department Sheriff Date 11/18/2025 Amendment # 2026-20

CURRENT DEBIT CREDIT REVISED
Account # Account Description Budget Budget Amt     Explanation for Request

00125075256000000 Capital Outlay 8,000.00                      9,950.00                17,950.00                   Budget Sherrif's Office replacement fire alarm system.

00125085216000000 Capital Outlay 335,000.00                  20,000.00              355,000.00                 

00125105216000000 Capital Outlay 25,000.00                    20,000.00              45,000.00                   

00199985599100000 Contingency 10,279,216.00             49,950.00             10,229,266.00            

Column TOTALS 49,950.00              49,950.00             -$                                                                                                   

APPROVALS  

Board Chairman  Date: 11/18/2025
 

County Administrator  Date: 11/18/2025
 

Finance Director Date: 11/18/2025

Budget Coordinator Date: 11/18/2025

Entered By  Date: 11/18/2025

ATTACHM
EN

T     9

279



DeSoto County

11/18/2025

Item #: 23.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Agreement

DEPARTMENT:  Legal
SUBMITTED BY: Valerie Vicente, County Attorney
PRESENTED BY: Valerie Vicente, County Attorney

TITLE & DESCRIPTION:

Osceola/VCH Mediated Settlement Agreement (FLUEDRA)         

REQUESTED MOTION:
 Motion to accept/deny the Mediated Settlement Agreement. 

SUMMARY:
 The County participated in the mandatory mediation required by Section 70.51, Florida 
Statutes, as a result of a petition filed by VCH Holdings and Osceola Organics, 
challenging the Board’s denial of their Special Exception application for a biosolids 
composting facility. The parties have reached a mediated settlement agreement which is 
included in the agenda for the Board’s consideration.

BACKGROUND: 
 On or about August 21, 2024, Osceola Organics, LLC (“Osceola”) submitted a Special 
Use application to the County requesting Special Exception approval to operate a 32-acre 
biosolids composting facility on VCH Holdings, LLC’s (“VCH”) real property. 

Thereafter, on March 4, 2025, the DeSoto County Planning Commission held a duly 
noticed public hearing on Osceola’s application and forwarded its recommended 
approval to the DeSoto County Board of County Commissioners (the “Board”). Then, on 
March 25, 2025, the Board held a duly noticed public hearing on the application and 
tabled the item until April 22, 2025. 

On April 22, 2025, the Board held a second duly noticed public hearing on Osceola’s 
application, where additional testimony and evidence was presented by County staff, the 
applicant, and interested parties. Following the conclusion of the public hearing on April 
22, 2025, the Board denied Osceola’s application. 

On May 29, 2025, Osceola and VCH (as “Petitioners”) initiated the process prescribed in 

Page 1  DeSoto County Printed on 11/17/2025
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ITEM #: 23.

section 70.51, Florida Statutes, by filing Petitioners’ Request for Relief Under the Florida 
Land Use and Environmental Dispute Resolution Act (“FLUEDRA”). On September 3, 
2025, the County served its Response to Petitioners’ Request.

In accordance with the requirements of FLUEDRA, on October 8, 2025, the Petitioners 
and the County participated in a public hearing before Special Magistrate Mark P. 
Barnebey, which resulted in the negotiation of the terms and conditions of a Mediated 
Settlement Agreement. 

The County Attorney’s office recommends adoption of the proposed Mediated Settlement 
Agreement, which includes the original 12 recommended conditions prepared by staff 
and contained in their staff report, as well as an additional 8 conditions, as set forth in 
Section 3 therein.

FUNDS: 
Budget Amount: NA 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 
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In Re:  Request for Relief Under the Florida Land Use and Environmental Dispute  

Resolution Act  

VCH HOLDINGS, LLC and OSCEOLA ORGANICS, LLC (Petitioners) 

DESOTO COUNTY BOARD OF COUNTY COMMISSIONERS (Respondent)  

 

MEDIATED SETTLEMENT AGREEMENT  

 

THIS MEDIATED SETTLEMENT AGREEMENT (“Agreement”) is made by and among 

VCH HOLDINGS, LLC (“VHC”), whose principal address is 5389 NW Lily Avenue, Arcadia, 

Florida 34266, OSCEOLA ORGANICS, LLC (“Osceola”) whose principal address is 15051 

Frank Jarrell Road, Clermont, Florida 34714 (collectively, the “Petitioners” or “Applicants”), and 

DESOTO COUNTY, a political subdivision of the State of Florida (the “County”), whose mailing 

address is 201 E. Oak Street, Arcadia, Florida 34266, who are collectively referred to in this 

Agreement as the “Parties.” This Agreement shall be deemed effective on the date approved by 

the DeSoto County Board of County Commissioners, as evidenced by execution by the Chairman 

of the DeSoto County Board of County Commissioners or his designee. 

 

RECITALS  

 

WHEREAS, on or about August 21, 2024, Osceola submitted a Special Use application 

to the County requesting Special Exception approval to operate a 32-acre biosolids composting 

facility on VCH’s real property; and  

 

WHEREAS, on March 4, 2025, the DeSoto County Planning Commission held a duly 

noticed public hearing on Osceola’s application and forwarded its recommended approval to the 

DeSoto County Board of County Commissioners; and 

 

WHEREAS, on March 25, 2025, the Board of County Commissioners held a duly noticed 

public hearing on the application and tabled the item until April 22, 2025; and 

 

WHEREAS, on April 22, 2025, the Board of County Commissioners held a second duly 

noticed public hearing on Osceola’s application, where additional testimony and evidence was 

presented by County staff, the applicant, and interested parties; and  

 

WHEREAS, following the conclusion of the public hearing on April 22, 2025, the Board 

of County Commissioners denied Osceola’s application seeking Special Exception approval to 

operate a biosolids composting facility on VCH’s real property; and  

 

WHEREAS, on May 29, 2025, Petitioners initiated the process prescribed in section 70.51, 

Florida Statutes, by filing Petitioners’ Request for Relief Under the Florida Land Use and 

Environmental Dispute Resolution Act; and 

 

 WHEREAS, on September 3, 2025, the County served its Response to Petitioners’ 

Request; and  
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 WHEREAS, on October 8, 2025, the Petitioners and the County participated in a public 

hearing before Special Magistrate Mark P. Barnebey, which resulted in the negotiation of the terms 

and conditions set forth herein; and 

 

 WHEREAS, the October 8, 2025, public hearing was duly noticed in accordance with the 

provisions of section 70.51(15), Florida Statutes; and  

 

 WHEREAS, the Petitioners and the County desire to voluntarily execute this Mediated 

Settlement Agreement to resolve any and all issues and claims raised in, and related to, Petitioners’ 

Request for Relief Under the Florida Land Use and Environmental Dispute Resolution Act. 

 

NOW, THEREFORE, in consideration of the premises, promises, mutual covenants, and 

conditions contained herein, and each act done pursuant hereto, and for other good and valuable 

consideration, the sufficiency of which is hereby acknowledged, it is agreed by the Parties that: 

 

1. Effect of Recitals. The recitals set forth above are true and correct and incorporated by 

reference into this Agreement. 

 

2. The Petitioners and the County agree, acknowledge, and warrant that this Mediated 

Settlement Agreement is intended as a comprehensive settlement of all issues raised by the 

Petitioners in their Request for Relief Under the Florida Land Use and Environmental Dispute 

Resolution Act, dated May 29, 2025. 

 

3. Petitioners’ Obligations. In consideration of the terms set forth herein, the Petitioners 

VCH HOLDINGS, LLC and OSCEOLA ORGANICS, LLC, agree to the following terms, 

conditions, and obligations. As used in this section, “Applicant” shall mean OSCEOLA 

ORGANICS, LLC.  

 

a. Applicant agrees to line the leachate collection pond for the facility prior to 

commencing operation of the biosolids treatment facility. 

 

b. Applicant agrees to construct a three-foot earthen berm around the leachate pond 

prior to commencing operation of the biosolids treatment facility. 

 

c. Applicant agrees to construct the impervious pad for processing materials at an 

elevation at least two feet above the 100-year flood plain elevation. 

 

d. Applicant agrees to maintain the elevation of leachate in the leachate pond at a level 

below 80% of the leachate pond’s permitted fluid capacity and will pump down and appropriately 

dispose of leachate to maintain leachate levels below that threshold. As used herein, “appropriately 

dispose of” shall mean either disposing the leachates off-site or utilizing the leachate to spray 

composting materials for purposes of hydration during the curing so long as said spraying of 

leachate occurs on materials located on the impervious pad for processing said materials.  

 

e. Applicant agrees to develop an emergency management plan for the leachate pond 

to provide for pump down to the extent feasible dependent on groundwater elevation and 
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appropriately dispose of  leachate, as set forth above, when the National Hurricane Center three-

day warning and forecast cone for storm center includes the biosolids treatment facility property.  

Applicant will provide the emergency management plan to the County prior to commencing 

operations of the biosolids treatment facility.  

 

f. Applicant agrees to retain an independent third party to collect leachate samples, 

and retain sample control through transport and testing. Applicant agrees to provide copies of test 

results required by FDEP Permit Number FLAB07481-001-DW1S to the County at the time of 

submission to FDEP.  

 

g. Applicant agrees to construct a grassy swale to polish water discharged from the 

project’s surface water management system outfall identified in FDEP Environmental Resource 

Permit No. 454898-001-E1. 

 

h. Applicant accepts the 12 conditions set forth in the Special Exception Use App. 

USE-0192-2024, subject to amending Condition No. 7 to provide that County personnel may 

inspect the site once per year during normal business hours with 24 hours’ notice to ensure 

owner/operator’s compliance with the special exception use approval/conditions.  

 

i. Applicant agrees to limit incoming loads of biosolids to 30 truckloads each 

weekday and to 15 truckloads each Saturday. 

 

4. County’s Obligation(s).  In consideration of the terms set forth herein, the County agrees 

to adopt an Amended Resolution Approving Special Exception Use Application (USE-0192-2024) 

for a Class AA Biosolids Processing Facility for Osceola Organics, LLC within the Agricultural-

10 Zoning District, for the specific parcels at issue, and incorporating the specific conditions and 

agreements identified in section 3 of this Agreement immediately above. 

 

5. No Further Litigation.  In consideration of the terms set forth above, the Petitioners, VCH 

HOLDINGS, LLC and OSCEOLA ORGANICS, LLC, also hereby agree, on the Petitioners’ own 

behalf as well as any heirs, executors, administrators, and assigns, to waive, release, forever 

discharge, and voluntarily covenant not to sue the County regarding any actions or omissions that 

occurred prior to execution of this Agreement in relation to the subject matter of this Agreement. 

This includes, but is not limited to, claims for appellate, declaratory, and/or injunctive relief, and 

actions which could have been initiated pursuant to Chapter 70, Florida Statutes, Chapter 86, 

Florida Statutes, Chapter 163, Florida Statutes, and/or 42 U.S.C. § 1983.  

 

Petitioners hereby affirm that they, individually and/or collectively, have not transferred or 

assigned to any person or entity any rights, claims, or causes of action which the Petitioners have 

or might have had against the County. Petitioners also affirm they, individually and/or collectively, 

have not filed, caused to be filed, or presently are a party to any claim, complaint, or action against 

the County in any forum or form, other than those specifically enumerated by case number herein. 

Petitioners further agree that there is no reason to bring any suit, charge, complaint, or similar 

action against the County relating to the subject matter of this Agreement and that the Petitioners 

will not do so in the future regarding any matters that existed prior to the execution of this 

Agreement. Petitioners hereby agree that if they, individually and/or collectively, do file any such 
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suit, charge, complaint, or similar action relating to the subject matter of this Agreement that 

existed prior to the execution of this Agreement, that the County may submit a copy of this 

Agreement to the appropriate court, agency, or other body and that this Agreement shall act as a 

voluntary dismissal with prejudice by the Petitioners of any such suit, charge, complaint, or similar 

action. 

 

6. No Admission of Liability. The execution of this Agreement is a matter of convenience 

and shall not be considered as an admission of any fact or liability of any type whatsoever by any 

of the Parties. 

 

7. Attorneys’ Fees and Costs. Each Party to this Agreement shall be responsible for its own 

attorneys’ fees and costs incurred in the above-captioned action. 

 

8. Warranties as to Litigation. Petitioners warrant there are no other pending lawsuits, 

Complaints, or Charges filed by the Petitioners, individually and/or collectively, relating to the 

County other than referenced herein. 

 

9.  Warranties as to Signature. This Agreement is signed by the Petitioners and by 

authorized representatives of the County. By signing this Agreement, each signatory declares, 

represents, and warrants that: (1) the person has the full authority to bind the entity on whose behalf 

he or she signs this Agreement; (2) the individual and the entity which has granted signatory 

authority to the individual fully understand the terms of this Agreement and this Agreement 

constitutes a legal, valid, and binding obligation of the individual and the entity, enforceable in 

accordance with its terms; (3) the individual and the entity which has granted signatory authority 

to the individual voluntarily accept the terms of this Agreement for the purpose of compromising, 

disposing of, and settling the claims identified above; and (4) no other authorization, approval, 

consent, or court order is required on behalf of such Party. 

 

10. Subsequent Acts. Each of the Parties agrees to cooperate fully to execute any and all 

supplementary documents and to take all additional actions that may be necessary or appropriate 

to give full force and effect to the basic terms, conditions, and intent of this Agreement.  

 

11.  Enforceability of Agreement. The Parties understand and agree that the promises and 

undertakings set forth herein are the sole consideration for the Agreement, that the conditions 

stated herein are contractual and not mere recitals, and that all agreements and undertakings on the 

subject matter hereof are express and embodied herein. Anything herein to the contrary 

notwithstanding, this Agreement may be fully enforced by any action at law or in equity and 

nothing herein shall preclude or be construed to preclude any action in law or in equity to enforce 

the provisions of this Agreement. 

 

12. Survival. The representations and warranties set forth herein, and the obligations and 

covenants of this Agreement, survive the execution of the Agreement. 

 

13. Full Disclosure. The Parties acknowledge and agree that each is releasing certain rights 

and assuming certain duties and obligations which, but for this Agreement, would not have been 

released or assumed. Accordingly, the Parties agree that this Agreement is fully and adequately 
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supported by consideration and is fair and reasonable, that the Parties have had the opportunity to 

consult with and have, in fact, consulted with such experts of their choice as they may have desired, 

and that they have had the opportunity to discuss this matter with counsel of their choice. 

 

14. General Provisions.  

 

a. This Agreement contains contractual obligations that are not mere recitals.  

 

b. This Agreement shall be construed and enforced in accordance with the laws of the 

State of Florida, and the Parties stipulate that venue for any matter which is a subject of this 

Agreement shall be in the County of DeSoto.  

 

c. The Parties agree to the execution of this Agreement in counterparts. Facsimile and 

scanned copies of this Agreement, and any signatures, shall be considered originals for all 

purposes. 

 

d. The Parties acknowledge that the preparation of this Agreement has been their joint 

effort. The language agreed to herein expresses their mutual intent, and the resulting document 

shall not, as a matter of judicial construction, be construed more severely against one of the Parties 

than the other. 

 

e. If any provision or term of this Agreement is deemed to be illegal or unenforceable 

in any respect, such provision or term shall not affect any other provision or term hereof, and this 

Agreement shall be construed as if the provision or term had never been contained herein. 

 

f. This Agreement contains the entire agreement of the Parties and no representations, 

inducements, promises, or agreements between the Parties not contained in this Agreement will be 

of any force and effect. Any amendments, modifications, additions, or alteration of this Agreement 

must be in writing and executed with the same formalities as the Agreement. 

 

15.  Representation. The Parties acknowledge that they are and have been represented by 

counsel in connection with the negotiation of this Agreement, that the provisions of this Agreement 

and the legal effect thereof have been fully explained to them, and that they have entered into this 

Agreement freely, voluntarily, and without coercion or undue influence. 
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THE SIGNATORIES TO THIS AGREEMENT ACKNOWLEDGE THAT THEY HAVE 

READ THE FOREGOING AGREEMENT, FULLY UNDERSTAND ITS TERMS AND 

CONDITIONS, AND AGREE TO BE BOUND BY ALL OF ITS TERMS AND 

CONDITIONS.  

 

 

 

 

VCH HOLDINGS, LLC DESOTO COUNTY, FLORIDA, 

a political subdivision of the State of Florida 

 

  

Signature: ____________________________ Signature: ____________________________ 

  

Date: ________________________________  Name: _______________________________  

  

 Title: ________________________________ 

  

 Date: ________________________________  

OSCEOLA ORGANICS, LLC  

  

Signature: ____________________________  

  

Date: ________________________________   
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DeSoto County

11/18/2025

Item #: 24.

☐ Consent Agenda ☐Quasi-Judicial Public Hearing
☒ Regular Business 3:00 pm

☐ Public Hearing Other

DEPARTMENT:  Legal
SUBMITTED BY: Valerie Vicente, County Attorney
PRESENTED BY: Valerie Vicente, County Attorney

TITLE & DESCRIPTION:

Amended Resolution 2025-031, Approving Special Exception Use for Osceola/VCH 
pursuant to Mediated Settlement Agreement
    

REQUESTED MOTION:
 Motion to approve Amended Resolution 2025-031.

SUMMARY:
 In the event that the Board approves the Mediated Settlement Agreement, the terms of 
said Agreement require that the Board adopt an Amended Resolution 2025-031, 
approving Osceola/VCH’s Special Exception Use application for a biosolids composting 
facility, and further incorporating the negotiated settlement terms and conditions.

BACKGROUND: 
 For a complete background and factual history, please refer to the agenda item 
immediately preceding this regarding the Mediated Settlement Agreement between the 
County, Osceola Organics, LLC, and VCH Holdings, LLC. 

If the Board approves the Mediated Settlement Agreement, the County is required to 
amend Resolution 2025-031 to provide that Osceola’s and VCH’s Special Exception Use 
application is approved, and include all of the additional negotiated conditions of 
settlement, which will be reflected in a newly adopted Amended Resolution 2025-031(A). 

Subject to amending Condition No. 7 to provide that County personnel may inspect the 
site once per year during normal business hours with 24 hours’ notice to ensure 
owner/operator’s compliance with the special exception use approval/conditions, Amened 
Resolution 2025-031(A) provides for all of the original conditions recommended by staff 
for approval, as well as additional conditions negotiated through the mediation process

FUNDS: 
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Budget Amount: Click or tap here to enter text. 
Actual Agenda Item: Click or tap here to enter text.
Cost: Click or tap here to enter text.
Account Number: Click or tap here to enter text.
Explanation: Click or tap here to enter text. 
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DESOTO COUNTY, FLORIDA 
 

AMENDED AND RESTATED RESOLUTION NO. 2025-031(A) 
 

AN AMENDED AND RESTATED RESOLUTION OF THE DESOTO 
COUNTY BOARD OF COUNTY COMMISSIONERS APPROVING 
WITH CONDITIONS A SPECIAL EXCEPTION USE (USE-0192-
2024) FOR A CLASS AA BIOSOLIDS PROCESSING FACILITY FOR 
OSCEOLA ORGANICS, WITHIN THE AGRICULTURAL-10 ZONING 
DISTRICT; THE PARENT PARCEL IS +757.88 ACRES, THE LEASE 
AREA IS +413.94 ACRES, WITH A PROJECT AREA OF +32.03 
ACRES; THE PROPERTY IS LOCATED ON NW HIGHWAY 70, AND 
THE PROPERTY IDENTIFICATION NUMBERS ARE 03-37-23-0000-
0010-0000, 03-37-23-0314-0010-0010, 03-37-23-0313-0010-0010, 
03-37-23-0305-0010-0010, 03-37-23-0312-0010-0010, 03-37-23-
0304-0010-0010, AND 10-37-23-0000-0020-0000; 
INCORPORATING THE WHEREAS CLAUSES; AND PROVIDING 
AN EFFECTIVE DATE. 
 

 
 

WHEREAS, on August 21, 2024, a Special Exception Use application and required 
review fee was submitted to the Development Department (USE-0192-2024) by Osceola 
Organics LLC (“Applicant” or “Osceola”) requesting approval of a Special Exception to allow a 
biosolids processing facility within an approximate 32.03 acre project area on a 413.94-acre 
lease area within a 757.88-acre parcel zoned Agricultural-10 (A-10), located on NW Highway 70 
(the “Subject Property”) (generally, the “Application”); and  

 
WHEREAS, the DeSoto County Property Appraiser records show that the Subject 

Property is located on NW Highway 70 and is owned by VCH Holdings, LLC (“VCH”) (Exhibit A: 
General Location Map); and  

 
WHEREAS, the 2040 Future Land Use Map shows the Subject Property and the 413.94 

acre lease area (32.03 acre project area) is located within the Rural/Agricultural Future Land 
Use Category and Conservation Overlay District (COD) of the Comprehensive Plan, and the 
Official Zoning District Atlas shows the Subject Property is zoned Agricultural-10 (A-10); and  

 
WHEREAS, Land Development Regulations (LDR) Section 20-126(1)(c)(1) provides for 

“agriculturally related processing” and Section 20-126(1)(c)(16) provides for “other similar uses 
which are comparable in nature with the foregoing” as a Special Exception Use provided the 
criteria for special exception uses in LDR Article XI, Division 5, of this chapter are met; and   
 

 

WHEREAS, the Development Department has reviewed the Special Exception Use 
application and concludes the application is in conformance with the applicable LDR 
requirements and consistent with the County’s Comprehensive Plan; and  

 

WHEREAS, on March 4 2025, the Planning Commission held a duly noticed public 
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hearing on the application, entered the Development Review Report and all other competent 
substantial evidence presented at the hearing into the record, and forwarded the record to the 
Board of County Commissioners (Board) with the recommendation of approval by a vote of 4-1 
to approve the proposed Resolution; and 

 
WHEREAS, in accordance with LDR Section 20-1433, the Planning Commission found 

that approval of the Special Exception Use will not adversely affect the public interest, and that 
the specific requirements governing the individual Special Exception Use, have been met by the 
applicant, and that satisfactory provisions and arrangements have been made concerning twelve 
(12) matters contained in LDR Section 20-1433, where applicable; and 

 
WHEREAS, on March 25, 2025, the Board held a duly noticed public hearing on the 

application and tabled the item until April 22, 2025; and  
 
WHEREAS, on April 22, 2025, the Board held a second duly noticed public hearing on 

Osceola’s application, where additional testimony and evidence was presented by County staff, 
the applicant, and interested parties; and  

 
WHEREAS, following the conclusion of the public hearing on April 22, 2025, the Board 

denied Osceola’s application seeking Special Exception approval to operate a biosolids 
composting facility on VCH’s real property, which denial was memorialized by Resolution 2025-
31; and  

 
WHEREAS, on May 29, 2025, Osceola and VCH initiated the process prescribed in 

section 70.51, Florida Statutes, by filing a Request for Relief Under the Florida Land Use and 
Environmental Dispute Resolution Act (“FLUEDRA”); and 
 
 WHEREAS, on September 3, 2025, the County served its Response to Petitioners’ 
Request; and  
 
 WHEREAS, on October 8, 2025, Osceola, VCH, and the County participated in a public 
hearing before Special Magistrate Mark P. Barnebey, which resulted in the negotiation of the 
terms and conditions set forth in a Mediated Settlement Agreement; and 
 
 WHEREAS, the October 8, 2025, public hearing was duly noticed in accordance with the 
provisions of section 70.51(15), Florida Statutes; and  
 

WHEREAS, on November 11, 2025, the Board considered and approved the Mediated 
Settlement Agreement, which provides for the approval of the Application, subject to additional 
negotiated conditions, and that the County adopt this Amended and Restated Resolution to 
memorialize and effectuate the Mediated Settlement Agreement and all conditions provided for 
therein.  

 
 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 
COMMISSIONERS OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 
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 Section 1.  Whereas clauses incorporated.  The foregoing “WHEREAS” clauses are 
ratified and confirmed as being true and correct and are hereby incorporated by reference as 
part of this Resolution. 
 

 Section 2. Property description. The 413.94 acre lease area is located on NW Highway 
70, the Property Identification Numbers being 03-37-23-0000-0010-0000, 03-37-23-0314-0010-
0010, 03-37-23-0313-0010-0010, 03-37-23-0305-0010-0010, 03-37-23-0312-0010-0010, 03-
37-23-0304-0010-0010, and 10-37-23-0000-0020-0000.  
 

 Section 3.  Findings and conclusions. Pursuant to the Mediated Settlement Agreement, 
the Board of County Commissioners finds the Special Exception Use request to be consistent 
with the Desoto County Comprehensive Plan and Land Development Regulations provided the 
below conditions are imposed, and hereby approves the Special Exception Use for Osceola 
Organics, for a biosolids processing facility in accordance with the concept plan, located in the 
Agricultural-10 (A-10) zoning district within a 32.03 acre project area of  a 413.94 acre lease 
area, which is  located on NW Highway 70 as illustrated on the concept plan (Exhibit D), subject 
to the following conditions: 
 

1. The hours of operation are limited to 7:00 am to 5:00 pm, Monday through Friday, 
7:00 am to 12:00 pm on Saturdays, and closed on Sundays, as proffered by the 
applicant. 

 
2. The applicant is responsible for obtaining all required state and federal permits for 

the improvements and operations of the facility and shall provide a copy of the 
application to the State (or exemption from the agency) of any required permits 
such as but not limited to the SWFWMD, FDOT, ACOE, HRS, and FEDP, prior to 
approval of the Improvement Plan. 

 
3. The property owner or designee shall obtain and maintain construction waste and 

commercial garbage collection contracts with the franchisee for all waste types, 
including construction and demolition waste generated, per County Ordinance 
2006-35 through project completion. 

 
4. A dumpster enclosure (wall, fence, gate) is not required. All other standards of the 

enclosure shall be provided, including the addition of two (2) bollards on each side 
of the pad to prevent the dumpster from rolling off of the pad. This shall be 
approved by the engineer with the Improvement Plan. 

 
5. The applicant shall provide a report summarizing all reports, test results, FDEP 

findings and other data concerning the quality and quantity of pretreated biosolids 
delivered to the facility, as well as the quality and quantity of products produced at 
the facility. This report shall be provided annually to the Desoto County 
Development Department beginning 1 year after issuance of the Notice to Proceed 
until the business has ceased operations. The report shall confirm that only Class 
AA biosolids (fertilizer) have been produced. 
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6. The County shall be provided with access to the facility, upon reasonable notice, 
to conduct testing of the product being produced. 

 
7. In accordance with the Mediated Settlement Agreement, County personnel may 

inspect the site once per year (during normal business hours with 24 hours’ notice) 
to ensure that the requirements of the Special Exception and Improvement Plan 
approvals are being complied with and that no violations are present. Any 
conditions which are not complied with or any violations which are identified will be 
pursued in accordance with the County's code enforcement procedures. If the 
violation is not promptly corrected, the property owner will be notified, and the 
Special Exception may be revoked upon a publicly noticed hearing with the Board 
of County Commissioners. 

 
8. The applicant shall provide an Environmental Site Study with submittal of the 

Improvement Plan. The study shall be prepared by a qualified professional and 
show the extent of the impact of development for the site, which is located in the 
Conservation Overlay District. The study shall provide evidence and an inventory 
of wetlands; soils posing severe limitations to construction; unique habitat; 
endangered species of wildlife and plants; significant historic structures and/or 
sites; and areas prone to periodic flooding (areas within the 100-year floodplain). 
The study shall also analyze the natural functions of eco-systems and connectivity 
of resource corridors. A conservation easement, or other protective measure, may 
be required to protect the functions of natural resources. Mitigation may be allowed 
on a case-by-case basis through the appropriate reviewing agencies. If wetland 
impacts cannot be avoided, a specific management plan shall be provided, which 
shows no net loss of wetlands or wetland functions and which includes necessary 
modifications to the proposed development, specific setback and buffers, and the 
location of development away from site resources, to protect and preserve the 
natural functions of the resource. The minimum setback shall be 15 feet and the 
average of all setbacks from the wetland resource shall be 25 feet, unless 
otherwise permitted by the appropriate reviewing agency.   
 

9. Trucks doing business with this use shall not use SR-70-for stacking. 
 

10. Special Exception approval does not authorize commencement of construction or 
operations. The applicant must receive approval of an Improvement Plan for each 
phase of the business prior to commencement. 

 
11. The applicant shall coordinate with the Florida Department of Transportation 

(FDOT) for use of SR 70 for access and obtain any required permits. 
 

12. The Public Safety Dept shall approve emergency vehicle access/circulation and 
determine if an on-site water supply for fire protection is needed with approval of 
the Improvement Plan. 
 

293



Page 5 of 10 
 

13. Applicant agrees to line the leachate collection pond for the facility prior to 
commencing operation of the biosolids treatment facility. 
 

14. Applicant agrees to construct a three-foot earthen berm around the leachate pond 
prior to commencing operation of the biosolids treatment facility. 
 

15. Applicant agrees to construct the impervious pad for processing materials at an 
elevation at least two feet above the 100-year flood plain elevation. 
 

16. Applicant agrees to maintain the elevation of leachate in the leachate pond at a 
level below 80% of the leachate pond’s permitted fluid capacity and will pump down 
and appropriately dispose of leachate to maintain leachate levels below that 
threshold. As used herein, “appropriately dispose of” shall mean either disposing 
the leachates off-site or utilizing the leachate to spray composting materials for 
purposes of hydration during the curing process so long as said spraying of 
leachate occurs on those materials that are located on the impervious pad for 
processing of said materials.  
 

17. Applicant agrees to develop an emergency management plan for the leachate 
pond to provide for pump down to the extent feasible dependent on groundwater 
elevation and appropriately dispose of leachate, as set forth above, when the 
National Hurricane Center three day warning and forecast cone for storm center 
includes the biosolids treatment facility property.  Applicant will provide the 
emergency management plan to the County prior to commencing operations of the 
biosolids treatment facility.  
 

18. Applicant agrees to retain an independent third party to collect leachate samples, 
and retain sample control through transport and testing. Applicant agrees to 
provide copies of test results required by FDEP Permit Number FLAB07481-001-
DW1S to the County at the time of submission to FDEP.  
 

19. Applicant agrees to construct a grassy swale to polish water discharged from the 
project’s surface water management system outfall identified in FDEP 
Environmental Resource Permit No. 454898-001-E1. 
 

20. Applicant agrees to limit incoming loads of biosolids to 30 truckloads each 
weekday and to 15 truckloads each Saturday. 
 

Section 4.  Repeal and Replacement of Prior Resolution. This Amended and Restated 
Resolution No. 2025-031(A) is adopted to replace and supersede, in full, the prior Resolution 
No. 2025-31 adopted on April 22, 2025. 
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Section 5.  Effective date. This Resolution shall take effect immediately upon its adoption. 
PASSED AND ADOPTED this 18th day of November, 2025. 
 
 

ATTEST:      BOARD OF COUNTY COMMISSIONERS 
               OF DESOTO COUNTY, FLORIDA 
 
 
 

By: ____________________________  By:______________________________ 
 Mandy Hines          JC Deriso, Chairman 
 County Administrator       Board of County Commissioners 
 
 
 
 
 

APPROVED AS TO LEGAL FORM 
 
 
 
By: ______________________________      
 Valerie Vicente 
 County Attorney 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Exhibit A 
General Location Map 
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Exhibit B 
Interim 2040 Future Land Use Map, Excerpt 
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Exhibit C 
Official Zoning District Atlas, Excerpt 
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Exhibit D 
Concept Plan 
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DeSoto County

11/18/2025

Item #: 25.

☐ Consent Agenda ☒Quasi-Judicial Public Hearing

☐ Regular Business 6:30 pm

☐ Public Hearing Resolution

DEPARTMENT:  Planning & Zoning
SUBMITTED BY: Laura McClelland
PRESENTED BY: Misty Servia

TITLE & DESCRIPTION:

Resolution / Mt. Ephraim Baptist Church, Inc. / Special Exception (USE-0193-2024)

REQUESTED MOTION:
A motion to adopt/deny the proposed resolution with conditions for a special exception 
and enter into the record this development review report and the findings and 
conclusions and all other competent substantial evidence presented at the hearing.

SUMMARY:
The applicant has applied for a Special Exception use application (USE-0193-2024) to 

allow for the expansion of a place of worship on an 8.31-acre property located on SW CR 

661. The property is zoned Agricultural- 10 (A-10) and located in the Rural/Agricultural 

Future Land Use Category. 

BACKGROUND: 
The subject parcel is located at 2865 SW CR 661 and is owned by Mt. Ephraim Baptist 

Church, Inc. The applicant is requesting a Special Exception to allow for the expansion of 

a place of worship on Agricultural - 10 (A-10) zoned property. The subject property is 

currently developed with an existing church sanctuary (built in 2007, according to the 

Property Appraiser), education building, fellowship hall, parsonage, support buildings, 

playground, and cemetery. The applicant is proposing a 10,056 + SF new sanctuary 

building with some structures proposed to be removed.

The 2040 Future Land Use Map shows the property is located within the Rural 

Agricultural Land Use designation and the Official Zoning District Atlas displays the 

property is situated within the Agricultural-10 (A-10) zoning district.   

Land Development Regulations (LDR) Section 20-126(1)(c)(8) provide for “place of 
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worship” as a special exception use.

An application for a Special Exception was received in the Development Department on 

August 22, 2024.
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DESOTO COUNTY DEVELOPMENT DEPARTMENT  
STAFF REPORT 

 
 
CASE #:     USE-0193-2024 
 
REQUEST:     Special Exception: Expansion of Place of Worship 

      
PROPERTY OWNER: Mt. Ephraim Baptist Church, Inc. 
 2865 SW CR 661 
 Arcadia, Florida 34266 
 
APPLICANT: Mark A. Negley, trustee 
 8476 SW CR 769 
 Arcadia, Florida 34269 
 
PROPERTY ID:    09-38-24-0000-0150-0000, 08-38-24-0000-0020-0000  

 
PROPERTY ADDRESS:   2865 SW CR 661, Arcadia, FL 34266 

 
TOTAL PARCEL SIZE:   8.31 acres 
 
ZONING DISTRICT:   A-10 (Agricultural-10) 

 
FUTURE LAND USE DESIGNATION: Rural/Agricultural  
 
OVERLAY DISTRICTS: Conservation Overlay District  
 

 
 

DEVELOPMENT REVIEW REPORT 
 

The applicant has applied for a Special Exception use application (USE-0193-2024) to allow for the 

expansion of a place  of worship on an 8.31-acre property located on SW CR 661. The property is 

zoned Agricultural- 10 (A-10) and located in the Rural/Agricultural Future Land Use Category.  

 
The application is before the Planning Commission/Local Planning Agency because Land Development 

Regulations (LDR) Section 20-126(1)(c)(8) provide for “place of worship” as a special exception use 

and LDR Article XI, Division 5 requires the Planning Commission/Local Planning Agency to hold at 
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least one public hearing with due public notice on the Special Exception use application and to provide 

a recommendation on the application to the Board of County Commissioners. 

 
  

OVERVIEW OF REQUEST 
 

The subject parcel is located at 2865 SW CR 661 (See Exhibit A) and is owned by Mt. Ephraim Baptist 

Church, Inc. The applicant is requesting a Special Exception to allow for the expansion of a place of 

worship on Agricultural - 10 (A-10) zoned property. The subject property is currently developed with an 

existing church sanctuary (built in 2007, according to the Property Appraiser), education building, 

fellowship hall, parsonage, support buildings, playground, and cemetery. The applicant is proposing a 

10,056 + SF new sanctuary building with some structures proposed to be removed. 

 

The 2040 Future Land Use Map shows the property is located within the Rural Agricultural Land Use 

designation (See Exhibit B) and the Official Zoning District Atlas displays the property is situated within 

the Agricultural-10 (A-10) zoning district (See Exhibit C).    

 

Land Development Regulations (LDR) Section 20-126(1)(c)(8) provide for “place of worship” as a 

special exception use. 

 

An application for a Special Exception was received in the Development Department on August 22, 

2024. 

 

PROPOSED   RESOLUTION 

 

A RESOLUTION OF THE DESOTO COUNTY BOARD OF COUNTY COMMISSIONERS 

APPROVING/DENYING A SPECIAL EXCEPTION USE (USE-0193-2024) WITH CONDITIONS TO 

AUTHORIZE  A 10,056 SQUARE FOOT EXPANSION OF AN EXISTING PLACE OF WORSHIP ON 

AN 8.31 ACRE PARCEL ZONED AGRICULTURAL – 10 (A-10) AND LOCATED AT 2865 SW CR 

661, WITH THE PARCEL IDENTIFICATION NUMBERS BEING 09-38-24-0000-0150-0000 AND 08-

38-24-0000-0020-0000; INCORPORATING THE WHEREAS CLAUSES; AND PROVIDING AN 

EFFECTIVE DATE. 

 
DATA & ANALYSIS 

 
In all quasi-judicial proceedings, the applicant shall bear the burden of demonstrating by competent 
and substantial evidence that the application satisfies the standards and requirements of the LDRs 
(Land Development Regulations) and Comprehensive Plan. 

 
A. Application requirements. LDR Section 20-1431 provides that a special exception use 

application shall be submitted indicating the basis in this LDR under which the special exception 
use is sought and stating the grounds upon which it is requested, with particular reference to the 
types of findings which the Planning Commission must make, as described below. The 
application must include materials necessary to demonstrate that approval of the special 
exception use will be in harmony with the LDRs general intent and purpose, not be injurious to 
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the neighborhood or to adjoining properties, or otherwise detrimental to the public welfare. Such 
material includes, but is not limited to, the following, where applicable:  

 
1. Plans at an appropriate scale showing proposed placement of structures on the property, 

provisions for ingress and egress, off-street parking and off-street loading areas, refuse 
and services areas, and required yards and other open spaces.  

 
a. Placement of structures.  The applicant has submitted a site plan showing the 

proposed location of the new 10,056 + SF sanctuary building. The site plan shows 
the required minimum setback lines for the proposed building. Existing structures 
are shown on the site plan, but no square footages have been provided. The 
minimum setbacks in the A-10 zoning district are 50’ front, 30’ side, and 50’ rear. 
Maximum impervious lot coverage is unrestricted in the A-10 district. Section 20-
472(a)(1) requires the minimum distance between adjacent buildings shall be 10 
feet. This minimum distance between buildings will be a condition of approval. 
 
Based upon the above, it is concluded the application can be found in 
conformance with this factor, with conditions. 

• The applicant shall meet the standards for a 10-foot  minimum distance 
between buildings per Section 20-472(a)(1) of the LDR on future plan 
submittals. 

• The square footages of existing buildings to remain shall be shown on 
future plan submittals. 

 

b. Provisions for ingress and egress.  The site plan shows existing and proposed 
access to the site. The existing church is accessed via a driveway on SW CR 661 
that is proposed to be removed. Two accesses are proposed to the site on SW CR 
661, one on the north end of the site, just south of the existing cemetery and one 
on the south end of the site, just north of the existing wetland area.  

The Improvement Plan will be required to show a clear sight triangle and sight 
distances since the proposed entrances are on or near curves. Separation of 
driveways include any existing, adjacent driveways should be shown. 

Based upon the above, with conditions, it is concluded that the application can be 
found in conformance with this factor with conditions. 

• In compliance with Section 20-504.i, the applicant shall show a clear 
visibility  triangle and sight distances of the proposed access drives on 
future plan submittals. 

 
c. Off-street parking. The site plan shows the proposed off-street parking and parking 

calculation. Section 20-536 indicates in Table 20-536 that parking for a place of 
worship is required to have  0.5 spaces per permanent seat. The proposed 
sanctuary will have 512 seats, requiring 256 parking spaces, 128 of which are 
shown as grass parking spaces. Section 20-537,Table 20-537 requires that 7 of 
those parking spaces meet ADA requirements. Per Section 20-537(e)(1)a , 
buffering and screening is required for off-street parking located adjacent to the 
right of way. All parking areas, including grass parking , shall conform to the access 
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aisle width requirements and marked with  wheel stops consistent with Detail D-
19A, DeSoto County Engineering Standard Details, Typical Concrete Wheel Stop 
Detail.  Further review will be performed with the Improvement Plan submittal. 

 

Section 20-537(a)(3) states: The Department Director may approve the utilization 
of grassed parking areas for the required number of vehicular parking spaces for 
churches or other places of worship, for places of public assembly for meetings or 
other events, and for temporary uses; where it is clear that such grassed surface 
can be adequately maintained due to the infrequency of use, and that adequate 
permanent traffic control means will be provided to direct vehicular flow and 
parking, Paved parking will be provided for ADA spaces and meet related 
standards.   

 
Based upon the above, with conditions, it is concluded that the application can be 
found in conformance with this factor with conditions. 

• The applicant shall meet the standards for ADA accessible parking found in 
Table 20-537 of the LDR on future plan submittals.  

• The Improvement Plan shall show a Type A buffer where the off-street 
parking area abuts the public right-of-way. 

• All parking areas, including grassed, shall conform to the access aisle 
width requirements and marked with wheel stops consistent with Detail D-
19A, DeSoto County Engineering Standard Details, Typical Concrete 
Wheel Stop Detail.on future plan submittals. 

 
d. Off-street loading. The site plan does not show  any off-street loading. Section 20-

536 indicates in Table 20-536 that loading for a place of worship is not required. 
  

Based upon the above, it is concluded that the application can be found in 
conformance with this factor. 

 
e. Refuse and service areas. The site plan indicates a dumpster pad/enclosure. The 

applicant should secure a solid waste franchisee and provide a dumpster 
enclosure consistent with the County’s detail and franchisee specifications and 
may obtain a commercial garbage collection contract with the franchisee for all 
waste types generated.  

 

Based upon the above, it is concluded that the application can be found in 
conformance with this factor with conditions. 
 

• Future plan submittals shall provide a dumpster enclosure consistent with 
the County’s requirements. 

 
f. Required yards and open space. The applicant has submitted a site plan showing 

the proposed location of the new 10,056 + SF sanctuary building. The site plan 
shows the required minimum setback lines for the proposed building. The 
minimum setbacks in the A-10 zoning district are 50’ front, 30’ side, and 50’ rear. 
Maximum impervious lot coverage is unrestricted in the A-10 district. Section 20-
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472(a)(1) requires the minimum distance between adjacent buildings shall be 10 
feet. This minimum distance between building will be a condition of approval. 
 
Policy 1.1.2 of the Comprehensive Plan limits non-residential development within 
the Rural/Agricultural Land Use category to a maximum 0.4 FAR, which is noted 
on the site plan. 
 

Based upon the above, it is concluded the application can be found in 
conformance with this factor with conditions. 
 

• The applicant shall meet the standards for the minimum distance between 
adjacent buildings of 10 feet in Section 20-472(a)(1) of the LDR on future 
plan submittals. 

 
2. Plans showing proposed locations for utilities hook-up. DCU does not have utilities in this 

area. The site plan shows an existing well and existing and proposed septic area for the 
church. New septic or modifications to existing septic may be required and will be 
permitted by the Department of Health. All utility hookups will be reviewed at time of 
permitting. Fire will require a water supply for firefighting to be coordinated with the Fire 
Inspector at the time of Improvement Plan application. Thus, the application can be found 
in conformance with this factor with conditions. 

 

• New septic or modifications to existing septic may be required and will be 
permitted by the Department of Health. 

 
3. Plans for screening and buffering with reference as to type, dimensions and characters.  

The Special Exception request is for a 10,056 + SF church sanctuary. The development 
application and site plan do not indicate any proposed buffering or screening. Buffer 
matrix Sec 20-600 doesn’t require a buffer for a church. The height and type of existing 
fences shall be provided on the Improvement Plan. Buffering and screening is required 
for off-street parking adjacent to the right of way by Section 20-537(e)(1)a. 
 
Thus, the application can be found in conformance with this factor with conditions. 

• The height and type of existing fences shall be provided on the 
Improvement Plan. 

• The Improvement Plan shall show a Type A buffer where the off-street 
parking area abuts the public right-of-way. 

 
4. Plans for proposed landscaping and provisions for trees. The Special Exception request 

is for a 10,056 + SF church sanctuary. Section 20-537(e)(2) requires parking area interior 
landscaping, which will be required on the Improvement Plan. Thus, the application can 
be found in conformance with this factor with conditions. 

 

• Parking area interior landscaping shall be shown on the Improvement Plan, 
consistent with Section 20-537(e)(2). 

 
5. Plans for proposed signs and lighting, including type, dimensions and character. All signs 
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and lighting must be in compliance with the DeSoto County Land Development 
Regulations. Any proposed lighting shall be placed in a manner that does not reflect onto 
adjoining properties. The site plan states that all building mounted lighting and all future 
sight [sic] lighting shall have appropriate shielding and be designed to project light 
downward to reduce ambient light pollution. An existing free-standing sign, which appears 
to be partially located within the SW CR 661 right-of-way, is proposed to remain. Section 
20-760(c) provides for nonconforming signs as of the effective date of the ordinance from 
which that chapter is derived (5/22/12). The nonconforming sign may be continued and 
shall be maintained in good condition, but may not increase the degree of nonconformity, 
be expanded, or re-established after damage or destruction. It shall also not be continued 
if a conforming sign is erected on the same parcel.  Thus, the application can be found in 
conformance with this factor with conditions.  

 

• Any proposed lighting shall be placed in a manner that does not reflect 
onto adjoining properties. 

• The existing nonconforming sign shall be shown on the Improvement Plan 
with setbacks and may be continued and shall be consistent with Sec. 20-
760(c) of the LDR.  

 
The Development application and proposed site plan were considered in applying the standards 
for a place of worship use, allowed by special exception in Agricultural - 10 (A-10) zoning district.  

 
Based upon the findings and conclusions above, with conditions, it is concluded the application 
demonstrates that the approval of the special exception use will be in harmony with the LDRs 
general intent and purpose, not be injurious to the neighborhood or to adjoining properties, or 
otherwise detrimental to the public welfare. 

 
B. Staff review. LDR Section 20-1432 addresses staff review. 

 
1. Section 20-1432(a) provides that upon receipt of an application for Special Exception; the 

Development Director shall determine whether the application is complete. The 
Development Director may waive some or all of the plans required by Section 20-1431(1) 
if the Special Exception includes only a change/addition in use without any new 
construction. If the application is complete, it will be accepted for review. If the application 
is incomplete, the Development Director shall specify in writing the additional information 
required in order for the application to be processed. No further action shall be taken on 
the application until the additional information is submitted and determined to be 
complete.  
 
On August 22, 2024, the applicant filed with the Development Department a special 
exception use application to allow for a place of worship on the subject property. The 
Development Director subsequently determined the application was complete. 
 

2. Section 20-1432(b) states that after receipt of a complete application, the Development 
Director shall distribute the application for review by County staff and/or the Development 
Review Committee.  
 
The Development Director caused the application to be distributed to Development 
Review Committee members. 
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3. Section 20-1432(c) provides that upon completion of review; the Development 

Department shall prepare a staff report and schedule review of the application by the 
Planning Commission.  
 
This Development Review Report is the staff report required by Section 120-1432(c).  A 
draft copy was provided to the Applicant/Owner for review and comment. The application 
is scheduled for the November 4, 2025, Planning Commission meeting. The application 
is also scheduled for the November 18, 2025, Board of County Commissioners public 
hearing agenda. 

 
C. Planning Commission findings.  LDR Section 20-1433 provides that before any Special 

Exception use shall be recommended for approval to the Board of County Commissioners, the 
Planning Commission shall make a written finding that the granting of the Special Exception Use 
will not adversely affect the public interest, that the specific requirements governing the individual 
Special Exception Use, if any, have been met by the applicant, and that satisfactory provisions 
and arrangements have been made concerning twelve (12) matters, where applicable. These 
12 matters and staff’s evaluation of conformance with these matters is addressed below.   

 
1. Compliance with all elements of the Comprehensive Plan. The 2040 Future Land Use Map 

shows the subject property is located within the Rural/Agricultural Land Use (See 
Attachment B).  While a place of worship is not an agricultural use or expressly consistent 
with the objective and policies of the Rural/Agricultural future land use designation, it is a 
permitted use by Special Exception in the Agricultural – 10 (A-10) zoning district and the 
proposed Special Exception is an expansion of an existing church that serves the 
surrounding rural community. This application can be found in conformance with all 
elements of the Comprehensive Plan. 

 
2. Ingress and egress to property and proposed structures thereon with particular reference to 

automotive and pedestrian safety and convenience, traffic flow and control and access in 
case of fire or catastrophe. Ingress and egress were addressed elsewhere in this report and 
will be addressed with future plan submittals. 

 
a. Automotive safety and convenience. The site plan shows existing and proposed 

access to the site. The existing church is currently accessed via a driveway on SW 
CR 661, and that driveway is proposed to be removed. Two new accesses are 
proposed to the site on SW CR 661, one on the north end of the site, just south of 
the existing cemetery and one on the south end of the site, just north of the existing 
wetland area.  

The Improvement Plan will be required to show a clear visibility  triangle and sight 
distances since the proposed entrances are on or near curves. Separation of 
driveways include any existing, adjacent driveways should be shown. 

Thus, it is concluded that this can be found in conformance with conditions. 

 
a. Pedestrian safety and convenience. There are no existing sidewalks adjacent to 

the site. On site pedestrian circulation is proposed via concrete sidewalks 
connecting the building and parking area. Thus, it is concluded that this can be 
found in conformance. 
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b. Traffic flow and control. The proposed site plan shows two access points are 

proposed to the site on SW CR 661, one on the north end of the site, just south of 
the existing cemetery and one on the south end of the site, just north of the existing 
wetland area. The parking area has been designed to allow for circulation 
throughout the site. The applicant will need to depict the onsite circulation patterns 
with future plan submittals. Thus, it is concluded that this can be found in 
conformance with conditions. 
 

c. Access in case of fire or catastrophe. The proposed site plan shows two access 
points are proposed to the site on SW CR 661, one on the north end of the site, 
just south of the existing cemetery and one on the south end of the site, just north 
of the existing wetland area. The parking area has been designed to allow for 
circulation throughout the site while allowing emergency vehicle proximity to 
existing and proposed buildings. The applicant will need to depict the onsite 
circulation patterns with future plan submittals. Thus, it is concluded that this can 
be found in conformance with conditions. 
 

3. Off-street parking and loading areas, where required, and economic, noise, vibration, 
dust, glare or odor effects of the Special Exception on adjoining properties and properties 
generally in the district.  Issues generally related to off-street parking and loading have 
been addressed elsewhere in this report.   

 
a. Economic impacts.  The Special Exception request is for a 10,056 +  square feet 

church sanctuary. The building expansion will serve the growing church 
congregation and enable the church to continue with community outreach programs. 
Based on the above, it is concluded the application can be found in conformance 
with this factor.  

 
b. Noise impacts. The Special Exception request is for a 10,056 + square feet  church 

sanctuary and is not expected to generate noise impacts. Based on the above, it is 
concluded the application can be found in conformance with this factor. 

 
c. Vibration impacts. The Special Exception request is for a 10,056 + square feet  church 

sanctuary and is not expected to generate adverse vibration impacts. It is concluded 
the application can be found in conformance with this factor.  

 
d. Dust impacts. The Special Exception request is for a 10,056 + square feet  church 

sanctuary and once constructed, is not expected to generate dust impacts. Half of the 
proposed 256 parking spaces (128 parking spaces) are proposed to be grassed. 
Section 20-537(a)(3) of the LDR permits the use of grassed parking areas for places 
of worship where it is clear that such grassed surface can be adequately maintained 
due to infrequency of use, and that adequate permanent traffic control means will be 
provided to direct vehicular flow and parking. Based on the above, it is concluded the 
application can be found in conformance with this factor with conditions. 

 
e. Glare impacts. The Special Exception request is for a 10,056 + SF church sanctuary 

and is not expected to have any glare impacts. Based on the above, it is concluded 
the application can be found in conformance with this factor.  
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f. Odor impacts. The Special Exception request is for a 10,056 + SF church sanctuary 

and is not expected to have any negative impacts on odors in the area. Based on the 
above, it is concluded the application can be found in conformance with this factor. 

 
4. Utilities, with reference to locations, availability, and compatibility. Utilities were 

addressed elsewhere in this report. 
 

5. Screening and buffering with reference to type, dimensions, and character. Screening 
and buffering were addressed elsewhere in this report.  

 
6. Signs, if any, and proposed exterior lighting with reference to glare, traffic safety, 

economic effects, and compatibility and harmony with properties in the district. Signs and 
lighting were addressed elsewhere in this report. 

 
7. Required yards and other open space. Required yards and other open space were 

addressed elsewhere in this report. 
 

8. General compatibility with adjacent properties and other properties in the district. Table 1 
and Figure 1 show the subject property is located within the Agricultural - 10 (A-10) zoning 
district. 

TABLE 1 
LAND USE AND ZONING 

 

DIRECTION EXISTING USE LAND USE ZONING 

SITE CHURCH RURAL/AGRICULTURAL A-10 

NORTH ORCHARDS/GROVES RURAL/AGRICULTURAL A-10 

SOUTH ORCHARDS/GROVES RURAL/AGRICULTURAL A-10 

EAST ORCHARDS/GROVES RURAL/AGRICULTURAL A-10 

WEST ORCHARDS/GROVES RURAL/AGRICULTURAL A-10 

 
 

Sources: DeSoto County Property Appraiser (2024); DeSoto County Geographic 
Information System maps. 
 

 The subject property is surrounded by agricultural land zoned A-10 and can be found to 
be compatible with the surrounding agricultural uses. Based on the above, it is concluded 
the application can be found in conformance with this factor.  
 

9. Any special requirements set out in the zoning district regulations for the particular use 
involved. The Development Director finds the LDR Section 20-126(1)(c)(8) provides for 
“place of worship” as a special exception use. Based on the above, it is concluded the 
application can be found in conformance with this factor. 
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10. Public and private utilities, structures, or uses required for public or private utilities, 

including but not limited to wastewater, gas, electric, and telephone utilities, sanitary 
landfills, and radio and television stations and towers may be permitted only as a special 
exception use unless determined by the Board to be essential service. In addition to items 
1 through 9 above, the review of the request for a Special Exception Use shall include 
consideration of a plan showing all improvements or alterations that are proposed for the 
utilities or facilities.  
 
The proposed location of such utilities or facilities shall be such as not to be injurious to 
the health, safety, and welfare of the public or surrounding property owners, and shall 
protect the character of the surrounding property and maintain the stability of residential, 
commercial, manufacturing, agricultural, educational, cultural, and recreational areas 
within the County. The public benefit to be derived, the need for the proposed facilities, 
the existence of suitable alternative locations, potential impacts to surface or ground 
water drinking supplies, and whether the facility can properly be located on the site and 
in the development which it is to service shall also be taken into consideration where 
appropriate.  
 
Conditions in the form of screening, landscaping, or other site development restrictions 
may be imposed to protect the health, safety and welfare of the public or surrounding 
property owners.  
 
The special exception use application is not for public or private utilities, structures, or 
uses on the subject property. This factor is not applicable. 
 

11. The proposed use shall not act as a detrimental intrusion into the surrounding area.  The 
Development Director concludes the application can be found in conformance with this 
factor because the proposed use, the expansion of an existing place of worship, does not 
act as a detrimental intrusion into the surrounding area.  

 
12. The proposed use shall meet the performance standards of the district in which the 

proposed use is permitted. The proposed use as a place of worship shall meet the 
performance standards of the A-10 zoning district.  

 
The Development Director concludes the application can be found in conformance with 
this factor.  

 
In conclusion, based upon the circumstances as documented herein, the Development Director 
finds the application includes material necessary to demonstrate, with competent substantial 
evidence, that granting of the special exception use will not adversely affect the public interest, 
that the specific requirements governing the individual special exception use application have 
been met by the applicant, and that satisfactory provisions, arrangements or conditions have 
been made concerning the above factors. 

 
D. Public notice requirements. LDR Section 20-1439(c) requires notice of the date, time and 

place of the public hearings by the Planning Commission and Board of County Commissioners 
shall: 
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1. Be sent at least 10 days in advance of the hearings by mail to ten surrounding property 
owners or all owners of property within 1,000 feet of the property line of the land subject 
to the special exception use application; and  

 
2. Have at least one sign posted on each road frontage; and  

 
3. Be advertised in a newspaper of general circulation in DeSoto County at least 10 days 

prior to each public hearing.  
 
     The Development Department staff caused written notice of the hearings to be mailed to all 

property owners, and such notice is on file with the Development Department and incorporated 
herein by reference.   

 
ATTACHMENTS 
 
Exhibit A: General Location Map 
 
Exhibit B: Interim 2040 Future Land Use Map, Excerpt 
 
Exhibit C: Official Zoning District Atlas, Excerpt 
 
Exhibit D: Development Plan Sketch 
 
 
PLANNING COMMISSION ALTERNATIVE  ACTIONS 
 

A. Enter into the record the Development Review Report and all other competent substantial 
evidence presented at the hearing, amend the findings and conclusions contained herein to 
support any necessary conditions, and make a recommendation to the Board of County 
Commissioners to adopt the proposed Resolution with the conditions. 

 
B. Enter into the record the Development Review Report and all other competent substantial 

evidence presented at the hearing, adopt the findings and conclusions contained herein and 
make a recommendation to the Board of County Commissioners to deny the proposed 
Resolution. 

 
RECOMMENDED CONDITIONS 

 
1. The applicant shall show that all proposed and existing buildings meet the standards for the 

minimum distance between adjacent buildings of 10 feet, per  Section 20-472(a)(1) of the LDR. 
This shall be approved by the Planning Department with the Improvement Plan. 

2. The site is located within the Conservation Overlay district and wetlands exist on site. An 
environmental report and wetland delineation will be required with the Improvement Plan and 
the applicant may be required to secure regulatory permits from the State. A copy of the state 
required permit, or a letter of exemption shall be provided to the Planning Department prior to 
issuance of the Notice to Proceed. 

3. The square footage of existing buildings to remain on site shall be shown on the Improvement 
Plan, along with a Floor Area Ratio calculation that complies with the Comprehensive Plan. 
This shall be approved by the Planning Department.  
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4. The applicant shall show a clear visibility  triangle and sight distances of the proposed access 
drives on the Improvement Plan, which shall be approved by the County Engineer.. 

5. The Improvement Plan shall show compliance with  the standards for ADA accessible parking 
found in Table 20-537 of the LDR. This shall be approved by the Planning Department.  

6. The Improvement Plan shall show a Type A buffer where the off-street parking area abuts the 
public right-of-way. This shall be approved by the Planning Department. 

7. All parking areas, including grassed, shall conform to the access aisle width requirements and 
provide wheel stops. This shall be approved by the Planning Department with the Improvement 
Plan. 

8. The Planning Department shall approve the required  dumpster enclosure consistent with the 
County’s requirements with the Improvement Plan. 

9. New septic tank systems or modifications to existing septic systems may be required and will 
be permitted by the Department of Health. Any needed improvements shall be in place prior to 
issuance of a Certificate of Occupancy. 

10. The height and type of existing fences shall be in accordance with the LDR and approved by 
the Planning Department with  the Improvement Plan. 

11. Parking area interior landscaping shall be approved by the Planning Department with the 
Improvement Plan, consistent with Section 20-537(e)(2). 

12. A lighting plan shall be approved by the Planning Department with the Improvement Plan 
addressing glare, traffic safety, economic effects, and compatibility and harmony with 
properties in the district for  any proposed lighting.. 

13. The existing nonconforming sign shall be shown on the Improvement Plan with setbacks and 
may be continued with the limitations set forth in Sec. 20-760(c) of the LDR. A note to this 
effect shall be placed on the Improvement Plan. 

14. The applicant shall depict the onsite vehicular circulation patterns in accordance with the LDR 
and be approved by the planning, engineering and public safety departments with the 
Improvement Plan. 

15. A maximum of half of the required parking may be grassed parking areas in accordance with 
Section 20-537(a)(3) of the LDR where it is clear that such grassed surface can be adequately 
maintained due to infrequency of use, and that adequate permanent traffic control means will 
be provided to direct vehicular flow and parking. This shall be approved by the Planning 
Department with the Improvement Plan. 

 
RECOMMENDED  ACTION 
 

A. Recommendation. The Development Director recommends the DeSoto County Planning 
Commission enter into the record the Development Review Report and all other competent 
substantial evidence presented at the hearing, and a recommendation to the Board of County 
Commissioners to adopt the findings and conclusions contained herein and adopt the proposed 
Resolution with conditions. 

 
B. Planning Commission:  Scheduled for November 4, , 2025  

 
 

C. Board action. Scheduled for November 18, 2025       
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DESOTO COUNTY, FLORIDA 
 

RESOLUTION NO. 2025 - ___ 
 

A RESOLUTION OF THE DESOTO COUNTY BOARD OF COUNTY 
COMMISSIONERS APPROVING A SPECIAL EXCEPTION USE (USE-0193-
2024) WITH CONDITIONS TO AUTHORIZE  A 10,056 SQUARE FOOT 
EXPANSION OF AN EXISTING PLACE OF WORSHIP ON AN 8.31 ACRE 
PARCEL ZONED AGRICULTURAL – 10 (A-10) AND  IS LOCATED AT 2865 SW 
CR 661, WITH THE PARCEL IDENTIFICATION NUMBERS BEING 09-38-24-
0000-0150-0000 AND 08-38-24-0000-0020-0000; INCORPORATING THE 
WHEREAS CLAUSES; AND PROVIDING AN EFFECTIVE DATE. 
 
WHEREAS, the DeSoto County Property Appraiser records show that the subject 

property is located at 2865 SW CR 661 and is owned by Mt. Ephraim Baptist Church, Inc. (Exhibit 
A: Location Map); and  

 
WHEREAS, the 2040 Future Land Use Map shows the 8.31-acre property is located 

within the Rural/Agricultural Land Use designation and the Official Zoning District Atlas shows 
the property is situated within the A-10 (Agricultural-10) zoning district; and  

 
WHEREAS, Land Development Regulations (LDR) Section 20-126(1)(c)(8) provides that 

a  Place of Worship is considered a Special Exception use in the A-10 zoning district; and  
 
WHEREAS, Section 20-1430 of the LDRs further provides that special exception uses 

shall be reviewed in accordance with the criteria and procedures set forth in Article XI, Division 
5, of the LDRs ; and   

 
WHEREAS, on August 22, 2024, a Special Exception Use application and fee was 

submitted to the Development Department (USE-0193-2024) with the fee for the expansion of a 

place of worship; and  
 

 

WHEREAS, the Development Department has reviewed the Development Plan 
application and concludes the application is in conformance with the LDR provided conditions 
are imposed; and  

 

WHEREAS, on November 4, 2025, the Planning Commission held a duly noticed public 
hearing on the application and entered into the record the Development Review Report and all 
other competent substantial evidence presented at the hearing, and forwarded the record to the 
Board of County Commissioners (Board) with the recommendation that the Board adopt the 
proposed Resolution; and 

 
WHEREAS, on November 18, 2025, the Board of County Commissioners held a duly 

noticed public hearing on the application and entered into the record the Development Review 
Report and all other competent substantial evidence presented at the Planning Commission and 
Board hearings; and 
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WHEREAS, the Board concluded the owner/applicant established through competent 
substantial evidence that the application is in harmony with the LDRs general intent and purpose, 
is not injurious to the neighborhood or to adjoining properties or is otherwise detrimental to the 
public welfare based on the findings herein and conditions of approval.  

 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 
COMMISSIONERS OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 
 

 Section 1.  Whereas clauses incorporated.  The foregoing “WHEREAS” clauses are 
ratified and confirmed as being true and correct and are hereby incorporated by reference as 
part of this Resolution. 
 

 Section 2. Property description. The 8.31-acre parcel is located at 2865 SW CR 661, 
the Property Identification Numbers being 09-38-24-0000-0150-0000 and 08-38-24-0000-0020-
0000.  
 

 Section 3.  Findings and conclusions. The Development Review Report, incorporated 
herein by reference, represents the written findings of fact and conclusions to support granting 
to Mt. Ephraim Baptist Church, Inc., a Special Exception use development order to allow within 
the A-10 zoning district, for the expansion of a place of worship as displayed on the site plan 
(Exhibit B: Site Plan), in accordance with the Land Development Regulations subject to the 
following conditions: 
 

1. The applicant shall show that all proposed and existing buildings meet the standards for 
the minimum distance between adjacent buildings of 10 feet, per Section 20-472(a)(1) 
of the LDR. This shall be approved by the Planning Department with the Improvement 
Plan. 

2. The site is located within the Conservation Overlay district and wetlands exist on site. 
An environmental report and wetland delineation will be required with the Improvement 
Plan and the applicant may be required to secure regulatory permits from the State. A 
copy of the state required permit, or a letter of exemption shall be provided to the 
Planning Department prior to issuance of the Notice to Proceed. 

3. The square footage of existing buildings to remain on site shall be shown on the 
Improvement Plan, along with a Floor Area Ratio calculation that complies with the 
Comprehensive Plan. This shall be approved by the Planning Department.  

4. The applicant shall show a clear visibility triangle and sight distances of the proposed 
access drives on the Improvement Plan, which shall be approved by the County 
Engineer. 

5. The Improvement Plan shall show compliance with the standards for ADA accessible 
parking found in Table 20-537 of the LDR. This shall be approved by the Planning 
Department.  

6. The Improvement Plan shall show a Type A buffer where the off-street parking area 
abuts the public right-of-way. This shall be approved by the Planning Department. 

7. All parking areas, including grassed, shall conform to the access aisle width 
requirements and provide wheel stops. This shall be approved by the Planning 
Department with the Improvement Plan. 

8. The Planning Department shall approve the required dumpster enclosure consistent 
with the County’s requirements with the Improvement Plan. 
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9. New septic tank systems or modifications to existing septic systems may be required 
and will be permitted by the Department of Health. Any needed improvements shall be 
in place prior to issuance of a Certificate of Occupancy. 

10. The height and type of existing fences shall be in accordance with the LDR and 
approved by the Planning Department with the Improvement Plan. 

11. Parking area interior landscaping shall be approved by the Planning Department with 
the Improvement Plan, consistent with Section 20-537(e)(2). 

12. A lighting plan shall be approved by the Planning Department with the Improvement 
Plan addressing glare, traffic safety, economic effects, and compatibility and harmony 
with properties in the district for any proposed lighting. 

13. The existing nonconforming sign shall be shown on the Improvement Plan with 
setbacks and may be continued with the limitations set forth in Sec. 20-760(c) of the 
LDR. A note to this effect shall be placed on the Improvement Plan. 

14. The applicant shall depict the onsite vehicular circulation patterns in accordance with 
the LDR and be approved by the planning, engineering and public safety departments 
with the Improvement Plan. 

15. A maximum of half of the required parking may be grassed parking areas in accordance 
with Section 20-537(a)(3) of the LDR where it is clear that such grassed surface can be 
adequately maintained due to infrequency of use, and that adequate permanent traffic 
control means will be provided to direct vehicular flow and parking. This shall be 
approved by the Planning Department with the Improvement Plan. 

 
Section 4.  Effective date. This Resolution shall take effect immediately upon its adoption. 
PASSED AND ADOPTED this 18th day of November, 2025. 
 
 

ATTEST:     BOARD OF COUNTY COMMISSIONERS 
             OF DESOTO COUNTY, FLORIDA 
 
 
 

By: ____________________________  By:_______________________________ 
 Mandy Hines                J.C. Deriso, Chairman 
 County Administrator             Board of County Commissioners 
 

APPROVED AS TO LEGAL FORM 
 
 
 
By: ______________________________      
   Valerie Vicente 
   County Attorney 
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DeSoto County

11/18/2025

Item #: 26.

☐ Consent Agenda ☒Quasi-Judicial Public Hearing

☐ Regular Business 6:30 pm

☐ Public Hearing Ordinance

DEPARTMENT:  Planning & Zoning
SUBMITTED BY: Laura McClelland
PRESENTED BY: Misty Servia

TITLE & DESCRIPTION:

Ordinance / JBCC Veterans Blvd. LLC (Veterans Storage) Rezone - RZNE-0067-2025

REQUESTED MOTION:
A motion to adopt/deny the proposed ordinance for a rezone to PUD and enter into the 
record the development review report and the findings and conclusions and all other 
competent substantial evidence presented at the hearing.

SUMMARY:
The request before the DeSoto County Board of County Commissioners, is an Official 
Zoning District Atlas Amendment application (Rezoning) (RZNE - 0067-2025) filed by 
Steve Krzynski, PE of Morris Engineering and Consulting, LLC, on behalf of the 
Applicant, JBCC Veterans Blvd, LLC, to rezone a +/- 2.32-acre parcel. The applicant is 
requesting approval of the proposed Planned Unit Development (PUD) zoning district to 
allow a 3-story, 81,666 SF self-storage facility with a 0.81 FAR, as more particularly 
reflected in the Concept Development Plan. 

The property is generally located in southwest DeSoto County, at the NE Corner of N 
Orlando Blvd and Veterans Blvd, lying within DeSoto County but adjacent to both the 
City of North Port (Sarasota County) to the west and Charlotte County to the South. It is 
the only parcel in DeSoto County on the west side of I-75.

BACKGROUND: 
The General Development Order Application states the request is to amend the Official 
Zoning District Atlas by changing the zoning district for +/- 2.32 acres from Commercial 
General (CG) Zoning District to Planned Unit Development (PUD) to allow a 3-story, 
81,666 SF self-storage facility with a 0.81 FAR and associated infrastructure with a 
Concept Development Plan.

The Interim 2040 Future Land Use Map shows the property is designated as Low Density 

Page 1  DeSoto County Printed on 11/17/2025
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Residential. Future Land Use Element, Objective 1.4 defines the Low Density Residential 
Future Land Use Category.  The PUD Concept Development Plan shows the proposed 
building, stormwater, parking, as well as wetlands that are proposed to be impacted. The 
open space shown on the proposed Concept Development Plan exceeds the required 25% 
open space, providing 37% (+/- 36,966 s.f.).

Page 2  DeSoto County Printed on 11/17/2025

328



   

1 

 
 

DESOTO COUNTY DEVELOPMENT DEPARTMENT  
STAFF REPORT 

 
CASE #: RZNE-0067-2025 
 
REQUEST: Rezone from Commercial General (CG) to PUD 

(Planned Unit Development) 
 
PROPERTY OWNER: JBCC Veterans Blvd. LLC 
 50 Central Avenue, Ste 980 
 Sarasota, Florida 34236 
 
APPLICANT: Steve Krzynski, PE  

Morris Engineering and Consulting, LLC 
 6901 Professional Parkway E 
 Sarasota, Florida 34240 
 
PROPERTY ID: 31-39-23-0000-0023-0000   
            
TOTAL PARCEL SIZE: +/- 2.32 Acres  
 
ZONING DISTRICT: CG (Commercial General) 
 
FUTURE LAND USE MAP 
DESIGNATION: LDR (Low Density Residential) 
 

OVERLAY DISTRICTS: None  

 

DEVELOPMENT REVIEW REPORT 
 
The request before the DeSoto County Board of County Commissioners, is an 
Official Zoning District Atlas Amendment application (Rezoning) (RZNE – 0067-
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2025) filed by Steve Krzynski, PE of Morris Engineering and Consulting, LLC, on 
behalf of the Applicant, JBCC Veterans Blvd, LLC, to rezone a +/- 2.32-acre parcel. 
The applicant is requesting approval of the proposed Planned Unit Development 
(PUD) zoning district to allow a 3-story, 81,666 SF self-storage facility with a 0.81 
FAR, as more particularly reflected in the Concept Development Plan.  
 
The property is generally located in southwest DeSoto County, at the NE Corner of 
N Orlando Blvd and Veterans Blvd, lying within DeSoto County but adjacent to both 
the City of North Port (Sarasota County) to the west and Charlotte County to the 
South. It is the only parcel in DeSoto County on the west side of I-75. 
 
The DeSoto County Land Development Regulations (LDR) Article XI, Division 7 
requires the Planning Commission/Local Planning Agency to hold at least one public 
hearing with due public notice on a rezoning application and to make a 
recommendation on the application to the Board. 
 

 I.     BACKGROUND 
 
The General Development Order Application states the request is to amend the 
Official Zoning District Atlas by changing the zoning district for +/- 2.32 acres from 
Commercial General (CG) Zoning District to Planned Unit Development (PUD) to 
allow a 3-story, 81,666 SF self-storage facility with a 0.81 FAR and associated 
infrastructure with a Concept Development Plan. 
 
The Interim 2040 Future Land Use Map shows the property is designated as Low 
Density Residential. Future Land Use Element, Objective 1.4 defines the Low 
Density Residential Future Land Use Category.  The PUD Concept Development 
Plan shows the proposed building, stormwater, parking, as well as wetlands that 
are proposed to be impacted. The open space shown on the proposed Concept 
Development Plan exceeds the required 25% open space, providing 37% (+/- 
36,966 s.f.). 
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 II.     PROPOSED ORDINANCE 
 
AN ORDINANCE OF THE DESOTO COUNTY, FLORIDA BOARD OF COUNTY 
COMMISSIONERS AMENDING THE OFFICIAL ZONING ATLAS IDENTIFIED IN LAND 
DEVELOPMENT REGULATIONS ARTICLE 2, ZONING DISTRICTS AND 
REQUIREMENTS, SECTION 20-31, ESTABLISHMENT OF ZONING DISTRICTS; 
GRANTING TO THE APPLICANT, JBCC VETERANS BLVD, LLC, AN OFFICIAL ZONING 
DISTRICT ATLAS AMENDMENT (RZNE-0067-2025) BY CHANGING THE ZONING 
DISTRICT OF +/- 2.32 ACRES FROM COMMERCIAL GENERAL (CG) TO PLANNED 
UNIT DEVELOPMENT (PUD) WITH A CONCEPT DEVELOPMENT PLAN FOR AN 
81,666 SQUARE FOOT MINI WAREHOUSE PURSUANT TO APPROVED BONUS 
INTENSITY ON PROPERTY GENERALLY LOCATED IN SOUTHWEST DESOTO COUNTY 
AT THE NORTHEAST CORNER OF N. ORLANDO BOULEVARD AND VETERANS 
BOULEVARD, THE PROPERTY IDENTIFICATION NUMBER BEING 31-39-23-0000-
0023-0000  AND PROVIDING FOR AN EFFECTIVE DATE. 
 

 III.     DATA & ANALYSIS 
 
In all quasi-judicial proceedings, the applicant shall bear the burden of 
demonstrating by competent and substantial evidence that the application satisfies 
the standards and requirements of the LDR and the Comprehensive Plan.  
 

Land Use Table Acres/S.F. % of Site 

Impervious Area 
58,114 SF  57.6% 

Stormwater Area 5,771 SF 5.7% 

Common Open Space Area 
36,966 SF 36.7% 

Total  100,851 SF 
(2.32 acres) 

100% 
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LDR Article XI, Administration and Enforcement, Division 7 addresses Official Zoning 
District Atlas (rezoning) amendment and text amendment applications. LDR Section 
20-1650 defines the Official Zoning District Atlas as scaled-based maps of the 
unincorporated area of the County depicting the land features, roads and property 
lines overlaid with zoning district boundaries adopted by the DeSoto County Board 
of County Commissioners, certified and dated by the Board Chairman, as may be 
amended from time to time. Zoning District symbols are depicted within each 
boundary.  
 
A. Application requirements. LDR Section 20-1496 establishes two 

prerequisites for the filing of an Official Zoning District Atlas amendment as 
shown below. 

 
1. Initiation.  LDR Section 20-1496(a) restricts the persons who may 

initiate an Official Zoning District Atlas Amendment to the following: 
 

• Board of County Commissioners;  

• Planning Commission;  

• Board of Adjustment;  

• Any other department of agency of the County; or  

• Any person other than those listed above; provided, however, that 
no person shall propose an amendment for the rezoning of 
property (except as agent or attorney for an owner) which he does 
not own. The name of the owner shall appear on each application.  

 
The Planning Director finds that on March 24, 2025, a General 
Development Order application and an Official Zoning District Atlas 
Amendment application (RZNE-0067-2025) and fee were filed with the 
Development Department. The Planning Director finds the General 
Development Order Application was executed by Steve Krzynski, P.E., 
as authorized agent for the owner. Based on the above findings, it is 
concluded the application can be found in conformance with this 
requirement. 

 
2. Filing requirements. LDR Section 20-1496(b) provides that all 

proposals for zoning amendments shall be submitted in writing to the 
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Development Department, accompanied by all pertinent information 
required by the LDR and the application along with payment of the 
application fee.   
 
The written General Development Order Application and Official 
Zoning District Atlas Amendment Development Order Application 
Form and fees were filed with the Development Department on March 
24, 2025. 
 
Based on the above findings, the Planning Director concludes the 
application can be found in conformance with the filing requirements 
in LDR Section 20-1496(b) for rezoning. 

 
B. The Planning Director review.  LDR Section 20-1497 addresses The Planning 

Director review. 
 

1. Section 20-1497(a) provides that upon receipt of an application; the 
Planning Director shall determine whether the application is 
complete. If the application is complete, it will be accepted for review. 
If the application is incomplete, the Planning Director shall specify in 
writing the additional information required for the application to be 
processed. No further action shall be taken on the application until the 
additional information is submitted and determined to be complete.   
 
The Planning Director provided notice that the rezone application was 
deemed complete on March 24, 2025. The Planning Director finds that 
the Planning & Zoning Division of the Development Department 
processed the application in conformance with LDR Section 20-
1497(a). 
 

2. Section 20-1497(b) provides that after receipt of a complete 
application; the Planning Director shall distribute the application for 
review by the Development Review Committee (DRC).   
 
The Planning Director finds the application package was distributed to 
DRC members after each filing. Thus, the Planning Director finds the 
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Planning & Zoning Division of the Development Department has 
processed the application in conformance with the requirements of 
LDR Section 20-1497(b). 

 
3. Section 20-1497(c) provides that upon completion of review; the 

Development Department shall prepare a staff report and schedule 
review of the application at a public hearing by the Planning 
Commission.  
 
The Development Review Report was provided to the authorized agent 
for review and comment. Thus, the Planning Director finds the 
Planning & Zoning Division of the Development Department has 
processed the application in conformance with LDR Section 20-
1497(c). 

 
C. Planning Commission Report. LDR Section 20-1498(a) provides that the 

report and recommendations of the Planning Commission to the Board of 
County Commissioners shall show that the Planning Commission has studied 
and considered the proposed change in relation to the 15 factors listed 
below.  

 
1. Whether the proposed change would be consistent with the Goals, 

Objectives and Policies of the Comprehensive Plan.   
 
Consistency analysis: The Planning Director has reviewed the 
application against the Goals, Objectives, and Policies of the 
Comprehensive Plan in Exhibit F and finds and concludes the following.  
 
The subject property is currently undeveloped and is adjacent to 
Interstate 75 to the north and east, and vacant residential property to 
the west, located in in the City of North Port.  Vacant commercial land 
is located to the south, across Veterans Blvd, in Charlotte County.  
 
The subject property is designated Low Density Residential on the 
Future Land Use Map. Policy 1.4.7 allows existing non-residential 
zoned areas within the Low Density Residential land use, on arterial 
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roadways, and mini warehouse uses can have a base intensity of 0.4 
FAR, with a maximum FAR of 1.0 subject to meeting Bonus Criteria in 
Policy 1.1.4. The site, with existing CG zoning, is proposing a PUD 
rezone in accordance with Policy 1.1.3: Density Unit Bonus Limits, 
which states that the Land Development Regulations shall require 
Planned Developments. The proposed PUD Concept Development Plan 
is requesting the bonus FAR and proposing an 81,666 SF mini-
warehouse on the +/- 2.32-acre property for a gross FAR of 0.81.  
 
The applicant has provided a narrative considering performance 
criteria as relates to bonus intensity.  The site is in proximity to existing 
water and wastewater (Charlotte County Utilities) located along the 
south side of Veterans Blvd, a 4-lane divided arterial roadway. The 
proposed site is served by DeSoto County Fire Station #2, located 7.8 
miles to the northeast. Because the proposed use is non-residential, 
the proximity of schools, affordable housing, mixed-use, and 
recreational activities are not applicable. The site offers 37% open 
space (25% required) with 10’ landscape buffers around the perimeter 
of the site. Approximately 0.4 acres of wetlands, identified in the 
Environmental Report and the ERP application, are proposed to be 
impacted.  
 
The proposed development will connect to existing public utility 
systems along Veterans Boulevard in the Charlotte County Utility 
Franchise Area. The project has received Final Site Plan approval from 
Charlotte County for the proposed utility and roadway improvements. 
 
The Environmental Considerations Report (Ian Vincent & Associates) 
and an ERP application approval were submitted. The ERP identifies 
0.4 acres of wetlands proposed to be impacted on the site (0.28 acres 
onsite and 0.12 acres off-site, per the Concept Development Plan).  

 
In summary, the Planning Director concludes that the rezoning application can be 
found in conformance with the Comprehensive Plan. 

 
2. The existing land use pattern.   
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Consistency analysis: The subject property is in southwest DeSoto 
County, at the NE Corner of N Orlando Blvd and Veterans Blvd, lying 
within DeSoto County but adjacent to both the City of North Port 
(Sarasota County) to the west and Charlotte County to the South. It is 
the only parcel in DeSoto County on the west side of I-75. 
 
The subject property is currently undeveloped. Table 1 provides a 
description of the Future Land Use Categories, Zoning Districts, and 
specific types of land uses surrounding the proposed PUD: 

TABLE 1 

Directions Future Land 

Use  

Zoning District Use 

Site Low Density 

Residential  

 

 

 

RMF-6 (current) 

 

PUD (proposed) 

Vacant, Non-

agricultural Land  

North Low Density 

Residential  

CG 

 

Interstate 75, 

vacant 

South – Charlotte 

County 

Low Density 

Residential  

CE Veterans Blvd., 

vacant 

East Low Density 

Residential  

 

CG Interstate 75, 

vacant 

West – City of 

North Port, 

Sarasota County 

Low Density 

Residential  

 

 

 

AC-10 (Activity 

Center 10 supports 

variety of 

commercial and 

industrial uses, as 

well as limited 

residential uses) 

 

 

Vacant 

Residential 
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USE COMPATIBILITY ANALYSIS 
 
Table 1 shows the existing land use pattern. The surrounding 
properties are primarily in the Low Density Residential Future Land Use 
Category. To the north and east of the triangular shaped subject parcel 
is Interstate 75. Vacant commercial land is located to the south, across 
from Veterans Blvd., in Charlotte County. To the west there is vacant 
single-family residential in the City of North Port in Sarasota County.  
 
The table illustrates that the surrounding uses are developing in a 
fashion consistent with the Low Density Residential Future Land Use 
category. While the primary use of the LDR is residential, a sustainable 
mix of neighborhood scale commercial may be introduced only as part 
of the PUD process (Policy 1.4.2). Commercial areas shall be located at 
the intersections of collector and/or arterial roads and shall be 
separated approximately 2 miles from other existing and/or future 
commercial designated areas. PUD zoned projects may establish their 
own specific height, bulk, setback, buffering, and other regulations for 
the zoning district to help to achieve compatibility between uses.  
 
The proposed PUD is located at the northwest corner of Interstate 75 
and Veterans Blvd. and as the only parcel in DeSoto County west of I-
75, has no direct access to De Soto County. Based on the above, it is 
concluded the application can be found in conformance with this 
factor.   

 
3. The creation of an isolated district unrelated to adjacent and nearby 

districts.  
 
Consistency analysis: The subject parcel is in a developing area, albeit 

Directions Future Land 

Use  

Zoning District Use 
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given the location on the west side of I-75 at the NE Corner of N 
Orlando Blvd and Veterans Blvd, the City of North Port (Sarasota 
County) to the west and Charlotte County to the south, the site is 
more dependent upon those jurisdictions in terms of access and 
utilities, but all other services are from DeSoto County. The following 
non-residential supporting services are the following approximate 
distances:  
 

• DeSoto County Sheriff's Office – 23 miles (offices) 

• Charlotte County Sheriff’s District Office – 3.2 miles 

• DeSoto County Fire Station #2 – 7.8 miles 

• Charlotte County Fire/EMS Station 8 – 3 miles 

• Fawcett Memorial Hospital (Port Charlotte) – 5.8 miles 
 
Mutual aid with adjacent counties may be utilized when emergency 
services are required, but the site is in proximity to services for a non-
residential use. 
 
Based on the above findings, it is concluded the application can be 
found in conformance with this factor. 

 
4. The impact on the availability of adequate public facilities consistent 

with the level of service standards adopted in the Comprehensive 
Plan, and as defined and implemented through the DeSoto County 
concurrency regulations.  
 
Consistency analysis: DeSoto County reviews development to ensure 
projects are subject to minimum criteria for public facilities requiring a 
concurrency review that do not result in a reduction of the level of 
service below the adopted standard. Policy 1.22.5 provides for 
roadways, recreation and open space, solid waste, potable water and 
sanitary sewer. Future development applications will be required to be 
consistent with this policy.  
 
The project is a proposed Planned Unit Development (PUD) District, for 
a commercial use, which requires a concept development plan with the 

338



   

11 

Zoning Atlas Amendment. The concept development plan provides a 
supportive report as required by Sec. 20-144(g)(2), which would 
classify the PUD and concept development plan as an Intermediate 
Development Order.  
 
The project is not located within DeSoto County’s utility service area, 
however it is located within the Charlotte County utility service area.  
The proposed mini-warehouse will connect to existing public utility 
systems along Veterans Boulevard in the Charlotte County Utility 
Franchise Area. The project has received Final Site Plan approval from 
Charlotte County for the proposed utility and roadway improvements. 
 
No traffic study was provided with the PUD rezone application. Given 
the proposed mini-warehouse use, traffic is expected to be minimal as 
mini-warehouse facilities have very low ITE Trip Generation rates. 
Access to the site is proposed on Veterans Blvd. in Charlotte County. 
Charlotte County staff has reviewed the site plan for the proposed 
mini-warehouse and issued final site plan approval. A note was 
requested to be added to the Concept Development Plan stating:  
  

“According to Paragraph C, of the Laws & Ordinance Charlotte 
County, Florida (AKA Municode), granting authority to the 
County Engineer under Part III (Land Development & Growth 
Management), Chapter 3-6 (Roads & Bridges), Article II 
(Construction; Improvements), Division I (Generally), Section 3-
6-21 (County Specifications; permits), that: Given the magnitude 
of improvements that will be performed to construct proposed 
improvements to Veterans Blvd turn lane to provide access to 
the site, either the owner, developer and/or contractor will post 
a check in an amount sufficient to cover the costs of inspection 
services necessary to ensure work performed within the right-of-
way is performed in accordance with and acceptable to County 
and FDOT standards. This check would be used to cover costs 
incurred by Construction Management. At the time of permit 
application, the applicant shall provide a full set of construction 
plans, pertinent data indicating the length of contract time 
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needed to perform the work, and the name of the contractor to 
perform the work. An estimated amount of inspection time will 
be calculated, and an amount will be determined to cover those 
services. Should the length of time or hours needed to complete 
the inspection services exceed the estimate and posted amount, 
the permit holder by acceptance of the permit conditions, will be 
charged and agree to reimburse Charlotte County, any 
additional costs incurred. No work shall commence until this 
check is posted and no CO will be given until any outstanding 
monies due the County are settled.” 

 
Based on the above findings, the application, with recommended 
conditions, can be found to be in conformance with this factor.  

 
5. Whether the existing district boundaries are illogically drawn in 

relation to existing conditions on the property proposed for changes.  
 
Consistency analysis: The project is in a transitioning area, on the west 
side of Interstate 75, with Charlotte County to the south and the City 
of North Port to the west.  
 
The surrounding properties are primarily in the Low Density Residential 
Future Land Use Category. To the north and east of the triangular 
shaped subject parcel is Interstate 75. Vacant commercial land is 
located to the south, across from Veterans Blvd., in Charlotte County. 
To the west there is vacant single-family residential in the City of North 
Port in Sarasota County.  
 
The proposed PUD is located at the northwest corner of Interstate 75 
and Veterans Blvd. and as the only parcel in DeSoto County west of I-
75, has no direct access to DeSoto County. The proposed project is 
adjacent to Interstate 75 to the east, approximately 1 mile north of the 
interchange of I-75 and Kings Highway. The proposed rezone from CG 
to PUD is consistent with the proposed use of a mini-warehouse and 
creates a logical development pattern with access to a major 
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transportation corridor that aligns with the intensities permitted under 
the DeSoto County Comprehensive Plan. 
 
Based on the above, it is concluded the application can be found in 
conformance with this factor.   
 

6. Whether changed or changing conditions make the passage of the 
proposed amendment necessary.  
 
Consistency analysis: The project is in a developing area, on the west 
side of Interstate 75, with Charlotte County to the south and the City 
of North Port to the west.  
 
The zoning amendment is necessary for the project based on the 
requirements of Policy 1.1.3 of the Comprehensive Plan which states 
that the Land Development Regulations shall require Planned 
Developments for projects requesting a density/intensity bonus. 
 
Future development applications must conform to all required Federal, 
State, and County permitting requirements. Based on the above, it is 
concluded the application can be found in conformance with this 
factor.   
 

7. Whether the proposed change will adversely influence living 
conditions in the area.  
 
Consistency analysis: The project is a non-residential use, a 3-story, 
81,666 SF self-storage facility.  
 
Self-storage warehouses serve area residential uses and businesses. 
They are very benign uses with limited traffic, noise, and uses that 
would be incompatible with area residential development. While it is 
not adjacent to lands with similar densities/intensities, given its 
location on a thoroughfare and contiguous to an interstate highway, 
mini warehouses are considered to be benign land uses, and the 
proposed project is not expected to adversely affect living conditions 
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in the area. 
 

Future development applications must conform to all required Federal, State, and 
County permitting requirements. Based on the above it is concluded the application 
can be found in conformance with this factor.  

 
8. Whether the proposed change will create or excessively increase 

traffic congestion or otherwise affect public safety.  
 
Consistency analysis: A traffic study was not provided with the PUD 
rezone application. Given the proposed mini-warehouse use, traffic is 
expected to be minimal. The ITE Trip Generation rates for mini-
warehouses are very low.  
 
Access to the site is proposed on Veterans Blvd. in Charlotte County. 
Charlotte County staff has reviewed the site plan for the proposed 
mini-warehouse and issued final site plan approval. A note was 
requested to be added to the Concept Development Plan stating:   

According to Paragraph C, of the Code of Laws & Ordinance 
Charlotte County, Florida (AKA Municode), granting authority to 
the County Engineer under Part III (Land Development & Growth 
Management), Chapter 3-6 (Roads & Bridges), Article II 
(Construction; Improvements), Division I (Generally), Section 3-
6-21 (County Specifications; permits), that: Given the magnitude 
of improvements that will be performed to construct proposed 
improvements to Veterans Blvd turn lane to provide access to 
the site, either the owner, developer and/or contractor will post 
a check in an amount sufficient to cover the costs of inspection 
services necessary to ensure work performed within the right-of-
way is performed in accordance with and acceptable to County 
and FDOT standards. This check would be used to cover costs 
incurred by Construction Management. At the time of permit 
application, the applicant shall provide a full set of construction 
plans, pertinent data indicating the length of contract time 
needed to perform the work, and the name of the contractor to 
perform the work. An estimated amount of inspection time will 
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be calculated, and an amount will be determined to cover those 
services. Should the length of time or hours needed to complete 
the inspection services exceed the estimate and posted amount, 
the permit holder, by acceptance of the permit conditions, will 
be charged and agree to reimburse Charlotte County, any 
additional costs incurred. No work shall commence until this 
check is posted and no CO will be given until any outstanding 
monies due to the County are settled. 

 
Based on the above, it is concluded the application can be found in 
conformance with this factor.   
 

9. Whether the proposed change will create a drainage problem.  
 
Consistency analysis: The proposed PUD shows proposed stormwater 
areas on the Concept Development Plan. The FEMA flood maps for this 
area are numbers 1200720266C effective on 11/06/2013. Based upon 
the flood maps, the site is located in Flood Zone X. Stormwater will be 
maintained on-site and directed to a series of dry retention and wet 
retention ponds. The stormwater will be properly treated and 
attenuated per the State requirements prior to discharge. An 
environmental resource permit from SWFWMD was provided as well 
as a drainage connection permit from FDOT. 
 
Based on the above, it is concluded the application can be found in 
conformance with this factor. 
 

10. Whether the proposed change will seriously reduce light and air to 
adjacent areas.  
 
Consistency analysis: The reduction of light and air to the adjacent 
areas is a function of total development vs. open space, building 
height, and building setbacks.  
 
Based upon the site design and location, the project will not seriously 
reduce light and air to the adjacent area.  
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Based on the above findings, it is concluded the application can be 
found in conformance with this factor. 
 

11. Whether the proposed change will adversely affect property values 
in the adjacent area.  
 
Consistency analysis: The project is a non-residential use in a 
residential area but located on Veterans Blvd, a thoroughfare roadway 
and backs up to I-75. Self-storage warehouses serve area residential 
uses and businesses. They are benign land uses that generate limited 
traffic trips and noise and are commonly found throughout 
communities.   
 
 
Therefore, the proposed change in zoning should not adversely affect 
property values in the immediate area. Based on the above findings, it 
is concluded the application can be found in conformance with this 
factor. 
 

12. Whether the proposed change will be a deterrent to the 
improvement or development of adjacent property in accord with 
existing regulations.  
 
Consistency analysis: With the PUD established standards for setbacks 
and LDR required open space, the proposed change should not be a 
deterrent to the improvement or development of adjacent property. 
The parcel is contiguous to two major roadways, providing additional 
separation between the site and land to the east and south. Based on 
the above findings, it is concluded the application can be found in 
conformance with this factor. 
 

13. Whether the proposed change will constitute a grant of special 
privilege to an individual owner as contrasted with the public 
welfare.  
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Consistency analysis: It can be found that the proposed change does 
not grant a special privilege to an individual owner as compared to the 
public welfare for the proposed PUD. The Comprehensive Plan 
expressly permits mini-warehouse uses in the Low Density Residential 
Future Land Use Category and the standards in the PUD zoning district 
have criteria to minimize impacts to adjacent uses.  
 
The public’s health, safety, and welfare has been considered and the 
change in zoning can be found in conformance with this factor.   

 
14. Whether there are substantial reasons why the property cannot be 

used in accord with existing zoning.  
 
Consistency analysis: Policy 1.1.3 of the Comprehensive Plan mandates 
that a project seeking a bonus FAR is processed as a PUD rezoning. The 
existing CG (Commercial General) zoning cannot support the planned 
project, based on the standards of this policy.  
 
 
Based on the above findings, it is concluded the application can be 
found in conformance with this factor. 

 
15. Whether the change suggested is out of scale with the surrounding 

area.  
 
Consistency analysis: The project scale can be found to be 
appropriate with the area. The site is uniquely located on a parcel 
with street frontage on an arterial and interstate roadway. The 
proposed 3-story, 81,666 SF self-storage facility may help to buffer 
noise from the interstate to the surrounding properties based on the 
building massing. The separation between the subject building and 
adjacent building envelopes does not present a concern of an 
incompatible scale.   
It can be found that the proposed rezone to PUD will allow for 
development at an appropriate scale, consistent with the contiguous 
single family residential uses and development trends in the 
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surrounding area. Furthermore, the required landscape buffers will 
help to mitigate the size of the proposed building.  
 
In summary the proposed PUD is not out of scale with the surrounding 
area and is consistent with the Low Density Residential land use 
designation. Overall, the request for the PUD district and concept 
development plan are consistent with the Goals, Objectives, and 
Policies of the DeSoto County Comprehensive Plan. Based on the above 
findings, it is concluded the application can be found in conformance 
with this factor. 
 

In summary, the Planning Director finds that the application can be found in 
conformance with the Comprehensive Plan and the 15 factors found in LDR 
Section 20-1498(a) provided recommended conditions are imposed. 
 

D. Planned Unit Development District - General Requirements and 
Limitations. LDR Section 20-144(e) requires the following general 
requirements and limitations shall apply in PUD districts approved under 
the terms and provisions of these regulations.  

(1) Unified control. All land included for purpose of development within PUD 
district shall be owned or under the control of the applicant for such 
zoning designation, whether that applicant be an individual, partnership 
or corporation, or a group of individuals, partnerships or corporations. 
The applicant shall present firm evidence of unified control of the entire 
area within the proposed development. The applicant shall:  

a. Agree to be bound by:  

1. The concept development plan officially adopted as the PUD 
district; and  

2. Such other conditions or modifications as may be attached to the 
rezoning of land to the PUD classification.  

b. Provide agreements, contracts, deed restrictions or sureties 
acceptable to the County for completion of undertaking in 
accordance with the adopted concept development plan as well as 
for the continuous operation and maintenance of such areas, 
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functions and facilities that are not to be provided, operated or 
maintained at general public expense, and  

(2) All conditions shall run with the land.  

 
The Development Director concludes that these general requirements will 
apply when the PUD zoning district application, including the Concept 
Development Plan is approved.  Any required documentation required by 
this requirement shall be imposed during the Improvement Plan review and 
approval process. Thus, the Development Director concludes this factor is 
premature and does not apply until the time the PUD and Concept 
Development Plan is approved.  Thus, this factor is not applicable. 

 
E. Planned Unit Development District Specific Requirements. LDR Section 20-

144(f) requires a PUD to comply with 13 other requirements.  
 

1. Location: PUD districts shall be located to maintain adopted level of 
service on all impacted public rights-of-way.  
 

A traffic study was not provided with the PUD rezone application. 
Given the proposed mini-warehouse use, traffic is expected to be 
minimal. Access to the site is proposed on Veterans Blvd. in Charlotte 
County. Charlotte County staff has reviewed the site plan for the 
proposed mini-warehouse and issued final site plan approval. A note 
was requested to be added to the Concept Development Plan stating:   
 

According to Paragraph C, of the Code of Laws & Ordinance 
Charlotte County, Florida (AKA Municode), granting authority to 
the County Engineer under Part III (Land Development & Growth 
Management), Chapter 3-6 (Roads & Bridges), Article II 
(Construction; Improvements), Division I (Generally), Section 3-
6-21 (County Specifications; permits), that: Given the magnitude 
of improvements that will be performed to construct proposed 
improvements to Veterans Blvd turn lane to provide access to 
the site, either the owner, developer and/or contractor will post 
a check in an amount sufficient to cover the costs of inspection 
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services necessary to ensure work performed within the right-of-
way is performed in accordance with and acceptable to County 
and FDOT standards. This check would be used to cover costs 
incurred by Construction Management. At the time of permit 
application, the applicant shall provide a full set of construction 
plans, pertinent data indicating the length of contract time 
needed to perform the work, and the name of the contractor to 
perform the work. An estimated amount of inspection time will 
be calculated, and an amount will be determined to cover those 
services. Should the length of time or hours needed to complete 
the inspection services exceed the estimate and posted amount, 
the permit holder by acceptance of the permit conditions, will be 
charged and agree to reimburse Charlotte County, any 
additional costs incurred. No work shall commence until this 
check is posted and no CO will be given until any outstanding 
monies due to the County are settled.  
 

Thus, it is concluded the application can be found in conformance with 
this factor. 

 
2. Minimum Area Required: The minimum area required for a planned unit 

development district containing only residential uses shall be 5 acres: 
containing only commercial or industrial uses shall be 2 acres, and 
containing a mix of residential, commercial or industrial uses shall be 5 
acres.  

 
The Development Director finds the PUD is 2.32 acres and for commercial 
use. Therefore, the application can be found in conformance with this 
factor.   

 
3. Character of the Site: The condition of soil, ground water level, drainage 

and topography shall all be appropriate to both kinds and pattern of use 
or uses intended. The site shall also contain sufficient width and depth to 
adequately accommodate its proposed use and design.  
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The concept plan demonstrates that the width and depth of the site can 
accommodate the design. Soils Conditions Map shows the property 
consists of Eaugallie Fine Sand and Felda Fine Sand.  The Soil Survey of 
DeSoto County, Florida classifies these soils as being deep, poorly drained 
soils that formed in thick beds of sandy and loamy marine sediments. 
These soils are on flatwoods and marine terraces.  Slopes range from 0 to 
2 percent.  The soil conditions will be evaluated by a geo-technical 
engineer with the construction drawings and are suitable for the proposed 
nonresidential development provided appropriate drainage and fill 
materials are provided. 
 
The topographic map of the property shows the elevations range from 21 
to 24 feet in elevation. Based on the above, it is concluded the topography 
can be found to be suitable for commercial development based on the 
future engineering. Based on the above, it is concluded the application can 
be found in conformance with this factor.  

 
4. Uses Permitted: An applicant may propose any use or combination of 

uses within a proposed PUD subject to the minimum area requirements 
contained herein.  

 
Consistency analysis: The development includes a 3-story, 81,666 SF self-
storage facility, which can be found to meet the minimum area 
requirements. Thus, the Development Director concludes the application 
can be found in conformance with this factor. 

 
5. Density: The overall, gross density of the proposed PUD Concept 

Development Plan shall be calculated by dividing the total number of 
units proposed by the gross acreage of the PUD. In no event shall the 
gross density exceed the maximum density permitted by the 
Comprehensive Plan. In the event of multiple Future Land Use Map 
categories, no project may be authorized to utilize density averaging or 
blending techniques.  

 

Consistency analysis: The subject development is a non-residential mini 
warehouse and not subject to a density evaluation.  
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Thus, the Development Director concludes that this factor is not applicable 
to the project review.  

 
6. Minimum Open Space: Planned Unit Developments shall set aside at least 

25% of the gross area as open space. Usable open space shall include 
active and passive recreation areas such as playgrounds, golf courses, 
water frontage, waterways, lagoons, flood plains, nature trails and other 
similar open spaces. Open water area beyond the perimeter of the site 
and street rights-of-way, driveways, off-street parking areas and off-
street loading areas, or private yards shall not be counted in determining 
usable open space.  

 
Consistency analysis: The project is a non-residential use, so public 
recreation is not applicable. The PUD Concept Development Plan exceeds 
the minimum required 25% open space (25,212 sf) required by the Low 
Density Future Land Use category, providing 37% (+/- 36,966 sf). The 
provided open space includes landscaped open space area and 
stormwater area, as shown on the concept plan. The PUD zoning district 
requires 25% useable open space and limits 25% of the useable open space 
to stormwater management facilities and does not exempt non-
residential projects from providing useable open space. Staff recommends 
a condition requiring the Improvement Plan to comply with the useable 
open space standards. Based on the above, it is concluded the application 
can be found in conformance with this factor. 

 
7. Minimum Lot Area and Frontage Requirements within a PUD: No 

minimum lot size or yards shall be required within a PUD, except that 
peripheral yards abutting the exterior limits of the PUD boundary (except 
for boundaries limited in or by water) shall observe yard requirements in 
accordance with the zoning classification the use most closely resembles. 
Every dwelling unit or other use must be served directly or via an 
approved private road, pedestrian way, court, or other area dedicated to 
public use or reserved for private use, or common element guaranteeing 
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access. Permitted uses are not required to front on a publicly dedicated 
road or street.  

 
Consistency analysis: The Concept Development Plan shows the proposed 
setbacks for the self-storage facility are consistent with the setbacks for 
the CG district (existing zoning of the site). A 40’ front setback, 10’ side 
setback, and 25’ rear setback are noted on the Concept Development Plan. 
Because the triangular shaped site has frontage on Veterans Blvd. and 
Interstate 75, a front setback is provided on both roadway frontages with 
a side yard setback provided along the western property line. Access is 
proposed from Veterans Blvd. 
 
Based on the above, it is concluded the application can be found in 
conformance with this factor. 

 
8. Off-Street Parking and Off-Street Loading Requirements: Off-street 

parking and off-street loading requirements shall be as for comparable 
uses set out in the Land Development Regulations. Shared parking 
facilities may be approved as part of the request upon review of an 
acceptable alternative parking strategy study.  
 
Consistency analysis: The Concept Development Plan shows the location 
of the proposed parking and loading areas. The Land Development 
Regulations do not address parking and loading for mini-warehouse/self-
storage facility uses. The applicant provided an analysis of neighboring 
and similar sized jurisdictions, demonstrating the range of different 
requirements if applied to the site, from 2 spaces to 19 spaces. The 
applicant has provided 7 parking spaces, including one ADA space, 
justifying a parking calculation that meets the needs of the proposed use 
(1 space per employee on busiest shift plus one space per 250 SF of office 
space). One loading zone space is also provided, as well as a covered 30’ 
wide loading area, adjacent to the building. 
 
Based on the above, it is concluded the application can be found in 
conformance with this factor. 
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9. Development Planning - External Relationships: Development 
planning within a PUD district shall provide protection of the 
development from adverse surrounding influences and protection of 
surrounding areas from adverse influences generated by or within the 
district.  

 
a. Principal vehicular access points shall be designed to encourage 

smooth traffic flow and minimum hazards to vehicular or 
pedestrian traffic. Merging and turnout lanes and/or traffic 
dividers shall be required where existing or anticipated heavy 
traffic flows indicate need. Where streets within the district 
intersect adjoining streets, appropriate visibility triangles shall 
be maintained.  
 
Consistency analysis: Traffic patterns and required 
improvements are details that are generally approved with the 
final plans, supported by a traffic analysis. Charlotte County 
has approved these details for the applicant, since they 
propose access to a Charlotte County roadway. A note was 
requested to be added to the Concept Development Plan 
stating:   
 

According to Paragraph C, of the Code of Laws & 
Ordinance Charlotte County, Florida (AKA Municode), 
granting authority to the County Engineer under Part III 
(Land Development & Growth Management), Chapter 3-
6 (Roads & Bridges), Article II (Construction; 
Improvements), Division I (Generally), Section 3-6-21 
(County Specifications; permits), that: Given the 
magnitude of improvements that will be performed to 
construct proposed improvements to Veterans Blvd turn 
lane to provide access to the site, either the owner, 
developer and/or contractor will post a check in an 
amount sufficient to cover the costs of inspection 
services necessary to ensure work performed within the 
right-of-way is performed in accordance with and 
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acceptable to County and FDOT standards. This check 
would be used to cover costs incurred by Construction 
Management. At the time of permit application, the 
applicant shall provide a full set of construction plans, 
pertinent data indicating the length of contract time 
needed to perform the work, and the name of the 
contractor to perform the work. An estimated amount of 
inspection time will be calculated, and an amount will be 
determined to cover those services. Should the length of 
time or hours needed to complete the inspection services 
exceed the estimate and posted amount, the permit 
holder by acceptance of the permit conditions, will be 
charged and agree to reimburse Charlotte County, any 
additional costs incurred. No work shall commence until 
this check is posted and no CO will be given until any 
outstanding monies due to the County are settled.  

 
Based on the above, it is concluded the application can be 
found in conformance with this factor.   
 

b. Fences, walls or vegetative screening at edges of PUD districts 
shall be provided where needed to protect residents from 
lighting, noise or other adverse off-site influences, or to protect 
residents of adjoining districts from similar possible influences 
from within the PUD district. In all cases, screening shall, at a 
minimum, be designed to protect existing or potential first-floor 
residential occupant window levels. In particular, off-street 
parking areas for five (5) or more cars, service areas for loading 
or unloading vehicles other than passengers, and areas for 
storage and collection of trash and garbage shall be so screened.  
 
Consistency analysis: A Type B buffer is required to be adjacent 
to residential and is proposed along the west. A Type A buffer is 
proposed along Veterans Blvd. to the south and I-75 to the east. 
The proposed dumpster is in a 12’x12’ enclosure. Parking lot 
landscaping will be reviewed with the Improvement Plan. Based 
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on the above findings, it is concluded the application can be 
found in conformance with this factor.  

 
10. Phasing of Development 

a. It is the intent of DeSoto County that to the extent possible, 
each approved PUD development be carried through to 
completion in essentially the form in which it is approved at 
the Concept Development Plan level. Therefore, each phase 
of the development will be expected to adhere closely to the 
design principles of the Concept Development Plan. 
However, the County recognizes as a practical matter, that 
the long term nature of the proposed buildout of the PUD 
will likely justify changes based on changing economic or 
other factors. Therefore, provision is made for the 
submission of individual phases or subunits of the entire 
PUD. All such phases shall, in their timing, nature, intensity 
and location, be determined to be consistent with the larger 
PUD and to contribute to its completion in a unified fashion. 
Where such consistency is not feasible, it is assumed that the 
overall PUD Concept Development Plan will be modified to 
reflect changed conditions or factors.  

 
b. These phases shall be so located and related that should for 

any reason the full PUD is not developed, the completed 
portion will be self-contained.  

 
c. If the PUD is to be phased and more than one (1) final plat is 

required, successive plats must be filed so that development 
activity shall be of a reasonable continuous nature, and shall 
adhere to the following:  

 
1.All public service facilities, major recreation facility or 

facilities, including open space, parks, nature areas or 
environmentally sensitive areas to serve the 
designated phase shall be platted prior to the platting 
of more than the first twenty-five (25%) percent of the 
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total permitted dwelling units or recreational vehicles. 
The above may be accomplished by phases. As each 
phase is approved, the public service facilities, 
recreation and environmentally sensitive areas within 
the proposed phase shall be dedicated to such public 
or private entity for such use.  

Consistency analysis: The proposed PUD is a non-
residential use and will be completed in one phase. 
This factor is not applicable. 

2.Internal commercial areas shall not be platted prior 
to, but may be platted concurrent with, the platting 
of at least 25 percent of the total permitted dwelling 
units or recreational vehicles.  

Consistency analysis: This factor is not applicable. 

3.After rezoning to PUD district, no plat or building 
permit shall be issued by the County, and no 
development shall commence unless in conformance 
with the approved concept development plan.  

Consistency analysis: This factor is applicable. 

4. If no significant construction has begun or no use is 
established in the PUD within five years from the 
time of rezoning the site to PUD, the concept 
development plan shall lapse and be of no further 
effect. If a concept development plan lapses under 
the provisions of this section, the Board of County 
Commissioners may initiate a petition to rezone the 
said PUD to an appropriate zoning classification. No 
rezoning petition may be initiated until the County 
has provided the applicant with notice of its intent 
to rezone and further provided a 60-day period 
during which the applicant may begin construction 
and thereby cure the lapse. The Board may extend 
the PUD for two years provided the applicant can 
show good cause why said development cannot 
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proceed. There shall be no limit to the number of 
extensions that may be granted by the Board.  

Consistency analysis: This factor is not applicable to 
the analysis of the initial PUD rezone. 

5. After the original phase containing 25 percent of the 
total permitted dwelling units is approved and 
platted, subsequent phases containing areas of 
residential development shall not be approved for 
final plat until a minimum of 25 percent of the 
residential units have been developed and 
certificates of occupancy issued; provided, however, 
that the developer of the PUD shall be exempt from 
this provision if the developer:  

(i) Enters into a long-term road and drainage 
maintenance agreement with the County; 
or  

(ii) Creates a community development district, 
special taxing district, property owners’ 
association or other acceptable legal entity 
that will assume ownership and 
maintenance responsibility of the road and 
drainage system.  

Consistency analysis: The proposed PUD is a non-residential use 
and will be completed in one phase. The proposed phasing shall 
be provided with the Improvement Plan. This factor is not 
applicable.  
 

11. Preservation and Protection of Natural Historic or Archeological Features: 
Every effort shall be made in the planning and development of the PUD 
District to preserve and protect desirable natural, historic or 
archaeological features of the site, including trees and other vegetation 
of consequence. Preliminary evidence from the appropriate agency shall 
be submitted with the application indicating potential impacts or areas to 
consider for more detailed study.  
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Consistency analysis: The project must meet County, State and Federal 
laws and permitting requirements. An environmental report was 
submitted (Ian Vincent & Associates, November 2022) and a copy of the 
Sept. 20, 2024 SWFWMD Notice of Agency Action – Approval of ERP was 
provided. There are 0.28 acres of wetlands (FLUCCS 630 and 643) located 
within the project area for the ERP, with 0.12 acres of secondary wetland 
impacts off-site to the northwest. Permanent filling and dredging impacts 
to 0.28 acre of wetlands (FLUCCS 643) will occur for construction of the 
project. Permanent filling/dredging impacts to 0.28 acre of qualifying 
wetlands were evaluated. Wetland mitigation for permanent filling and 
dredging impacts will be provided by the purchase of 0.01 freshwater 
forested wetland mitigation credits from the Peace River Mitigation Bank, 
ERP No. 43029983.000, and 0.09 freshwater non-forested wetland 
mitigation credits from the Horse Creek Mitigation Bank, ERP No. 
43041539.000. The results of the UMAM analysis indicate a relative 
functional gain of 0.10 units. The UMAM analysis determined that the 
mitigation provided by the permit adequately offsets the project's 
proposed impacts to functional wetland habitat. Protection of any 
identified cultural resources will be addressed by the State of Florida. 
Based on the above findings, it is concluded the application can be found 
in conformance with this factor.  

 
12. Utilities: It is intended that within the developed portions of a PUD 

District, all utilities, including telephone, cable television and electrical 
systems shall be installed underground, within approved utility 
easements, except that:  

a. Appurtenances to these systems that are more than four (4') 
feet in height and two (2') feet in diameter must be effectively 
screened.  

b. Main or feeder lines may require overhead installation based on 
environmental or technical problems 

c. Primary facilities providing service to the site of development or 
necessary to service areas outside the development shall be 
exempt from this requirement; and 
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d. In cases of overhead main or feeder lines, service laterals from 
the point of connection shall be underground to the structure 
or dwelling 

 
Consistency analysis: The project is located west of I-75 (only parcel in 
DeSoto County west of the interstate) and is not within the County’s utility 
service area and is not required to connect to DeSoto County Utilities 
(DCU). However, the applicant will connect to existing public utility 
systems along Veterans Boulevard in the Charlotte County Utility 
Franchise Area. The project has received Final Site Plan approval from 
Charlotte County for the proposed utility and roadway improvements. 
 
As the project goes through more detailed plan submittals, these 
requirements will be addressed. This factor is not applicable at this 
development review phase.   

 
13. Connectivity: All proposed development shall consider internal and 

external connectivity. Connectivity is intended to provide alternative 
routes between uses and neighborhoods, and in turn, reduce travel time. 
All applications shall provide at least a minimum:  

 
a. Sidewalks along both sides of all arterial and collector roads and 

a minimum of one side along all local roads located within and 
adjacent to the proposed development. Proper connections (i.e. 
handicap accessibility) at intersections shall be included.  

  
Consistency analysis: There are no roadways that will provide 
access to this project, located in DeSoto County. This factor is 
not applicable.  

 
b. Stub-outs to vacant land of similar development designation 

(future urban areas) shall be provided. Requests for a waiver to 
this requirement may be considered based on agreements that 
internal roadways will remain private and portions of 
development are gated.   
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Consistency analysis: The site is a non-residential 2.32-acre site 
backing up to I-75 and has access to Veterans Blvd, a 
throughfare roadway. This factor is not applicable. 

 
c. Internal connections between uses to allow proper internal 

traffic flow shall be required.  
 
Consistency analysis: The site is a non-residential 2.32-acre site 
backing up to I-75 and has access to Veterans Blvd, a 
throughfare roadway. This factor is not applicable. 

 
F. Other PUD requirements.  LDR Section 20-144(g) imposes additional 

requirements. LDR Section 20-144(g)(1) addresses the procedure for applying 
for Planned Unit Development zoning.  

 
This section requires submission of a concept development plan that 
addresses 14 factors and supportive document that responds to four issues. 
The 14 factors and a response to those factors are shown below. 

 
1. Location and size of the site including its legal description.  

 
Consistency analysis: The application includes a general location 
map, boundary survey, Property Identification Map, and legal 
description.  Thus, the application can be found in conformance 
with this factor. 
 

2. An ownership and encumbrance report showing recorded 
ownership Interests including liens and encumbrances. If the 
applicant is not the owner, a statement of the developer's 
interest if the property and authorization from the owner for 
the PUD rezoning.  

 
Consistency analysis: An ownership and encumbrance report 
showing recorded ownership Interests was included with the 
application.  Thus, the application can be found in conformance 
with this factor.  
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3. Relationship of the site to existing development in the area, 

including streets, utilities, residential, commercial and industrial 
development, and physical features of the land including 
pertinent ecological features.  

 
Consistency analysis: The Concept Development Plan and 
general location map address the relationship of the site to 
existing development in the area and physical features of the 
land including pertinent ecological features. Thus, the 
application can be found in conformance with this factor. 

 
4. Density or intensity of land use to be allocated to all parts of the 

site to be developed together with tabulations by acreage and 
percentages thereof.  

 
Consistency analysis: The Concept Development Plan displays 
the intensity (floor area ratio) for the proposed non-residential 
use. Thus, the application can be found in conformance with this 
factor. 

 
5. Location, size and character of any common open space or 

preservation areas and the form of organization proposed to 
own and maintain any common open space. 

 
Consistency analysis: The Concept Development Plan displays 
the proposed open space. Thus, the application can be found in 
conformance with this factor.   

 
6. Use and type of buildings, i.e., single-family detached, 

townhouses, garden apartments, medium rise or high rise, 
proposed for each portion of the area included within the 
Concept Development Plan. 

 
Consistency analysis: The Concept Development Plan shows the 
proposed non-residential use, a self-storage facility, is proposed 
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to be a 3-story (42’ 3” in height) 81,666 SF building (27,222 SF 
per floor). Thus, the application can be found in conformance 
with this factor.   

 
7. Proposed method of providing required improvements such as 

streets, water supply, storm water management and sewage 
collection. 

 
Consistency analysis: The project is located west of I-75 (only 
parcel in DeSoto County west of the interstate) and is not 
within the County’s utility service area and is not required to 
connect to DeSoto County Utilities (DCU). However, the 
applicant will connect to existing public utility systems along 
Veterans Boulevard in the Charlotte County Utility Franchise 
Area. The project has received Final Site Plan approval from 
Charlotte County for the proposed utility and roadway 
improvements.  
 
A SWFWMD Environmental Resource permit was provided 
authorizing the construction of a stormwater management 
system for the site. 
 
A traffic study was not provided with the PUD rezone 
application. Given the proposed mini-warehouse use, traffic is 
expected to be minimal. Access to the site is proposed on 
Veterans Blvd. in Charlotte County. Charlotte County staff has 
reviewed the site plan for the proposed mini-warehouse and 
issued final site plan approval. A note was requested to be 
added to the Concept Development Plan stating:   
 

According to Paragraph C, of the Code of Laws & 
Ordinance Charlotte County, Florida (AKA Municode), 
granting authority to the County Engineer under Part III 
(Land Development & Growth Management), Chapter 3-
6 (Roads & Bridges), Article II (Construction; 
Improvements), Division I (Generally), Section 3-6-21 
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(County Specifications; permits), that: Given the 
magnitude of improvements that will be performed to 
construct proposed improvements to Veterans Blvd turn 
lane to provide access to the site, either the owner, 
developer and/or contractor will post a check in an 
amount sufficient to cover the costs of inspection 
services necessary to ensure work performed within the 
right-of-way is performed in accordance with and 
acceptable to County and FDOT standards. This check 
would be used to cover costs incurred by Construction 
Management. At the time of permit application, the 
applicant shall provide a full set of construction plans, 
pertinent data indicating the length of contract time 
needed to perform the work, and the name of the 
contractor to perform the work. An estimated amount of 
inspection time will be calculated, and an amount will be 
determined to cover those services. Should the length of 
time or hours needed to complete the inspection services 
exceed the estimate and posted amount, the permit 
holder by acceptance of the permit conditions, will be 
charged and agree to reimburse Charlotte County, any 
additional costs incurred. No work shall commence until 
this check is posted and no CO will be given until any 
outstanding monies due to the County are settled.  

 
Thus, the application can be found in conformance with this 
factor.   

 
8. Provisions for the parking of vehicles and the function and 

location of vehicle and pedestrian system facilities. 
 

Consistency analysis: The Concept Development Plan shows the 
location of the proposed parking. The Land Development 
Regulations (LDR) does not address parking and loading for 
mini-warehouse/self-storage facility uses. The applicant 
provided an analysis of neighboring and similarly sized 
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jurisdictions, demonstrating the range of different 
requirements if applied to the site, from 2 spaces to 19 spaces. 
The applicant has provided 7 parking spaces, including one 
ADA space, justifying a parking calculation that meets the 
needs of the proposed use (1 space per employee on busiest 
shift plus one space per 250 SF of office space). This analysis is 
found to be acceptable, and thus, the application can be found 
in conformance with this factor.   

 
9. A plan for pedestrian and vehicular circulation showing the 

general locations, widths and recommended surface treatment 
of all major internal thoroughfares and pedestrian access ways, 
and diagrammatic traffic movement to, within and through the 
planned development unit. 
 
Consistency analysis: The Concept Development Plan indicates 
vehicular circulation as well as sidewalks for pedestrian 
circulation from the parking to the proposed building. Thus, the 
application can be found in conformance with this factor.  

 
10. Information about existing vegetative cover and soil conditions 

in sufficient detail to indicate suitability for proposed structures 
and uses. 

 
Consistency analysis: Land development applications must meet 
County, State and Federal laws and permitting requirements. An 
environmental report was submitted (Ian Vincent & Associates, 
November 2022) and a copy of the Sept. 20, 2024, SWFWMD 
Notice of Agency Action – Approval of ERP was provided. There 
are 0.28 acres of wetlands (FLUCCS 630 and 643) located within 
the project area for the ERP, with 0.12 acres of secondary 
wetland impacts off-site to the northwest. Permanent filling and 
dredging impacts to 0.28 acre of wetlands (FLUCCS 643) will 
occur for construction of the project. Permanent filling/dredging 
impacts to 0.28 acre of qualifying wetlands were evaluated. 
Wetland mitigation for permanent filling and dredging impacts 
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will be provided by the purchase of 0.01 freshwater forested 
wetland mitigation credits from the Peace River Mitigation 
Bank, ERP No. 43029983.000, and 0.09 freshwater non-forested 
wetland mitigation credits from the Horse Creek Mitigation 
Bank, ERP No. 43041539.000. The results of the UMAM analysis 
indicate a relative functional gain of 0.10 units. The UMAM 
analysis determined that the mitigation provided by the permit 
adequately offsets the project's proposed impacts to functional 
wetland habitat. A geotechnical engineer will conduct a soil 
analysis, which is needed for the site engineering design work. 
Thus, the application can be found in conformance with this 
factor.   

 
11. In case of plans which call for development over a period of 

years or in phases, a schedule showing the times within which 
application for final approval of all sections of the planned unit 
development are intended to be filed. 

 
Consistency analysis: The proposed PUD is a non-residential use 
and will be completed in one phase. Thus, the application can be 
found in conformance with this factor.   
 

12. Any additional data, plans or specifications as the applicant may 
believe is pertinent to the proposed planned unit development. 

 
Consistency analysis: No additional data is required and none 
was provided. Thus, the application can be found in 
conformance with this factor. 
 

13. A list of deviations with appropriate justifications or support 
evidence, which may include design safety standards, 
independent studies, and professionally acceptable alternative 
design. 

 
No deviations are requested by the applicant. Thus, the 
application can be found in conformance with this factor. 
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14. Data and analysis demonstrating preliminary compliance with 

designated level-of-service. 
 

Consistency analysis: No traffic study was provided with the PUD 
rezone application. Given the proposed mini-warehouse use, 
traffic is expected to be minimal. Access to the site is proposed 
on Veterans Blvd. in Charlotte County. Charlotte County staff has 
reviewed the site plan for the proposed mini-warehouse and 
issued final site plan approval. A note was requested to be added 
to the Concept Development Plan stating:   
 

According to Paragraph C, of the Code of Laws & 
Ordinance Charlotte County, Florida (AKA Municode), 
granting authority to the County Engineer under Part III 
(Land Development & Growth Management), Chapter 3-
6 (Roads & Bridges), Article II (Construction; 
Improvements), Division I (Generally), Section 3-6-21 
(County Specifications; permits), that: Given the 
magnitude of improvements that will be performed to 
construct proposed improvements to Veterans Blvd turn 
lane to provide access to the site, either the owner, 
developer and/or contractor will post a check in an 
amount sufficient to cover the costs of inspection services 
necessary to ensure work performed within the right-of-
way is performed in accordance with and acceptable to 
County and FDOT standards. This check would be used to 
cover costs incurred by Construction Management. At the 
time of permit application, the applicant shall provide a 
full set of construction plans, pertinent data indicating the 
length of contract time needed to perform the work, and 
the name of the contractor to perform the work. An 
estimated amount of inspection time will be calculated, 
and an amount will be determined to cover those services. 
Should the length of time or hours needed to complete the 
inspection services exceed the estimate and posted 
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amount, the permit holder by acceptance of the permit 
conditions, will be charged and agree to reimburse 
Charlotte County, any additional costs incurred. No work 
shall commence until this check is posted and no CO will 
be given until any outstanding monies due the County are 
settled. 

 
The project is located west of I-75 (only parcel in DeSoto 
County west of the interstate) and is not within the County’s 
utility service area and is not required to connect to DeSoto 
County Utilities (DCU). However, the applicant will connect to 
existing public utility systems along Veterans Boulevard in the 
Charlotte County Utility Franchise Area. The project has 
received Final Site Plan approval from Charlotte County for the 
proposed utility and roadway improvements.  
 
Based on the above findings, the application can be found in 
conformance with this factor. 

 
G. Section 20-144(g)(2) also requires that supportive documents address four 

factors. The factors and an analysis of those factors is shown below. 
 
a. A statement describing the character and intended use of the 

planned unit development and indicating how and why the 
proposed project complies with the Comprehensive Plan of the 
County and the statement of purposes on planned unit 
development. 
 

Consistency analysis: The applicant provided a supportive 
document demonstrating compliance with the 
Comprehensive Plan that was reviewed by staff and found to 
be acceptable. Thus, the application can be found in 
conformance with this factor. 

 
b. A general description of the proposed development, including 

information as to: 
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1.Total acreage involved in the project. The Concept 

Development Plan shows the number of total number 
of acres.  

 
Consistency analysis: The Concept Development Plan 
includes the required information. Thus, the 
application can be found in conformance with this 
factor. 

 
2.The number and type of dwelling units involved and 

the corresponding overall project density in dwelling 
units per gross acre.  

 
Consistency analysis: The Concept Development Plan is 
for a non-residential use and this factor is not 
applicable.  

 
3) A list of proposed uses, both residential and non-

residential.  
 
Consistency analysis: The application includes the 
proposed non-residential use for a self-storage/mini-
warehouse facility. Thus, the application can be found in 
conformance with this factor. 
 

4) The minimum design standards reflected by the site plan 
for such features as lot shape and size, setbacks, internal 
streets and pedestrian ways, open space provisions, off-
street parking, signs and landscaping.  

 
Consistency analysis: The Concept Development Plan 
displays the overall project size, layout, setbacks, open 
space, and buffers. Thus, the application can be found in 
conformance with this factor. 
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b. A proposed schedule of development which identifies the 
anticipated phase start and completion date, and the area 
and location of common open space to be provided at, or by 
said stage. 

 
Consistency analysis: The proposed PUD is a non-residential 
use and will be completed in one phase.  Thus, the application 
can be found in conformance with this factor. 

 
c. A statement indicating whether streets or roads (and 

pedestrian ways) shall be of private ownership and 
maintenance, public ownership and maintenance, or some 
other form of ownership.  

 
Consistency analysis: The proposed PUD is a non-residential 
use for a self-storage/mini-warehouse facility. No new 
streets are proposed. Thus, this factor is not applicable.  

 
G. Planning Commission/Board review criteria.  LDR Subsection 20-144(h)(2) 

addresses the Concept Development Plan approval process and Paragraph 20-
144(h)(2)2 requires Planning Commission review while Paragraph 20-144(2)(h)3 
requires the Board of County Commission to consider the Concept Development 
Plan at a hearing and either grant approval or disapproval based on the same 
criteria used by the Planning Commission, these being whether the following 
criteria can be satisfied:  

 
1. The proposed use or mix of uses is appropriate at the subject location. 

 
Consistency analysis: The proposed mini warehouse can be found to be 
appropriate at this location. The subject property is in southwest 
DeSoto County, at the NE Corner of N Orlando Blvd and Veterans Blvd, 
lying within DeSoto County but adjacent to both the City of North Port 
(Sarasota County) to the west and Charlotte County to the South. It is 
the only parcel in DeSoto County on the west side of I-75. 
 

368



   

41 

The subject property is currently undeveloped. Table 1 shows the 
existing land use pattern. The surrounding properties are primarily in 
the Low Density Residential Future Land Use Category. To the north 
and east of the triangular shaped subject parcel is Interstate 75. 
Vacant commercial land is located to the south, across from Veterans 
Blvd., in Charlotte County. To the west there is vacant single-family 
residential in the City of North Port in Sarasota County.  
 
The table illustrates that the surrounding uses are developing in a 
fashion consistent with the Low Density Residential Future Land Use 
category. While the primary use of the LDR is residential, a sustainable 
mix of neighborhood scale commercial may be introduced only as part 
of the PUD process (Policy 1.4.2). Commercial areas shall be located at 
the intersections of collector and/or arterial roads and shall be 
separated approximately 2 miles from other existing and/or future 
commercial designated areas. PUD zoned projects may establish their 
own specific height, bulk, setback, buffering, and other regulations for 
the zoning district to help to achieve compatibility between uses.  
 
The proposed PUD is located at the northwest corner of Interstate 75 
and Veterans Blvd. and as the only parcel in DeSoto County west of I-
75, has no direct access to De Soto County. 
 
Based upon the project, meeting the requirements found in the Land 
Development Code for setbacks, buffers, and open space, the proposed 
rezone and PUD Concept Development Plan mitigate any potential 
incompatibilities with the proposed use at this location. Based on the 
above findings, it is concluded the application can be found in 
conformance with this factor. 
 

2. The recommended conditions to the concept development plan and 
other applicable regulations provide sufficient safeguards to the public 
interest.   
 
Consistency analysis: The proposed ordinance accompanying this 
Development Review Report recommends any conditions which are 
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intended to provide sufficient safeguards to protect the public interest. 
Thus, the application can be found in conformance with this 
requirement. 

 
3. The recommended conditions are reasonably related to the impacts 

on the public's interest created by or expected from the proposed 
development.  
 
Consistency analysis: This Development Review Report documents why 
the conditions have been imposed and demonstrate that they are 
reasonably related to the impacts caused by the development in 
relation to the public interest. Thus, the application can be found in 
conformance with this requirement.  

 
H. Other PUD Regulations.  
 

1. LDR Section 20-144(i) is regarding improvement plan approval.   
 
The Development Director concludes this factor is not applicable to the 
rezoning application because a Concept Development Plan needs to be 
approved before an Improvement Plan can be submitted.  

 
I. Criteria for award of bonus density.  

 
LDR Section 20-1626 establishes three criteria for the award of a density bonus: 
infrastructure improvements, quality of life, and development standard 
enhancements. The intent of bonus density/intensity is to allow an increase in 
a project's extent of development based on the applicant providing public 
amenities and community improvements. LDR Section 20-1627 provides the 
Board shall determine whether and to what extent the requested bonus density 
implements the above criteria, which shall be considered equally and, in their 
totality, is in the best interest of the public, and is consistent with related need 
assessments or findings. No one criteria or category of criteria shall outweigh all 
others, either for approval or denial. LDR Section 20-1627 also provides the 
Board may evaluate and base its decision on unique requests or additional 
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improvements that are consistent with the intent of these categories for award 
of bonus density/intensity. 

 
a. Infrastructure improvements include off-site or on-site 

improvements which increase and reserve capacity for other 
uses or create efficiencies and reduce duplicative efforts in 
providing necessary infrastructure for the general public. 
Proposed improvements are those that provide a specific 
public benefit not otherwise required by the LDR. 
Improvements are those that are found or identified in the 
following documents: 

○ The Comprehensive Plan, including specifically FLUE 
Policy 1.1.4; 

○ A Capital Improvement Plan; 
○ A local or regional transportation plan; 
○ Any County Master Plan. 

 
Applicant’s proposed benefits: The applicant states in the Project 
Narrative that existing water and wastewater are located along 
the south side of Veterans Blvd.  Veterans Blvd. is an urban, 4-
lane divided roadway at this location. Fire Station #2 is located 
approximately 7.8 miles northeast along Kings Highway. The 
project proposes 10 foot wide, Type “A” and Type “B” landscape 
buffering.  Vehicle use parking landscaping will be included per 
the Land Development Code. The landscaping materials utilized 
will be aesthetically pleasing and environmentally friendly by 
utilizing native varieties. The property is bordered to the south by 
properties located within Charlotte County with an existing 
residential zoning (RSF-3.5) and a Future Land Use of Low Density 
Residential, matching the Future Land Use of the subject parcel.  
Also, to the south is a DRI, mixed use development, Sabbi Monti, 
part of the Sandhill DRI properties. This development has an 
allocation of 1,552,553 SF of Commercial gross square feet, 
231,053 SF of mini-warehouse and additional commercial uses 
along with 3,171 residential units.  Property to the west is located 
within City of North Port with an existing zoning and Future Land 
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Use of AC10 (Activity Center 10).  The commercial FAR density for 
the AC10 category is 1.0.  To the east of the property is I-75 and 
then Commercially zoned property within DeSoto County. These 
properties are zoned CG with a Future Land Use of Low Density 
Residential. Similar and larger densities are noted with the 
adjacent properties in both DeSoto County and the City of North 
Port. The Charlotte County development is at a higher density 
than this current request.   
 
Staff Analysis:  
There are not any public improvements proposed or required in 
DeSoto County for this project. The applicant has coordinated 
with Charlotte County on needed utility services and access, as the 
infrastructure to be utilized lies in Charlotte County. The subject 
property is currently undeveloped and is adjacent to Interstate 75 
to the north and east, and vacant residential to the west. Vacant 
commercial is located to the south, across from Veterans Blvd in 
Charlotte County.  
 
The subject property is designated Low Density Residential on the 
Future Land Use Map. Policy 1.4.7 allows existing non-residential 
zoned areas within the Low Density Residential category, on 
arterial roadways, to have a base intensity of 0.4 FAR, and allows 
up to a 1.0 FAR for hotels and mini-warehouse uses, subject to 
meeting the bonus criteria. The site, with existing CG zoning, is 
proposing a PUD rezone in accordance with Policy 1.1.3: Density 
Unit Bonus Limits, which states that the Land Development 
Regulations shall require Planned Developments. The applicant is 
requesting the bonus FAR and proposing a 81,666 SF mini-
warehouse on the +/- 2.32-acre property for a gross FAR of 0.81.  
 
The applicant has provided a narrative considering performance 
criteria as relates to bonus intensity.  The site is in proximity to 
existing water and wastewater located along the south side of 
Veterans Blvd, a 4-lane divided arterial roadway. The proposed 
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site is served by DeSoto County Fire Station #2, located 7.8 miles 
to the northeast. Because the proposed use is non-residential, the 
proximity of schools, affordable housing, mixed-use, and 
recreational activities are not applicable. The site offers 37% 
open space (25% required) with 10’ landscape buffers around the 
perimeter of the site. Approximately 0.4 acres of wetlands, 
identified in the Environmental Report and the ERP application, 
are proposed to be impacted.  
 
The proposed development will connect to existing public utility 
systems along Veterans Boulevard in the Charlotte County Utility 
Franchise Area. The project has received Final Site Plan approval 
from Charlotte County for the proposed utility and roadway 
improvements. 
 

 

b. Quality of life refers to the development and dedication of 
land and/or facilities, improvement of corridors and 
gateways, or enhancement and improvement of the 
ecological quality of natural resources. Environmental 
assessments identifying how and why the proposed 
improvements will meet these goals may be required by the 
County. Depending on the proposed facility, the County may 
require evidence of resources to ensure maintenance and 
management of the facility or resource. Improvements shall 
be those that implement or improve the following: 

(1) Economic development, including redevelopment; 
(2) Conservation and enhancement of natural or 

scenic resources, including farmland; 
(3) Protection of streams or water supply beyond 

those protections required by federal, state or 
local regulation; 

(4) Enhancement of parks, forests, wildlife preserves, 
nature preserves or sanctuaries; 

(5) Enhancement of recreational opportunities 
consistent with related master plan(s), 
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Comprehensive Plan, Capital Improvement Plan, 
or corridor plan(s); 

(6) Implementation of gateway plans; 
(7) Preservation of historic structures; 
(8) Improvement in regionally connected and 

significant trail connectivity; 
(9) Connectivity between developments with similar 

densities; 
(10) Donation of land that provides a benefit to the 

public; 
(11) Clustering of development and protection of 

environmentally sensitive areas beyond what is 
required by federal, state or local regulations. 

 
Applicant’s proposed benefits: The applicant states that the 
addition of a new commercial development to DeSoto County will 
bring employment opportunities as well as increased tax revenue 
for the municipality. Isolated wetland areas are proposed to be 
impacted with the development. There are no existing trails within 
the vicinity of the property for connection. However, there is 
sufficient room within the 10-foot-wide landscape buffers along 
the I-75 corridor and Veterans Boulevard roadways should an 
opportunity become available for connection. The development is 
providing 14% additional open space above the current County 
regulation requirements. In addition, the site will drain to a 
proposed wet pond located at the northern end of the property 
prior to discharge to an existing vacant park area located to the 
west. An additional ditch compensation area in the southeast 
corner of the property will add stormwater retention for the areas 
of the property located within the floodplain. Irrigation for the 
landscape buffers and parking areas will be provided via low 
volume drip irrigation lines for water conservation measures.  All 
irrigation will be in compliance with watering schedules and usage 
as prescribed by the County. Native plantings and bedding 
materials are proposed to be utilized within the landscape buffers 
and parking areas additionally decreasing the need for irrigation. 
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Staff analysis: The project is adjacent to Interstate 75 and 
residential development on surrounding sides. The site plan 
shows  a small amount of wetland impacts and buffers from 
other  wetlands.  The applicant is planting native vegetation in 
all buffer areas to remove gaps in vegetation. There are no 
known trail plans in this area.  

The project is a non-residential use, so public recreation is not 
applicable. The PUD Concept Development Plan exceeds the 
minimum required 25% open space (25,212 sf) providing 37% 
(+/- 36,966 sf). Provided open space includes landscaped open 
space area, stormwater area, and wetland/wetland buffer area. 
Development is clustered on the upland portions of the site, the 
amount of parking has been minimized, preserving the wetlands, 
as much as possible. 

 
c. Development Standards. Design standards related to the 

appearance and function of the proposed project, which create 
opportunities for diverse housing types, unique character and a 
sense of place, creative design. Improvements shall be those that 
implement or improve the following: 
(1) Mixed use housing types (examples), such as single family 

(detached), multifamily (low/mid-rise), attached single 
family (townhouses, carriage homes) within development 
and phase boundaries; 

(2) Design features such as neighborhood and historically 
relevant architectural styles, multimodal and complete 
street enhancements, architectural street lighting; 

(3) Affordable housing inclusion; 
(4) Pervious surface and long-term maintenance, reduction in 

run-off; 
(5) Water conservation. 

 
Applicant’s proposed benefits: The project is adjacent to 
Interstate 75 and residential development to the west and south. 
The applicant is proposing native planting and bedding 
materials as well as low flow drip irrigation to aid water 
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conservation.  
 
Staff analysis: The application and concept plan indicate the site 
has some wetland impacts and developed around wetlands. No 
building elevations have been provided. However, the applicant 
has consolidated the development into a 3-story building (42’ 3” 
in height). They also provided a parking analysis to provide a 
minimum amount of parking to reduce the impacts of 
impervious surfaces and unnecessary stormwater runoff. 

 

Overall Staff Analysis: Land Development Regulations (LDR) Section 20-
1627 provides that an applicant seeking approval of bonus 
density/intensity has the burden of proving based on competent 
substantial evidence that the development qualifies for bonus 
density/intensity and the extent to which bonus density/intensity shall 
be awarded. The applicant notes the following criteria for bonus 
intensity as being exceeded:  

• The site is located along an existing roadway with existing utility 
services available to the property without having to construct 
additional offsite improvements. 

• Additional Open Space of 14%, beyond the minimum standard 
will be provided onsite. 

• Additional ditch compensation in the southeast corner of the 
property is shown on the plan for additional stormwater 
retention. 

• Water conservation is aided with native planting and bedding 
materials as well as low, flow drip irrigation. 

• Interconnection points are provided for potential connection to 
the west side of the development. 

• Land for a potential trail area is shown to be accommodated 
along the eastern buffer line. 

• Added employment opportunities for DeSoto County. 

• Increased tax base revenue for DeSoto County. 

• Fire/EMS are within 8 miles of the subject property. 

376



   

49 

• The mini warehouse will not increase the need for school 
capacity or recreation/park areas . 

• Commercial uses along I-75 located within the proper zoning and 
Future Land Use categories is envisioned by the County. 

• While it is not adjacent to lands with similar densities/intensities, 
given its location on a thoroughfare and contiguous to an 
interstate highway, mini warehouses are benign land uses and 
the proposed project is not expected to adversely affect living 
conditions in the area.  

LDR Section 20-1626 establishes three criteria for the award of a density 
bonus: infrastructure improvements, quality of life, and development 
standard enhancements.  
 
In terms of infrastructure improvements, the applicant is meeting the 
requirements and standards for the area and adjacent jurisdictions. In 
terms of quality of life, mini-warehouse facilities are benign uses, and 
the project may help to mitigate the interstate noise for the nearby 
residential. Other commercial uses could have been proposed that 
would have added significant traffic, noise, etc. to the adjacent uses. The 
applicant proposes additional open space beyond the minimum 
requirement and landscaping to enhance the project.  Given the nature 
of the proposed use and location, staff supports the request for an award 
of bonus intensity  for this project.  

 
J. Conditions and Safeguards.  LDR Section 20-1499 allows the imposition of 
conditions to safeguard surrounding areas from potential incompatibilities 
generated by the application. 

 
1. The Planning Commission may recommend that a rezoning application 

or an application to amend the LDR be approved subject to conditions 
and safeguards, including but not limited to limiting the use of the 
property to certain uses provided for in the requested zoning district.  
 
Consistency analysis: The Planning Director finds that the Land 
Development Code provides specific height, bulk, setback, density, and 
other regulations for the PUD zoning district to ensure compatibility 
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between uses. Applications for Planned Unit Development (PUD) 
provide the Board with the ability to attach conditions to a project for 
unique situations, items that are needed outside of the standard 
requirements of the LDR, sometimes needed to allow the project to fit 
into the built environment.  
 
Future development must conform to all required Federal, State, and 
County permitting requirements.  

 
2. The Board of County Commissioners, after receiving the 

recommendation from the Planning Commission on an application for 
rezoning or an application to amend the LDRs, may grant or deny such 
rezoning or amendment and may make the granting conditional upon 
such conditions and safeguards as it may deem necessary to ensure 
compliance with the intent and purposes of the Comprehensive Plan.  
 
Consistency analysis: The Board of County Commissioners is scheduled 
tentatively to consider the application at their duly noticed November 
18, 2025, public hearing. 

 
K. Public notice requirements.  LDR Section 20-1502 requires notice of the date, 
time and place of the public hearings by the Planning Commission and Board of 
County Commissioners shall: 

 
1. Be sent at least 10 days in advance of the hearings by mail to ten 

surrounding property owners or all owners of property within 1,000 
feet of the property line of the land subject to the special exception 
use application; and 
 

2. Have at least one sign posted on each road frontage; and 
 
3. Be advertised in a newspaper of general circulation in DeSoto County 

at least 10 days prior to each public hearing. 
 
The Planning Director caused written notice of the hearings to be mailed to 
all property owners within 1000 ft and such notice is on file.  

378



   

51 

IV.     ATTACHMENTS 
 
Exhibit A: General Location Map 
 
Exhibit B: Interim 2040 Future Land Use Map (FLUM), Excerpt  
 

Exhibit C: Official Zoning District Atlas Amendment Development Order 
Application, Excerpt 

 
Exhibit D: Concept Development Plan    
 
Exhibit E:   Proposed Ordinance  
 
Exhibit F:   Comprehensive Plan Goals, Objectives, and Policies 
 

V.     FINDINGS AND CONCLUSIONS 

 
Based upon the information contained in this Development Review Report, the 
following findings of fact and conclusions of law are offered: 
 
A. The Planning Director finds the subject property consists of a +/- 2.32-acre 

site located in southwest DeSoto County, on Veterans Boulevard in Lake 
Suzy, FL, adjacent to both the City of North Port (Sarasota County) to the 
west and Charlotte County to the South. It is the only parcel in DeSoto County 
on the west side of I-75. 
 

B. The Planning Director finds the Interim 2040 Future Land Use Map shows the 
property is designated Low Density Residential.  

C. The Planning Director finds the Official Zoning District Atlas shows the 
property is currently zoned Commercial General (CG).  
 

D. The Planning Director finds that on March 24, 2025, an Official Zoning District 
Atlas amendment application (RZNE-0067-2025) was filed by Steve Krzynski, 
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as authorized agent for the owner, which proposed to change the zoning 
district to Planned Unit Development (PUD). 
 

E. LDR Section 20-1345 requires the application to be complete and in writing.   
The Planning Director found the filed application was submitted in writing 
and complete.  
 

F. LDR Sections 20-1345(c) provides the complete application that should be 
distributed to the Development Review Committee (DRC) for comments. The 
Planning Director finds the application was distributed to the DRC on March 
24, 2025. 
 

G. LDR Section 20-1496(b) requires the Planning Commission to review the 
application at a public hearing and a duly noticed quasi-judicial Planning 
Commission public hearing, scheduled November 4, 2025.   
 

H. LDR Section 20-144(4)(2)3 requires that after the Planning Commission 
hearing, the application and staff report be forwarded to the Board for a 
public hearing.  The application has been scheduled for the November 18, 
2025 Board public hearing. 

 
I. LDR Section 20-1498(a) requires consistency with the Comprehensive Plan.  

The application has been reviewed against the Comprehensive Plan, and it is 
concluded the application is consistent with the Comprehensive Plan. 
 

J. LDR Division 7 establishes an adoption process, and the Planning Director 
concludes the application has been processed in conformance with the 
adoption process, as the application has been scheduled for Planning 
Commission and Board of County Commissioners public hearings. 
 

K. LDR Section 20-1498 also includes criteria that must be considered when 
reviewing the application. The Planning Director finds and concludes the 
application meets those requirements and can be approved by the Board of 
County Commissioners. 
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L. The LDR establishes specific public notice requirements for an Official Zoning 
District Amendment Development Order Application. The Planning Director 
finds and concludes the application has been duly noticed in conformance 
with the public hearing requirements and public hearings have been 
scheduled before the Planning Commission and Board of County 
Commissioners. 

 

 VI.   ALTERNATIVE ACTIONS 
 
The DeSoto County Planning Commission/Local Planning Agency may take one of 
the following alternative actions:   
 
A. Enter into the record the Development Review Report and all other 

competent substantial evidence presented at the hearing and 
recommend approval of the PUD rezone and concept development 
plan and a Floor Area Ratio of 0.81 per the Performance Criteria in 
Comprehensive Plan Policy 1.1.4 to the Board of County 
Commissioners, adoption the findings and conclusions contained 
herein, and adoption the proposed Ordinance as presented. 

 
B. Enter into the record the Development Review Report and all other 
competent substantial evidence presented at the hearing, amend the findings and 
conclusions contained herein, and recommend denial of the proposed ordinance 
to the Board of County Commissioners. 
 

VII.     RECOMMENDED CONDITIONS FOR APPROVAL 
 

1. Prior to approval of the Improvement Plan, the applicant shall provide 
documents showing Charlotte County’s approval of access and utilities for 
the project.  

2. The Floor Area Ratio for the project is limited to 0.81. 
3. The applicant shall provide a copy of all required State and Federal permits 

from agencies that include but are not limited to the Florida Department 
of Transportation, Southwest Florida Water Management District, Florida 
Department of Environmental Regulation, Army Corps of Engineers, etc., 
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to the Development Department prior to issuance of the Notice of 
Commencement. 
 

Condition 4 was modified after the Planning Commission hearing, as follows: 
4. The Improvement Plan shall show a minimum of 25% useable open space 

for the project per Section 20-155 20-144(f).6 of the LDR and be approved 
by the Planning Department unless the Board approves a deviation. 
 
 

Additional condition 5 recommended by the Planning Commission: 
5. All loading zones shall be pre-approved by Public Safety. 
 
 

 
 

VIII.     MOTIONS FOR CONSIDERATION BY THE BOARD OF 
COUNTY COMMISSIONERS 

 
A. Approval: I move to adopt proposed Ordinance, (RZNE-0067-2025), 

approving the rezoning to PUD and Concept Development Plan, with 
conditions and grant a Floor Area Ratio of 0.81 per the bonus performance  
criteria in Comprehensive Plan Policy 1.1.4, and enter into the record the 
Development Review Report, findings and conclusions, and all other 
competent and substantial evidence presented at the hearing. 
 

B. Denial: I move to deny the proposed Ordinance and application for 
rezoning to PUD (RZNE-0067-2025) and enter into the record the 
Development Review Report, findings and conclusions, and all other 
competent and substantial evidence presented at the hearing. 
 

C. Planning Commission Recommendation.  The Planning Commission met on 
November 4, 2025, and recommended approval with the addition of 
Condition #5 requiring loading zones to be approved by Public Safety. The 
vote was 4-0. 
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D. Board action. The Board public hearing date is scheduled for November 18, 
2025, public hearing. 
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DESOTO COUNTY, FLORIDA 

ORDINANCE 2025-    

 
AN ORDINANCE OF THE DESOTO COUNTY, FLORIDA BOARD OF COUNTY 
COMMISSIONERS AMENDING THE OFFICIAL ZONING ATLAS IDENTIFIED IN LAND 
DEVELOPMENT REGULATIONS ARTICLE 2, ZONING DISTRICTS AND REQUIREMENTS, 
SECTION 20-31, ESTABLISHMENT OF ZONING DISTRICTS; GRANTING TO THE 
APPLICANT, JBCC VETERANS BLVD, LLC, AN OFFICIAL ZONING DISTRICT ATLAS 
AMENDMENT (RZNE-0067-2025) BY CHANGING THE ZONING DISTRICT OF +/- 2.32 
ACRES FROM COMMERCIAL GENERAL (CG) TO PLANNED UNIT DEVELOPMENT (PUD) 
WITH A CONCEPT DEVELOPMENT PLAN FOR AN 81,666 SQUARE FOOT MINI 
WAREHOUSE, PURSUANT TO APPROVED BONUS INTENSITY, ON PROPERTY 
GENERALLY LOCATED IN SOUTHWEST DESOTO COUNTY AT THE NORTHEAST CORNER 
OF N. ORLANDO BOULEVARD AND VETERANS BOULEVARD, THE PROPERTY 
IDENTIFICATION NUMBER BEING 31-39-23-0000-0023-0000  AND PROVIDING FOR AN 
EFFECTIVE DATE. 
 
  WHEREAS, the subject property is owned by JBCC Veterans Blvd LLC and 
consists of a +/- 2.32-acre property located in southwest DeSoto County, at the NE 
corner of N. Orlando Blvd. and Veterans Blvd., the Property Identification Number 
being 31-39-23-0000-0023-0000 (Exhibit A); and 

 
WHEREAS, the Interim 2040 Future Land Use Map shows the +/- 2.32-acre 

parcel is designated Low Density Residential Land Use (Exhibit B); and 
 
WHEREAS, an Official Zoning District Atlas amendment application was filed 

with the Development Department, to change the zoning district of the property 
from Commercial General (CG) to Planned Unit Development (PUD) (Exhibit C); and 

 
WHEREAS, the concept development plan accompanying the PUD 

application proposes an 81,666 square foot mini warehouse, and a Floor Area Ratio 
(FAR) of 0.81, where a base intensity of 0.4 FAR is permitted and a maximum FAR 
of 1.0 can be achieved subject to meeting Bonus Criteria in Policy 1.1.4 of the 
County’s Comprehensive Plan; and  

 

WHEREAS, consistent with LDR Sections 20-1497 and 20-1498, the 
Development Director prepared a Development Review Report addressing the 
factors the Planning Commission must consider when making a recommendation 
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to the Board of County Commissioners on an Official Zoning District Atlas 
amendment application; and 

 
WHEREAS, consistent with LDR Section 20-1502, the Development Director 

caused a duly noticed public hearing to be published at least ten calendar days 
before the November 4, 2025, Planning Commission meeting; and 

 
WHEREAS, at the November 4, 2025, Planning Commission hearing, the 

Commission entered into the record the Development Review Report and all other 
competent substantial evidence presented at the hearing, adopted the findings and 
conclusions contained therein, and forwarded the record to the Board of County 
Commissioners with a recommendation that the proposed Ordinance be adopted  
with conditions, including new condition #5 proffered by the Planning Commission  
requiring loading zones to be approved by Public Safety; and 

 

WHEREAS, on November 18, 2025, the DeSoto Board of County 
Commissioners (Board) held a duly noticed public hearing on application number 
RZNE-0067-2025, and the Board considered the Development Review Report and 
recommendation, the Planning Commission recommendation and all substantial 
competent evidence presented at the Planning Commission hearing, all other 
competent substantial evidence presented at the Board public hearings, and 
determined that the application complies with the DeSoto County Comprehensive 
Plan, the Land Development Regulations and all other applicable regulations 
provided conditions are imposed, and that the performance criteria for granting an 
FAR bonus have been met; and 

 
WHEREAS, the Board finds adoption of this Ordinance is in the best interest 

of the residents of DeSoto County, Florida. 
 

NOW, THEREFORE, BE IT ORDAINED BY THE BOARD OF COUNTY 
COMMISSIONERS OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 

 
Section 1. Incorporation. The foregoing “WHEREAS” clauses are ratified and 

confirmed as being true and correct and are hereby incorporated by reference as 
part of this Ordinance. In addition, the Development Review Report is the findings 
and conclusions to support the adoption of this ordinance and is incorporated 
herein by reference. 
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Section 2. Property description. A +/- 2.32-acre property located in southwest 
DeSoto County, the Property Identification Number being 31-39-23-0000-0023-
0000. 

 
Section 3. Development order approval.  JBCC Veterans Blvd LLC, owner, is 

hereby granted an Official Zoning District Atlas amendment (RZNE-0067-2025) 
changing the zoning district +/- 2.32-acres from Commercial General (CG) to 
Planned Unit Development (PUD), and said owner shall be bound by the Concept 
Development Plan attached hereto and incorporated herein as Exhibit D, and 
further agrees to be bound and subject to the following conditions: 

 
1. Prior to approval of the Improvement Plan, the applicant shall provide 

documents showing Charlotte County’s approval of access and utilities for the 
project.  

2. The Floor Area Ratio for the project is limited to 0.81. 
3. The applicant shall provide a copy of all required State and Federal permits 

from agencies that include but are not limited to the Florida Department of 
Transportation, Southwest Florida Water Management District, Florida 
Department of Environmental Regulation, Army Corps of Engineers, etc., to 
the Development Department prior to issuance of the Notice of 
Commencement. 

4. The Improvement Plan shall show a minimum of 25% useable open space for 
the project per Section 20-144(f).6 of the LDR and be approved by the 
Planning Department unless the Board approves a deviation. 

5. All loading zones shall be pre-approved by Public Safety. 
 
Section 4. The Development Department is hereby directed to amend the 

Official Zoning District Atlas to codify the change approved by this Ordinance. 
 
Section 5. This Ordinance shall take effect upon adoption. 
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PASSED AND DULY ADOPTED in DeSoto County, Florida this 18th day of 
November, 2025. 

 
ATTEST: BOARD OF COUNTY COMMISSIONERS 

OF DESOTO COUNTY, FLORIDA 
 

By:   By:    
Mandy J. Hines     J.C. Deriso, Chair   

          County Administrator        Board of County Commissioners 
 
Approved as to Form and Correctness: 

 
By:   

Valerie Vicente, 
 County Attorney 
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Exhibit A-Location 
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Exhibit B-Future Land Use 
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Exhibit C-Proposed Zoning 
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Exhibit D-Site Plan 
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DeSoto County

11/18/2025

Item #: 27.

☐ Consent Agenda ☒Quasi-Judicial Public Hearing

☐ Regular Business 6:30 pm

☐ Public Hearing Resolution

DEPARTMENT:  Planning & Zoning
SUBMITTED BY: Laura McClelland
PRESENTED BY: Misty Servia

TITLE & DESCRIPTION:

Resolution / JBCC Veterans Blvd. LLC (Veterans Storage) SITE-0125-2023

REQUESTED MOTION:
A motion to adopt/deny the proposed resolution with conditions for an improvement plan 
and enter into the record this development review report and the findings and 
conclusions and all other competent substantial evidence presented at the hearing.

SUMMARY:
The property is generally located in southwest DeSoto County, at the NE Corner 
of N Orlando Blvd and Veterans Blvd, lying within DeSoto County but adjacent to 
both the City of North Port (Sarasota County) to the west and Charlotte County to 
the South. It is the only parcel in DeSoto County on the west side of I-75. The 
applicant requests approval of a PUD Improvement Plan for a 3-story, 81,666 SF 
self-storage facility with a 0.81 FAR mini-warehouse development. 

This request for Improvement Plan approval is running concurrently with the PUD 
rezoning and Concept Plan rezone approval request. The analysis and recommendations 
provided for herein are contingent upon the Board of County Commissioners approving 
the PUD rezoning request (RZNE-0067-2025).

Page 1  DeSoto County Printed on 11/17/2025
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DESOTO COUNTY 
DEVELOPMENT DEPARTMENT 

STAFF REPORT 
 
 
CASE #:     SITE-0125-2023  
 
REQUEST:     Improvement Plan Approval 
 
PROPERTY OWNER:  JBCC Veterans Blvd. LLC 
  50 Central Avenue, Ste 980 
 Sarasota, Florida 34236 
 
APPLICANT:  Steve Krzynski, PE 
  Morris Engineering and Consulting, LLC 
  6901 Professional Parkway E 
  Sarasota, Florida 34240 
 
PROPERTY ID: 31-39-23-0000-0023-0000   
             
TOTAL PARCEL SIZE: +/- 2.32 Acres 
 
ZONING DISTRICT: Planned Unit Development (PUD) 
 
FUTURE LAND USE DESIGNATION: Low Density Residential – 0.4 FAR base (1.0 FAR 

bonus intensity) 
 

 
PROPOSED REQUEST: 
 
The property is generally located in southwest DeSoto County, at the NE Corner of N 
Orlando Blvd and Veterans Blvd, lying within DeSoto County but adjacent to both the 
City of North Port (Sarasota County) to the west and Charlotte County to the South. It is 
the only parcel in DeSoto County on the west side of I-75. The applicant requests 
approval of a PUD Improvement Plan for a 3-story, 81,666 SF self-storage facility with a 
0.81 FAR mini-warehouse development.  
 
This request for Improvement Plan approval is running concurrently with the PUD rezoning and 
Concept Plan rezone approval request. The analysis and recommendations provided for herein 
are contingent upon the Board of County Commissioners approving the PUD rezoning request 
(RZNE-0067-2025).  
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Data and Analysis 
Future Land Use Designation and Zoning 

 
                                                                                                          

A. Comprehensive Plan and Future Land Use Review 
 

1. Objective 1.4: Low-Density Residential Use Category Defined.   
The Low Density Residential Use category consists of low-density residential uses 
in progressive degrees of urban intensity with higher density in areas adjacent to the 
Medium Density Residential, Mixed-Use Centers, General Mixed-Use Centers and 
less density/intensity in areas adjacent to the Rural/Agricultural categories. 
 

• Staff finding 
The Planning Director has reviewed the application against the Goals, Objectives, 
and Policies of the Comprehensive Plan in Exhibit F and finds and concludes the 
following:  
 
The subject property is currently undeveloped and is adjacent to Interstate 75 to 
the north and east, and vacant residential to the west.  Vacant commercial is located 
to the south, across Veterans Blvd in Charlotte County.  
 
The subject property is designated Low Density Residential on the Future Land Use 
Map. Policy 1.4.7 allows existing non-residential zoned areas within the Low 
Density Residential land use, on arterial roadways to have a base intensity of 0.4 
FAR, with a maximum FAR of 1.0 for mini-warehouse uses, subject to meeting 
Bonus Criteria in Policy 1.1.4.  
 
The site was previously zoned CG (Commercial General), and the applicant 
requested a PUD rezone in accordance with Policy 1.1.3, which requires PUD 
zoning when seeking the: Density Unit Bonus Limits. The bonus FAR is requested 
to exceed the base intensity of 0.4 FAR. The project has a gross FAR of 0.81 for a 
81,666 square foot mini-warehouse on the +/- 2.32-acre property.  
 
The applicant provided a narrative considering performance criteria as relates to 
bonus intensity. The site is in proximity to existing water and wastewater (Charlotte 
County Utilities) located along the south side of Veterans Blvd, a 4-lane divided 
arterial roadway. The site is served by DeSoto County Fire Station #2, located 7.8 
miles to the northeast. Because the proposed use is non-residential, the proximity 
of schools, affordable housing, mixed-use, and recreational activities are not 
applicable. The site offers 37% open space (25% usable open space is required) 
with 10’ landscape buffers around the perimeter of the site. Approximately 0.4 acre 
of wetlands, identified in the Environmental Report and the ERP application, are 
proposed to be impacted.  
 
Section 20-144 (f)(6) requires usable open space for all PUD projects. The 
language reads, “Minimum open space. Planned unit developments shall set aside 
at least 25 percent of the gross area as usable open space. Usable open space 

399



3 

 

shall include active and passive recreation areas such as playgrounds, golf 
courses, water frontage, waterways, lagoons, floodplains, nature trails and other 
similar open spaces. Open water area beyond the perimeter of the site and street 
rights-of-way, driveways, off-street parking areas and off-street loading areas, or 
private yards shall not be counted in determining usable open space. In addition, 
not more than 25 percent of any stormwater management area shall count toward 
meeting the usable open space standard.” 
 
The PUD zoning district is the only district that requires usable open space and the 
references to usable open space in Section 20-144 are mostly related to residential 
subdivision projects. While usable open space is not specifically excluded from non-
residential projects, Section 20-144 does not provide any context for usable open 
space in non-residential projects.   
 
As allowed by Section 20-144(g)(1)(b)(13), the applicant requests a deviation to 
eliminate the requirement for 25% usable open space in lieu of the standard open 
space shown on the plant. Staff does not object to this request, as there seems to 
be little opportunity for customers to actively use the open space on site. The plan 
shows 37% open space, which exceeds the 25% minimum open space 
requirement. Staff recommends that the standard required open space satisfactorily 
meets the needs of the project and complies with the intent of the PUD district.  

 
The proposed development will connect to existing public utility systems along 
Veterans Boulevard in the Charlotte County Utility Franchise Area. The project has 
received Final Site Plan approval from Charlotte County for the proposed utility and 
roadway improvements. The applicant provided a letter from Charlotte County 
Utilities regarding the utility connection.  
The Environmental Considerations Report (Ian Vincent & Associates) and an ERP 
application approval were submitted. The ERP identifies 0.4 acre of wetlands 
proposed to be impacted on the site (0.28 acres onsite and 0.12 acres off-site, per 
the Improvement Plan).  

 
 

2. Zoning District related issues. Land Development Regulation zoning district 
related issues include the zoning district and its consistency with the FLUM, the 
uses allowed within the zoning district, the minimum lot size, lot width, and the 
minimum building setbacks or open yards. 

 

• Staff finding 
The proposed development is zoned PUD with an FAR intensity of 0.81 and is 
subject to the approved Zoning Ordinance for RZNE-0067-2025, which is 
reflected in this Improvement Plan.  
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Adjacent 
Parcel 

Zoning FLU Use Buffer 
Requirements 

North CG Low 
Density 
Residential 

Interstate 
75, vacant 

Type A 

East  CG Low 
Density 
Residential  

Interstate 
75, vacant 

Type A 

South – 
Charlotte 
County 

CE Low 
Density 
Residential 

Veterans 
Boulevard, 
vacant 

Type A  

West – City of 
North Port, 
Sarasota 
County 

AC-10 (Activity 
Center 10 
supports variety 
of commercial 
and industrial 
uses, as well as 
limited 
residential uses) 

Low 
Density 
Residential 

Vacant 
residential 

Type B 

 
The setbacks are consistent with the PUD concept development plan and are 
shown on the Improvement Plan. The proposed setbacks for the self-storage 
facility were designed with the minimum setbacks for the CG district (previous 
zoning of the site) and are acceptable for the PUD district. A 40’ front setback, 10’ 
side setback, and 25’ rear setback are noted on the Improvement Plan. Because 
the triangular shaped site has frontage on Veterans Blvd. and Interstate 75, a 
front setback is provided on both roadway frontages with a side yard setback 
provided along the western property line.  
 
The proposed 81,666 SF self-storage facility (mini-warehouse) can be found to be 
consistent with previous approvals. Therefore, the proposed Improvement Plan can 
be found in conformance with the PUD zoning and the approved zoning ordinance.  

 
3. Transportation related issues. Transportation related issues include roadway 

access, right-of-way width, and off-street parking and loading requirements. 
 

• Staff finding 
A traffic study was not provided with the Improvement Plan application. Given 
the proposed mini-warehouse use, traffic is expected to be minimal. The ITE 
Trip Generation rates for mini-warehouses are very low.  

 
Access to the site is proposed on Veterans Blvd. in Charlotte County. 
Charlotte County staff has reviewed the site plan for the proposed mini-
warehouse and issued final site plan approval. A note was requested to be 
added to the Improvement Plan stating:  
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According to Paragraph C, of the Code of Laws & Ordinance Charlotte 
County, Florida (AKA Municode), granting authority to the County Engineer 
under Part III (Land Development & Growth Management), Chapter 3-6 
(Roads & Bridges), Article II (Construction; Improvements), Division I 
(Generally), Section 3-6-21 (County Specifications; permits), that: Given 
the magnitude of improvements that will be performed to construct 
proposed improvements to Veterans Blvd turn lane to provide access to the 
site, either the owner, developer and/or contractor will post a check in an 
amount sufficient to cover the costs of inspection services necessary to 
ensure work performed within the right-of-way is performed in accordance 
with and acceptable to County and FDOT standards. This check would be 
used to cover costs incurred by Construction Management. At the time of 
permit application, the applicant shall provide a full set of construction 
plans, pertinent data indicating the length of contract time needed to 
perform the work, and the name of the contractor to perform the work. An 
estimated amount of inspection time will be calculated, and an amount will 
be determined to cover those services. Should the length of time or hours 
needed to complete the inspection services exceed the estimate and 
posted amount, the permit holder by acceptance of the permit conditions, 
will be charged and agree to reimburse Charlotte County, any additional 
costs incurred. No work shall commence until this check is posted and no 
CO will be given until any outstanding monies due the County are settled. 
 

The Improvement Plan shows the location of the proposed parking and loading 
areas. The Land Development Regulations do not address parking and loading for 
mini-warehouse/self-storage facility uses. The applicant provided an analysis of 
neighboring and similarly sized jurisdictions, demonstrating the range of different 
requirements if applied to the site, from 2 spaces to 19 spaces. The applicant has 
provided 7 parking spaces, including one ADA space, justifying a parking 
calculation that meets the needs of the proposed use (1 space per employee on 
busiest shift plus one space per 250 SF of office space). One loading zone space 
is also provided, as well as a covered 30’ wide loading area, adjacent to the 
building. 
 
Interior parking area landscaping is noted on the Improvement Plan as required to 
be 10% (2,610 SF) of the gross parking area, with 3,876 SF proposed. 

 
4. Infrastructure issues.  Infrastructure issues include potable water, sanitary 

sewer, solid waste, stormwater management, and electricity.  
 

• Staff finding 
The project is located west of I-75 (only parcel in DeSoto County west of the 
interstate) and is not within the County’s utility service area and is not required 
to connect to DeSoto County Utilities (DCU). However, the applicant will connect 
to existing public utility systems along Veterans Boulevard in the Charlotte 
County Utility Franchise Area. The project has received Final Site Plan approval 
from Charlotte County for the proposed utility and roadway improvements. 
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A fire hydrant is existing on the south side of Veterans Boulevard and a remote 
FDC is proposed onsite.  Fire equipment will be installed as required by Fire 
Department. 
 
Solid waste will be provided by onsite dumpster service. The developer is 
required to coordinate with Womack Sanitation. 
 
Stormwater is shown on the Improvement Plan and has been designed in 
accordance with DeSoto County stormwater management requirements and will 
be permitted by the Southwest Florida Water Management District prior to 
construction.  
 
Overhead power lines provide electric service into the development. 

 
5. Miscellaneous issues.  These include impervious surface area, maximum density, 

required recreation, and dead storage. 
 

• Staff finding 
The Low Density Residential Future Land Use designation requires all development 
within that category to provide a minimum of 25% open space on site. The PUD 
regulations require 25% usable open space for the project. As allowed by 
Section20-144(g)(1)(b)(13), the applicant requests a deviation from providing 25% 
usable open space for the project. Staff does not object to this request, as there 
seems to be little opportunity for customers to use the open space on site. 
Additionally, the plan shows 37% open space, which exceeds the 25% minimum 
open space requirement. Staff recommends that the standard required open space 
satisfactorily meets the needs of the project and complies with the intent of the PUD 
district.  

 
 
The proposed Improvement Plan demonstrates that the project will be developed 
consistently with the maximum intensity allowed in the Low Density Residential 
future land use category, with bonus intensity.  
 
The Improvement Plan proposes a Type B buffer where adjacent to residential 
zoning to the west. A Type A buffer is proposed along Veterans Blvd. to the 
south and I-75 to the east.  
 

 
STAFF REVIEW 
Staff review has determined that this application, SITE-0125-2023, can be found consistent with 
the Comprehensive Plan, Land Development Regulations, and the Ordinance reflecting approval 
of RZNE-0067-2025, with the recommended conditions to be imposed. Should the PUD rezoning 
be denied, the Improvement Plan cannot be considered by the Board.  
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RECOMMENDED CONDITIONS FOR APPROVAL:  
 

1. Approval of the Improvement Plan is contingent upon the Board approving PUD rezoning 

application (RZNE-0067-2025). 

2. A copy of all required State permits shall be provided to the Development Department 

prior to issuance of the Notice to Proceed. 

3. A revised Improvement Plan, updated per the approved Board conditions and with all 

approved conditions noted on the plan, shall be submitted to the Development 

Department prior to issuance of the Notice to Proceed. 

4. The knox box shall be installed per the Improvement Plan prior to issuance of a 

Certificate of Occupancy. 

5. Wheel stops shall be provided between the parking spaces and the sidewalk (placed 

within 2-feet of the sidewalk) prior to issuance of any Certificate of Occupancy. 

6. Type D curbing shall be installed between the drive-aisle and sidewalk and between the 

drive-aisle and landscape areas, prior to issuing any Certificate of Occupancy. 

7. The required landscaping shall be quantified on the Improvement Plan. All required 

landscaping shall be installed prior to issuance of the Certificate of Occupancy. 

8. A minimum 5-foot separation between the building and drive-aisle shall be provided 

(except for the loading zone contiguous to the building labeled as “covered loading 

area”). All loading shall be uncovered. The pavement for the two loading areas permitted 

on site shall be striped per AASHTO (American Association of State Highway and 

Transportation Officials) standards prior to issuance of the Certificate of Occupancy.  

9. All proposed signs shall receive a building permit prior to installation. 

10. The applicant shall demonstrate that Charlotte County has received all required plans 

and monies required prior to issuance of the Notice to Proceed. 

11. A deviation is approved for LDR Section 20-144(f).6, Minimum Open Space to remove 

the requirement for 25% usable open space in lieu of the provided standard open space 

shown on the plan.   

 

 

ALTERNATIVE MOTIONS 
 
A. Approval: Based upon the staff report, evidence presented, and comments made at the 

Public Hearing, the Board hereby finds the application to be CONSISTENT with the DeSoto 
County Comprehensive Plan, in compliance with the applicable review standards of the Land 
Development Regulations, and I move to approve the Veterans Storage Improvement Plan 
(SITE-0125-2023), with the staff recommended conditions.  
 

B. Denial: Based upon the staff report, evidence presented, comments made at the Public 
Hearing, the Board hereby finds the request to be INCONSISTENT with the DeSoto County 
Comprehensive Plan and not in compliance with the applicable review standards of the Land 
Development Regulations, and I move to DENY the Veterans Storage Improvement Plan 
(SITE-0125-2023). 
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C. Table: Based upon the staff report evidence presented, comments made at the public 

hearing, the Board hereby finds that additional information is needed to make a 
recommendation, I move to TABLE consideration of the Veterans Storage Improvement Plan 
(SITE-0125-2023) and require the applicant to readvertise the project with the new hearing 
dates. 

 

ATTACHMENTS 
 
Exhibit A:  Location Map 
Exhibit B:  Official Zoning District Atlas 
Exhibit C:  Future Land Use Map 
Exhibit D:  Veterans Storage Improvement Plan –Site Plan (Sheet 5) 
Exhibit E:  Proposed Resolution 
Exhibit F:  Comprehensive Plan Goals, Objectives, and Policies 
 
 
PUBLIC HEARING SCHEDULE 
         

Board of County Commissioners November 18, 2025 
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DESOTO COUNTY, FLORIDA 
 

RESOLUTION NO. 2025 - ___ 
 

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF 
DESOTO COUNTY, FLORIDA, APPROVING AN IMPROVEMENT PLAN (SITE-
0125-2023) WITH CONDITIONS FOR A 2.32 ACRE PROJECT ZONED 
PLANNED UNIT DEVELOPMENT (PUD), KNOWN AS VETERANS STORAGE,  
FOR A PARCEL LOCATED IN SOUTHWEST DESOTO COUNTY, AT THE NE 
CORNER OF N ORLANDO BLVD AND VETERANS BLVD, LYING WITHIN 
DESOTO COUNTY BUT ADJACENT TO BOTH THE CITY OF NORTH PORT 
(SARASOTA COUNTY) TO THE WEST AND CHARLOTTE COUNTY TO THE 
SOUTH; WITH THE PROPERTY IDENTIFICATION NUMBER BEING 31-39-23-
0000-0023-0000; AND PROVIDING FOR AN EFFECTIVE DATE. 

 

WHEREAS, on December 5, 2023, an Improvement Plan application and fee was 
submitted by the agent, Steve Krzynski, PE with Morris Engineering and Consulting, LLC to the 
Development Department for an Improvement Plan for a 3-story, 81,666 SF self-storage facility 
with a 0.81 FAR, referred to as Veterans Storage (2.32 acres), (Exhibit A: Location Map); and  
 

WHEREAS, Land Development Regulations (LDR) Section 20-144(i)(3) requires all 
Improvement Plans for PUD projects to be reviewed by the Development Department and then 
submitted to the Board of County Commissioners (Board) for its review and approval or 
disapproval at a quasi-judicial public hearing; and 

 

WHEREAS, the subject property was rezoned on November 18, 2025 to PUD with a 
Concept Development Plan for 3-story, 81,666 SF self-storage facility with a 0.81 FAR, adopted 
by Ordinance (RZNE-0067-2025); and 

 
WHEREAS, the Development Department has reviewed the Improvement Plan 

application, and concludes the application can be found to be in conformance with the adopted 
rezone ordinance for RZNE-0067-2025, the Comprehensive Plan, and LDR provided conditions 
are imposed; and  

 

WHEREAS, on November 18, 2025, the DeSoto Board of County Commissioners held a 
duly noticed public hearing on the Improvement Plan application (SITE-0125-2023) and 
determined that the application complies with the DeSoto County Comprehensive Plan (Exhibit 
B: Comprehensive Plan), the Land Development Regulations (Exhibit C:  Zoning), and all other 
applicable regulations provided conditions are imposed; and 

 

WHEREAS, the Board finds adoption of this resolution will not adversely affect the public 
interest and is in the best interest of the residents of DeSoto County, Florida.  

 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 
COMMISSIONERS OF DESOTO COUNTY, FLORIDA, AS FOLLOWS: 
 

 Section 1.  Whereas clauses incorporated.  The foregoing “WHEREAS” clauses are 
ratified and confirmed as being true and correct and are hereby incorporated by reference as 
part of this Resolution. 
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 Section 2. Property description. The 2.32-acre parcel is located in southwest DeSoto 
County, at the NE Corner of N Orlando Blvd and Veterans Blvd, lying within DeSoto County but 
adjacent to both the City of North Port (Sarasota County) to the west and Charlotte County to 
the South. It is the only parcel in DeSoto County on the west side of I-75, the Property 
Identification Number being 31-39-23-0000-0023-0000. 
 
 Section 3. Findings and Conclusions.  Based upon the staff report, evidence presented, 
and comments made at the Public Hearing, including an analysis of the Improvement Plan 
application and standards for approval of an Improvement Plan under the County’s Land 
Development Regulations, the Board hereby finds and concludes that the Applicant’s request 
for the Veterans Storage Improvement Plan approval, as more particularly set forth in Exhibit D, 
is in compliance with the Comprehensive Plan and the Land Development Regulations of the 
County, and there is substantial competent evidence to support approval of the Application.  
 

 Section 4.  Improvement Plan approved. The Improvement Plan application (SITE-0125-
2023) filed by Steve Krzynski, PE with Morris Engineering and Consulting, LLC as reflected in 
the plan entitled “Veterans Storage,” prepared by Morris Engineering and Consulting, LLC dated 
October 13, 2025, consisting of 13 sheets (Exhibit D: Site Plan) is hereby approved, subject to 
the following conditions: 
 

1. Approval of the Improvement Plan is contingent upon the Board approving PUD 

rezoning application (RZNE-0067-2025). 

2. A copy of all required State permits shall be provided to the Development Department 

prior to issuance of the Notice to Proceed. 

3. A revised Improvement Plan, updated per the approved Board conditions and with all 

approved conditions noted on the plan, shall be submitted to the Development 

Department prior to issuance of the Notice to Proceed. 

4. The knox box shall be installed per the Improvement Plan prior to issuance of a 

Certificate of Occupancy. 

5. Wheel stops shall be provided between the parking spaces and the sidewalk (placed 

within 2-feet of the sidewalk) prior to issuance of any Certificate of Occupancy. 

6. Type D curbing shall be installed between the drive-aisle and sidewalk and between the 

drive-aisle and landscape areas, prior to issuing any Certificate of Occupancy. 

7. The required landscaping shall be quantified on the Improvement Plan. All required 

landscaping shall be installed prior to issuance of the Certificate of Occupancy. 

8. A minimum 5-foot separation between the building and drive-aisle shall be provided 

(except for the loading zone contiguous to the building labeled as “covered loading 

area”). All loading shall be uncovered. The pavement for the two loading areas 

permitted on site shall be striped per AASHTO (American Association of State Highway 

and Transportation Officials) standards prior to issuance of the Certificate of 

Occupancy.  

9. All proposed signs shall receive a building permit prior to installation. 

10. The applicant shall demonstrate that Charlotte County has received all required plans 

and monies required prior to issuance of the Notice to Proceed. 
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11. A deviation is approved for LDR Section 20-144(f).6, Minimum Open Space to remove 

the requirement for 25% usable open space in lieu of the provided standard open space 

shown on the plan.   

 
 

 Section 5.  Effective date. This Resolution shall take effect immediately upon its 
adoption. 
 
PASSED AND ADOPTED this 18th day of November 2025. 
 
 

ATTEST:     BOARD OF COUNTY COMMISSIONERS 
             OF DESOTO COUNTY, FLORIDA 
 
 
 

By: ____________________________  By:_______________________________ 
 Mandy Hines          J.C. Deriso, Chairman 
 County Administrator       Board of County Commissioners 
 

APPROVED AS TO LEGAL FORM 
 
 
 
By: ______________________________      
 Valerie Vicente 
 County Attorney 
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Exhibit A: General Location 
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Exhibit B: Concept Plan (Sheet 5) 
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Exhibit C: Zoning 
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Exhibit D: Future Land Use Map 
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