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I. Evaluate Existing 

Zone 5 Remaining 

Disposal Capacity

II. Evaluate Future 

Site Development 

Options

III. Develop 

Recommendations 

for Disposal 

Capacity 

Development



DeSoto County Landfill

Backrgound

▪ Only Class I Landfill in DeSoto County

▪ Waste First Accepted in 1981

▪ 25,000 tons/yr in 2015

▪ 52,000 tons/yr in 2024

Baker, Bradford, Union

Member Counties

Accepts In-County and Out-of-

County Waste



TONNAGE HISTORY - TOTAL



TONNAGE PROJECTIONS



DeSoto County Landfill Site

▪ Existing Disposal Capacity 

is estimated to last 

through September 2028 

(Zones 1-5)

▪ Master Plan Maximizes 

Disposal Capacity in the    

Southern Parcel

▪ Northen Parcel Being 

Developed for Leachate 

Treatment and Disposal 

Systems



Southern Parcel Development Recommendations

▪ Zone 6 Best Current 

Available Option 

Followed By Zone 7

▪ Zone 8 Development 

Not Feasible Until 

Infrastructure 

Relocated

▪ Zone 8 Development in 

~2032

▪ Followed by Zones 9A 

and 9B



Immediate Development Recommendations
▪ Concurrently Develop 

Zones 6 and 7

▪ Relocate Leachate 

Storage Ponds in 

Anticipation of Future 

Zone 8 Development

▪ 6.3 Years Disposal 

Capacity

▪ $15 Million Total 

Development Cost



Development Costs

(2025 dollars)

Zone Total Cost Life

Zone 6 and 7 $15 million 6.3 years

Zone 8 $10 million 9.2 years

Zone 9A and 9B $17 million 5.8 years



Schedule for Landfill Expansion

Item

Schedule

Total Days Date

RFP for Landfill Expansion, BOCC issues NTP 120 29-Jan-26

Prepare Design and Submit Permit Applications 285 1-Sept-26

Finalize Construction Documents 410 4-Jan-27

Bidding Assistance/Contractor NTP 500 4-April-27

Construction Completion and FDEP Certification 920 28-May-28

Existing Disposal Capacity Consumed 1,100 Sept-2028



THANK YOU

QUESTIONS

October 28, 2025
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